

Fonds d'investissement climatiques

CTF/TFC.8/3
26 octobre 2011

Réunion du Comité du FTP
Washington, États-Unis
4 novembre 2011

Point 3 de l'ordre du jour

RAPPORT SEMESTRIEL DES OPERATIONS DU FTP

Proposition de décision du Comité du FTP

Le Comité du fonds fiduciaire a examiné le document CTF/TFC.8/3, intitulé *Rapport semestriel des activités du FTP*, et prend note des progrès accomplis dans l'élaboration et l'approbation des projets prévus dans les plans d'investissement au titre du FTP qui ont été approuvés. Le Comité salue l'introduction du code couleur comme moyen d'améliorer la gestion de la réserve de projets du FTP et encourage l'exécution rapide des projets, qui se trouvent à divers stades d'élaboration et de mise en œuvre.

I. INTRODUCTION

1. Le présent rapport fait le point, à l'intention du Comité du FTP, sur l'état d'avancement des opérations du FTP, notamment sur les progrès qui ont été accomplis depuis le dernier rapport semestriel présenté au Comité en juin 2011. La section II du rapport passe en revue l'état actuel des plans d'investissement au titre du FTP. La section III donne des informations sur les projets pour lesquels le Comité du fonds fiduciaire a approuvé des financements au 30 septembre 2011. La section IV résume le calendrier révisé d'approbation des projets pour l'exercice 12. Enfin, la section V décrit le code couleur visant à faciliter le suivi de l'exécution des projets du FTP.

II. ÉTAT D'AVANCEMENT DES PLANS D'INVESTISSEMENT AU TITRE DU FTP

2. À sa réunion de novembre 2008, le Comité du FTP a indiqué aux BMD que 15 à 20 plans d'investissement devaient être préparés aux fins d'examen, notant qu'il convenait d'éviter un saupoudrage trop fin des ressources du Fonds afin que celui-ci atteigne son objectif de financement à grande échelle de la démonstration, du déploiement et du transfert de technologies sobres en carbone dotées d'un potentiel significatif de réduction à long terme des émissions de gaz à effet de serre. L'état d'avancement au 31 octobre 2011 de l'élaboration et de la mise en œuvre des plans d'investissement au titre du FTP est résumé ci-après :

- a) *Plans d'investissement existants assortis d'allocations de ressources.* Le Comité du fonds fiduciaire a approuvé 13 plans d'investissement, correspondant à un financement total par le FTP de 4,35 milliards de dollars, dans 12 pays (Afrique du Sud, Colombie, Égypte, Indonésie, Kazakhstan, Maroc, Mexique, Philippines, Thaïlande, Turquie, Ukraine et Viet Nam) et un plan d'investissement régional (concentration de l'énergie solaire) au Moyen-Orient et en Afrique du Nord (CSP-MENA), couvrant l'Algérie, l'Égypte, la Jordanie, le Maroc et la Tunisie.
- b) *Plan d'investissement pour le Nigéria.* En novembre 2010, le Comité du fonds fiduciaire a approuvé le *Plan d'investissement au titre du FTP pour le Nigeria* en tant que cadre d'élaboration des activités appelées à faire l'objet d'un financement du FTP. Le financement des projets et programmes du plan d'investissement, avec une demande de financement du FTP de 250 millions de dollars, sera subordonné à la disponibilité des fonds au-delà de ce qui est actuellement prévu dans la réserve de projets existante. Le gouvernement du Nigéria a confirmé récemment qu'il souhaitait vivement recevoir un financement pour la mise en œuvre de son plan d'investissement adopté.
- c) *Plan d'investissement pour l'Inde.* Conformément à la décision prise par le Comité du fonds fiduciaire à sa réunion de juin 2011, le Gouvernement indien, avec l'aide des BMD, a élaboré un plan d'investissement en vue d'un financement par le FTP. Le plan a été distribué aux membres du Comité du fonds fiduciaire et sera présenté au Comité lors de sa réunion du 4 novembre 2011.

d) *Plan d'investissement pour le Chili.* Le Gouvernement chilien a informé récemment l'Unité administrative des FIC de sa volonté d'élaborer un plan d'investissement et de demander à une mission conjointe des BMD de lui apporter son soutien à ce sujet. Les modalités de la création d'une mission conjointe sont à l'étude. Un représentant du gouvernement chilien fera le point sur la situation à la réunion du Comité du fonds fiduciaire prévue pour le 4 novembre 2011.

3. Durant les derniers mois, plusieurs pays ont demandé à actualiser et réviser avec l'aide des BMD leurs plans d'investissement approuvés. Le Gouvernement du Viet Nam a présenté son plan d'investissement révisé au Comité du fonds fiduciaire lors de sa réunion de juin 2011, et le Comité a approuvé les révisions proposées. Le plan d'investissement révisé pour le Maroc a été distribué aux membres du Comité du fonds fiduciaire le 14 octobre 2011 pour qu'ils prennent une décision par courrier. Le plan d'investissement révisé pour les Philippines sera présenté au Comité du fonds fiduciaire à l'occasion de sa réunion du 4 novembre 2011. Enfin, le Gouvernement thaïlandais a demandé à réviser son plan d'investissement de manière à mettre l'accent sur les opérations du secteur privé ; le plan révisé devrait être soumis à l'approbation du Comité du fonds fiduciaire en novembre 2011, lorsque le gouvernement aura mené le processus interne d'approbation à son terme.

III. ÉTAT D'AVANCEMENT DE L'APPROBATION DES FINANCEMENTS AU TITRE DU FTP

4. Au 30 septembre 2011, le Comité du fonds fiduciaire avait approuvé le financement par le FTP de 32 projets¹ pour un montant total de 1,7 milliard de dollars. Ces projets ont été élaborés dans le cadre de 12 plans d'investissement nationaux et régionaux différents et devraient mobiliser 11 milliards de dollars de cofinancement (secteur privé, États, BMD et autres sources). Le tableau 1 ci-dessous résume l'état d'avancement de l'approbation des financements ; on trouvera de plus amples informations sur ces projets à l'Annexe 1.

Tableau 1 : Résumé des projets approuvés au titre du FTP
(au 30 septembre 2011)

Projets approuvés par les BMD	Nombre	Financement FTP	Fonds mobilisés
		(USD millions)	(USD millions)
Secteur privé	9	247,8	2 075,2
Secteur public	8	745,0	5 385,3
Total partiel	17	992,8	7 460,5
Projets approuvés par le CFF en attente de l'approbation des BMD			
Secteur privé	11	256,9	2 032,0
Secteur public	4	447,0	1 561,8
Total partiel	15	703,9	3 593,8

¹ En ce qui concerne les projets impliquant plusieurs BMD ou comprenant plusieurs phases, ainsi que les programmes composés de plusieurs projets, chaque prêt, chaque phase ou chaque projet est considéré comme un projet distinct à des fins de comptage.

Total	32	1 696,6	11 054,3
--------------	-----------	----------------	-----------------

5. Sur les 32 projets FTP pour lesquels le Comité du fonds fiduciaire a approuvé des financements, 17 avaient atteint le stade de l’approbation par les BMD et 15 attendaient d’être approuvés par celles-ci.

6. Sur les 32 projets, 20 sont classés comme projets du secteur privé (c’est-à-dire des projets exécutés par les entités des BMD spécialisées dans le secteur privé) et 12 sont considérés comme des projets du secteur public (c’est-à-dire des projets mis en œuvre par les entités des BMD spécialisées dans le secteur public). Les 20 projets du secteur privé représentent 504,6 millions de dollars de financement au titre du FTP, tandis que les 12 projets du secteur public représentent 1 192 millions de dollars de financement au titre du FTP, ce qui indique que la taille moyenne des projets du secteur public et le montant moyen des prêts relatifs aux projets de ce secteur (99,3 millions de dollars) sont beaucoup plus élevés que la moyenne des projets du secteur privé (25,2 millions de dollars).

7. Outre le financement des projets, cinq dons pour la préparation de projets d’un montant d’environ un million de dollars chacun ont été approuvés par le Comité du fonds fiduciaire. Voir le tableau 2 ci-dessous pour plus de détails.

Table 2 : Approbation des dons pour la préparation de projets au titre du FTP
(au 30 septembre 2011)

Pays	Titre du projet	BMD	Public/privé	Montant du don (USD)	Date d’approbation
Égypte	Parc éolien de 200 MW dans le golfe de Suez	BAfD	Public	1 000 000	15-nov-10
Égypte	Projet d’énergie solaire concentrée de Kom Ombo	BAfD	Public	995 500	26-juil.-11
Kazakhstan	Instrument-cadre de développement des énergies renouvelables	BERD	Privé	1 000 000	20-avr.-11
Viet Nam	Transport urbain - Hanoi	BAsD	Public	1 000 000	20-sept.-11
Viet Nam	Transport urbain - Ho Chi Minh Ville	BAsD	Public	1 000 000	20-sept.-11
TOTAL				4 995 500	

IV. CALENDRIER REVISE D’APPROBATION DES PROJETS POUR L’EXERCICE 12

8. En juin 2011, un calendrier d’approbation des projets pour l’exercice 2012 a été présenté au Comité du fonds fiduciaire. Depuis, les BMD ont fourni une description actualisée de leur réserve de projets en tenant compte de l’évolution de la situation dans les pays où une révision des plans d’investissement approuvés et une modification des calendriers des projets ont été effectuées ou mises à l’étude.

9. Le calendrier révisé d’approbation des projets pour l’exercice 12 figure à l’Annexe II. Le montant total des financements demandés au titre du FTP selon ce calendrier d’approbation est de 1,64 milliard de dollars pour 37 projets. Les financements qui devraient être disponibles pour l’exercice 12 ne suffiront peut-être pas à satisfaire ces demandes. D’un

autre côté, compte tenu de l'état actuel de plusieurs plans d'investissements révisés en attente et compte tenu des délais susceptibles d'intervenir dans l'élaboration des projets, certains projets inscrits à ce calendrier d'approbation ne se concrétiseront peut-être pas tandis que d'autres, actuellement prévus pour l'exercice 13, pourraient être avancés.

V. SUIVI DE L'EXECUTION DES PROJETS

10. Conformément à la décision prise par le Comité du FTP à sa réunion de juin 2011 au sujet de la gestion de la réserve de projets, un code couleur a été adopté pour gérer la réserve du FTP et suivre les progrès des activités liées aux projets entrepris au titre du FTP.

11. L'Unité administrative des FIC, en collaboration avec le Comité des BMD, a conçu un code couleur qui permettra de suivre deux étapes essentielles de l'exécution des projets². Le premier ensemble de « feux tricolores » indique, pour chaque projet ou programme, le laps de temps qui sépare la date de présentation mentionnée initialement lors de la constitution de la réserve de projets du FTP et la date à laquelle il est actuellement prévu de présenter le financement à l'approbation du Comité du fonds fiduciaire³. Le second ensemble de « feux tricolores » indique le délai qui s'écoule entre l'approbation du financement d'un projet ou d'un programme par le Comité du fonds fiduciaire au titre du FTP et l'approbation attendue du projet par les BMD⁴.

12. Il a été convenu d'utiliser le code couleur ci-après pour suivre le processus d'approbation du Comité du fonds fiduciaire :

Vert :	Un délai de trois mois maximum entre la date de présentation indiquée initialement et la date de présentation au Comité du fonds fiduciaire actuellement prévue
Jaune :	Un délai de trois à neuf mois entre la date de présentation indiquée initialement et la date de présentation au Comité du fonds fiduciaire actuellement prévue
Rouge :	Un délai de plus de neuf mois entre la date de présentation indiquée initialement et la date de présentation au Comité du fonds fiduciaire actuellement prévue

13. Il a été convenu d'utiliser le code couleur ci-après pour suivre le processus d'approbation des BMD en ce qui concerne les projets du secteur public :

² La portée du code couleur sera étendue pour suivre les progrès accomplis du point de vue des décaissements et de l'efficacité des projets.

³ Les dates de présentation au Comité du fonds fiduciaire mentionnées initialement dans de nombreux plans d'investissement avaient un caractère indicatif.

⁴ Les dates d'approbation effectives sont utilisées dans le cas des projets approuvés par les BMD.

- Vert : Un délai de neuf mois maximum entre la date d’approbation par le Comité du fonds fiduciaire et la date d’approbation (prévue) par la BMD
- Jaune : Un délai de neuf à douze mois entre la date d’approbation par le Comité du fonds fiduciaire et la date d’approbation (prévue) par la BMD
- Rouge : Un délai de plus de douze mois entre la date d’approbation par le Comité du fonds fiduciaire et la date d’approbation (prévue) par la BMD

14. Il a été convenu d’utiliser le code couleur ci-après pour suivre le processus d’approbation des BMD en ce qui concerne les projets du secteur privé :

- Vert : Un délai de neuf mois maximum entre la date d’approbation par le Comité du fonds fiduciaire et la date actuelle pour au moins un tiers des financements au titre du programme en ce qui concerne les programmes du secteur financier et un délai de 18 mois maximum pour les projets d’infrastructure
- Jaune : Un délai de 9 à 18 mois entre la date d’approbation par le Comité du fonds fiduciaire et la date actuelle pour au moins un tiers des financements au titre du programme en ce qui concerne les programmes du secteur financier et un délai inférieur à 27 mois pour les projets d’infrastructure
- Rouge : Un délai supérieur à 18 mois entre la date d’approbation par le Comité du fonds fiduciaire et la date actuelle pour au moins un tiers des financements au titre du programme en ce qui concerne les programmes du secteur financier et un délai supérieur à 27 mois pour les projets d’infrastructure

15. Les résultats des deux ensembles de « feux tricolores » relatifs à l’exécution des projets sont présentés à l’Annexe III⁵.

16. Sur les 17 projets qui ont atteint le stade de l’approbation par la BMD, la quasi-totalité a été approuvée dans un délai correspondant à la couleur verte pour ce qui est tant de l’approbation par le Comité du fonds fiduciaire que de l’approbation par la BMD.

17. Sur les 15 projets qui ont franchi le stade de l’approbation par le Comité du fonds fiduciaire, mais qui attendent l’approbation de la BMD, deux ont été approuvés par le Comité du fonds fiduciaire dans un délai correspondant à la couleur verte, 12 dans un délai

⁵ Dans le cadre de cet exercice, faute de données exhaustives, tous les projets sont considérés comme des projets du secteur financier en ce qui concerne les programmes du secteur privé, et les projets qui ont atteint le stade de l’approbation par la BMD dans le cadre d’un programme représentent le tiers des financements au titre du programme. Les « feux tricolores » seront mis à jour dès que l’on disposera d’informations plus complètes.

correspondant à la couleur jaune et un dans un délai correspondant à la couleur rouge. En ce qui concerne l'approbation par les BMD, le « feu » est resté au vert dans le cas de sept projets, mais est passé au jaune pour huit d'entre eux.

18. S'agissant des 66 autres projets figurant dans la réserve⁶ qui n'ont pas encore atteint le stade de l'approbation par le Comité du fonds fiduciaire, 13 (20 %) sont classés dans la catégorie jaune et 53 (80 %) dans la rouge.

19. Les projets qui ont atteint le stade de l'approbation par la BMD ont progressé plus rapidement que les autres et ont donc été approuvés dans les délais correspondant à la couleur verte ; à l'inverse, les projets qui n'ont pas atteint le stade de l'approbation par le Comité du fonds fiduciaire ont avancé plus lentement et/ou se sont placés dans une perspective à plus long terme quant à l'élaboration du projet. S'agissant des projets figurant dans la réserve, le nombre élevé de feux rouges et jaunes laisse à penser que l'exécution de ces projets avait donné lieu à des prévisions excessivement optimistes lorsque les plans d'investissement ont été soumis pour approbation. Le Comité des BMD examine actuellement la mise en œuvre des plans d'investissement dans le but d'en tirer des enseignements et de les partager avec le Comité du fonds fiduciaire lors de sa prochaine réunion prévue pour mai 2012.

⁶ Le code couleur n'est pas appliqué à certains projets dans l'attente de l'approbation de plans d'investissement révisés ou en raison du découpage en tranches de programmes du secteur privé.

Annexe 1 : État d'avancement de l'approbation des projets au titre du FTP
(au 30 septembre 2011)

MDB APPROVED PROJECTS

PROJECT CODE	COUNTRY	PROJECT TITLE	MDB	TFC APPROVAL DATE	MDB APPROVAL DATE*	CTF FUNDING (in \$ million)	LEVERAGED FUNDING (in \$ million)
PRIVATE							
CTEBKZ-2013-09A	Kazakhstan	District Heating Modernization Framework	EBRD	20-Jan-11	2-Mar-11	42.0	168.0
CTIDMX-2027-18A	Mexico	Public-Private Sector Proposal Renewable Energy CTF Program	IDB	17-Nov-09	8-Jun-10	53.4	961.2
CTIFMX-2029-20A	Mexico	Private Sector Wind Development	IFC	11-May-09	15-Jan-10	15.6	120.0
CTIFZA-2039-25D	South Africa	EE Program	IFC	5-Oct-10	1-Jun-11	7.5	40.0
CTEBTR-2052-35B	Turkey	Turkish Sustainable Energy Financing Facility(TurSEFF)**	EBRD	15-Jan-10	6-May-10	43.3	303.1
CTEBTR-2052-35C	Turkey	Turkish Sustainable Energy Financing Facility(TurSEFF)**	EBRD	31-Aug-10	26-Jul-11	6.8	47.9
CTIFTR-1053-36A	Turkey	Commercialized Sustainable Energy Finance Program (CSEF)	IFC	17-Sep-09	21-Apr-10	21.7	140.0
CTEBUA-2054-37A	Ukraine	Ukraine Sustainable Energy Finance Program	EBRD	12-Oct-10	25-Nov-10	27.6	140.0
CTIFVN-2062-44A	Vietnam	EE - Sustainable Energy Finance Program	IFC	30-Sep-10	26-Oct-10	30.0	155.0
Subtotal - Private						247.8	2,075.2
PUBLIC							
CTIDCO-2002-01C	Colombia	Sustainable Transport System(SETP)	IDB	19-Aug-11	14-Sep-11	20.0	300.0
CTIBEG-1006-04A	Egypt	Wind Power Development Project(Transmission)	IBRD	7-May-10	15-Jun-10	150.0	646.0
CTIBID-2009-07B	Indonesia	Indonesia Geothermal	IBRD	21-Dec-10	1-Jul-11	125.0	449.7
CTIBMX-1025-16A	Mexico	Urban Transport Transformation Project	IBRD	15-Oct-09	25-Mar-10	200.0	2,025.0
CTIBMX-1026-17A	Mexico	Efficient Lighting and Appliance Project	IBRD	2-Sep-10	23-Nov-10	50.0	663.4
CTAfZA-2041-26A	South Africa	ESKOM Renewable Support Project-Wind	AfDB	12-Nov-10	30-May-11	50.0	125.6
CTAfZA-2042-27A	South Africa	ESKOM Renewable Support Project-CSP	AfDB	12-Nov-10	30-May-11	50.0	125.6
CTIBTR-1049-33A	Turkey	Private Sector RE and EE Project	IBRD	28-May-09	28-May-09	100.0	1,050.0
Subtotal - Public						745.0	5,385.3
TOTAL						992.8	7,460.5

Suite– Annexe 1

TFC APPROVED PROJECTS AWAITING MDB APPROVAL

PROJECT CODE	COUNTRY	PROJECT TITLE	MDB	TFC APPROVAL DATE	PROJECTED MDB APPROVAL DATE*	CTF FUNDING (in \$ million)	LEVERAGED FUNDING (in \$ million)
PRIVATE							
CTAfZA-2039-25A	South Africa	EE Program	AfDB	5-Oct-10	Dec-11	7.5	40.0
CTIDCO-2003-02A	Colombia	Sustainable Energy Finance Program	IDB	21-Dec-10	Dec-11	6.1	99.3
CTIFCO-2003-02E	Colombia	Sustainable Energy Finance Program	IFC	21-Dec-10	Sep-11	11.4	185.7
CTEBKZ-2011-08A	Kazakhstan	Waste Management Framework	EBRD	9-Jun-11	Jan-12	22.5	90.0
CTIDMX-2028-19A	Mexico	Private Sector Energy Efficiency**	IDB	2-May-11	Nov-11	24.4	88.0
CTIFPH-2038-23B	Philippines	Sustainable Energy -RE Accelerator Program (REAP)	IFC	30-Sep-10	Mar-12	20.0	330.0
CTIFPH-2038-23C	Philippines	Sustainable Energy Program	IFC	16-Feb-11	Nov-11	10.0	209.0
CTAfZA-2040-25B	South Africa	Sustainable Energy Acceleration Program	AfDB	5-Oct-10	Dec-11	42.5	305.0
CTIFZA-2040-25C	South Africa	Sustainable Energy Acceleration Program	IFC	5-Oct-10	Apr-12	42.5	305.0
CTIFTH-1047-31A	Thailand	Renewable Energy Accelerator Program(TSEFF)	IFC	2-Jun-10	Dec-11	40.0	260.0
CTIFTH-1048-32A	Thailand	Sustainable Energy Finance Program(T-SEF)	IFC	5-Oct-10	Sep-11	30.0	120.0
Subtotal-Private						256.9	2,032.0
PUBLIC							
CTIBZA-2041-26B	South Africa	ESKOM Renewable Support Project-Wind	IBRD	12-Nov-10	Oct-11	50.0	125.6
CTIBZA-2042-27B	South Africa	ESKOM Renewable Support Project-CSP	IBRD	12-Nov-10	Oct-11	200.0	502.2
CTAfMA-2015-11B	Morocco	Ouarzazate CSP	AFDB	22-Jun-11	Dec-11	100.0	474.0
CTIBMA-2015-11A	Morocco	Ouarzazate CSP	IBRD	22-Jun-11	Oct-11	97.0	460.0
Subtotal-Public						447.0	1,561.8
TOTAL						703.9	3,593.8
GRAND TOTAL						1,696.6	11,054.3

* MDB approval for the private sector programs is partial, with additional projects pending approval.

Annexe II : Calendrier révisé d'approbation des projets pour l'exercice 12

COUNTRY	MDB	PROJECT NAME	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11	Jan-12	Feb-12	Mar-12	Apr-12	May-12	Jun-12	TOTAL
Colombia	IDB	Sustainable Transport System(BOGOTA SITP)	-	-	-	-	-	-	-	-	40.0	-	-	-	40.0
Colombia	IDB	Strategic Public Transportation Systems Program(SETP)	-	20.0	-	-	-	-	-	-	-	-	-	-	20.0
Colombia	IDB	Energy Efficiency-Private-Public Sector Energy	-	-	-	-	-	-	16.4	-	-	-	-	-	16.4
Egypt	AfDB	Wind Energy Scale up Program(IPPs)	-	-	-	-	-	-	-	-	-	-	-	50.0	50.0
Indonesia	ADB	Indonesia Energy Efficiency and RE(Private Sector)	-	-	-	-	-	-	-	50.0	-	-	-	-	50.0
Indonesia	ADB	Indonesia-Geothermal (Public Sector)	-	-	-	-	-	-	-	125.0	-	-	-	-	125.0
Indonesia	IFC	Geothermal	-	-	-	-	-	-	-	-	-	25.0	-	-	25.0
Indonesia	ADB	Indonesia Geothermal (Private Sector)	-	-	-	-	-	25.0	-	-	-	-	-	-	25.0
Indonesia	IFC	EE/RE through FIs	-	-	-	-	-	-	50.0	-	-	-	-	-	50.0
Kazakhstan	EBRD	Renewable Energy II	-	-	15.0	-	-	-	-	-	-	-	-	-	15.0
Kazakhstan	EBRD	Renewable Energy III	-	-	-	-	-	30.0	-	-	-	-	-	-	30.0
Kazakhstan	IFC	Energy Efficiency	-	-	-	-	-	-	-	-	22.0	-	-	-	22.0
CSP-MENA	IBRD	Egypt Kom Ombo CSP	-	-	-	-	-	-	-	-	-	50.0	-	-	50.0
CSP-MENA	AfDB	Egypt Kom Ombo CSP	-	-	-	-	-	-	-	-	-	50.0	-	-	50.0
CSP-MENA	IBRD	Jordan CSP Transmission	-	-	-	-	-	-	-	-	-	-	-	40.0	40.0
CSP-MENA	IBRD	Tunisia STEG CSP	-	-	-	-	-	-	-	-	-	-	-	25.0	25.0
CSP-MENA	IFC	Tunisia STEG CSP	-	-	-	-	-	-	-	-	-	-	-	25.0	25.0
Mexico	IDB	Public Sector Renewable Energy	-	-	-	70.6	-	-	-	-	-	-	-	-	70.6
Mexico	IDB	Public Sector Energy Efficiency	-	-	-	-	-	-	-	51.6	-	-	-	-	51.6
Mexico	IFC	Renewable Energy	-	-	-	-	-	-	14.4	-	-	-	-	-	14.4
Morocco	AfDB	Wind farm (private sector)	-	-	-	100.0	-	-	-	-	-	-	-	-	100.0
Morocco	IBRD	Morocco FDE Energy	-	-	-	-	-	-	-	-	-	-	75.0	-	75.0
Morocco	IFC	RE	-	-	-	-	25.0	-	-	-	-	-	-	-	25.0
Philippines	ADB	Philippines E-Trikes	-	-	-	100.0	-	-	-	-	-	-	-	-	100.0
Philippines	IBRD	Philippines RE/EE	-	-	-	-	-	-	-	-	-	45.0	-	-	45.0
Philippines	IBRD	Philippines BRT	-	-	-	-	-	-	-	-	-	-	15.0	-	15.0
Thailand	IBRD	Thailand EGAT/PEA -Advancing Clean Energy Investments with Public Utilities	-	-	-	-	-	70.0	-	-	-	-	-	-	70.0
Thailand	IBRD	Thailand BMA -Urban Transformation	-	-	-	-	-	70.0	-	-	-	-	-	-	70.0
Turkey	IFC	Private RE -RE/EE Projects	-	-	-	-	-	-	-	-	28.3	-	-	-	28.3
Ukraine	EBRD	Renewable Energy II	-	-	-	-	-	22.4	-	-	-	-	-	-	22.4
Ukraine	EBRD	Energy Efficiency	-	-	-	-	-	50.0	-	-	-	-	-	-	50.0
Ukraine	IFC	Energy Efficiency	-	-	-	-	-	25.0	-	-	-	-	-	-	25.0
Vietnam	ADB	Vietnam Transport (HCMC)	-	-	-	-	-	-	-	-	-	-	-	50.0	50.0
Vietnam	ADB	Vietnam EE - Industrial Energy Efficiency	-	-	-	-	-	-	50.0	-	-	-	-	-	50.0
Vietnam	ADB	Vietnam Transport (Ha Noi)	-	-	-	-	-	-	-	-	-	-	-	50.0	50.0
Vietnam	IBRD	Vietnam Transmission-Smart Grid Technology	-	-	-	-	-	-	-	-	30.0	-	-	-	30.0
Vietnam	IFC	RE	-	-	-	-	-	-	-	40.0	-	-	-	-	40.0
		TOTAL	-	20.0	15.0	270.6	25.0	292.4	130.8	266.6	120.3	170.0	90.0	240.0	1,640.7

Note: The two projects in Thailand with IBRD are pending submission of a revised investment plan.

Annexe III : Code couleur pour le suivi de l'exécution des projets

TFC Approval Tracking	Project Count				
	TFC-Approved Projects		Project Pipeline		
	Private	Public	Private	Public	
Green	Below 3 months	2	0	0	0
Yellow	Between	8	4	5	8
Red	More than 9 months	1	0	21	32

MDB Approval Tracking	Project Count	
	TFC-Approved Projects	
PRIVATE		
Green	Below 9 months	5
Yellow	Between 9 and 18 months	6
Red	More than 18 months	0
PUBLIC		
Green	Below 9 months	2
Yellow	Between 9 and 12 months	2
Red	More than 12 months	0

Project Code	MDB	Project Title	Country/Region	Public/Private	CTF FUNDING (in \$ million)	Original TFC Approval	TFC APPROVAL	Tracking for TFC Approval	MDB APPROVAL	Tracking for MDB Approval
MDB APPROVED PROJECTS										
CTEBKZ-2013-09A	EBRD	District Heating Modernization Framework	Kazakhstan	Private	42.0		Jan-11		Mar-11	
CTIDMX-2027-18A	IDB	Renewable Energy Program	Mexico	Private	53.4	Nov-09	Nov-09		Jun-10	
CTIFMX-2029-20A	IFC	Private Sector Wind Development	Mexico	Private	15.6	May-09	May-09		Jan-10	
CTIFZA-2039-25D	IFC	EE Program	South Africa	Private	7.5	Nov-10	Oct-10		Jun-11	
CTEBTR-2052-35B	EBRD	Turkish Private Sector Sustainable Energy Financing Facility(TurSEFF)	Turkey	Private	43.3	Jan-10	Jan-10		May-10	
CTEBTR-2052-35C	EBRD	Turkish Private Sector Sustainable Energy Financing Facility(TurSEFF)	Turkey	Private	6.8	Jan-10	Aug-10		Jul-11	
CTIFTR-1053-36A	IFC	Commercializing Sustainable Energy Finance Program (CSEF)	Turkey	Private	21.7	Sep-09	Sep-09		Apr-10	
CTEBUA-2054-37A	EBRD	Renewables Direct Lending Facility	Ukraine	Private	27.6	Jun-10	Oct-10		Nov-10	
CTIFVN-2062-44A	IFC	Sustainable Energy Finance Program	Vietnam	Private	30.0	Jul-10	Sep-10		Oct-10	
SUBTOTAL					247.8					
CTIDCO-2002-01C	IDB	Strategic Public Transportation Systems Program(SETP)	Colombia	Public	20.0	Jul-11	Aug-11		Sep-11	
CTIBEG-1006-04A	IBRD	Wind Power Development Project(Transmission)	Egypt	Public	150.0	Jun-10	May-10		Jun-10	
CTIBID-2009-07B	IBRD	Indonesia Geothermal Clean Energy Investment Project	Indonesia	Public	125.0	Aug-10	Dec-10		Jul-11	
CTIBMX-1025-16A	IBRD	Urban Transport Transformation Project	Mexico	Public	200.0	Oct-09	Oct-09		Mar-10	
CTIBMX-1026-17A	IBRD	Efficient Lighting and Appliance Project	Mexico	Public	50.0	Jul-10	Sep-10		Nov-10	
CTAfZA-2041-26A	AfDB	ESKOM Renewable Support Project-Wind	South Africa	Public	50.0	Oct-10	Nov-10		May-11	
CTAfZA-2042-27A	AfDB	ESKOM Renewable Support Project-CSP	South Africa	Public	50.0	Oct-10	Nov-10		May-11	
CTIBTR-1049-33A	IBRD	Private Sector RE and EE Project	Turkey	Public	100.0	May-09	May-09		May-09	
SUBTOTAL					745.0					
TOTAL					992.8					

Suite – Annexe III

Project Code	MDB	Project Title	Country/ Region	Public/ Private	CTF FUNDING (in \$ million)	Original TFC Approval	Actual TFC Approval	Tracking for TFC Approval	Projected MDB APPROVAL	Tracking for MDB Approval	REMARKS (Reasons for Delays and Proposed Actions)
TFC APPROVED PROJECTS AWAITING MDB APPROVAL											
CTIDCO-2003-02A	IDB	Sustainable Energy Finance Program	Colombia	Private	6.1	Sep-10	Dec-10	🟡	Dec-11	🟡	IDB and IFC are taking turns to channel CTF resources to client banks. IDB's turn will come after IFC's first bank
CTIFCO-2003-02E	IFC	Sustainable Energy Finance Program	Colombia	Private	11.4	Sep-10	Dec-10	🟡	Sep-11	✅	
CTEBKZ-2011-08A	EBRD	Waste Management Framework	Kazakhstan	Private	22.5	Jan-11	Jun-11	🟡	Jan-12	✅	
CTIDMX-2028-19A	IDB	Private Sector Energy Efficiency program-Part 1	Mexico	Private	24.4	Jun-10	May-11	❌	Nov-11	✅	
CTIFPH-2038-23B	IFC	RE Accelerator Program (REAP)	Philippines	Private	20.0	Jul-10	Sep-10	✅	Mar-12	🟡	Project processing underway.
CTIFPH-2038-23C	IFC	Sustainable Energy Finance Program	Philippines	Private	10.0	Sep-10	Feb-11	🟡	Nov-11	✅	Project processing underway.
CTAIZA-2039-25A	AFDB	EE Program	South Africa	Private	7.5	Jul-10	Oct-10	🟡	Dec-11	🟡	The delays can be attributed to the fact that the “small” volume of the lines is somewhat less appealing to some of the financial institutions while in other instances the establishment of a preliminary pipeline takes time.
CTAIZA-2040-25B	AFDB	Sustainable Energy Acceleration Program	South Africa	Private	42.5	Jul-10	Oct-10	🟡	Dec-11	🟡	This component has been delayed owing to the delay in the RE procurement process which has changed form from feed-in tariff to price competition. The opportunities outside this procurement process have not developed as planned, but the Bank is continuing to explore the same.
CTIFZA-2040-25C	IFC	Sustainable Energy Acceleration Program	South Africa	Private	42.5	Jul-10	Oct-10	🟡	Apr-12	🟡	Project processing underway.
CTIFTH-1047-31A	IFC	Renewable Energy Accelerator Program(TSEFF)	Thailand	Private	40.0	Apr-10	Jun-10	✅	Dec-11	🟡	One project has been Board approved, another is in progress.
CTIFTH-1048-32A	IFC	Sustainable Energy Finance Program(T-SEF)	Thailand	Private	30.0	May-10	Oct-10	🟡	Jul-11	✅	One project has been Board approved, another is in progress.
SUBTOTAL					256.9						
CTAFMA-2015-11B	AFDB	Ouarzazate CSP	Morocco	Public	100.0	Dec-10	Jun-11	🟡	Dec-11	✅	
CTIBMA-2015-11A	IBRD	Ouarzazate CSP	Morocco	Public	97.0	Dec-10	Jun-11	🟡	Oct-11	✅	according to original plan, complex project
CTIBZA-2041-26B	IBRD	ESKOM Renewable Support Project-Wind	South Africa	Public	50.0	Mar-10	Nov-10	🟡	Oct-11	🟡	according to original plan, complex project/need to incorporate
CTIBZA-2042-27B	IBRD	ESKOM Renewable Support Project-CSP	South Africa	Public	200.0	Mar-10	Nov-10	🟡	Oct-11	🟡	according to original plan, complex project/need to incorporate
SUBTOTAL					447.0						
TOTAL					703.9						

Suite– Annexe III

Project Code	MDB	Project Title	Country/ Region	Public/ Private	CTF FUNDING (in \$ million)	Original TFC Approval	Updated TFC Approval	Tracking for TFC Approval	Projected MDB APPROVAL	Tracking for MDB Approval	REMARKS (Reasons for Delays and Proposed Actions)
PROJECT PIPELINE											
CTADID-2008-06A	ADB	Indonesia Energy Efficiency and RE(Private Sector)	Indonesia	Private	50.0	Oct-10	Feb-12	⊗	Mar-12	✔	Delay due to resolution of ex-Asia country risk issue on regional fund which is expected soon.
CTADID-2010-07D	ADB	Indonesia Geothermal (Private Sector)	Indonesia	Private	25.0	Mar-11	Dec-11	⊕	Dec-12	⊕	Project is waiting on resolution of claim on assets and possible GOI decision to channel project revenues through Pertamina. Alternate private sector geothermal project may be considered if necessary.
CTAIEG-1005-03A	AfDB	Wind Energy Scale up Program(IPP)	Egypt	Private	50.0	Mar-11	Jun-12	⊗	Feb-13	✔	Delays due to the Egyptian Revolution.
CTAfMA-2032-21A	AfDB	Wind farm (private sector)	Morocco	Private	100.0	Dec-10	Oct-11	⊗	Dec-11	✔	
CTAfZA-2043-25E	AfDB	RE - SWH	South Africa	Private	25.0	Feb-11	Aug-12	⊗	Mar-13	✔	AfDB is in early discussion with a municipality on the design for a SHW Initiative. The design will be developed further over Q4 2011 and hence CTF approval could be targeted for Q2 2012.
CTEBKZ-2012-08B	EBRD	Renewable Energy II	Kazakhstan	Private	15.0	Jun-11	Sep-11	⊕	Nov-11	✔	This is the balance of the renewables project, first tranche of which was approved in June 2011. Overall, project is on schedule.
CTEBKZ-2012-08C	EBRD	Renewable Energy III	Kazakhstan	Private	30.0	Jun-11	Dec-11	⊕	Dec-11		This is the balance of the renewables project, first tranche of which was approved in June 2011. Overall, project is on schedule.
CTEBKZ-2012-08D	EBRD	Renewable Energy IV	Kazakhstan	Private	45.0	Oct-12	Oct-12		Nov-12	✔	Pipeline management(availability of CTF funds)
CTEBUA-2055-38A	EBRD	Renewable Energy II	Ukraine	Private	22.4		Dec-11		Feb-12	✔	This is the balance of the total \$50 million renewables project. First tranche(\$27.6 million) was approved in Oct. 2010. Overall, project is on schedule.
CTEBUA-2056-38B	EBRD	Energy Efficiency	Ukraine	Private	50.0	Sep-10	Dec-11	⊗	Feb-12	✔	EBRD is working with the Ukrainian government to achieve regulatory changes which are a pre-requisite to the facility being implemented. This work is progressing, but has experienced some delays. Furthermore, the use of CTF money is intended to be as guarantees to the local banks. The inability to use this as a local currency loan is currently further delaying the operation. The Ukrainian banks will have to cover the exchange rate risk, and at present they are unwilling to do this. It is expected that this situation will improve over the next couple of months.
CTEBUA-2057-39A	EBRD	Zero Emmissions Power from the Gas Network	Ukraine	Private	50.0	Jul-12	Jul-12		Oct-12	✔	Political issues relating to pipeline governance reform in Ukraine.
CTIFCO-2004-02D	IFC	Energy Efficiency	Colombia	Private	6.1	Sep-10	Jul-12	⊗	Apr-13	⊕	Program under preparation
CTIFID-2010-07C	IFC	Geothermal	Indonesia	Private	25.0	Jul-10	Apr-12	⊗	Oct-13	⊕	Program in development-project/sponsor identification ongoing
CTIFID-2008-06B	IFC	EE/RE through FIs	Indonesia	Private	50.0	Jul-10	Jan-12	⊗	Dec-12	⊕	Program submittal est Jan '12 - project in advance development
CTIFKZ-2013-09B	IFC	District Heating	Kazakhstan	Private	20.0	Sep-10	Jul-12	⊗	Jan-14	⊕	
CTIFKZ-1014-10A	IFC	Energy Efficiency	Kazakhstan	Private	22.0	Jun-11	Mar-12	⊕	Dec-12	⊕	Program under development
CTIFJO-2017-13B	IFC	Jordan Maan CSP	CSP-MENA	Private	36.5	Jan-11	Jul-12	⊗	Jan-14	⊕	Planned for FY13
CTIFTN-2019-14C	IFC	Tunisia STEG CSP	CSP-MENA	Private	25.0	Jun-11	Jun-12	⊗	Dec-13	⊕	Delays due to political situation
CTIFTN-2020-14F	IFC	Tunisia ELMED CSP	CSP-MENA	Private	23.3	Oct-11	Sep-12	⊗	Mar-14	⊕	Delays due to political situation
CTIFDZ-2023-15D	IFC	Algeria Naama CSP	CSP-MENA	Private	16.3	Sep-11	Sep-12	⊗	Mar-14	⊕	
CTIFDZ-2024-15G	IFC	Algeria Hassi R'Mel CSP	CSP-MENA	Private	15.0	Jun-12	Dec-12	⊕	Jun-14	⊕	
CTIFMX-2030-20B	IFC	Renewable Energy	Mexico	Private	14.4	Nov-10	Jan-12	⊗	Jul-13	⊕	Program development underway
CTIFMX-2031-20C	IFC	Energy Efficiency	Mexico	Private	20.0	Jul-11	Jul-12	⊗	Apr-13	⊕	Program development underway
CTIFMA-2034-21C	IFC	RE	Morocco	Private	25.0	Jul-10	Nov-11	⊗	May-13	⊕	
CTIFZA-2043-25F	IFC	RE - SWH	South Africa	Private	25.0	Oct-09	Aug-12	⊗	Feb-14	⊕	
CTIFTR-2051-35A	IFC	Private RE -RE/EE Projects	Turkey	Private	28.3	Jun-11	Mar-12	⊗	Sep-13	⊕	Program under development
CTIFUA-2056-38D	IFC	Energy Efficiency	Ukraine	Private	25.0	Sep-10	Dec-11	⊗	Sep-12	⊕	Current pipeline requires local currency; CTF funds unable to take fx risk
CTIFUA-2054-37B	IFC	Renewable Energy Financing Facility	Ukraine	Private	25.0	Sep-10	Jul-12	⊗	Jan-14	⊕	Current pipeline requires local currency; CTF funds unable to take fx risk
CTIFVN-2063-44B	IFC	RE	Vietnam	Private	40.0	Mar-11	Feb-12	⊗	Aug-13	⊕	RE policies under development
SUBTOTAL					904.4						

Suite – Annexe III

Project Code	MDB	Project Title	Country/ Region	Public/ Private	CTF FUNDING (in \$ million)	Original TFC Approval	Updated TFC Approval	Tracking for TFC Approval	Projected MDB APPROVAL	Tracking for MDB Approval	REMARKS (Reasons for Delays and Proposed Actions)
PROJECT PIPELINE											
CTADID-2009-07A	ADB	Indonesia-Geothermal (Public Sector)	Indonesia	Public	125.0	Aug-11	Feb-12	🟡	Jun-12	✅	Preparation time for geothermal development in Indonesia is longer than expected due to need to incentivize utility to switch to higher CAPEX technology and forestry and land acquisition issues. Project on track for ADB Board approval by Q2 2012.
CTADPH-3035-22A	ADB	Philippines E-Trikes	Philippines	Public	100.0						Reallocation of \$100m toward e-trikes will be reflected in the IP update to be presented at the CTF Trust Fund Committee meeting on 4 November 2011.
CTADPH-3035-22B	ADB	Philippines Energy Efficiency	Philippines	Public	25.0						Because the specific rules for the Renewable Portfolio Standard (RPS), feed-in tariffs, and net metering have yet to be finalized, GOP has requested to reallocate the \$25 m originally intended for implementation of net metering for solar PV to support accelerated introduction of more efficient appliances. IP update will reflect reallocation.
CTADVN-2059-41A	ADB	Vietnam Transport (HCMC)	Vietnam	Public	50.0	Jun-11	Jun-12	❌	Nov-12	✅	Delay in internal approvals within the government
CTADVN-1060-42A	ADB	Vietnam EE - Industrial Energy Efficiency	Vietnam	Public	50.0	Aug-10	Jan-12	❌	Mar-12	✅	ADB is still in discussion with GOV on financial structuring. ADB is preparing PPTA, which will include more analysis on options for financial structuring, with internal funds.
CTADVN-2059-41B	ADB	Vietnam Transport (Ha Noi)	Vietnam	Public	50.0	Jun-11	Jun-12	❌	Oct-12	✅	Delay in internal approvals within the government
CTAfEG-2016-12B	AfDB	Egypt Kom Ombo CSP	CSP-MENA	Public	50.0	Jun-11	Apr-12	❌	Sep-12	✅	Delays due to the Egyptian Revolution.
CTAfTN-2019-14B	AfDB	Tunisia STEG CSP	CSP-MENA	Public	25.0	Jun-11	Mar-13	❌	Sep-13	✅	Delays due to the Tunisian Revolution.
CTAfTN-2020-14E	AfDB	Tunisia ELMED CSP	CSP-MENA	Public	23.3	Oct-11	Mar-13	❌	Sep-13	✅	Delays due to the Tunisian Revolution.
CTAfTN-2021-14H	AfDB	Tunisia CSP Transmission	CSP-MENA	Public	20.0	Oct-11	Mar-13	❌	Sep-13	✅	Delays due to the Tunisian Revolution.
CTAfDZ-2022-15B	AfDB	Algeria Meghair CSP	CSP-MENA	Public	38.7	Jun-11	Jun-13	❌			Delays due unconfirmed interest from the Authorities to pursue the project.
CTAfDZ-2023-15C	AfDB	Algeria Naama CSP	CSP-MENA	Public	32.7	Sep-11	Jun-13	❌			Delays due unconfirmed interest from the Authorities to pursue the project.
CTAfDZ-2024-15F	AfDB	Algeria Hassi R'Mel CSP	CSP-MENA	Public	15.0	Jun-12	Jun-13	❌			Delays due unconfirmed interest from the Authorities to pursue the project.
CTIBCO-2001-01A	IBRD	Sustainable Transport System(SITP)	Colombia	Public	40.0	Jul-11	Jan-13	❌			*
CTIBEG-3007-05A	IBRD	Egypt Urban Transport	Egypt	Public	50.0	Jun-11	Dec-12	❌	Mar-13	✅	delays due to political situation
CTIBEG-3007-05B	IBRD	Egypt Urban Transport	Egypt	Public	50.0	Jun-11	Jun-13	❌	Nov-13	✅	delays due to political situation
CTIBEG-2016-12A	IBRD	Egypt Kom Ombo CSP	CSP-MENA	Public	50.0	Jun-11	Apr-12	❌	Sep-12	✅	following original schedule but also delays due to political situation
CTIBJO-2017-13A	IBRD	Jordan Maan CSP	CSP-MENA	Public	36.5	Jan-11	Sep-12	❌			Planned for FY13, financial feasibility is being studied
CTIBJO-2018-13C	IBRD	Jordan CSP Transmission	CSP-MENA	Public	40.0	Jan-11	Jun-12	❌	Dec-12	✅	feasibility studies are underway
CTIBTN-2019-14A	IBRD	Tunisia STEG CSP	CSP-MENA	Public	25.0	Jun-11	Jun-12	❌	Sep-12	✅	delays due to political situation
CTIBTN-2020-14D	IBRD	Tunisia ELMED CSP	CSP-MENA	Public	23.3	Oct-11	Jan-13	❌			delays due to political situation
CTIBTN-2021-14G	IBRD	Tunisia CSP Transmission	CSP-MENA	Public	20.0	Oct-11	Jan-13	❌			delays due to political situation
CTIBDZ-2022-15A	IBRD	Algeria Meghair CSP	CSP-MENA	Public	19.3	Jun-11	Jan-13	❌			no political decision to access CTF funds
CTIBDZ-2024-15E	IBRD	Algeria Hassi R'Mel CSP	CSP-MENA	Public	15.0	Jun-12	Jan-13	🟡			no political decision to access CTF funds
CTIBMA-2033-21B	IBRD	Morocco FDE Energy	Morocco	Public	75.0	Jun-11	May-12	❌	Sep-12	✅	The original financial intermediary was not eligible. The IP is being updated to focus on wind
CTIBPH-2036-23A	IBRD	Philippines RE/EE	Philippines	Public	45.0	Feb-11	Apr-12	❌	Sep-12	✅	domestic approval process, decision re IBRD borrowing PPG is requested
CTIBPH-3037-24A	IBRD	Philippines BRT	Philippines	Public	15.0	May-11	May-12	❌	Sep-12	✅	domestic approval process, decision re IBRD borrowing PPG to be requested shortly
CTIBPH-3037-24B	IBRD	Philippines BRT	Philippines	Public	35.0	May-11	Feb-13	❌			domestic approval process, decision re IBRD borrowing

Suite – Annexe III

Project Code	MDB	Project Title	Country/Region	Public/Private	CTF FUNDING (in \$ million)	Original TFC Approval	Updated TFC Approval	Tracking for TFC Approval	Projected MDB APPROVAL	Tracking for MDB Approval	REMARKS (Reasons for Delays and Proposed Actions)
PROJECT PIPELINE											
CTIBTH-1044-28A	IBRD	Thailand EGAT/PEA -Advancing Clean Energy Investments with Public Utilities	Thailand	Public	70.0	Jun-11	Dec-11	🟡	May-12	🟢	GoT was not sure if it can get approval of the parliament. The IP is being revised
CTIBTH-1044-28B	IBRD	Thailand EGAT/PEA -Advancing Clean Energy Investments with Public Utilities	Thailand	Public	40.0	Jun-11	Jul-12	🔴			GoT was not sure if it can get approval of the parliament. The IP is being revised
CTIBTH-1045-29A	IBRD	Thailand BMA -Urban Transformation	Thailand	Public	70.0	Aug-11	Dec-11	🟡	Jun-12	🟢	GoT was not sure if it can get approval of the parliament. The IP is being revised
CTIBTH-1046-30A	IBRD	Thailand SFI-Catalyzing Private Clean Energy Investments through SFIs	Thailand	Public	50.0	Jan-12	Mar-13	🔴			GoT was not sure if it can get approval of the parliament. The IP is being revised
CTIBTR-1050-34A	IBRD	Turkey Transmission -RE/EE Projects	Turkey	Public	50.0	Jun-12	Jan-13	🟡			Planned for FY13
CTIBUA-2056-38C	IBRD	Ukraine EE	Ukraine	Public	50.0	Jan-11	Jan-13	🔴			PPG is requested, was originally planned for FY13
CTIBUA-2057-39B	IBRD	Ukraine HRSG	Ukraine	Public	50.0	May-12	Jan-13	🟡			Planned for FY13
CTIBUA-1058-40A	IBRD	Ukraine Transmission	Ukraine	Public	50.0	Jul-12	Jan-13	🟡			Planned for FY13
CTIBVN-1061-43A	IBRD	Vietnam Transmission-Smart Grid Technology	Vietnam	Public	30.0	May-10	Mar-12	🔴	Sep-12	🟢	The IP was amended in June to channel funds to distribution sector. Preparation is well underway
CTIDCO-2001-01B	IDB	Sustainable Transport System(BOGOTA SITP)	Colombia	Public	40.0	Jul-11	Mar-12	🟡	May-12	🟢	Delays due to political situation, especially since there are two governments involved (national and local)
CTIDCO-2004-02B	IDB	Energy Efficiency-Private-Public Sector Energy	Colombia	Public	16.4	Sep-10	Jan-12	🔴	Mar-12	🟢	Time has been needed to make studies and determine best strategy to follow
CTIDCO-2004-02C	IDB	Energy Efficiency-Public Sector	Colombia	Public	10.0	Sep-10	Nov-12	🔴	Jan-13	🟢	We have asked the project team to move slowly, given the lack of resources in CTF and considering Colombia's headroom limitations for borrowing
CTIDMX-2027-18B	IDB	Public Sector Renewable Energy	Mexico	Public	70.6	Jun-10	Oct-11	🔴	Oct-11		Already approved. Required long preparation time
CTIDMX-2028-19B	IDB	Public Sector Energy Efficiency	Mexico	Public	51.6	Jun-10	Feb-12	🔴	Apr-12	🟢	Complex, innovative project requires long preparation time
SUBTOTAL					1,792.4						
TOTAL					2,696.8						

Note: Original TFC approval dates will be adjusted for those under revised investment plans once the revised plans have been endorsed by the Trust Fund Committee.