
 

 

 

Meeting of PPCR Pilot Countries and Regions 

May 1-3, 2013 – Washington D.C., United States 

 

Progress Updates from PPCR Pilots 

 

 

Country/regional pilot: Bangladesh 

 

Please describe any advances made in the following areas, arising from your SPCR programming or 

implementation process since the last meeting of PPCR pilots. 

Institutional arrangements 

 

The institutional arrangements governing overall management of PPCR 

interventions in Bangladesh follows a somewhat similar structure to the 

Bangladesh Climate Change Resilience Fund (BCCRF) whereby the office 

of the Joint Secretary, Development, at the Ministry of Environment and 

Forests (MOEF) maintains overall responsibility for overseeing 

implementation of the SPCR program.  

 

Respective MDBs (ADB, IFC, and World Bank) maintain responsibility 

for providing technical and operation support to the GoB implementing 

agencies for the SPCR interventions.  

 

To facilitate cross-learning between implementing agencies, MDBs and 

beyond, the World Bank collates quarterly progress reports on the various 

interventions and circulates broadly.  

 

Capacity building 

 

The respective MDBs continue to provide targeted technical support to 

facilitate design and implementation of the various SPCR interventions. 

GoB implementing agencies are being equipped with hands-on experience 

in climate change adaptation related procurement and financial 

management skills. 

 

MDBs have helped to identify and support GoB staff working on the 

SPCR interventions to attend and share Bangladesh‟s experience with 

addressing climate change.  For eg. the Project Director for the proposed 

Coastal Embankment Improvement Project (CEIP) attended the CIF 

Partnership Forum and delivered  a presentation on: „Landscape Approach 

- Addressing Mitigation, Adaptation and Poverty Reduction in One Go‟ on 

a panel with international experts on climate change mitigation and 

adaptation. 

 

ADB under the TA on „Climate Change Capacity Building and Knowledge 

Management‟ is working with the MoEF to set up of central web based 

portal on climate change information and knowledge management (IKM) 

network to be housed in the MOEF „Climate Change Trustee Board‟. With 

the support of ADB, MoEF organized a national level expert consultation 

meeting on 23 February 2013 and plans to organize a „hackathon‟ during 

1
st
 week of May 2013 to reach a consensus on design, architecture and 

detail ToR of the proposed central web based IKM network on climate 



change. A trial set up set up of the portal is targeted for August 2013 and a 

full launch by November 2013. 

 

Under the TA on „Climate Change Capacity Building and Knowledge 

Management‟ ADB is currently conducting capacity needs assessment 

(CNA) on climate change adaptation to identify the priority areas of 

capacity building on adaptation. Based on the recommendations of the 

CNA, about 4-5 short trainings will be organized for the officials of 

relevant ministries and line agencies.  

 

Also the PPCR Focal Points (ERD, MoF and MoEF) organize project 

implementation debriefing sessions with government and donor 

counterparts as and when required.  

 

Analytical work and 

technical studies 

To address specific knowledge gaps under the SPCR interventions, MDBs 

jointly with the GoB Implementing agencies have launched and supervised 

a series of analytical work and technical studies.  

 

For example, during the preparation of the CEIP project, an extensive 

modelling was undertaken to account for the possible impact of climate 

change on the Bay of Bengal and to improve the design of the 

embankments. While the modelling was done the following parameters 

were included : a 50 cm sea level rise, a 10% increase of tropical cyclone 

intensities for a rise in sea surface temperature of 2 
0
C in wind speed and a 

20% increase in extreme precipitation by 2050.  

 

For the ADB supported Coastal Climate-Resilient Infrastructure Project 

(approved in September 2012), a climate change and adaptation 

assessment was undertaken.  The project preparatory technical assistance 

(PPTA) conducted detailed climate assessment of the project areas and 

developed an Adaptation Strategy covering design guidelines for climate-

resilient rural infrastructure for roads, embankment and bridges, and 

markets.  A framework for expanding institutional learning and knowledge 

management on climate resilience principles for design, construction and 

maintenance of rural infrastructure was developed.  

 

During preparation of the BAN-Coastal Towns Infrastructure Improvement 

Project, a detailed analytical study on „Strengthening the Resilience of the 

Urban Water Supply, Drainage, and Sanitation to Climate Change in 

Coastal Towns‟. The study looked at impacts of climate change on urban 

water supply, sanitation, drainage systems, water availability and salinity; 

practical options for the location of water-intake works;  appropriate 

design of drainage systems, urban wastewater discharge and the location of 

sanitation infrastructure; and prioritization of options through participatory 

approaches. The findings of the study would be incorporated into BAN-

Coastal Towns Infrastructure Improvement Project. The study 

methodology included amongst others deriving climate scenarios for sea 

level rise, rainfall intensity, cyclones, storm surges for 2030 and 2050 

using as reference the 4th report of the Intergovernmental Panel on Climate 

Change, and best professional judgment. 

 



ADB under the TA on „Climate Change Capacity Building and Knowledge 

Management‟ is currently conducting a rapid „knowledge gap assessment‟ 

(KGA) to assess the current knowledge gap on climate change adaptation 

(CCA). ADB will commission about 5-6 small research/studies on priority 

areas of CCA based on the rapid KGA study and available TA funds. 

 

IFC commissioned a scoping study to assess the current climate 

vulnerability, risks, and the adaptive capacity of agriculture and farmer 

livelihoods in the 12 coastal polders of Bangladesh (as defined in the 

SPCR) spread across southern coastal Bangladesh.  Based on a number of 

parameters (e.g land types,  bio-physical and socio-economic 

characteristics and climatic stress conditions, supply chains, and 

availability and access to key agricultural inputs), the study recommended 

that rice, selected vegetables, edible oils, and pulses are suitable 

interventions that can help improve agricultural productivity in the polder 

areas. Specific project components of the "Promoting Climate Resilient 

Agriculture and Food Security" will focus on: 1) capacity building and 

training of farmers and agricultural supply chain members on techniques 

for better productivity; 2) piloting and demonstrating innovative 

technologies and risk-mitigation systems to improve farmer resilience and 

reduce farmer risk to climate change; 3)strengthening market linkage and 

supply chain of climate-smart products and technology that are 

economically viable in the polder areas; 4) enhanced early warning system 

to protect and reduce risk of communities, businesses and field crops from 

climate change; and 5) facilitating better access to finance for farmers and 

companies involved in agri-business.  

 

Catalyzing private sector engagement to respond to productivity and food 

security challenges is the overall purpose of the project.  

 

Stakeholder engagement 

 

During preparation of Coastal Climate-Resilient Infrastructure Project, 

ADB extensively consulted the stakeholders targeting both supply-side 

(service providers) and demand-side (beneficiaries). A similar consultative 

process would be adopted for the BAN-Coastal Towns Infrastructure 

Improvement Project 

 

Following the PPCR pilot country meetings in October-November 2012, 

Focal Points have organized debriefing meetings with the World Bank, and 

IFC and have also met with key Government representatives on the 

multisectoral group to share updates from the meetings and to foster 

collaboration in the way forward. 

 

IFC‟s extensively engaged with stakeholders at three levels: a. During the 

scoping study, the study team engaged with key stakeholders from both 

public and private sectors; b. Following the findings of the scoping study, 

IFC organized a stakeholder workshop to present key findings of the 

scoping study with key government agencies, agribusiness companies, 

NGOs, and other development partners to seek feedback and validate the 

findings.  IFC also informally engaged with key stakeholders on one-to-

one basis to develop the PPCR program.  

 



Procurement and recruiting 

 

Procurement and consultants recruitment under ADB supported Coastal 

Climate-Resilient Infrastructure Project are ongoing. ADB has taken 

advanced actions under a project design advance to recruit the detailed 

design consultants under the BAN Coastal Town Infrastructure 

Improvement Project. Mobilization of the detailed design team is expected 

in Q4 2013. The consultant team has an international climate change 

specialist.  

 

ADB recruited a team of consultants comprising one international and 

three national consultants in December 2012 to support MoEF in 

implementing the TA on Climate Change Capacity Building and 

Knowledge management. Subsequently MoEF appointed Project Director 

from MoEF and two counterpart staff from Climate Change Trust (CCT) in 

March 2012 to coordinate the TA implementation. 

 

IFC has requested for Expression of Interest for conducting the Pilot 

Program of Climate Resilient Housing in the Coastal Region Feasibility 

Studies. The TOR will be finalized in consultations with MOEF and 

released along with the Request for Proposal. The Studies are expected to 

start by June, 2013. 

 
IFC is planning to submit for PPCR-SC approval its PPCR project package by 

June, 2013. 

 

On-the ground activities 

(please specify) 

IFC consultants have conducted site visits to several polders and provided 

initial feedback regarding target communities and opportunities and 

challenges to implementation. IFC has finalized the PPCR program 

document for submission to the PPCR Subcommittee; approval expected in 

May 2013. 

 

Design of ADB‟s web based portal on climate change is on-going and will 

be ready by Nov 2013. CAN and KGA is also   April 2013. 

 
Coastal Embankment Infrastructure Project (CEIP) Phase-1:  The World 

Bank intended to finance US$ 400 million (IDA credit US$ 375 million 

and PPCR grant US$ 25 million) for the implementation of CEIP Phase-I.  

A DPP of BDT 328000.00 lakh has been prepared and submitted to 

planning commission on 24 April, 2012. 

An Inter-ministerial meeting on DPP of the “Coastal Embankment 

Improvement Project” will be held on 30 April, 2013. 

World Bank issued an invitation for negotiation on 23 April, 2013 

Negotiation between the Bangladesh government will be held on 15 May 

2013 at the World Bank Country Office in Dhaka. 
 

 

Please describe any challenges encountered in the following areas, arising from your SPCR programming 

or implementation process since the last meeting of PPCR pilots. 

Institutional arrangements 

 

Maintaining joint implementation and oversight arrangements for all 

climate change activities in Bangladesh through the Ministry of 

Environment and Forests (MOEF) helps to facilitate knowledge sharing 

across all program, and to also promote a streamlined approach for 



mainstreaming new knowledge in climate change adaptation in GoB 

development planning. 

 

Stakeholder capacity 

 

Financial institutions are not aware of the risks and opportunities of 

climate change impacts and the needs of affected communities to adapt to 

changing conditions in all sectors (e.g. housing, agriculture, etc.). Capacity 

building of financial institutions and intermediaries is required to ensure 

that attractive financing is available to farmers, affected coastal 

communities, and private sector.  

 

Since many development partners (DP)
1
 are interested in capacity 

development on climate change, coordination and resource harmonization 

would be relevant. ADB recommends accelerating such efforts through 

Local Consultative Group (LCG)-„Environment and Climate Change‟ and 

„LCG-Disaster‟ meeting and regular dialogue as means to avoid 

duplication of efforts. 

 

Data availability 

 

Due to the remote locations of the polders, it is difficult to find polder-

specific secondary data and information for IFC operations. Primary data 

will be required to adequately design and monitor field programs.  

Some of the climate data and information is not freely available for the 

users and that is why a market place for data and information could be 

created. 

 

Stakeholder engagement 

 

Stakeholders should be engaged at all levels to facilitate coordination and 

transparency 

 

Coordination 

 

Until recently, IFC was primarily coordinating with the Ministry of 

Agriculture (MoA) on the PPCR project. However, the External Resources 

Division under the Ministry of Finance in consultation with MoEF and the 

MoA  communicated that IFC should also coordinate mainly with the 

MOEF since it is the primary PPCR coordinating Ministry.  

 

Financing 

 

The main challenge is with the generally limited funds allocated by the 

PPCR program for coordination and knowledge sharing. Judging from its 

immense importance, the CIF AU may have to reassess the budget 

earmarked for coordination to help optimize PPCR‟s added value of cross-

learning, knowledge sharing within Bangladesh, regionally and across 

other PPCR pilot countries. 

 

CIF may reconsider the terms regarding committing the concessional loans 

provided through PPCR. The ground reality is that the market needs to be 

sensitized and seed companies in particular need to build their capacity to 

productively invest in climate change adaptation.   Engaging companies in 

risk-prone areas will require that financial institutions are aware of climate 

change impacts and sectoral opportunities in the polders, identifying credit 

worthy clients (companies, farmers, coastal residents), and identifying fund 

                                                           
1 Currently ADB, WB, DFID, UNDP, DANIDA, FAO and GIZ have taken initiative in the capacity building and knowledge management of 

climate change 



distribution modalities (e.g. direct investment, financial intermediary, 

financial institution with distribution network in the polder areas, etc.). In 

addition, given that the recent political instability, it is not realistic to 

expect commitment of investment for financial markets within 9 months 

and real sector projects within 12 months of project commencement.  

 

Successful distribution of $10 million of investment money through IFC 

will require staff dedicated to the task.   

Mainstreaming 

 

Project start may be delayed and subsequently the mainstreaming of 

climate change in overall development due to potential delays in approval 

of DPP/TPP, and delays in procurement, as well as cumbersome consultant 

recruitment process, slow disbursement, civil service management system 

and so on.  

 

Other 

 

Implementation of SPCR activities may not be smooth in view of 

uncertainties obtain now in the political arena. Flexibility will be required 

during project implementation, without compromising the overall project 

results.  

 

 

Please provide any additional information you wish to share on impacts or lessons learned from the 

implementation of your SPCR. 

 

 To effectively monitor SPCR project activities small grant could be provided to the BCCRF 

Secretariat which coordinates with different implementing agencies. The grant could be used for 

hiring of staffs to assist the Secretariat. The grant money could also be used for field visits for 

monitoring purposes. 

 Preparation of project documents for Investment projects for building climate proofing of major 

infrastructure will need a long gestation period. The long waiting time for kick off the investment 

projects should be taken in good grace.   

 

  


