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IntroductionIntroductionIntroductionIntroduction    
 
1. A Joint Preparation Mission for the Zambia Pilot Programme for Climate Resilience (PPCR) 

took place from October 25 to November 9, 2011.  The mission was led by the Ministry of 

Finance and comprised of representatives from the Ministries of Agriculture and Livestock, 

Ministry of Transport, Works, Supply and Communication, Roads Development Agency, 

Department of Meteorology, Ministry of Chiefs and Traditional Affairs, the Disaster 

Management and Mitigation Unit, the National Heritage Conservation Commission, the 

International Bank for Reconstruction and Development (IBRD), the African Development 

Bank (AfDB), the International Finance Corporation (IFC), the United Nations, the Zambia 

Red Cross Society, the Zambia Civil Society Network, Green Enviro-Watch, World Fish, Lloyds 

Financials, Snow Systems, and the African Carbon Credit Exchange (ACCE). The list of 

participants is attached as Annex A. 

 

2. The Joint Mission followed the endorsement of the Zambia Strategic Pilot Programme on 

June 29, 2011 by the PPCR Sub-Committee which initiated the process for preparing three 

(3) investment projects to be administered through the IBRD, AfDB and the IFC. These 

investments projects include: 

 

• Investment Project 1 – Strengthening Climate Resilience in Zambia and Barotse Sub-Basin  

will be administered through IBRD. The objective of the project is to provide strategic 

support to Zambia’s Climate Change Programme, while implementing participatory 

adaptation and climate resilient infrastructure in the Barotse sub-basin of the Zambezi basin; 

 

• Investment Project 2 – Strengthening Climate Resilience in the Kafue River sub-basinwill be 

administered through the AfDB. It will focus on participatory adaptation and climate-

resilient infrastructure in the Kafue sub-basin of the Zambezi basin; 

 

• Investment Project 3 – Private Sector Support to Climate Resilience  will be implemented by 

the IFC. It will focus on priority private sector support to the two sub-basins, in the areas of 

micro-finance, weather-indexed insurance, and information (ICT) support.  

 

3. The mission held discussions in Lusaka during the week of October 25-28, and November 7-

9, 2011 and visited the sub-basins of Kafue and Barotse during October 31-November 3, 

2011.  The mission is very grateful to the Government of the Republic of Zambia, the Barotse 

Royal Establishment, the national stakeholders, and the Provincial and District Authorities of 

Southern and Western Provinces - including the Districts of Mongu in the Western Province, 
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and Kalomo, Namwala and Itezhi-tezhi in the Southern Province- for all the courtesies 

received.  

 

4.     The specific objectives of the mission included: 

   

(i)  Assisting the Government in developing further the institutional arrangements for climate 

change activities, in particular the establishment of the Secretariat,  

(ii)  Finalizing the processing of the Project Preparation Grant (PPG) for Phase II of the PPCR, 

(iii)  Finalizing the request for extension of Phase I of the PPCR,  and 

(iv)  Developing and finalizing the 2012 plans for PPCR activities .  

 

5. This draft Aide Memoire summarizes the main conclusions of the mission, a summary of 

which was discussed at a wrap-up meeting held with the Secretary to the Treasury, Mr. 

FredsonYamba, on November 4, 2011. The mission Terms of Reference and schedule are 

included as Annex B. 

 

Key Findings and ConclusionsKey Findings and ConclusionsKey Findings and ConclusionsKey Findings and Conclusions    of the Missionof the Missionof the Missionof the Mission    
 

A. Institutional Arrangements 
 
6. The Ministry of Finance, in collaboration with the Ministry of Local Government, Housing, 

Early Education and Environmental Protection (MLGHEEEP), the Disaster Management and 

Mitigation Unit (DMMU), and other key stakeholders, is currently facilitating the 

establishment of a National Climate Change Secretariat, an umbrella body that would 

provide a coordinating function to ongoing and future climate change programmes, plans, 

policies and projects (including adaptation, low carbon development and climate-related 

disaster risk management).  The Secretariat would respond to a Committee of Permanent 

Secretaries and would be responsible for helping set up a future National Climate Change 

and Development Council or equivalent body.  It would be assisted by multi-stakeholder 

working groups (or Platforms) composed of members from the Government, civil society and 

private sector.  

 

7. The idea of having a centralized national coordinating mechanism for Climate Change was 

initiated through public consultations during the preparation of the National Climate Change 

Response Strategy (NCCRS). Given the number of different stakeholders currently engaged 

on climate change related initiatives in Zambia (about 75), and the government and donor 

pledges amounting to about US$ 650million, the NCCRS recognized the need for an 

autonomous institution – the proposed National Climate Change and Development Council - 

to coordinate and harmonize the different climate change activities in Zambia. The Strategy 

proposed various modalities for the ideal structure which the Committee of Permanent 

Secretaries under the chairmanship of the Secretary to the Treasury and advice from Cabinet 

should eventually formalize.  In the interim, the National Climate Change Secretariat would 

help coordinate climate change programs and projects and facilitate further consultations on 

the establishment of these long-term institutional arrangements. 

 

8. With the above in mind, the Ministry of Finance invited key institutions (MLGHEEEP, DMMU, 

MAL and Cabinet Office, amongst others) to discuss the harmonization of this structure. A 

dedicated multi-sectoral Government team helped draft the Terms of Reference for the 
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Secretariat in September 2011, which were circulated to other stakeholders (including 

Cooperating Partners) for review.  During the mission, the working team incorporated 

comments received and finalized the draft TORs.  The TORs provide for attachment and/or 

secondment of seven (7) key strategic technical positions from the various key Ministries 

(Ministry of Finance; MLGHEEEP; DMMU; Ministry of Agriculture and Livestock; Ministry of 

Transport, Works and Supply and Communication; and Zambia Meteorological Department). 

As part of this process, three staff members from various institutions have already been 

identified to serve on the Secretariat and the process to formalize their official 

secondment/attachments is currently under way.  

 

9. The urgency of establishing the Secretariat stems from the Government’s need to 

coordinate effectively the growing programme of climate change in Zambia, and enable the 

Secretariat to play an active role in managing among others the PPCR. The urgency is also 

necessitated by  the pending expiry of the mandate and funding for the Climate Change 

Facilitation Unit in March 2012.  The mission discussed this matter with the Secretary to the 

Treasury on November 4, 2011 and clarified the proposed distribution of responsibilities for 

financing of the Secretariat.  While the PPCR Phase I could help support incremental 

operating costs and supporting positions for a period of up to two (2) years, the 7 core and 

strategic positions would be Government secondments and attachments from the various 

Ministries. In order to preserve its independence and the multi-sectoral nature of its 

mandate, the Secretariat would be established in a neutral place in Lusaka.  It was agreed 

that MoF would consider the budgetary needs to take care of and supplement salaries for 

the 7 attached staff, and expedite the establishment of the Secretariat.  In addition, the 

TORs would be circulated to key Government stakeholders for their final review and 

endorsement. 

 

B. Action Plan for PPCR Phase I Extension  
 
10. Phase I of the PPCR was originally scheduled to close on December 31, 2011.   However, 

many of the original activities – including climate change mainstreaming, analytical work, 

institutional strengthening and public awareness – remain relevant and need to continue to 

be supported through Phase II.  Based on indications from the Government that they wished 

to extend Phase I, mission participants helped prepare an Action Plan to extend Phase I up to 

September 30, 2013 (by which time it is expected that Phase II will have started).  The 

proposed action plan was discussed at length and endorsed by mission members.  It will 

constitute the basis for the Ministry of Finance formal request for extension.  This request, 

to be finalized prior to November 25
th

, 2011, needs to be accompanied by (a) the final 

action plan for extension; (b) the latest progress and financial management report for 

Phase I; and (c) a revised Procurement Plan.   

 

C. Terms of Reference for Phase II Assessments and Studies  
 

9. As part of the presentation of the Strategic Programme for Climate Resilience in Cape Town 

in June 2011, the PPCR Sub-Committee approved a total of US$ 2million as a preparation 

grant for investment projects 1 and 2 (see paragraph 2).  The Grant will be executed by the 

Ministry of Finance with procurement assistance provided through the Road Development 

Agency. The Grant Agreement is currently being drafted and is expected to be finalized and 

signed by January 2012. It will finance the baseline, feasibility, design and safeguard studies 

to be used for preparing the projects during 2012.  These studies include: 
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(i) A Strategic Environmental and Social Assessment (SESA), complemented by an 

Environmental and Social Management Framework and Resettlement Policy Framework 

(funded through the extension of Phase I)  

(ii) Environmental and Social Impact Assessments (ESIAs) focused on the proposed Climate 

Resilient investments in the two sub-basins. 

(iii) A detailed feasibility and engineering design study, focused also on the Climate Resilient 

investments. This study would be co-financed with RDA. 

(iv) A baseline assessment, leading to the development of the programme’s monitoring and 

performance indicators. 

(v) Detailed preparation of the Participatory Adaptation component. 

(vi) Final programme design, including Operational Manual and investment documents. 

 

10. The selected infrastructure for the detailed feasibility and engineering design includes: 

 

(a) Under Investment Project 2:  Rehabilitation of the Kalomo to Dundumwenzi Road (75.25km), 

Itezhi-Tezhi to Dundumwezi through Ngoma and nanzila (124km) and the Namwala to Itezhi-

tezhi D180 (52km) bringing a total of 251.25km of roads to be upgraded and re-designed to 

climate resilient standards (including floods, droughts and increased temperature). These 

include key access roads in the Kafue sub-basin leading to and from the Kafue National Park; 

and  

 

(b) Under Investment Project 1: Rehabilitation and strengthened management of priority 

canals and waterways in the Barotse sub-basin, including (a) Muoyowamo Canal (28 km), 

Lubitamei Canal (87 km),  Ng'ombala Canal (43.7 km), Musiamo Canal (131 km) and the 

Fisheries Canal (9 km).  Investments in the target canal are expected to involve an initial 

period of community organization and, once water use and operation and maintenance is 

agreed, targeted investments (including dredging, rehabilitation and stabilization of 

embankments, and erosion control measures). 

 

11.  Both the detailed feasibility and engineering studies as well as the Environmental and Social 

Impact Assessments will need to be carried out in close collaboration with local authorities, and 

with attention to the complex cultural, hydrological and geomorphological conditions of the 

sub-basins. Since mobilization of these studies will condition the timing of Phase II investments, 

it is urgent that the consultants be procured as soon as possible.  The mission reviewed the 

draft advertisements and terms of references for the key studies and recommends that 

the advertisements be posted and the TORs finalized by November 28th, 2011. Provided 

procurement proceeds as scheduled, the feasibility and environmental and social studies 

would be mobilized around April 2012, and be completed around September-October 2012.  

  

C. Adjustment to Estimated Costing of Investment Projects for Phase II  

 
12. During the presentation of the SPCR to the PPCR Sub-Committee at Cape Town, the Zambia 

delegation requested a total funding of US$50 million in grant resources and US$60 million in 

concessionary credit. However, due to current limitations on donor pledges, the PPCR Sub-

Committee endorsed a total grant amount of US$40-50 million and a concessionary credit 

amount of up to US$36 million – or a shortfall of US$24 million vis-à-vis the original request.     

 

13. The original SPCR submission earmarked an amount of US$15 million in concessionary credit for 

Investment Project 3 (the private sector Investment Project administered through IFC). Since 
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then, IFC informed the Government and MDB partners that in order to prepare the private 

sector investments, 10 percent of this amount needed to be in the form of grant.  

 

14. These two issues require an adjustment to the original amounts included in the Zambia 

proposal.  Following mission meetings between the Government and the three MDBs, the 

following is recommended: 

 

• Investment Project 1 would be reduced by US$16 million in concessionary credit, by dropping 

the rehabilitation of the Luso-Imusho road. 

• Investment Project 2 would be reduced by US$8 million in concessionary credit, by dropping the 

rehabilitation of the Kafue-Chanyanya road. 

• The US$1.5 million shortfall in grant financing for Investment Project 3 would come from two 

sources: (a) a reduction of US$1 million for the Climate Information sub-component in 

Investment Project 1; and (b) a reduction of US$0.5 million in the Participatory Component of 

Investment Project 2.    

 

15.     As such, the readjusted investment amounts for the PPCR Phase II projects would be as follows: 

 

• Investment Project 1– Strengthening Climate Resilience in Zambia and Barotse Sub-Basin – is 

estimated at US$34 million, including US$29 million in grant, and US$5 million in concessionary 

credit, distributed as follows: 

 

A. Strategic Support to Zambia’s Climate Change Programme (US$13 million grant) 

 B.  Participatory Adaptation (US$10 million grant) 

C. Climate Resilient Infrastructure (US$11 million, of which US$6 million grant and US$5 

million concessionary credit, with the grant amount dedicated to community 

organization and policy support) 

 

• Investment Project 2 - Strengthening Climate Resilience in the Kafue River Basin – is estimated 

at US$37 million, including US$19.5 million grant, and US$17.5 million in concessionary credit, 

distributed as follows:  

 

A. Participatory Adaptation (US$19.5 million grant) 

B. Climate Resilient Infrastructure (US$17.5 million concessionary credit) 

 

• Investment Project 3 - Private Sector Support to Climate Resilience  - would amount to US$15 

million, including US$1.5 million in grant, and US$13.5 million in concessionary credit 

 
16. The final exact amounts will only be determined once the investment projects are fully  

prepared and submitted for final approval to the PPCR Sub-Committee and the respective 

Boards of the Multilateral Development Banks. 

 

D.  Potential New Programme Partners   
  
17. As mentioned before, the PPCR has attracted the interest of more than 75 stakeholders 

currently working on climate change issues in Zambia. Several new potential partners have 

since expressed interest in co-financing the program. They include:  
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• The German Development Corporation who are potentially interested in investing up to Euro 

12 million in climate information and development linked to water management.  The focus 

of this assistance is in the process of being designed. 

• The Nordic Development Fund whose are potentially interested in allocating Euro 4 million 

to help Zambia develop climate resilient infrastructure standards. 

•  The Government is preparing a Low-Carbon Emissions Development Programme, funded 

through the EU and UNDP, estimated at US$1million.  

• There are also possibilities to link some of the on-going AfDB projects to Investment Project 

2 (Kafue Basin). 

 

18. The continued and growing interest of development partners in Zambia’s Climate Change 

Programme further highlights the need to establish the National Climate Change 

Secretariat. 

 

E.  Civil Society Participation 

 
19. Green EnviroWatch, together with COMESA, SADC and EAC Secretariat, organized a Regional 

Youth Conference on Climate Change from October 18-21, 2011, involving delegates from 24 

countries.   The PPCR sponsored 48 youth delegates from the Kafue and Barotse sub-basins. 

They subsequently formed a network of youth champions, managed through the Zambian 

Red Cross.  The intention is that the youth champions be trained and motivated to play a key 

role in the sensitization, and participatory climate resilient planning in their communities.   

 

20. As part of the extension activities of the PPCR Phase I, it was agreed that the Zambian Civil 

Society Network, in collaboration with the Zambian Red Cross and Green EnviroWatch (as 

well as any other relevant civil society partners) would help the programme implement 

community and media awareness, sensitization, and crowsourcing information sharing in 

target districts, thereby initiating the process of participatory planning.  The sensitization 

workshops and crowdsourcing training are expected to start around January-February 

2012. 

 

F.  Key Feedback from Visits to Kafue and Barotse Sub-Basins 
 

Field visit to Kafue Basin: 

 
21. The Mission led by the MoF visited three districts in the Southern Province (Kalomo, 

Namwala and Itezhi-Tezhi) to carry out a financial and institutional assessment aiming at 

understanding the level of preparedness of the districts in receiving and disbursing funds. 

The mission also carried out assessment of three potential roads that would be upgraded 

through PPCR funding. The assessment was restricted to three roads under the SPCR, 

namely Kalomo –Dundumwezi Road (75km), Namwala – Shezongo Road (69km) and M9 – 

Itezhi-Tezhi Road (103km).  The objective was to assess the condition of the existing road 

infrastructure.  

 

(i) Kalomo – Dundumwezi Road which was found to be in a fair condition, is an important link 

which once upgraded to all-weather climate resilient status will result in a considerable 

improvement in mobility between the towns, ease transportation of goods and agriculture 

products and also largely contribute  to the establishment of a tourism corridor linking 

Livingstone to the Kafue National Park.  This should improve the overall economic growth in 
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the area, thus supporting the Government’s strategy of poverty reduction and upgrading of 

roads to appropriate standards. 

 

(ii)  Namwala – Shezongo Road. The mission found that the Namwala – Shezongo road was 

currently not being used by motorists and upgrading the road to all weather, double 

bituminous surface would require a significant investment, which may not be economically 

viable. Furthermore, before the road could be upgraded, it would be vital to establish the 

social and economic impact of such a road, given that the road passes through an important 

pastoral ground. Cattle herding is one of the main economic activities for the ILA people, 

residing in this area. Finally, the mission found that there were other shorter  and 

economically viable routes to the Kafue National Park  such as, via Itezhi-Tezhi and Ngoma 

(ZAWA entrance), which could be considered for upgrade. 

 

(iii) M9 – Itezhi-tezhi Road. The M9- Itezhi Tezhi road is an important link which also passes 

through a Game Management Area. Improvement of this road will not only ease 

transportation of goods and agriculture products but will also largely contribute toward an 

increase of tourists wishing to explore the area, specifically the Kafue National Park and 

Itezhi Tezhi Dam in the Kafue River. 

 

22. During the meetings with local authorities the need for community consultation and 

sensitization was strongly emphasized strongly to enable build a strong ownership of the 

project among the local communities. In addition, given the short duration of the field visits, 

the mission carried out the financial and institution assessment for 3 out ot of 16 disticts.  It 

was agreed that the PPCR team and the civil society partners would schedule sensitization 

and training workshops at the district/community levels, starting from January-February 

2011 (see para. 20) as well as the institutional assessment of the remaining districts. 

 

23. The mission recommends that the PPCR investments in the Kafue Basin focus on the 

following roads: Rehabilitation of the Kalomo to Dundumwenzi Road (75.25km), Itezhi-Tezhi 

to Dundumwezi through Ngoma and nanzila (124km) and the Namwala to Itezhi-tezhi D180 

(52km) bringing a total of 251.25km of roads to be upgraded and re-designed to climate 

resilient standards (including floods, droughts and increased temperature). These roads 

will be included in the feasibility studies and the environmental and social impact 

assessments.  

 

Field visit to Barotse Sub-Basin:  
 

24. A mission led by the platform leaders of Climate Resilient Agriculture and Climate 

Information visited Mongu district to consult with Provincial Authorities and the Barotse 

Royal Establishment (BRE) on the choice of target canals, as well as the design of the 

Participatory Adaptation component. Together with provincial and BRE representatives, the 

mission also carried out a field assessment to selected priority canals (Muoyowamo, 

Lubitamei and Musiamo as seen in the pictures below).  In general, the mission found that 

BRE and Provincial Authorities supported the activities proposed under the project, as they 

saw it as an important contribution to the resilience and socio-economic development of 

sub-basin. 
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25. Feedback from BRE, confirmed with Provincial Authorities at a wrap-up meeting in Mongu 

on November 3, 2011, indicated the following priorities for canal rehabilitation and 

management: 

 

1. Muoyowamo Canal (28 km),  

2. Lubitamei Canal (87 km),  

3. Ng'ombala Canal (43.7 km),  

4. Musiamo Canal (131 km) 

5. Fisheries Canal (9 km). 

 

26. The Mongu-Kalabo canal (50 km) was ranked last in priority, in recognition of the fact that it 

is likely to be affected by the construction of the Mongu-Kalabo road upstream. Since 

construction of the road is expected to last 4 years, the mission was of the opinion that 

desilting of the canal should be included as part of the environmental mitigation 

responsibilities of the current road contractor.  This issue will be further discussed at RDA’s 

level.  In the meantime, given the limitation of project funding and the likely impacts of the 

road on the canal, the mission recommends excluding the Mongu-Kalabo canal from the 

feasibility and environmental and social assessment studies.   

 

27. The mission team was informed that Muoyowamo, Ngombala, and the Fisheries canals 

require dredging while  Musiamo and Lubitamei canals require mostly community-based 

routine operation and maintenance works.   Nonetheless,  due to the multiple uses of the 

canals and their complex socio-economic setting, it would be essential to start with a “soft” 

institution-building phase to reach agreement amongst drainage canal/water users on the 

interventions, as well as maintenance and operational arrangements, under the close 

oversight of BRE and Provincial Authorities. 

 

28. The mission also discussed with local stakeholders the design of the Participatory Adaptation 

 component.  The following principles were discussed:   

(a) Financing to target Districts and Local Area Committees could be provided in stages, with 

limits proportional to the level of capacity and climate resilience attained by the 
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communities.  For example, once communities completed certain fiduciary standards and 

stages (e.g. preparation of a climate resilient plan) they would be entitled to a certain level 

of funding;  if they proceeded to a more advanced stage, they would be able to access a 

higher level of funding;  

(b) Community participation could be in-kind and varying in proportion depending on the 

type of activities (e.g. whether for social infrastructure or for group-level activities) – but it 

should be clear to communities from the onset. 

(c) While all proponent institutions should pass minimum (level 3) fiduciary standards, the 

original ZAMSIF standards would be updated to reflect current day realities; 

(d) Activities should benefit at least 50 percent of the most vulnerable members, but that 

criteria may differ depending on the nature of the sub-project (with social activities 

expected to benefit most members of the community). 

(e) It was agreed that both the infrastructure investments as well as participatory adaptation 

components must take community stakeholder views into account, use and respect local 

structures, and that there is a need to help build community and district capacity through 

participatory planning and implementation.   

 

29. Based on the above, the DMMU Provincial Coordinator agreed to propose the best model 

based on past experiences with similar projects and community participation in the 

province.  This will form the basis for the PPCR to continue to adjust the component design.   

 

30. Local authorities emphasized strongly the need for community sensitization and provision of 

clear climate information (understandable to local farmers and stakeholders). As such, it 

was agreed that the PPCR team and the civil society partners would schedule sensitization 

and training workshops at the district/community levels, starting from January-February 

2011 (see para. 20).The PPCR team would inform the local authorities and BRE of the 

proposed schedule in advance, to enable them to participate in the planned sensitization 

process. 

 

F.  Summary of Mission Recommendations  
 

31.  Based on the mission findings, the key mission recommendations are the following: 

 

(a) MOF should insert an allocation into the 2012 budget to cover the incremental salaries of  

            the positions to be seconded and attached to the Secretariat (by December 30
th

, 2011) 

(b) In close collaboration with the other involved agencies, MOF should establish the National  

Climate Change Secretariat, with key managerial and technical staff seconded/attached from 

their respective agencies, by December 31, 2011.  

(c) MOF should finalize the request for extension of Phase I, including the final action plan for  

extension, the latest progress and financial management report, and a revised Procurement 

Plan, by November 28th, 2011. 

(d) The World Bank should process the extension of Phase I by November 30, 2011. 

(e) Procurement of key preparation contracts should proceed as follows: 

• The General Procurement Notice and Expressions of Interest for the SESA should be  

advertised by November 28
th

, 2011 

• The Expressions of Interest for the Feasibility Studies and the Environmental and Social  

Impact Assessment should be advertised by November 30
th

, 2011 

(f)   The World Bank and AfDB should agree on, and finalize the draft Project Preparation Grant 

by January 15, 2012. 
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(g)   The Zambia Civil Society Network, in collaboration with the Red Cross, Green EnviroWatch 

and any other civil society group with experience in the sub-basins, should submit a proposal 

to MoF for the awareness and community sensitization activities, by mid-December 2012. 

(h)    The above civil society partners, in collaboration with the Information and Agriculture  

platforms and local authorities, should carry out the initial sensitization and training 

workshops by January-February 2012. 

(i)  DDMU Western Province should submit a proposal for the Participatory Adaptation 

Component, by January 15, 2012. 

(j)  The Harbor Master for Western Province should provide detailed information on unit costs 

of canal rehabilitation and operation and maintenance, by December 15, 2011. 

 

32. The next Joint Mission is expected to take place around April 2011, to orient the mobilization 

of the preparation studies. 

 

Annexes: 
 

A. List of Mission Members and Contacts 

B.  Terms of Reference for Joint Mission 

C. Minutes of the First Mission Meeting 

D.  Assessment of the Roads in Kafue Basin 

E.  Agreed Next Steps in Barotse Sub-Basin 
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----------------------------------------------------------   -------------------------------------------------- 

For the Government of Zambia:    For the Government of Zambia: 

Mr. Fredson K. Yamba 

Secretary to the Treasury     Director Economic Management 

Ministry of Finance and National Planning  Ministry of Finance and National Planning 

 

 

 

______________________________________  _________________________________ 

For the Government of Zambia:    For the Government of Zambia: 

Dr. Joseph Kanyanga     Mr. Martin N. Sishekanu 

Chair        Chair 

Climate Information Platform     Climate Resilient Agriculture Platform   

Zambia Meteorological Department    Farming Systems Assocition of Zambia 

 

 

 

______________________________________  _________________________________ 

For the Government of Zambia:    For the Government of Zambia: 

Dr. Michael Mulenga Prof. Lloyd Chingambo 

Chair        Chair 

Climate Resilient Infrastructure Platform   Climate Financing Platform  

University of Zambia      Lloyds Financials Limited 

 

 

 

 

--------------------------------------------------------------                -------------------------------------------------- 

For the African Development Bank Group   For the World Bank  

Ms. Kisa Mfalila       Sofia Bettencourt 

Principal Environmentalist      Lead Operations Officer 

 

 

-----------------------------------------------------------               --------------------------------------------------- 

 

For the International Finance Corporation  For the United Nations 

SystemProgramme: 

 Saleem Karimjee      Kanni Wignaraja 

Country Manager, Southern Africa                Resident Coordinator  
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Annex A.  List of Mission Members and Contacts 

 

Names and Contacts of Participants for 25-28 October 2011 meetings 

 
Name Organization Title E-mail Telephone 

David Kaluba Ministry of Finance Principal Economist dckaluba@juno.com 
 

0979403037 

Joseph Kanyanga Zambia 
Meteorological 
Department 

Head,  
Climate Information 
Platform 

Jk_kanyanga@yahoo.com 
 

0977698781 

Kisa Mfalila African Development 
Bank 

Principal Environment 
Officer 

k.mfalila@afdb.org  

Lewis Bangwe Africa Development  
Bank 

Agriculture Specialist l.bangwe@afdb.org 
 

0977718602 

Lusajo M.A.  DMMU SA-GIS a.lusajo@yahoo.com 
 

0977874597 

Lenganji Sikaona DMMU PRPO Lenganji.sikaona@gmail.com 0977747549 

Hartley Waliminipi CEEEZ Projects Engineer hartleykabunda@yahoo.co.uk 
 

0977797906 

Winnie Musonda  UN System Assistant Resident 
Representative,UNDP 

Winnie.musonda@&undp.org  0977770405  

Allan Mulando UN System Head DRM Allan.Mulando@wfo.org 
 

0977451793 

Doreen Bwalya MoTWSC Principal Executive doreenchipika@yahoo.com 0977804365 

Sofia Bettencourt World Bank Lead Operations Officer sbettencourt@worldbank.org 
 

0977750972 

Iretomiwa Olatunji World Bank Climate Adaptation 
Operations Officer 

iolatunji@worldbank.org 
 

0973207869 

Martin Sishekanu Advisor Head, Climate Resilient 
Agriculture Platform 
Agriculture Specialist 

mnsishekanu@gmail.com 0977570623 

Choolwe Milambo Green Enviro Watch Director of Programmes Choolwe.milambo@green.envir
o.watch.org 

 

09777790187 

Abel Musumali Green Enviro Watch CEO musuabito@yahoo.com 
 

0966415233 

Mudenda Wisford ZRCS Disaster Management 
Coordinator 

wisfordmudenda@yahoo.com 0977758616 

James Zulu Zambia Red Cross Governance Support 
Services Manager 

James_Zulu@hotmail.com 
 

0978545319 

Dickson Ndhlovu RDA Principal Engineer HMS Dndhlovu200@gmail.com 
dndhlovu@roads.gov.zm 

0977392724 

Kagosi Mwamulowe NHCC Agriculture Director – 
East Central Region 

mwamsk@yahoo.com 0977500243 

Habiba Gitay World Bank Sr. Environmental 
Specialist  

Hgitay@worldbank.org +1-202-4739896 

Andrew Ngambi Snow Systems 
Zambia 

Administration Officer snowsystemz@gmail.com 220346 

Sabera Khan ACCE/GKI CEO skhan@africacce.com 238473 

Prof.Lloyd 
Chingambo 

Lloyds Financials  Head, Financial and 
Management Platform 

Lchingambo2@yahoo.com 
Lchingambo@africacce.com 
 

0955771077 

Francis Mwila Center for Energy  Francismuila67@yahoo.com 
 

0977158792 

Ezekiel Zulu Green Enviro Watch  Zulu_ezekiel@yahoo.com 0977995792 
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Shula Mwamba Zambia Civil Society 
Network 

 Climatefocusn@yahoo.com 0968357205 

EsnartMakwakwa DMMU  makwakwae@yahoo.com 
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Names and Contacts for Meetings held in the Kafue Sub-Basin, October 31-November 3, 2011 

 

Name Organization Position Email Address Phone Number 

Mudenda Wisford Zambia Red Cross Society Disaster Mgt Coordinator Wisfordmudenda@yahoo.com 0977 758 616 

Ivy Chipasha ACCE/LIOYDS FINANCIAL Admin/Project Analyst ivychipasha@yahoo.co.uk 0955 866 921 

Abel Musumali Green Enviro-watch/CEO CEO musuabito@yahoo.com  

Rasford Kalamatila MALI Princple analyst raskalamatila@gmail.com 0977 606 600 

Shula Mwamba ZCCN Member climatefocussn@yahoo.com 0968 357 205 

Wedson Muzhiwo National Assembly Constituency office/PA  0977 3535 128 

Misheck Mapani Namwala  

Farnmers Union 

 MisheckMapani@yahoo.com  

Kelvin Nyandwe Namwala police station   0977 817 362 

Wayilinda Phiri ZANIS  wayilindap@yahoo.com 0977/0966600 

572 

Godfrey Kazila Community Development   0977 494 961 

Elijah Papali ZAWA   0977 427 038 

Daniel Chilundika Fisheries District Fisheries Officer   

Mbozi M bernard Namwala-Red Cross President  0977 869 099 

Godwin Chate MALI NAMWALA  gchate@yahoo.co.uk  

Godwin Sanjase District Commisioner   0977 670 417 

Richard Musonda Ag.Director of works   0977 338 313 

David Kaluba MoFNP Principle Economist   
Mudenda Wisford Zambia Red Cross Society Disaster Mgt Coordinator Wisfordmudenda@yahoo.com 0977 758 616 

Ivy Chipasha ACCE/LIOYDS FINANCIAL Admin/Project Analyst ivychipasha@yahoo.co.uk 0955 866 921 

Abel Musumali Green Enviro-watch/CEO CEO musuabito@yahoo.com  

Rasford Kalamatila MALI Princple analyst raskalamatila@gmail.com 0977 606 600 

Shula Mwamba ZCCN Member climatefocussn@yahoo.com 0968 357 205 

David Kaluba MoFND Principle Economist   

Kisa Mfalila ADB Environmentalist Speciast   

Davies Mwanza Forestry As.District 

Forestry Officer 

 0979 418 305 

Mwiinga 

Hamuchendu 

Community Dev Community Dev.Ass  0977 821 736 

Nakauma Moses NAZ-I.T.T A.A  0979 323 671 

Hastings Chinyundu DATF DACA  0979 890 278 

Mwanza Fredrick ZANIS Information officer  0979 724 735 

Maybin Hambayi Social Welfare DSW Officer  0975 437 039 

Simonda Mukela ZP (P.U) Z/Commander  0979 863 769 

Memory Mutanga OOP(SD) A.G.O  0979 863 769 

Walubita Gaphine Council-DPO   0977 561 968 

Stephen Mujibelo Council Ag.DoW   0979 986 404 

Steven Siamatimba Council Ag.DCS   0978 314 800 

Chamba Besa Forestry DFO  0979 323 741 

Paul Samamba ZP I.T.T   0975 128 500 

CheemboEMangwatu Council Council Secretary  0977 370 409 

Moses Mbuta ZESCO   0977 708 106 

Ronald Minjanji Judiciary O.I.C  0979 794 149 

Kombe Sikazwe District Council Treasure   0977 431 175 

Melele Enarst MALI Agriculture T.O  977 799 296 

Supuni Mwansa Fisheries  Fisheries Res. Officer  0977 433 933 
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Names and Contacts for Meetings held in Mongu District, Western Province, 

October 31-November 3, 2011 

 
MONGU Provincial and DISTRICT MEETING  

S/N NAME ORG / TITLE PHONE E-mail 

1 Jennifer Malembeka MCD MCH/PCDC 0977484492 jmalembeka@yahoo.com 

2 Humphrey Mupeta Sande Foresty/ EA 0977589073 humphreysande@yahoo.com 

3 Bornface Kambatika PPU/Senior Planner 0977437008 bornfacek@gmial.com 

4 Stanley Simwaka Maritime/Habour Master 0977427570 stanleysimwaka@yahoo.com 

5 Joseph Simenda Maopu Cultural Affairs 0977437008 jomaopu@yahoo.com 

 

6 Ngenda Mukubesa Ward Councilor 0977503077  

7 Akatama Akatama Ward Councilor 0979545176  

8 Pius Mishengo Mishengo District Administration 0979556239 makuwapius@yahoo.com 

 

9 Mubita.  Pumulo Reginal Co-ord DMMU 0977408636 pmubita@yahoo.com 

10 Moses Namusunga MET 0979568831 Mnamusunga2006@yahoo.com 

 

11 Martin Swaswa Provincial Met Officer 0978982182 kswaswa@yahoo.co.uk 

12 Sunday C. Ngambi Water Affairs-PWE 0969903776 chendabusiku@yahoo.com 

 

13 Phomwell Moonga ZAWA 0977827430 Moonga2009@yahoo.co.uk 

 

14 Chabalanga Ngambi MAL/DACO 0977279947 n.chabalagao@yahoo.co.au 

 

15 Mwiya Mukungu MAL/PAO 0979403803 mwiyamukungu@gmial.com 

 

16 James Masioja MAL/AFT 0977528668 jamesmasioja@yahoo.com 

 

17 Simataa Nakamboa CeLIM 0977719467 simataakamboa@yahoo.com 

 

18 Micheal Inamboo Asst Chief Planner 0955851682 Kenye1970@yahoo.com 

18 Sofia Bettencourt World Bank 0977750972 sbettencourt@worldbank.org 

 

20 Akufuma Muboua Red Cross 0979722758  

21 Emmanuel M. Nyirenda MACO 0978954125 sweetkayipaike@yahoo.co.uk 

 

22 Zulu Bernard RDA 0977664823 bzulu04@yahoo.co.uk 

 

23 Ngoga Daka PSO 0977752215 ngogoluye@yahoo.com 

 

24 Wakunguma Charles DCDO/MCDCH 0977545504  

25 Memory Chembe Red Cross 0978905764  

26 Evaristo Muhau Red Cross 0979646581 Muhau.arha@gmail.com 

27 Muletamboo Mutakatala Ward Councilor 0974729127  

28 Brian Kayongo Red Cross 0977580045  

29 Dr. Simaisga Simainga MAL 0977670115 drsimainga@yahoo.co.uk 

30 Enock Ntoka Red Cross 0977405686  

31 Dos Santos F.A Deputy MayorLealui Ward 0976033959  
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32 James Zulu Red Cross 0978545319 James_Zulu@hotmail.com 

33 Martin N.  Sishekanu Advisor 0977570623 mnsishekanu@gmail.com 

34 Joseph Kayanga Met Depart   

35 Dickson Ndhlovu RDA 0977392724 Dndhlovu200@gmail.com 

dndhlovu@roads.gov.zm 

36 Iretomiwa Olatunji World Bank 0973207869 iolatunji@worldbank.org 

 

37 Choolwe Milambo Green Enviro Watch 0977547622 Choolwe.milambo@green.enviro.

watch.org 

 

38 Kagosi Mwamul NHCC 0977500243 mwamsk@yahoo.com 

 
 
 

MONGU PERMANENT SECRETARY’S OFFICE 

S/ NAME TITLE PHONE E-mail 

1 Sethi Muleya Permanent Secretary  0977440231 Sethi.muleya@yahoo.com 

2 Liomba. M Deputy Permanent Secretary 0977429941 liombam@yahoo.com 

3 Bornface Kambatika Senior Planner 0977437008 bornfacek@gmial.com 

4 MichealInambao Asst Chief Planner 0955851682 Kenye1970@yahoo.com 

5 Mubita.  P Reginal Co-ord DMMU 0977408636 pmubita@yahoo.com 

6 Stanley Simwaka Habour Master 0977427570 stanleysimwaka@yahoo.com 

7 Martin Swaswa Provincial Met Officer 0978982182 kswaswa@yahoo.co.uk 

8 Stanley Lukonga NHCC 0977707789 stanleylukonga@yahoo.com 

9 Rebecca Chueshe Reporter 0977899541 rebecca_chueshe@yahoo.co.uk 

10 Jeff Banda Reporter 0977476563 jeffmada@yahoo.co.uk 
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SAA /SIKALO KUTA INDUNAS- Barotse Royal Establishment 

1 Inudna   Inete 

2 Inudna   Mutwaleti 

3 Inudna   Namunda 

4 Inudna   Namaunba 

5 Inudna   Mayunyi 

6 Inudna  Inyundwaua 

7 Inudna   Mayunyi 

8 Inudna   Awaami 

9 Inudna   Munono 

10 Inudna   Inukondo 

11 Inudna   Nawasilunda 

12 Inudna   Afungatelia 

13 Inudna   Isikani 

14 Inudna   Mubonda 
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MONGU PROVINCIAL AND DISTRICT DEBRIEFING MEETING –DEPARTMENTAL HEADS 

S/N NAME ORG / TITLE PHONE E-mail 

1 Lukonga Stanley NHCC 0977707789 stanleylokonga@yahoo.com 

2 Christopher Liswaniso Community Development 0966118509 taliswaniso@yahoo.com 

3 Bornface Kambatika PPU/Senior Planner 0977437008 bornfacek@gmial.com 

4 Stanley Simwaka Maritime/Habour Master 0977427570 stanleysimwaka@yahoo.com 

5 Akatama Akatama Ward Councilor  0979545176  

6 Mubita.  Pumulo Reginal Co-ord DMMU 0977408636 pmubita@yahoo.com 

7 Martin Swaswa Provincial Met Officer 0978982182 kswaswa@yahoo.co.uk 

8 Sunday C. Ngambi Water Affairs-PWE 0969903776 chendabusiku@yahoo.com 

 

9 Mwiya Mukungu MAL/PAO 0979403803 mwiyamukungu@gmial.com 

 

10 Sofia Bettencourt World Bank 0977750972 sbettencourt@worldbank.org 

 

11 Mugyana Nganga Red Cross 0979722758  

12 Emmanuel M Nywende MACO 0978954125 sweetkayipaike@yahoo.co.uk 

 

13 Zulu Bernard RDA 0977664823 bzulu04@yahoo.co.uk 

 

14 Enock Ntoka Red Cross 0977405686 enockntoka@gmail.com 

15 James Zulu Red Cross 0978545319 James_Zulu@hotmail.com 

16 Martin n. SisHekanu Advisor 0977570623 mnsishekanu@gmail.com 

17 Joseph Kayanga Met Depart   

18 David Ndhlovu RDA 0977392724 Dndhlovu200@gmail.com 

dndhlovu@roads.gov.zm 

19 Iretomiwa Olatunji World Bank 0973207869 iolatunji@worldbank.org 

 

20 Choolwe Milambo Green Enviro Watch 0977547622 Choolwe.milambo@green.enviro.

watch.org 

 

21 Kagosi Mwamulowe NHCC 0977500243 mwamsk@yahoo.com 
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Annex B.  Mission Terms of Reference 

Zambia PPCR Mission Outline Zambia PPCR Mission Outline Zambia PPCR Mission Outline Zambia PPCR Mission Outline Notification Notification Notification Notification     
Joint Programming Mission to Support Zambia 

Preparation of Strategic Program for Climate Resilience Phase II Projects  

October 25- November 10, 2011 

 
Key Government Contact:  Ms .Monde F.  Sitwala 

             Deputy Director 
 Economic Management Department 

    Ministry of Finance 
    Lusaka, Zambia     
    E-mail:  liswaniso_sitwala@yahoo.com 

 Phone: +260211251105 
Alternate Government Contact:  
  Mr. David  C. Kaluba 
    Principal Economist 
    Economic and Technical Cooperation Section 
    Ministry of Finance 
    Lusaka, Zambia 
    E-mail:  dckaluba@juno.com 

Phone:  +260-979403037 
 +260-211 251105 

 
Mission Dates: It is proposed that the mission take place from October 25- 

November 8, 2011 under the leadership of the Government of 
Zambia.   

Mission Objectives: To assist the Government of Zambia: 
i) to further develop the institutional arrangements for climate change activities particularly 

the establishment of the Secretariat 
ii) to process and activation of the Project Preparation Grant (PPG) for Phase II of the PPCR 
iii) finalization of the extension of the Phase 1 of the PPCR; and 
iii) development and finalization of plans of the PPCR activities for 2012. 
The mission will also visit the local areas to further confirm the project design with 

stakeholders and conclude their detailed preparation. 

 
To optimize the mission time, the following documents would be provided in electronic form 

to interested mission participants:   
1. Approved SPCR (pdf and powerpoint presentation) 

2. Draft ToRs for the Climate Change Institutional Arrangement 

3. Project Preparation Grant (PPG) for Phase II of the PPCR 

a. Draft ToRs for SESA 

b. Draft ToRs for ESIA (Climate Resilient Infrastructure) 

c. Draft ToRs for Feasibility Study (Feasibility study, preliminary and detailed 

design) 

4. Draft Action Plan for the Extension of Phase I 
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Background 

 

Zambia recently had its SPCR approved by the Sub-Committee under the Strategic Climate 
Fund (SCF) of the Climate Investment Funds (CIF). The Government of Republic of Zambia 
(GRZ) with Ministry of Finance as the Executing Agency has received $2 million for the 
PPG. The objective of the PPG is to assist the GRZ with preparing a project document for 
the investment projects under the SPCR.   
The three projects are: 
 

• Project 1: Strengthening Climate Resilience in Zambia and in the Barotse Sub-basin 

(IBRD).  The proposed project would have two major components and four sub-components 

with specific objectives (i) strengthen the institutional structure, strategic planning, 

coordination and awareness for climate resilience in Zambia; and (ii) strengthen the adaptive 

capacity of vulnerable rural communities 

• Project 2: Strengthening Climate Resilience in the Kafue River Basin (AfDB) 

through two mutually reinforcing components focusing on participatory adaptationand 

climate-resilient infrastructure in the Kafue River Basin.  Specific objectives include i) 

strengthen the adaptive capacity of vulnerable rural communities and ii) to respond to 

climate change and variability in priority areas of the Kafue River Basin. 

• Project 3: Private Sector Support to Climate Resilience (IFC) with Specific 

objectives (i) to improve the capacity of the private sector to use risk modeling to assess 

climate change riskwithin all the SPCR projects and sub-basins; ii) to increase the resilience 

of the agricultural private sector to climate change via weather index-based insurance 

products; (iii) to incentivize the private sector to invest in climate resilience building through 

the development of new financial mechanisms; and (iv) to identify and initiate private sector 

investments in alignment with the three SPCR platforms. 

The amount requested by the GRZ was grant of USD50 million and USD60 million in other 
concessionary resources. The approved amount was USD40-50 million in grant and USD36 
million in other concessionary resources.   
Through the investment projects, the GRZ aims to achieve Climate Resilience incentives for 
scaled-up action and transformational change through pilot projects that demonstrate how to 
integrate climate risk and resilience into core development planning, while complementing 
other ongoing development activities in a given country. The PPG and other related 
activities including the extension of the Phase I grant that will transition into the Phase IIare 
country-led, and intended to enable Zambia achieve efficient and successful project 
implementation to address climate risks and vulnerabilities. 

The PPG is the transitional link between the Phase I and II with the expectation that the two 
phases would overlap (see Figure 1 for more details) 

Phase I is currently ongoing and is anticipated to be extended till December 2013 with a 
revised action plan. The Phase II will commence with project implementation after the 
finalization of the internal process of the respective MDBs. The project document will be an 
output of the PPG. 
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The purpose of the current joint mission is to consolidate previous achievements and to 
assist the GRZ to link the mapped out activities, their respective interest and potential 
alignment of the PPG.  
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Figure 1: Overview of the PPCR – Phase 1 and 2 
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Mission Scope of Work 

 
Mission participants would be drawn from the existing four distinct thematic Platforms.  

1. Improved Climate Information Platform: Head of the Platform -  Dr. Joseph 

Kanyanga, Meteorology Department 

2. Climate Resilient Agriculture Platform: Head of the Platform - Mr. Martin 

Sishekanu, Advisor 

3. Climate Resilient Infrastructure Platform: Head of the Platform -Dr. Michael 

Mulenga 

4. Management and Financing: Prof. Lloyd Chingambo and .Management Team from 

MoFNP 

In addition to this, the mission participants will include representatives from the three MDBs 
 (AfDB, IBRD and IFC) and UNDP.  IFC will join key meetings by phone conference. Other  
interested Cooperating Partners will be invited to join the sessions of their interest. 
 
 The mission will include the following sessions: 
 

1. Institutional arrangements - Briefing to the new Government Officials; Discussion 

with the ST and the Cooperating Partners on the proposed Secretariat for climate 

change. 

2. Agreement on the Action Plan for Phase I extension processing which is due by 

end of October 2011 or as the Rule states 6 months before the end of the project 

closing date. 

3. Agreement of the ToRs for all studies that will form part of the PPG, ie SESA, EIA, 

Feasibility Study. ToRs will be discussed in some detail and further information on 

the bidding process also provided. These ToRs are critical part of the Project 

Preparation. 

4. Forward planning on project preparation and SPCR activities in 2012. The 

discussion here will be cover what is expected with the PPG and also how to ensure 

that progress is being made throughout the 2012 calendar year. 

5. Discussion and Agreement on low and high cost scenarios for the Investment 

Projects of the PPCR.  This is important given the envelopes that the PPCR sub-

committee has approved.   

6. Field trip- visit to local stakeholders (with a possible courtesy call on royal 

establishment) to examine, discuss and consider that might be needed for more 

detailed infrastructure work (especially roads in Kafue, canals in Barotse).  The plans 

of the field trip will be discussed by a small team early in the week of 24 October to 

help ensure adequate preparation time. 

 
 

The group would analyze the priorities and strategies to achieving the objective of the 
mission within the context of the above discussion issues.  
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Mission Outcomes 

The mission outcomes will be:  
 

(a) A brief Aide Memoire summarizing the conclusions of the  mission and concept 

paper for the project; 

(b) Agreements of ToRs for EIA 

(c) Agreements on the ToRs for SESA 

(d) Agreements on the ToRs for the Feasibility Study 

(e) TORs for Secretariat on the Long Term Institutional Arrangement  

(f) Documents for processing the Phase I extension including a budgeted Action Plan. 

(g) Preliminary or draft report on field trips 

Mission Schedule and participants 

The proposed calendar is presented in Table A and the proposed list of the participants in the  
mission are in Table B. 
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TABLE A.   MISSION CALENDAR 25 October to 4 November 

 Monday  24 

 

Tuesday 25  Wednesday 26 

Working Group (WG) 

meetings  

Thursday 27 

WG meetings  

Friday 28 

WG meetings –  

Saturday 

29 

 

Sunday 

30 

AM PUBLIC 

HOLIDAY 

Opening 

Mission Internal Briefing  

    Objectives:  Institutional 

arrangements, PPG,         

     Phase 1 extension 

 

Meeting with ST of Finance
1
 

Agenda should cover all the 

objectives and the listed 

topics 

 

Institutional arrangements 

 

High and Low cost scenarios 

ToRs for all studies – SESA, 

EIA, Feasibility Study 

 

Meeting of the 

Cooperating Partners  

 

 In house 

meetings 

Free 

PM  Overview of the Institutional 

Arrangements -  

 

Small team to start preparation 

for field visit 

Action plan for Phase I 

extension processing   

   Possibly leave 

for field trips 

 

 Monday  

31 

Tuesday 

01 Nov 

Wednesday 

02 

Thursday 

03 

Friday 

04 

Saturday 

05 

Sunday 

06 

All day Parallel Field Trip 

 Western Province/Kafue  

 

Workshop of Finance and 

Management 

 

Workshop on Finance and 

Management 

Agreements on 

ToRs 

 

Possibly arrange the 

launch of the PPCR 

by Hon. Minister.   

Write Up- Aide 

Memoire, 

Project Concept 

paper etc 

 

Informal wrap-

up with MoF 

  

 

 Monday  

07 Nov 

 

Tuesday 

08 Nov 

AM 

PM 

Finalize Aide Memoire  

Signature Aide Memoire 

                                                
1
 Day and time to be confirmed 
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Table B.  Mission Members and Description of Individual Duties 

 

 
Agency Name Expertise Contributions to mission outputs  

Key Mission Members  – Zambia  

MoF Ms Monde Sitwala  Acting Director,  

Economic Management Department 

Jointly coordinate and lead mission 

activities. Strategic and institutional 

directions to mission 

MoF David Kaluba Co-Mission Leader (Government) 

Principal Economist 

Principal mission coordinator on behalf 

of GRZ.  Provide strategic guidance and 

review all strategic inputs to mission 

documents.  

MoF David Zulu Chief Economist Jointly coordinate and lead mission 

activities. Ensure engagement of key 

stakeholders. Review and consolidate 

submissions or inputs into key mission 

documents. 

MoF Wezi Phiri IT Specialist Supports the coordination  all 

PPCR/SPCR activities and consolidate 

input from workshops for editing and 

final production. 

MTENR/CCFU Prof. Jain Climate Change Specialist Facilitate the expert derivation of 

inputs for CCFU engagement on the 

climate change Secretariat including 

coordination of relevant submissions 

for completion of the Work plan.  

ZMD Dr. Joseph 

Kanyanga 

Chief Meteorologist  

(Representing Global Mechanism) 

 

DMMU Mr. Anderson 

Banda 

Head, Information Management 

Systems 

 Support the engagement of platform 

members under the climate 

information. Coordinate inputs for the 

work plan 

RDA Dr. Michael 

Mulenga 

Transport/Infrastructure Specialist Jointly coordinate the finalization of 

the TORs on the ESIA including 

completion of inputs on infrastructure 

into the work plan.  

MACO Mr. Martin 

Sishekanu 

Agronomist Support the establishment of 

mechanism for community 

participatory  adaptation activities 

including associated inputs into the 

Work Plan 

Lloyds Financials Prof. Lloyd 

Chingambo 

CEO – African Carbon  Credit 

Exchange  

Coordinate activities related to the 

holding of the workshop on finance 

including associated outputs for 

further actions.  

RDA Ms. Doreen 

Bwalya 

Principal Executive Engineer Support the infrastructure platform 

head in coordinating the completion of 

ESIA TORs and activities for the work 

plan.  

RDA Mr Dickson    

Zambia Youth Civil 

Society Network 

Abel Musumali Director of Programmes Youth Network contribution to climate 

information nexus 
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IBRD   

 Sofia Bettencourt Co-Mission Leader (World Bank) 

Adaptation and DRM Expert 

Jointly coordinate and lead mission 

activities.  Lead all dialogue session.  

Consolidate inputs into all documents 

arising from discussed issues.   

 Habiba Gitay Senior Environmental Specialist Adaptation and Climate Change inputs 

into all documents. 

 Lungiswa 

Thandiwe Gxabi 

Senior Environmental Specialist Support the components that might 

need to include environmental 

safeguards 

 Mary Bitekerezo Senior Social Development Specialist Support the components that might 

need to include social safeguards 

 Iretomiwa 

Olatunji 

Climate Adaptation Operations 

Officer 

Support the overall operation, provide 

technical support in all components 

 Petrus Benjamin 

Gericke 

Lead Transport Specialist Support technical lead on the 

infrastructure components  

 Justin Runji Senior Transport Specialist  

 Hellen Mungaila Team Assistant Assist mission in logistical backup, 

mission preparation, documentation 

and field mission preparation 

    

African Development Bank 

 Kisa Ilava Mfalila  Environmental Specialist  

    

International Finance Corporation by Phone  

 Anthony Mills   

 Sylvain Kakou   

    

UNDP  

 Winnie Musonda Assistant Resident Representative 

and Environmental Advisor  

Participate in dialogues especially the 

Institutional arrangement for Zambia 

Climate change secretariat 

    

DFID  

    

    

WFP 

 Allan Mulando   

UN Global Mechanism 

    

Red Cross 

    

World Fish 

    

Norway 
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Minutes of the First meeting of the PPCR Joint Mission held on 

25
th

October 2011, at 09:00 at the World Bank Offices 
1. Attendance:  See Annex A. 

2. Agenda: 

a. Welcome remarks 

b. Mission Objectives and Schedule 

c. PPCR Phase I 

d. Highlights from Cape Town and the SPCR 

e. Highlights from Green Climate Fund 

f. Institutional Arrangements 

g. Preparation for Field Trip 

 

1. Welcome Remarks  

Mr. David Kaluba, Principal Economist and PPCR Coordinator, from the Minister of  
Finance welcomed the participants to the meeting. 
 

2. Mission Objectives and Schedule (see Annex B)  

The meeting was informed that in addition to activities scheduled for Tuesday, a meeting 
with representatives from the Nordic Fund had been scheduled to discuss the possible 
addition of Euro 4 million (approximately US$ 5 million to the SPCR). The meeting 
also heard that KfW may be interested in contributing a further Euro 8 million to the 
program, with 5 million in investment in hydro-met infrastructure, and 3 million in water 
management. 
 

3. PPCR Phase I  

Prior to discussing the elements of the SPCR, a brief background note on the PPCR was 
provided. Mr. Kaluba explained that there were two phases under the PPCR. Phase I deals  
with preparatory activities with five priority components.  These five components 
includes:  (1) mainstreaming of climate resilience into the SNDP; (2) strengthening of  
institutional harmonization; (3) targeted awareness and communication (4) information  
for decision makers and (5) preparation for Phase II. These were identified during the  
identification and selections stages by stakeholders on climate change.  
Concerning the mainstreaming of climate resilience, the meeting was informed that the  
climate change risks and opportunities have been identified in the SNDP and achieved  
through the work of a team of experts that was constituted. At this stage the SNDP is  
comprehensively mainstreamed and mechanisms to take this work further to sectors are  
being explored.  
On the strengthening of institutional coordination, the meeting heard that the objective  
was to implement climate change activities in a more coherent way and avoid institutional  
overlaps. 
To this effect, the PPCR is currently facilitating the establishment of the secretariat and  
the eventual long term institutional arrangement on climate change in the country.  This is  
being done in collaboration with the Ministry of Local Government, Housing, Early  
Childhood and Environmental Protection. 
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Regarding the component on awareness and communication, the PPCR recently facilitated  
the sponsorship of 48 youths from pilot districts in the Kafue and Barotse sub-basins who 
 were invited to the Regional Youth Conference. After the Regional Conference these youths  
were organized to form a youth network of champions. In addition, the PPCR facilitated the  
holding of a workshop on crowd sourcing including the field visits to the Barotse sub-sin  
where various provincial, district and local leaders were met to discuss various issues on 
climate change in addition to conducting institutional and financial management assessments.   
Stakeholders from Civil Society, Government and other institutions participated during the  
field visits. 
The meeting was further informed that the targeted awareness component was intended to  
procure and install equipment for primary data generation in collaboration with ZMD and 
DMMU. During the extension period, elements of the targeted awareness component will be  
further explored and implemented.  
With regards to the preparation for Phase II, the meeting heard that Zambia has now 
submitted the SPCR proposal and the Sub-Committee of the PPCR has approved the request  
of US$86 million.  It was further noted that the SPCR has been the key output of Phase I and 
has set the tone for undertaking investments under phase II. As such, the country is privileged  
to be a pilot country. 
 

4. Highlights from Cape Town and the SPCR 

Regarding the Strategic Programme for Climate Resilience and the meeting held in Cape 
Town, South Africa, the meeting was informed that Zambia’s proposal was endorsed by the 
PPCR Sub-Committee for a total of US$ 86 million. Zambia was represented by Platform 
Heads on climate information, agriculture, finance and infrastructure including Civil Society 
and the Youth Network. The SPCR submission was well received and supported by various 
countries which included Germany, Japan, USA, UK and Australia.  As noted above, 
Germany has since expressed willingness to support the SPCR through an Euro 8 million 
financial assistance. 
Further, the meeting was informed that under the SPCR, three components have been 
identified and they include component 1 which deals with Participatory Adaptation. Under 
this component 24 districts across 6 provinces have been prioritized and the SPCR will 
contribute approximately US$300,000/year in addition to the Government’s constituency 
development fund which is estimated at US$1.1 million. This represents approximately 30% 
of the total amount of the GRZ allocation.  The percentage may change depending on the 
revised amount of GRZ allocation in the 2012 budget. Alongside GRZ grants, the SPCR’s 
Participatory Adaptation will also include the support at the administrative level. 
The Participatory Adaptation will be implemented on the basis comparative advantage with 
Councils leading the process and supported by Civil Society organizations in localities being 
covered. Note has been taken to the effect there are NGOs active in various communities 
whose comparative advantage in implementing activities can be explored while using 
government institutions that are strong  there (e.g. DMMU). The other principle includes 
maximization of the decentralization process currently going on including the regional 
planning bill process to be presented through parliament. It is hoped that these plans will be 
mainstreamed, in preparation for implementation in order to facilitate the reinforcement of 
the community’s capacity in terms of creating resiliency. 
Concerning the identification of the 24 Districts, the meeting was informed that Zambia 
Vulnerability Assessment Committee identified the districts as vulnerable in addition to 
expert studies as contained in the NAPA and the other documents. Furthermore, considering 
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the resources constraints, only a few districts could be picked.  Further, note was taken that 
this was a piloting exercise and that there is still room for up scaling to other districts. It was 
felt that some districts could afford to wait more than others. In terms of potential specific 
interventions, a number of activities in agriculture, fisheries, natural resource management, 
alternative sources of income, water harvesting, flood control, construction, climate resilient 
standards, retrofitting were have been identified. Some of the activities on the PA may also 
involves the rehabilitation of canals. 
Under the Climate Resilient Infrastructure, it was noted that the PPCR intends to fund about 
25 to 56% percent of the costs of projects. Considering the revision in the amount requested 
under the concessional financing of the SPCR, there will be need to consider a lower cost 
scenario for infrastructure activities. Currently, the SPCR is less by US$24 million for 
infrastructure. It was noted that GRZ needs to express interest to utilize its ADF allocation to 
enable the bank commence formal processes of feasibility studies to secure the funds to meet 
the gap in financing. 
Strategic Programme Support will target aspects of the institutional arrangement and the 
support to the structure including a variety of climate information activities specific to 
establishing early warning systems. 
In terms of the main projects under the SPCR, three projects are expected and they include: 

• World Bank – overseeing the Barotse investments (infrastructure and participatory 

adaptation) and strategic programme support (including climate information) 

• AfDB – overseeing the Kafue investments (infrastructure and participatory 

adaptation) – particularly the road to and from Kafue National Park. 

• IFC – private sector investments, particularly the weather index insurance, and micro-

finance. 

The SPCR presentation has been followed up with written comments from the UK and  
Germany who recommended areas for improvements during the implementation of various  
strategies contained in the SPCR. Some of the comments recommended further consideration 
for water management schemes, cost effectiveness ensuring a robust M &E framework and 
the further strengthening of institutional coordination as priority including ensuring a lean 
structure for the climate change council. 
 

5.Green Climate Fund  

A brief background on the design of the Green Climate Fund was provided and highlighted 
major elements of the design instruments as concluded by the Transitional Committee.  Some 
of the elements include Legal Status of the Green Climate Fund, access modalities including  
direct Access, relationship with the COP, thematic windows, functions of the Board,  
Secretariat, private sector e.t.c.  The GCF will complement existing institutions on climate 
change such as the GEF, Adaptation Fund, World Ban and other institutions including  
bilateral partners that are dealing with climate change interventions.   
With the above in mind, it is apparent that the establishment of the new institution in Zambia 
 is very important to permit the country receive the funds once the GCF is in place. There is 
further need for a number of dedicated people to form this institutional program. 
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6. Institutional Arrangements 

The meeting was informed the idea is to have a centralized coordinating mechanism for  
Climate Change which incorporates adaptation, mitigation and DRM was initiated through a  
study on the National Climate Change Response Strategy. The NCCRS noted that there was 
 need for an independent institution to coordinate climate change activities in Zambia. The  
NCCRS proposed various modalities for an ideal structure and institution which the  
Committee of Permanent Secretaries under the chairmanship of the Secretary to the Treasury  
intends to formalize through the establishment of the Secretariat. The Secretariat will among  
other objectives facilitate further consultations on the establishment of the long term  
institutional arrangement. 
With the above in mind, the Ministry of Finance invited respective institutions (Ministry of  
Environment, DMMU, Agriculture, Cabinet Office) to discuss the harmonization of this  
structure. Three members of staff have since been identified to serve on the Secretariat and 
the process to formalize their engagement is under way through the process to design the  
ToRs for the institution and the job descriptions.  It was noted that the Secretariat will  
principally take two major functions including the process to establish a long term institution 
on climate change and the coordination of the implementation of ongoing activities on  
climate change in Zambia which will involve harmonization of activities under the CCF,  
Forest department, Ministry of Agriculture, Ministry of Finance and Disaster Management  
and Mitigation Unit. The process in currently ongoing and it is hoped that the exercise will be  
completed during the Joint Mission. 
 
5. Preparation for Field Trips 

During the afternoon session the group was divided into two to cover the preparation for 
 the field trip on one hand and the further consideration of the ToRs for the establishment 
 of the Secretariat on the other. The visits were meant to be undertaken for the Barotse 
 and the Kafue Sub-Basins particularly to assess status and location of canals and roads 
earmarked for rehabilitation.  An appreciation was made to the effect that the 
management of canals will enhance tourism and cultural heritage The Barotse royal  
establishment considers the rehabilitation of canals as beneficial to the province and the  
economy of the respective areas. Note was also taken regarding the Mongu-Kalabo  
waterway which rehabilitation was under question although maintaining the canal would 
 be needed whether or not the road was done. It was further noted that the road should be 
 ready around 2015.  In addition, the Mission observed that the field trip should involve 
 consultations with the stakeholders including engineers to decide on the final canals and  
the scope of the Climate Resilient Infrastructure needed to be undertaken. The  
involvement of the Induna in charge of canals as well as the harbor master as key  
stakeholders was crucial.  
 

Objectives for the field trip: 

• To examine, discuss and consider what might be needed for the Climate Resilient 

Infrastructure component, including the location and scope of the target roads and canals. 

• To discuss further with local authorities the proposed Participatory Adaptation 

Component, including how to support the 30% increment. 

• To verify and adjust the TORs for ESIAs and Feasibility Studies, taking into account the 

findings from the field. 
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• To carry out the field and institutional assessment in the Kafue sub-basin. 

 

Field Trip Itinerary – Barotse Sub-Basin 

Visit to Mongu and Senanga 

• Meeting with local authorities (including Induna and harbor master) 

• To visit Muoyowamo canal, (Ngombala canal near Kaoma)* and Fisheries Canal. 

• Possibility to visit parts of Mongu-Kalabo if local authorities endorse it. 

Day 1 (Sunday) - Departure 9:00 hours to Mongu – overnight in Mongu 

Day 2 (Monday) 

• Informal meeting with Harbor Master and Provincial Coordinator DMMU and Local 

Officer of NHCC 

• Courtesy call to the Provincial Permanent Secretary, DDC (morning)  

• Courtesy call to BRE (afternoon), including the meeting with the Induna and Harbor 

Master 

 
Day 3 (Tuesday) -- Split into two groups: 

• Group 1: Courtesy visit to the District and visit to Senanga (Fisheries canal)  

• Group 2: Mongu (Muoyowamo and Ngombala canal). Or do Ngombala on the way back  

Day 4 (Wednesday) 

• Team feedback (morning) 

• Feedback to the local Government (afternoon) 

• Review of TORs 

 
Day 5 (Thursday) -- Return to Lusaka 

 
Field Trip Itinerary – Kafue Sub-Basin 

Objectives: 

• Field assessment (financial and institutional assessment of selected districts) 

• Conduct road condition  assessments and reconcile with the ToRs,   

Visit to Mumbwa, Ithezi-Thezi, Namwala, Choma, Kalomo return via Mazabuka for 

field assessments and Park Road (Ngoma-Dundumwezi Gate), Kalomo-

Dundumwezi: 

Group 1 

Day 1 (Sunday) - Departure 9:00 hours to Itezhi-Thezi 

Day 2 (Monday) 

• Courtesy call on the DC (morning)  

• Institutional Assessment in Itezhi-Thezi 

• Travel to Namwala (afternoon) 

Day 3 (Tuesday) 

• Courtesy call to the DC (morning)  

• Institutional Assessment 



PPCR ZAMBIA OCTOBER 25 - NOVEMBER 9, 2011 JOINT MISSION FINAL AIDE MEMOIRE Page 34 

 

 

 

34 
 

• Field visits: Shezongo to Namwala 

Group 2 – Kafue Sub-Basin 

 

Day 1 (Sunday) - Departure 09:00 hours to Kalomo 
 
Day 2 (Monday) 

• Courtesy call to the DC (morning)  

• Institutional Assessment 

• Field visits: Kalomo to Dundumwezi Road 

• Travel to Choma 
 
Day 3 (Tuesday) 

• Courtesy call to the DC (morning)  

• Institutional Assessment 

• Travel to Monze and pay courtesy call to DC (afternoon, depending on time) 
 
Day 4 (Wednesday) – Group 1 & 2 converging in Monze 

• Group 2 : institutional assessments  in Monze (morning) 

• Team feedback  

• Review of TORs 
 
Day 5 (Thursday)-- Return to Lusaka 
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CLIMATE RESILIENT INFRASTRUCTURE - ASSESSMENT OF THE ROADS IN 

KAFUE BASIN 

1. BACKGROUND 

Zambia recently had its SPCR approved by the Sub-Committee under the Strategic Climate 
Fund (SCF) of the Climate Investment Funds (CIF). The Government of Republic of Zambia 
(GRZ) with Ministry of Finance as the Executing Agency has received $2 million for the 
Project Preparation Grant (PPG). The objective of the PPG is to assist the GRZ with 
preparing a project document for the investment projects under the SPCR.   

 
The three projects are: 

• Project 1: Strengthening Climate Resilience in Zambia and in the Barotse Sub-basin 
(IBRD).  The proposed project would have two major components and four sub-
components with specific objectives (i) strengthen the institutional structure, strategic 
planning, coordination and awareness for climate resilience in Zambia; and (ii) 
strengthen the adaptive capacity of vulnerable rural communities 

 

• Project 2: Strengthening Climate Resilience in the Kafue River Basin (AfDB) 
through two mutually reinforcing components focusing on participatory adaptation 
and climate-resilient infrastructure in the Kafue River Basin.  Specific objectives 
include i) strengthen the adaptive capacity of vulnerable rural communities and ii) to 
respond to climate change and variability in priority areas of the Kafue River Basin. 

 

• Project 3: Private Sector Support to Climate Resilience (IFC) with Specific 
objectives (i) to improve the capacity of the private sector to use risk modeling to 
assess climate change risk within all the SPCR projects and sub-basins; ii) to increase 
the resilience of the agricultural private sector to climate change via weather index-
based insurance products; (iii) to incentivize the private sector to invest in climate 
resilience building through the development of new financial mechanisms; and (iv) to 
identify and initiate private sector investments in alignment with the three SPCR 
platforms. 

 

2. STRENGTHENING CLIMATE RESILIENCE IN THE KAFUE RIVER BASIN 

An assessment of the existing road infrastructure in Kafue Basin was carried out on 31st 
October to 3rd November 2011. The assessment was restricted to three roads under the SPCR, 
namely Kalomo –Dundumwezi Road, Namwala – Shezongo Road and M9 – Itezhi-Tezhi 
Road.  The objective was to assess the condition of the existing road infrastructure. Figure 1 
illustrates the location of the three roads in the Southern province. 

  
The visual inspection was identified as the suitable method for assessing the condition of the 
road infrastructure. This method is a quick visual inspection of the road on a routine basis to 
identify problems. The visual inspections were conducted on all the three roads highlighted 
in Figure 1. 
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During the visual inspection of each road, data was compiled which included the following 
components: gravel thickness, roughness, potholes, cracks, rutting, corrugations, surface 
drainage and erosion. Each component was rated using the Road Development Agency 
(RDA) road condition surveys rating method. The rating scores were done on a scale from 1 
to 5, where 1 is generally very good and 5 very poor. 

 

 
 

 
 

3. ROAD ASSESSMENT 
 

3.1 KALOMO –DUNDUMWEZI ROAD 
The 75 kilometer Kalomo –Dundumweziroad links Kalomo to the southern end of the Kafue 
National Park through the Zambia Wildlife Authority (ZAWA) entry gate. This road is meant 
to shorten the distance from Livingstone to the Park.  

 
Findings: 
The road is currently non- paved (gravel) and in varying conditions of state.  Generally, the 
road was assessed to be in a fair condition, implying that the wearing course was less than 
50mm, dusty, slightly corrugated and potholed, with some signs of erosion on the surface. 
Poor drainage and insufficient maintenance are the most prominent reasons for the 
deterioration of the road where it is currently in an unsatisfactory condition. Also, some 
sections of the road lack vegetation control and as a result the road was very narrow. 

 
The road has about sixty-eight (68) culverts (old and newly installed) and about five (5) 
small bridges/ drifts (crossing points) which are also in varying state. Most of the bridges are 
old and require rehabilitation and protection as the guardrails have been vandalized or 
completely removed. 

Figure 1: Location of Roads in Kafue Basin 
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It was also learnt that periodic maintenance works involving full re-gravelling, grading of the 
75 kilometer stretch including about 20km into the Kafue National Park and installation of 
900mm prefabricated culverts, was carried out by Chinese Company, Crocodile Construction 
Ltd, a contractor engaged by ZAWA. The project commenced on 13th May 2009 and was 
completed on 30th June 2010.  

 
The pictures illustrate some portions of the road and their conditions: 

   

            Bridge at Km0+600, 
on Sichikwekwe 
Stream. Two water 
lines are attached to 
guardrails, an 8”line 
on the right and on 
the left, a 3" line. The 
road section on the 
bridge, including 
100m on either side 
of bridge, was 
formally paved but 
now has large 
potholes and is 
completely 
deteriorated. 

Old Bridge at Km6+100 with 
 vandalized guardrails 

Km32+200 - Wearing course 
in good condition 

   

Km50+700 Wearing course  
in fair condition and slightly  
rutted. 

Km61 +600 Culverts 
 installed at a drift as part of 
the works by contractor 

Km75+000 – Dundumwezi 
gate and entrance to Kafue 
National Park 
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Conclusions and Recommendations 
The Kalomo-Dundumwezi Road which was found in a fair condition is an important link 
which once upgraded to all-weather climate resilient status will result in a considerable 
improvement in mobility between the towns, ease transport of goods and produce and also 
largely contribute towards the establishment of a tourism corridor along the road.  This 
should improve the overall economic growth in the area, thus supporting the Government’s 
strategy of poverty reduction and upgrading of roads to appropriate standards. 

 

3.2 NAMWALA – SHEZONGO ROAD 

The 69-kilometer Namwala –Shezongo Road originates from Namwala town and cuts across 
the Kafue flats to Shezongo village.  

 
Findings: 
The inspection of the road was done in the company of an officer from the Works Section of 
the Namwala District Planning office.  The road is no longer visible and only tracks created 
by vehicles and ox-carts using the road are present. These were clearly visible up to the first 
9.0km of the stretch after which, the road terminates into a stream. After this point, the road 
diverts into the floodplain, with no clear distinction of where the road passes. 

 
Further, what was observed was that road users had created shortcuts through the plain for 
easily access and these sometimes deviated significantly from the course of the original road. 
According to our guide, the road was last graded in 1990, which was confirmed by the fact 
that in some sections, the original road had been over grown by trees. Also, some sections 
were extremely sandy and difficult to navigate through. It is also important to note however, 
that the floodplain was clearly a vital pastoral ground as several large herds of cattle were 
observed during the inspection. 

 
The pictures illustrate some of the findings: 

   

Km 0+800 Road to 
Shezongo from Namwala 

Km 8+500 Road section terminates 
into a stream which is a 
watering point for cattle 

Km 9+800   Road crosses the 
Kafue Plains and is no longer 
visible 
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Conclusions and Recommendations 

• It was established that the Namwala – Shezongo road was currently not being used by 
motorists and upgrading the road to all weather, doublebituminous surface would 
require a huge investment, which may not be economically viable and add little value 
to the community.  

• Furthermore, before the road could be upgraded, it would be vital to establish the 
social and economic impact of such a road, given that the road passes through an 
important pastoral ground. Cattle herding is one of the main economic activities for 
the ILA people, residing in this area. 

• Finally, it was established that there were other shorter  and economically viable 
routes to the Kafue National Park  such as, via Itezhi-Tezhi and Ngoma (ZAWA 
entrance), which could be considered for upgrade. 

 

3.3 M9 – ITEZHI-TEZHI ROAD 

The 103-kilometer road from M9 Junction to Itezhi Tezhi is also an access to the Kafue 
National Park, from the M9 road between Lusaka and Mongu, past Mumbwa town.  

 
Findings: 
The road was originally constructed as a bituminous road and later downgraded to a gravel 
road. In some sections of the road, there is still remnant cement stabilized gravel base, 
causing the travel on the road to be extremely uncomfortable.  

 
The quantity and gravel quality shows that a high percentage of road length is generally in a 
poor condition. Similarly, the road was characterized in some sections by poor drainage, 
potholes, erosion gullies and there was an absence of culverts and drainage facilities for the 
entire length. It was established from the RDA Southern Province Regional Engineer that the 
road has not been worked on in the recent past.  

 
The pictures illustrate some portions of the road and their conditions: 
 

   

Km 6+300  Rutting and 
corrugations on the road with 
some remnants of tarmac 

Km 17+500 Erosion gullies 
visible on the road surface 

Km 40+500 to 48+500 
presence of cement stabilized 
gravel base in the middle 
section of road 
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Km 59+500 Rutting and 
corrugations on gravel road 

Km 60+200 Entrance to 
Kafue National Park 

Km104–Junction of M9 and 
Itezhi – Tezhi rd 

 

 

Conclusions and Recommendations 
The M9- Itezhi Tezhi road is an important link which also passes through a Game 
Management Area. Improvement of this road will not only ease transportation of goods and 
farm produce but will also largely contribute towards an increase of tourists wishing to 
explore the area, specifically the Kafue National Park and Itezhi Tezhi Dam in the Kafue 
River. 
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