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Briefly outline three major advances, challenges and lessons learned arising from your SPCR 

programming or implementation process since the last meeting of PPCR pilots. 

Advances: 

1. Investment project 1 almost ready for Board submission, technical negotiations October 19 

2012, WB Board date 13 December 2012  

2. Phase 1 nearing completion 

3. Better understanding of climate resilience of Chamber of Commerce and key CSOs through 

the PPCR 

4. Climate Resilience & DRR becoming a key outcome in the new national development strategy 

 

Challenges: 

1. Consultation fatigue and getting commitment for stakeholder involvement 

2. Climate change still being seen by some agencies as a concern of the Ministry of Environment  

3. Coordination challenges still remain. 

 

Lessons learned: 

1.Mainstreaming in the last 15 years mainly at the policy level, not enough evidence on the 

ground. Recommendations from the Mainstreaming work under Phase 1 should contribute 

towards expanding the scope of climate change integration beyond the policy level to plans and 

projects. 

2. A lot of talk at the national level about climate change but most do not have the facts to make 

informed decisions, and how climate has changed in Samoa. To a large extent this is being 

addressed under PPCR Phase 1 through the Situation Analysis which is providing information 

that should help in making informed decisions, including quantitative estimates of current and 

anticipated climate risks. 

 

What is the most striking value added or benefit from the PPCR process in your country? 

At this stage, the most important benefit of the PPCR process is the increasing importance and 

high profile given to enhancing climate resilience because of the PPCR. Now there is 

considerably closer collaboration between agencies and availability of increased user-friendly 

information for stakeholders. 



 

Briefly outline the institutional arrangements for the coordination and oversight of the 

implementation of the SPCR as a program. What works and what needs improvement? 

The Ministry of Finance is the coordinator of the SPCR as a program. Oversight is provided by 

the PPCR Steering Committee chaired by the CEO, Ministry of Finance. These arrangements are 

working well. 

 

If you have an endorsed SPCR, which of your projects have progressed the most in terms of 

preparation/implementation and what are the 3 main factors that have contributed to this 

progress? 

Project: Investment project 1: Enhancing the Climate Resilience of the West Coast Road has 

progressed the most in terms of preparation. The investment: 

 

1. is part of the regular operation of the implementing agency 

2. targets a key national infrastructure asset and investment priority  

3. involves work where the World Bank has a comparative advantage in Samoa 

 

 

What are the 3 major tasks ahead for your SPCR during the next 6-12 months?  

 

1. Implementation of Investment project 1 (Enhancing the Climate Resilience of the West Coast 

Road) 

 

2. Design of Investment project 2 (Enhancing the Climate Resilience of Coastal Resources and 

Communities) 

 

3. Government deciding on the future strategic direction for climate resilience at the national 

level as a result of Phase 1 studies 

 

  


