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Briefly outline three major advances, challenges and lessons learned arising from your SPCR 

programming or implementation process since the last meeting of PPCR pilots. 

Advances:  
1. Overall PPCR  

- All the PPCR Phase 1 activities have been completed and a Phase 1 conference was held in 

October 2011. A significant body of evidence on the adverse effects of climate change has been 

generated and is available at www.ppcr.tj .  

- A Country Coordination Mechanism was finalized with stakeholders and endorsed by 

government in August 2012. The Country Coordination Mechanism comprises the PPCR Focal 

Point, the PPCR Secretariat, an inter-ministerial committee, a Steering Group and a Technical 

Expert Group. The first two meetings of the Steering Group were held in April and October 2012. 

The Country Coordination Mechanism has overall responsibility of monitoring the PPCR 

implementation.  

 

2. Building Capacity for Climate Resilience. This capacity development technical assistance 

(CDTA) is planned to start in December 2012. Recruitment of qualified national and international 

consultants is underway. The CDTA will establish a climate change modeling facility in the State 

Hydrometeorological Services, develop climate change scenarios and impact assessments on key 

sectors, formulate national and local adaptation plans, establish a monitoring and evaluation 

system for the PPCR activities, and lay the ground for the establishment of a national 

implementing entity. The CDTA will be completed by December 2016.  

 

3. Building Climate Resilience in the Pyanj River Basins. A project preparation technical 

assistance (PPTA) started in April 2012. An inception workshop was held in June 2012, followed 

by a mid-term workshop in July 2012. Project approval by government and ADB board is 

expected by March 2013. The PPTA will design the project, which aims to improve access to 

water of communities in the Pyanj river basin by climate proofing water infrastructure for flood 

management, water supply and irrigation, develop capacity on adaptation, and provide financial 

resources and risk transfer mechanisms to vulnerable communities. The PPTA will also develop 

the detailed design of 4 pilot subprojects. Completion of preparation work is planned for 

December 2012.  



 
 

 

4. Improving resilience to climate change and environmental land management in rural 

areas. Preparation of the PPCR and GEF-supported Environmental Land Management and Rural 

Livelihoods Project was initiated during a May 21 – 30, 2012 World Bank mission. During the 

course of the mission, the project’s objectives, components, implementation arrangements, and 

expected outcomes were further defined. The development objective of the proposed 

Environmental Land Management and Rural Livelihoods Project is to enable rural people to 

increase their productive assets in ways that improve natural resource management and resilience 

to climate change in selected climate vulnerable sites. The proposed project is expected to 

comprise three components implemented over five years: (1) Rural Production and Land 

Resource Management Investments; (2) Knowledge Management; and (3) Project Management. 

The project’s design incorporates lessons based on experiences under previous and on-going 

Bank projects in the sector, as well as successful approaches supported by other donors in the 

field. Project sites would comprise districts in three different agro-ecological zones – uplands, hill 

lands and lowlands – as recommended by the PPCR Component A5 Phase 1 Agriculture and 

Sustainable Land Management Report. Project preparation is expected to be concluded by 

December 2012, with project implementation beginning by June 2013.  

 

5. Enhancing the climate resilience of Tajikistan’s energy sector.  
The energy sector (dominated by hydropower in Tajikistan) is a priority for the PPCR, as it is 

critically important for Tajikistan’s economic development and yet is highly sensitive to climatic 

variability and to long-term climate change. The appointed national counterpart and lead 

beneficiary of this component of the PPCR is Open Joint Stock Company “Barki Tojik”.  

Through Phase I of the PPCR, innovative analysis of the sensitivity of Tajikistan’s hydropower 

was carried out, leading to the identification of priorities for investment that will promote the 

climate resilience of the energy sector as part of Phase 2. In consultation with the GoT and PPCR 

partners, the specific focus of this assignment was on two hydropower systems: The Kairakkum 

HPP (on the Syr Darya river) and the existing HPPs on the Vakhsh cascade. Based on data 

availability for the hydropower plants, a detailed analysis has been conducted for Kairakkum HPP 

in readiness for a pilot investment through which climate resilience features will be integrated 

into the rehabilitation of Kiarakkum HPP. Currently EBRD in cooperation with “Barki Tojik” are 

at the planning stage of Phase 2. A tender is also announcement in this component to conduct a 

Feasibility Study, which should run about 6 months. They are planning to launch Feasibility 

Study in October 2012.  

 

6. Improvement of Weather, Climate and Hydrological Service Delivery  
Improved meteorological, water and climatic services in the whole Central Asia is of prime 

importance for sustainable social and economic development of the region.  

The Program on improvement of meteorological and hydrological services in the Republic of 

Tajikistan is based on Program activities on modernization of the hydrometeorology service, 

developed by the World Bank within the framework of the study on improving the meteorological 

and hydrological services in the Republic of Tajikistan (2008), taking into account the proposals 

on priority activities under the Regional Program on Strengthening of the Hydrometeorology 

Service in the Central Asia.  

 

In March 29, 2012 an inception workshop of “Improvement of Weather, Climate and Hydrology 



 
 

Service Delivery” for Phase 2 was held. The workshop was organized by Hydromet Project 

Implementation Unit that is implementing the given component.  

 

A Project Implementation Unit is established for this component, consultants and permanent staff 

to run the project. The team implementing this component has already provided first and second 

interim reports on the progress of project implementation for 2012.  

 

Challenges:  

1. Unexplored region, or poorly explored. Most of the remote areas of Central Asia still remain 

untapped. For international consultants and consulting agencies starting to work in those areas is 

sometimes a challenge. The challenge is deteriorated due to language barriers as well.  

 

2. Identifying national counterparts for project implementation. Sustainable Land Management 

component under Phase I was implemented in cooperation with the Ministry of Agriculture 

Tajikistan. But activities of Phase II are mostly addressing climate adaptation which will be 

additionally supported by GEF and named: Environmental Land Management and Rural 

Livelihoods Project. After continuous consultations with the Government of Tajikistan 

Committee of Environment Protection was appointed as a national counterpart for this component 

which is more consistent with the requirements of the program.  

 

Lessons learned:  

1. Keeping the stakeholders abreast of latest events on PPCR is essential. Continued 

communication and coordination are key to keep stakeholders aware of the program, ensure that 

the PPCR activities address the needs of vulnerable groups and harmonize activities towards 

common goals.  

 

2. Cooperation with Government institutions and synchronizing activities with National 

development Plans. As long as this is a Government led program it is either fortifying the already 

on-going actions or stands as a model for other minor projects to join the initiative. The PPCR 

findings also contribute immensely for ministries in developing their plans.  

 

3. Identifying and cooperating with relevant national agencies is crucial. Several national 

institutions may exist in the country that will show willingness for cooperation but choosing and 

defining national counterparts in concert with Government and non government stakeholders is 

important to in order to build capacity of local institutions and ensure the long term sustainability 

of PPCR benefits.  

 

 

What is the most striking value added or benefit from the PPCR process in your country? 

 

The PPCR has placed climate change firmly on Tajikistan’s development agenda. The process of 

PPCR design and implementation has engaged most ministries and government institutions, as 

well as non- governmental organizations, civil society and communities. This has increased 

awareness of the threats posed by climate change among a wide spectrum of stakeholders, making 

climate change a key issue for grass-root development as well as national planning.  

 



 
 

 

Briefly outline the institutional arrangements for the coordination and oversight of the 

implementation of the SPCR as a program. What works and what needs improvement? 

 

The Coordination Mechanism is the result of extensive consultations amongst all stakeholders 

and was finalized at a workshop held in August 2011 in Dushanbe.  

 

Indicative operational modalities, including functions/roles, reporting lines, and funding 

lines/mechanisms, have been defined. The Coordination Mechanism comprises the following:  

The PPCR Country Coordination Mechanism (CCM) in Tajikistan aims to facilitate coordination, 

communications and implementation of climate change adaptation initiatives, including PPCR 

projects. The CCM comprises the PPCR Focal Point, an Inter Ministerial Committee (IMC), a 

Steering Group (SG), a Technical Experts Group (TEG) and the PPCR Secretariat. The IMC 

consists of Sector Ministries, Committees and State Agencies involved in PPCR.  

 

PPCR Focal Point (FP): The FP is responsible for:  

- facilitating communication between stakeholders and government;  

- assisting government agencies, MDBs and project teams in implementing the PPCR;  

- facilitating the government’s review and approval of PPCR documentation;  

- chairing the Steering Group and approving its membership;  

- overseeing the PPCR Secretariat.  

 

PPCR Secretariat: The Secretariat is responsible for:  

- overall coordination of PPCR activities and communications to stakeholders  

- dialogue between government, MDBs, international organizations, NGOs, civil society, 

community organizations and the media  

- knowledge management  

- dissemination of the PPCR at national and international events  

- capacity building of government and non government agencies  

- monitoring and evaluating PPCR outputs .  

 

IMC: The IMC provides overall guidance and direction over PPCR in Tajikistan. IMC has the 

authority to approve programs, work-streams, project plans and TORs for implementing agencies 

and consultants. IMC is also responsible for identifying needs that can be addressed under PPCR 

and ensuring that PPCR findings and learning are absorbed in policy making.  

SG: The SG provides a forum for exchange of views, and ensures that needs of different 

stakeholders are taken into account in the PPCR activities.  

 

 



 
 

 
 

 

If you have an endorsed SPCR, which of your projects have progressed the most in terms of 

preparation/implementation and what are the 3 main factors that have contributed to this 

progress?  

Project: Tajikistan’s SPCR was endorsed in November 2010. Two out of five components are 

already well undeway. The most advanced component is “Improvement of Weather, Climate and 

Hydrological Service Delivery”  

 

1. The foremost factor is Government’s and its institutions’ willingness for cooperation in every 

sector to improve its capacity on adaptation to climate change, This has been the result of 

advanced planning by government and the World Bank partners to fast start this component.  

 

The availability of national experts who are familiar with the program and their readiness to take 
up the assignments and start cooperation with World Bank has also been an important contributing 

factor.  
  

 

What are the 3 major tasks ahead for your SPCR during the next 6-12 months?  

 

1. Complete recruitment of qualified national and international experts to carry out the technical 

assistance on Building Capacity for Climate Resilience.  

 

2. Finalization of project preparatory technical assistance (PPTA) on “Building Resilience in the 

Pyanj River Basins Component” and submission of the project documents to PPCR Sub 

Committee and ADB board for approval.  

 

3. Preparation of Project Appraisal Document (PAD) for GEF supported Environmental Land 



 
 

Management and Rural Livelihoods Project. This is Phase 2 of Sustainable Land Management 

component.  

 

4. Promoting Climate Resilience of the Energy Sector. Under Phase II, the EBRD intends to use 

the analysis prepared in Phase I in the rehabilitation of Kairakkum Hydro Power Plant, which will 

serve as a pilot project to demonstrate climate resilience can be built into the reconstruction and 

management of hydropower facilities.  

 

5. Preparations to host the next PPCR pilot country meeting in Tajikistan.  

 

 

 
 


