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Proposed Decision by the FIP Sub Committee 
 
The FIP Sub-Committee approves an allocation of USD 25.66 million in FIP grant 
resources and USD16.34 million in FIP concessional for the project entitled: Mexico 
Forests and Climate Change Project, submitted by the World Bank on behalf of the 
Government of Mexico. 

 
The FIP Sub-Committee takes note of the total budget of USD 840,000 for project support 
and supervision services and approves a final tranche of USD 420,000 for such services 
provided by the World Bank. 

 
The Sub-Committee requests the Government of Mexico and the World Bank to take into 
account written comments submitted by Sub-Committee by November 15, 2011 in the 
further development and implementation of the project 
 



 

 

 

FOREST INVESTMENT PROGRAM  

 

Project Approval Request 
 

1. Country/Region:  Mexico 2. CIF Project ID#: (Trustee will assign ID) 

3. Project Title: Mexico Forests and Climate Change Project  

includes Project 1 (Capacity Building for sustainable forest landscapes 

management) and Project 2 (Mitigation resilience and sustainable 

profitability in forest landscapes) as outlined in the Mexico FIP Investment 

Plan  

4. Type of FIP Investment Private: Public: X Mixed: 

5. Funding Request (in USDmillion 

total) for Project: 

Loan: US$16.34 million  Grant: US$25.66 million  

6. Approved Preparation Grant Amount (USD): n/a Date: n/a 

7. Implementing MDB: World Bank (IBRD) 

8. Other MDB Involvement MDB: IDB Type of Involvement: Proposed project is consistent 

with FIP projects being prepared  by IDB to promote 

community forestry enterprises’ access to credit, within 

the framework of the Mexico Investment Plan reviewed 

jointly by both MDBs 

9. National Project Focal Point: Contact: José Carlos Fernandez  

Title: Chief of the International Affairs and Finance Promotion Unit, 

CONAFOR   

Tel: [52] (33) 3777 7000    

Email: jcfernandez@conafor.gob.mx    

10. National Implementing Agency
1
 

for project: 

Comisión Nacional Forestal (CONAFOR) 

Periférico Poniente No. 5360 

Esq. Carretera a Nogales, Edificio B, 

Jalisco 

México 

45019 

Tel: (52-33) 3777-7000 

jcfernandez@conafor.gob.mx  

11. MDB FIP Focal Point and Project 

Task Team Leader (TTL):  

Headquarters-FIP Focal Point: 

Gerhard Dieterle 

(gdieterle@worldbank.org)  

TTL: 

Laurent Debroux 

(ldebroux@worldbank.org)  

                                                 
1 Can be Government agency or private sector firm 

mailto:gdieterle@worldbank.org
mailto:ldebroux@worldbank.org


12. Project/Program Description: 

Sectors: Forestry (60%), General Agriculture, Fishing and Forestry (40%) 

Themes: Climate Change (50%), Other Rural Development (50%) 

 

1. The proposed project is part of the package of World Bank engagement in support of Mexico's ambitious, 

cutting-edge Forest and Climate Change program, within the overall framework of Mexico’s National Development 

Program and Mexico’s REDD+ Vision. The project contributes to the higher-level objective of ensuring the sustainable 

management, restoration, and expansion of Mexico's forest resources, while promoting local socio-economic 

development among poor rural communities including indigenous peoples, strengthening local communities’ resilience 

to climate change, and spearheading the global effort on REDD+. 

 

2. The project would help consolidate and improve CONAFOR’s incentive programs for community forestry and 

environmental services, and utilize them as key elements of the national REDD+ strategy. It would also help strengthen 

CONAFOR as a world-class forest agency, promote the alignment of rural development policies and programs, and 

pilot innovative REDD+ approaches in two Early Action areas. 

 

3. Project Beneficiaries. The key beneficiaries of the 5-year project would be an estimated 4,000-5,000 Ejidos 

and Communities that would participate in demand-driven incentive and advisory programs supported by the project at 

the national level and in REDD+ Early Action areas. About a quarter of the total beneficiaries would be indigenous 

peoples. 

 

4. The international community would also benefit from the project to the extent that it would help reduce carbon 

emissions in Mexico and it would help develop replicable, scalable approaches for REDD+ considering Mexico’s 

potential role as a model for other countries given its leadership role in the global forest carbon discussions. 

 

5. The proposed operation would help advance the REDD+ agenda in Mexico and globally with a strong focus on 

community-based management and the alignment of cross-sector policies, in the context of a comprehensive package of 

assistance that combines policy, advisory and investment instruments. The project design is consistent with the FIP 

investment criteria: (a) climate change mitigation potential; (b) demonstration potential at scale; (c) cost-effectiveness; 

(d) implementation potential; (e) integrating sustainable development (co-benefits); and (f) application of 

environmental and social safeguards. First, consistent with the Mexico REDD+ Vision, the goals of the experimentation 

and piloting efforts to be conducted under Component 3 will be to mitigate climate change by reducing deforestation 

and degradation (criteria a) and improve livelihoods and protect environmental values (criteria e). Second, in order to 

allow demonstration at scale (criteria b), the project will use a sub-national approach focusing the initial REDD+ 

innovation efforts on Early Action areas and attempting to gradually scale up successful approaches at the national level 

through the regular CONAFOR programs. Third, by building upon successful programs and relying on existing 

institutions, rather than creating completely new ones, the proposed project increases cost-effectiveness (criteria c) and 

has a strong implementation potential (criteria d). 

 

6. Component 1. Policy Design and Institutional Strengthening. (IBRD US$30m, and FIP US$11.66m grant). 

This component would aim to strengthen CONAFOR as a leading forest agency worldwide, foster cross-sector 

collaboration among public agencies, and improve the quality of private technical assistance available to communities.  

   

7. Subcomponent 1.1. Monitoring and Evaluation. (IBRD US$5m, and FIP US$2m grant). First, this 

subcomponent would strengthen CONAFOR´s monitoring and evaluation systems to bring them in line with the 

institution’s rapidly growing portfolio. It would help revamp existing databases, strengthen CONAFOR’s remote 

sensing and geographic information capacities, enhance capacities to better measure the outcomes of CONAFOR’s 

investments in the field. The system would be transparent, foster accountability, and be subject to independent external 

reviews. Second, this subcomponent would help CONAFOR design and pilot a comprehensive REDD+ MRV system. 

It would help develop tools to monitor the environmental and social impacts of REDD+ pilot projects in the Early 

Action areas, and explore community-based monitoring techniques. It would also support a partnership with 

CONEVAL
2
 for designing an impact evaluation strategy focused on Component 3. Third, it will support Monitoring 

results and strategic assessment of the Forest Investment Plan. This subcomponent would complement the Norwegian-

funded MRV project. See also Annex 1 on Monitoring and Evaluation. 

 

8. Subcomponent 1.2. Policy Design, Participatory Processes, and Knowledge Sharing. (IBRD US$12.5m and 

FIP US$5m grant). This subcomponent will support analytical works and participatory processes aimed at improving 

                                                 
2
 Consejo Nacional de Evaluación de la Política de Desarrollo 



13. Objective 

The specific Project Development Objective is: to support rural communities in Mexico to sustainably manage their 

forests, build social capital, and generate additional income from forest products and services including the Reduction 

of Emissions from Deforestation and Degradation (REDD+). 

14. Expected Outcomes: 

Forest area under improved management and reduced carbon emissions practices increased by 1,635,000 hectares 

(10% of baseline) 

Number of communities building social organization and generating income from sustainable production of forest 

goods and services including REDD+ increased by 330 (20% of baseline) 

Rates of net deforestation and forest degradation in selected landscapes within REDD+ Early Action areas, reduced by 

10% as compared to reference scenario 

15. Key Results and Indicators for Success (consistent with FIP results framework): 

Result Indicator 

Component 3 - Innovation for REDD+ in Early Action areas 

(FIP US$30.34 million) 

Community-based REDD+ initiatives in Early 

Action areas are designed and implemented at 

landscape level thereby maximizing synergies and 

economies of scale 

Percentage of participating communities receiving support 

from innovative Landscape Management Agents in REDD+ 

Early Action areas (increase from 0% to 100%) 

Forest, agriculture, and livestock policies are better 

aligned and contribute to increasing the carbon 

balance in rural landscapes in REDD+ Early Action 

areas 

Number of operational REDD+ collaboration agreements 

between CONAFOR, SAGARPA and States in REDD+ Early 

Action areas (from 0 to 4) 

New tools and models for managing land and forests 

with reduced carbon footprint  and higher income for 

communities are identified and replicated at scale in 

the Early Action areas    

Number of innovative REDD+, economically viable, 

community-based landscape management initiatives with 

demonstrated potential for replication at scale (from 0 to 18) 

Public investments outside the forest sector 

increasingly contribute to achieving REDD+ 

objectives, thereby complementing sector-specific 

efforts 

Increase in the proportion of CONAFOR and SAGARPA 

investments being mobilized through the new REDD+ 

integrated landscape mechanisms in Early Action areas (from 

9% to 50%) 

Component 1 - Policy Design and Institutional Strengthening 

 (FIP US$11.66 million, and IBRD US$30 million) 

Social, economic, environmental and carbon 

emissions outcomes from forest programs are 

monitored, verified and reported in an efficient and 

transparent manner.    

Improved Monitoring and Evaluation system for CONAFOR-

supported programs (includes MRV) is operational (Y/N) 

CONAFOR programs are operated efficiently and 

field offices provide high-quality services to 

beneficiaries 

Number of CONAFOR field offices rehabilitated, equipped, 

staffed and trained (from 0 to 32) 

Communities engage in active forest management 

and take responsibility of their resources without 

unnecessary administrative burden or delays    

Percentage of forest management permits and special permits 

approved within the legal timeframe (from 91% to 100%) 

                                                                                                                                                             
3
 Comisión Nacional para el Desarrollo de los Pueblos Indígenas 

4
 Secretaría de Agricultura, Ganadería, Desarrollo Rural, Pesca y Alimentación 

5
 Comisión Nacional de Áreas Naturales Protegidas 

6
 Procuraduría Federal de Protección al Ambiente 

7
 LDAs are non-government agencies that support and help implement one or several CONAFOR programs in 

specific regions. LTAs are local public agencies with a mandate in integrated rural development (e.g. inter-

municipal associations and decentralized public organizations). 



Public agencies in charge of forests, agriculture and 

livestock share information thereby reducing the 

risks of overlaps and inconsistencies 

An integrated database of CONAFOR, SAGARPA, DGF is 

operational (Y/N) 

Communities receive high-quality advisory services 

in designing and implementing forestry sub-projects,   

thereby securing financial, social and environmental 

success of the programs   

Number of private forest technical advisers for communities, 

accredited (from 0 to 800) 

Experiences and lessons from REDD+ pilot actions 

are widely disseminated hence facilitating replication 

of good practices at scale 

Number and Type of Knowledge Assets on REDD+ created and 

shared (from 0 to 10) 

Component 2 Consolidation of Priority Community-Based Programs at National Level 

(IBRD US$270 million) 

Participating in CONAFOR’s community forestry 

and PES programs effectively help communities 

increase their level of social organization and 

capacity to engage in active forest management and 

protection 

Increase in Social Organization Index in communities that 

participate in CONAFOR demand-driven programs on 

community forestry and payments for environmental services 

(increase of SOI index by 20% from baseline) 

Participating in CONAFOR’s community forestry 

and PES programs effectively help communities 

generate additional income and improve livelihoods 

and level of economic development  

Increase in Economic Development Index in communities that 

participate in CONAFOR demand-driven programs on 

community forestry and payments for environmental services 

(increase of SOI Index by 20% from baseline) 

16. Budget: 

Expenditures
8
  Amount (USD million) - estimates 

Consultants 6 

Equipment 2.5 

Workshops/seminars 7 

Travel/transportation 1 

Community grants 23.34 

Others (admin costs/operational costs)  2.16 

Contingencies (max. 10%)  

Total Cost (FIP) 42 million 

Co-Financing
9
: Amount (USD million): Type of contribution: 

 Government 287 Budget 

 World Bank 300 Loan 

Co-Financing Total 587million 

Total project (Government, FIP, IBRD) 629 million 

17. Project/Program Timeframe  
 

Expected Board/MDB Management
10

 approval date: Board presentation January 31, 2011  

Expected Mid-Term review date: March, 15, 2014 

Expected Project/Program closure
11

 date: March 31, 2017 

 

                                                 
8
 These expenditure categories may be adjusted during project implementation according to emerging needs. 

9 This includes: in-kind contributions (monetary value), MDB loan or grant, parallel financing, etc. 
10 In some cases activities will not require MDB Board approval 
11 Financial closure date 



18. Role of other Partners involved in project/program
12

: 

 

The project is meant to benefit a large number of indigenous peoples and other local communities throughout the 

country. It will continue to support existing CONAFOR programs which many communities and civil society 

organizations support in general. Significant efforts will be undertaken to strengthen existing mechanisms and 

processes of participation, such as the National CTC-REDD, the regional CTCs-REDD, the SESA Follow-Up Group, 

the Consejo Forestal at the national and regional levels, for example.  CONAFOR will need to develop a 

comprehensive communications and consultation strategy that would align the objectives of the FCPF, SIL and FIP as 

part of the country’s forest and climate change vision. The Unit of Coordination y Concertación will take the lead 

responsibility for the overall social aspects of implementation for the SIL and FIP as well as the FCPF in order to 

address social issues in a comprehensive and coordinated manner.  This unit has an ongoing engagement with 

indigenous peoples, women and youth in the context of the CONAFOR programs while cooperating with other federal 

agencies such as CDI (Comisión Nacional para el Desarrollo de los Pueblos Indígenas) and other state governments.  

 

The following collaborations agreements will be established between CONAFOR and public partner agencies for 

specific project activities: (i) with CONEVAL for the design of an impact evaluation strategy under Subcomponent 1.1; 

(ii) with CDI for the dissemination of information and consultations with indigenous peoples under Subcomponent 1.2; 

(iii) with SAGARPA, SEMARNAT and PROFEPA for the establishment of joint databases and the streamlining of 

administrative procedures under Subcomponent 1.3; and (iv) with CONABIO and local entities (e.g. inter-municipal 

associations and non-government organizations, often referred as ATLs and ADLs) under Component 3 to finance 

community-based REDD+ activities in Early Action areas (direct payments from CONAFOR to community 

beneficiaries). 

 

The proposed combined IBRD-FIP project is closely coordinated with complementary initiatives and programs: (i) the 

forestry pillar of the proposed IBRD US$300 million Social Resilience to Climate Change DPL; (ii) the euro 300 

million budget support operation from the French Development Agency which uses the same forestry policy matrix as 

the Bank’s DPL; (iii) the US$3.6 million Readiness Grant from the Forest Carbon Partnership Facility and a potential 

future FCPF Carbon Fund Emissions Reduction Payment Agreement; (iv) the proposed US$17 million Innovative 

Financing Instruments project to be funded under the FIP and implemented by Financiera Rural with the Inter-

American Development Bank; and (iv) the NOK90 million grant from Norway for the MRV system to be implemented 

with UNDP and FAO. The FCPF is a global partnership for REDD+ that brings together over 50 forest and donor 

countries, many of which also participate in the FIP. 

                                                 
12 Other local, national and international partners to be involved in implementation of the project/program. 



19. Implementation Arrangements (incl. procurement of goods and services): 

 

19. The detailed institutional arrangements are presented in Annex 3 of the project document. CONAFOR has a 

robust implementation capacity and long-standing experience with Bank-financed operations. To the extent possible, 

the project will be implemented through existing CONAFOR structures, and it will strengthen existing channels and 

venues of civil society participation and cross-sector coordination. A Steering Committee and an Operational 

Committee will be created within CONAFOR. Higher-level Government coordination will take place in the context of 

the existing Inter-secretarial Commission for Sustainable Rural Development and the Inter-secretarial Commission on 

Climate Change. At local level, day-to-day implementation and monitoring of Components 2 and 3 of the proposed 

Project will be undertaken by the CONAFOR field offices in collaboration with State Governments in line with their 

regular mandate. The participation of civil society will be sought through various mechanisms including the national 

CTC-REDD and the local CTCs in the Early Action areas 

20. Financial management. The Bank conducted a financial management (FM) assessment in accordance with 

OP/BP 10.02 and the FM Practice Manual
13

 of the World Bank. The overall conclusion of the assessment is that the FM 

arrangements as set out for this Project are adequate. The project is complex in terms of FM and the overall FM risk is 

considered Substantial, mainly because Components 2 and 3.3 will involve grants and payments to multiple 

beneficiaries (communities and ejidos), which implies a considerable level of complexity in terms of operational 

control. CONAFOR has an adequate capacity to carry out the FM tasks given its long-standing experience in executing 

projects financed with Bank’s resources, and also has a sound internal control environment supported by the following 

mitigating measures: (i) strong country public FM arrangements, which will be applicable to this project as it will be 

integrated into the national budget, (ii) manuals of policies and procedures, including a set of operational rules 

applicable to the payments related to component 2 of the project, (iii) a well integrated IT platform to perform all the 

budgeting, accounting and payments functions related to the project, (iv) a suitable organizational structure, in which 

the Coordinación General de Administración
14

 will perform most of FM project activities and will be reinforced 

through the creation of a Project Unit which will include a FM specialist. The following measures have been agreed 

with CONAFOR: (i) the preparation of an operational manual which will document the FM procedures agreed for the 

project, to be completed before negotiations; (ii) preparation of specific TORs for the external audit of the project, 

requesting the auditor’s opinion on the adequate application of the key operational and financial controls of the 

program; and (iii) hiring the FM specialist within the Project Unit. 

21. Procurement. CONAFOR has been the implementing agency for Bank-assisted projects for many years. The 

procurement team has sound knowledge of the Bank procurement policies and guidelines, and reporting is of good 

quality. Implementation of the Second Community Forestry Project (PROCYMAF) was deemed fully satisfactory with 

regards to procurement policies. The workload of the CONAFOR procurement team has significantly increased. They 

are responsible for implementing World Bank projects and grants from other sources. If not strengthened adequately, 

this could generate issues relating to CONAFOR capacity to provide timely and professional procurement services. To 

overcome this risk, during appraisal the Bank will closely review this staffing issue and work with CONAFOR to 

develop a contingency plan.  

22. The main component of this operation (Component 2, USD270 million) will support five existing CONAFOR 

programs (PES, PROCYMAF, PRODEFOR, Cadena and special programs) and Component 3.3 will support innovative 

community-based initiatives focused on REDD+. The PES program consists mostly of financial transactions to 

communities and ejidos without any procurement activities; while the other four programs supported under Component 

2, as well as Component 3.3, may consist of small procurement activities to be executed by entities different from 

CONAFOR (communities and ejidos). During appraisal the scope of these programs, as well as the procurement roles 

of these entities will be defined, as well as the appropriate mitigation actions, as needed. The Overall procurement risk 

for this operation is Substantial. 

                                                 
13

 The FM Manual was issued by the FM Sector Board in March 1, 2010. 



 

                                                                                                                                                             
14

 This department exists within CONAFOR and is in charge of all institutional FM activities. 
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PROJECT INFORMATION DOCUMENT (PID) 

APPRAISAL STAGE 

Report No.: 
(The report # is automatically generated by IDU and should not be changed) 

   

Project Name Mexico Forests and Climate Change Project 

Region LATIN AMERICA AND CARIBBEAN 

Country Mexico 

Sector Forestry (60%), General Agriculture, Fishing and Forestry 

(40%) 

Lending Instrument SIL 

Project ID P123760 (IBRD) and P124988 (FIP) 

{If Add. Fin.} Parent Project ID  

Borrower(s) Government of Mexico 

Implementing Agency Comision Nacional Forestal (CONAFOR) 

Periferico Poniente No. 5360 

Esq. Carretera a Nogales, Edificio B, 

Jalisco 

Mexico 

45019 

Tel: (52-33) 3777-7000 

jcfernandez@conafor.gob.mx  

Environmental Screening 

Category 

{  }A   {X}B   {  }C   {  }FI 

Date PID Prepared October 20, 2011 

Estimated Date of Appraisal 

Completion 

November 11, 2011 

Estimated Date of Board 

Approval 

January 31, 2012 

Decision {Insert the following} Project authorized to proceed to 

negotiations upon agreement on any pending conditions 

and/or assessments. {the text is automatically generated 

after PID is filed}. 

Other Decision {Optional} Teams can add more if they wish or delete this row if no 

other decisions are added 

 

 

I. Country Context 

 

1. With a population of 111 million, Mexico is the second most populated country in Latin 

America. It has the 13th largest gross domestic product worldwide. Key economic sectors 

and sources of income include manufacturing, industry, oil, tourism, agriculture, and 

remittances. Although Mexico’s overall economic and human indicators have improved 

steadily over the past decade, poverty is still widespread especially among rural and forest-

dependent communities. 

 

http://en.wikipedia.org/wiki/List_of_countries_by_GDP_(nominal)
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2. The proposed operation is consistent with the Bank’s new business model in Mexico. 

The proposed SIL is part of a broader, strategic engagement in support of the 

Government’s agenda on forest and climate change. Using a diverse range of instruments, 

the Bank would provide policy advice, convening services, investments, as well as the 

piloting of innovative financial services. Instruments being mobilized in support of this 

agenda include:  the proposed Social Resilience and Climate Change Development Policy 

Loan (DPL); the Forest Carbon Partnership Facility (FCPF); the Global Environment 

Facility (GEF); the Program on Forests (PROFOR), and a potential Forest Bond with the 

World Bank Treasury, in addition to the proposed IBRD loan and Forest Investment 

Program (FIP) credit and grant, for which Mexico has been selected as one of eight pilot 

countries worldwide. Partnerships are underway with the French Development Agency in 

the context of the DPL, with the Inter-American Development Bank in the context of the 

FIP, and with the Norwegian-funded MRV project in the context of Component 1 of the 

proposed operation, among others. 

 

3. The proposed operation is central to the Bank’s engagement with Mexico on climate 

change. The climate change collaboration between the Bank and Mexico has progressed in 

recent years, with subsequent stages building upon the achievements of previous efforts. 

This collaboration can be summarized in four stages: Foundations, Early Support, 

Strengthening, and Consolidation. This collaboration now encompasses the full range of 

Bank instruments, including knowledge, financial, convening and coordination services. 

 

4. The proposed operation builds upon a long-standing, successful collaboration on 

forests and climate change. Since 1997, two Community Forestry Projects assisted 

indigenous and other rural communities to raise their standards of living through improved 

forest management (closed in 2009). The Bank also supported the Mexico Environmental 

Services Project aimed at enhancing the provision of environmental services of national 

and global significance and to secure their long-term sustainability (closed in 2011) and the 

Community Conservation Project for Biodiversity. The proposed operation would also 

build upon the policies supported by four recent Climate Change Development Policy 

Loans (2008-2010) that included forest-related prior actions. 

 

5. The proposed project is consistent with the Mexico Country Partnership Strategy. 
One pillar of the 2008-2013 CPS (Report No 42846-MX) discussed by the Board of 

Directors on April 8, 2008 is to help Mexico assure environmental sustainability by 

reducing greenhouse gas emissions and deforestation. The CPS outcomes include the 

conservation of the forestry natural capital. The proposed project is also consistent with 

Mexico’s National Development Program which aims to turn environmental sustainability 

into a cross-cutting theme of public policies. 

 

II. Sectoral and Institutional Context 

 

6. Mexico has 64 million hectares of forests. About 70 percent of these forests belong to rural 

communities under a legally-established collective ownership system––a tenure situation 



3 

 

unique in the world.
1
 Other forests belong mostly to small, individual owners. The net 

deforestation rate seems to be moderate, while forest degradation is relatively high.
2
 The 

direct drivers of deforestation and degradation vary by region, and include conversion to 

pasture and agriculture, unsustainable logging, overgrazing, fuel wood collection, fires, and 

pests and diseases. Some of the underlying causes include insufficient alignment among 

policies, institutions and programs across-sectors, deficient incentive framework for 

sustainable forest use, and insufficient capacity and access to markets by communities.  

 

7. In the nineties, the Government started helping communities to manage their forest 

resources through a series of community-based incentives and advisory programs. At 

present, an estimated 2,380 communities use forest management plans, and about 60 are 

independently certified. In many cases, these public investments, combined with the low 

profitability of agriculture in remaining forestland and to some extent with rural out-

migration, contribute to a decline in forest loss.
3
 They also seem to succeed in building 

social capital, creating jobs and incomes, and promoting forest sustainability. However, one 

cannot assume those trends will continue; the financial viability of the model is still 

uneven; over-regulation of community forestry remains an obstacle; and forest degradation 

is still high and has not been reversed. Although much remains to be done, Mexico’s 

community forestry approach is increasingly recognized as a reference worldwide. This 

community forestry approach is seen by the Government as a central piece of its social 

development and poverty alleviation strategies in forested regions. It will also likely serve 

as a foundation of Mexico’s strategy for Reducing Emissions from Deforestation and 

Degradation (REDD+).
4
 

 

8. Over the past decade forests have become a national priority for Mexico. The National 

Forestry Commission (CONAFOR) was established in 2001 to assist communities and 

small private owners in developing management plans, restoring degraded areas, planting 

trees, using non-timber products, and protecting environmental services. CONAFOR 

operates a range of thematic, community-based incentive programs, collectively known as 

Pro-Arbol. The scope of these programs increased rapidly since 2001. CONAFOR’s budget 

                                                 
1
 In Mexico, “Comunidades” (or “agrarian communities”) are longstanding rural population centers that have been 

given formal ownership of their traditional or customary lands. Theoretically “agrarian communities” are entirely 

composed of indigenous peoples–although that is not entirely true in practice. “Ejido” refers to a portion of land that 

has been titled to a rural population nucleus that was formed more recently or relocated from another are–most of 

them are non-indigenous campesinos. Both types of community property are governed by a similar structure, with 

an “Asamblea” of all ejidatarios or comuneros, a “Comisariado Ejidal” or Comisariado de Bienes Comunales” and 

a “Consejo de Vigilancia”. It is estimated that 9,000 communities and ejidos have a forest area equal or greater than 

300 hectares of which about 3,000 are engaged in forestry as their main activity, and about 50 are certified under the 

FSC scheme (717,424 hectares). 
2
 Government estimates for annual deforestation rate and forest degradation rate are 0.25% and 0.45% respectively. 

3
 Rural out-migration has had complex effects on forest condition. On one hand, people abandon marginal cropping 

areas and it may grow back into forest. On the other hand, out-migration tends to weaken local institutions and 

creates shortages of workers for community forestry enterprises, which weakens some of the factors that have 

helped to protect the forests. 
4
 The full meaning of REDD+, as approved in the Cancun COP in December 2010, is “Reducing Emissions from 

Deforestation and Forest Degradation, as well as Sustainable Management of Forests, and Conservation and 

Enhancement of Forest Carbon Stocks”. 
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increased from US$27 million in 2001 to US$510 million in 2010 and its portfolio has 

reached a total of about 12,000 transactions annually.   

 

9. Mexico has also become a leader in international negotiations on climate. Mexico 

successfully hosted the 16
th

 Conference of the Parties, and brokered the Cancun 

Agreement–a cornerstone towards a future global architecture on climate, especially as it 

relates to REDD+. In Cancun, Mexico unveiled its 2010 REDD+ Vision which lays out 

Mexico’s proposal for piloting REDD+ and represents an intermediate step towards 

developing a full national REDD+ Strategy. The REDD+ Vision emphasizes the 

importance of a cross-sector approach linking forests with agriculture and other public 

policies. It also emphasizes forests’ contribution to social resilience by reducing the 

vulnerability of poor communities to natural disasters and economic downturns. The 

REDD+ agenda is essential for Mexico as forestry and land-use change are the country’s 

third highest source of emissions, and rank second in their potential to reduce emissions.
5
 

In sum, the Government sees the proposed program as a core element of its adaptation and 

mitigation agenda. 

 

III. Project Development Objectives 

 

10. The proposed project is part of the package of Bank engagement in support of Mexico's 

ambitious, cutting-edge Forest and Climate Change program, within the overall framework 

of Mexico’s National Development Program and Mexico’s REDD+ Vision. The project 

contributes to the higher-level objective of ensuring the sustainable management, 

restoration, and expansion of Mexico's forest resources, while promoting local socio-

economic development among poor rural communities including indigenous peoples, 

strengthening local communities’ resilience to climate change, and spearheading the global 

effort on REDD+. 

 

11. Within the overall framework spelled out in paragraph 9 above, the specific Project 

Development Objective is: to support rural communities in Mexico to sustainably manage 

their forests, build social capital, and generate additional income from forest products and 

services including the Reduction of Emissions from Deforestation and Degradation 

(REDD+).     

 

12. The project would help consolidate and improve CONAFOR’s incentive programs for 

community forestry and environmental services, and utilize them as key elements of the 

national REDD+ strategy. It would also help strengthen CONAFOR as a world-class forest 

agency, promote the alignment of rural development policies and programs, and pilot 

innovative REDD+ approaches in two Early Action areas. 

 

13. Project Beneficiaries. The key beneficiaries of the 5-year project are an estimated 4,000-

5,000 Ejidos and Communities that would participate in demand-driven incentive and 

                                                 
5 

The leading sources of greenhouse gas emissions are: energy (24%), transport (18%), and forests and land-use 

change (14%). It is estimated that forestry actions might have the potential to contribute 28% of Mexico’s total 

emission reductions (Instituto Nacional de Ecología. Third National Communication. Secretaría de Medio Ambiente 

y Recursos Naturales. Mexico. 2006) 
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advisory programs supported by the project at the national level and in REDD+ Early 

Action areas. About a quarter of the total beneficiaries would be indigenous peoples. 

 

14. The international community would also benefit from the project to the extent that it would 

help reduce carbon emissions in Mexico and it would help develop replicable, scalable 

approaches for REDD+ considering Mexico’s potential role as a model for other countries 

given its leadership role in the global forest carbon discussions. 

 

15. PDO Level Results Indicators. The PDO level Result Indicators would be as follows: 

 

a) Increase in forest area under improved management and reduced carbon emissions 

practices (number of hectares, or percentage increase) 

b) Increase in number of communities building social organization and generating income 

from sustainable production of forest goods and services (number of communities, or 

percentage increase) including REDD+ 

c) Reduction of net deforestation and forest degradation rates in selected landscapes within 

REDD+ Early Action areas (number of hectares, or equivalent CO2 emissions). 

 

16. The Project’s Intermediate Result Indicators reflect the project’s focus on: promoting 

innovation for the REDD+ agenda, modernizing CONAFOR’s monitoring and evaluation 

systems, harmonizing public policies across sectors, building social organization within 

communities, and piloting new local governance and landscape management models, as 

key intermediate steps towards reaching the PDO.  

 

 

IV. Project Description 

 

17. Component 1. Policy Design and Institutional Strengthening. (IBRD US$30m, and FIP 

US$11.66m grant). This component would aim to strengthen CONAFOR as a leading 

forest agency worldwide, foster cross-sector collaboration among public agencies, and 

improve the quality of private technical assistance available to communities.  

   
18. Subcomponent 1.1. Monitoring and Evaluation. (IBRD US$5m, and FIP US$2m grant). 

First, this subcomponent would strengthen CONAFOR´s monitoring and evaluation 

systems to bring them in line with the institution’s rapidly growing portfolio. It would help 

revamp existing databases, strengthen CONAFOR’s remote sensing and geographic 

information capacities, and enhance capacities to better measure the outcomes of 

CONAFOR’s investments in the field. The system would be transparent, foster 

accountability, and be subject to independent external reviews. Second, this subcomponent 

would help CONAFOR design and pilot a comprehensive REDD+ MRV system. It would 

help develop tools to monitor the environmental and social impacts of REDD+ pilot 

projects in the Early Action areas, and explore community-based monitoring techniques. It 

would also support a partnership with CONEVAL
6
 for designing an impact evaluation 

strategy focused on Component 3. Third, it will support monitoring results and strategic 

                                                 
6
 Consejo Nacional de Evaluación de la Política de Desarrollo 
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assessment of the Forest Investment Plan. This subcomponent would complement the 

Norwegian-funded MRV project. See also Annex 1 on Monitoring and Evaluation. 

 

19. Subcomponent 1.2. Policy Design, Participatory Processes, and Knowledge Sharing. 

(IBRD US$12.5m and FIP US$5m grant). This subcomponent will support analytical 

works and participatory processes aimed at improving public policies and programs. First, 

it will support the studies and workshops needed to draw lessons from the ongoing 

environmental services and community forestry programs, and propose adjustments to the 

CONAFOR operating rules for subsequent implementation under Component 2. It would 

aim to achieve greater integration amongst these programs, so they mutually reinforce each 

other. It would also support studies related to policies and programs related to forestry, 

agriculture, livestock, and other economic activities in rural landscapes. Second, this 

subcomponent will also support the studies and workshops needed to design innovative 

REDD+ approaches that will be piloted in Early Action areas under Component 3. Third, it 

will support all participatory processes, communication and outreach efforts needed for the 

successful implementation of the project including on social and environmental safeguards. 

It will support a collaborative program with CDI
7
 to disseminate information and receive 

feedback from indigenous communities. It will support participatory processes for 

indigenous, local communities and other stakeholders in the management of forest 

landscapes in Early Action areas supported under Component 3. Fourth, it will support 

knowledge management and learning activities in-country and internationally, including 

South-South initiatives and the dissemination and exchange of lessons and experiences on 

REDD+ and on the implementation of the FIP Investment Plan. This subcomponent would 

be coordinated with the REDD+ Readiness process supported by the FCPF. 

 

20. Subcomponent 1.3. Strengthening of CONAFOR and Cross-Sector Coordination. (IBRD 

US$12.5m and FIP US$1.66m grant). First, this subcomponent will support the provision 

of training and acquisition of equipment for CONAFOR´s staff and offices at central and 

State level to modernize CONAFOR’s administration and advisory capacities and promote 

the sharing of good practices and new technologies. It would also support overall project 

management including coordination, reporting, fiduciary and safeguards functions. Second, 

this subcomponent would foster cross-sector coordination between CONAFOR and other 

federal agencies involved in rural development (SEMARNAT, SAGARPA,
8
 CONANP,

9
 

and PROFEPA
10

). Specifically, it would support the implementation of two policy 

measures included in recent Climate Change DPLs: (i) the creation of joint databases with 

SAGARPA and SEMARNAT, and (ii) the streamlining of the administrative framework 

for community-based forest management. 

 

21. Subcomponent 1.4. Improvement of Private Advisory Services to Communities. (FIP 

US$3m grant). This subcomponent will provide training to a roster of private technical 

service providers (estimated 1,174 nationwide) who advise communities in preparing and 

implementing sub-projects for CONAFOR funding. The training modules would cover 

                                                 
7
 Comisión Nacional para el Desarrollo de los Pueblos Indígenas 

8
 Secretaría de Agricultura, Ganadería, Desarrollo Rural, Pesca y Alimentación 

9
 Comisión Nacional de Áreas Naturales Protegidas 

10
 Procuraduría Federal de Protección al Ambiente 
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technical, business, marketing, and social issues among others. This subcomponent will 

also support the design and implementation of a service provider quality accreditation and 

certification scheme.  

 

22. Component 2. Consolidation of Priority Community-Based Programs at National 

Level. (IBRD US$270m). This component will continue and scale up previous successful 

Bank engagement in community forestry and payments for environmental services with 

Mexico. It will support demand-driven community-based sub-projects related to social 

organization, capacity-building and land-use planning, as well as the protection, sustainable 

management, harvesting, processing and marketing of forest goods and services. Support to 

selected communities would be provided in the form of grants following the existing 

CONAFOR procedures (reglas operativas) which are reviewed and updated annually. This 

Component would support five programs which CONAFOR has identified as a priority 

package for the achievement of its overall mandate: (i) payment for environmental services 

(PES), (ii) community forestry development (PROCYMAF), (iii) forestry development 

(PRODEFOR), (iv) development of forest productive chains (Cadenas Productivas), and 

(iv) special programs (Programas Especiales).  

 

23. Taken together, in 2011, these five programs represent an annual disbursement of 

approximately $98 million, i.e. 20 percent of CONAFOR´s total budget. This means, with 

an average US$54 million annually, the IBRD contribution would represent about 55 

percent of the annual cost of the five programs. It is estimated that, taken together over five 

years, these five programs would support about 4,000-5,000 community initiatives. The 

average amount of a proposal is about $11,000.00 dollars per community/ejido, though 

there may be a wide variability–ranging from about $5,500.00 dollars (PROCYMAF) up to 

$22,905.00 dollars (PES, distributed in 5 years).  

 

24. Annex 2 summarizes the selection process and eligibility criteria that apply to the five 

programs supported under this Component. It also provides an overview of all CONAFOR 

programs with a focus on eligible activities and beneficiaries for the five programs 

supported under the project. Although these five programs are also accessible to small 

private landowners, Bank resources would only support community initiatives. 

 

25. Overall, this Component–and the five CONAFOR programs it supports–aims to help local 

communities to combine sustainable forest management with socio-economic development, 

and to enhance the contribution of forests to climate change mitigation and adaptation. It 

aims to provide additional income opportunities to communities, making sustainable 

management more economically attractive. The PROCYMAF, PRODEFOR, Cadena 

programs support a palette of activities ranging from capacity-building, participatory 

assessments, planning, and in the most advanced cases, harvesting, processing and 

marketing of forest products, and certification. In doing so, they help communities advance 

through a sequence of development phases towards sustainable self-management of their 

forests. The PES program provides financial transfers to interested communities as an 

incentive for protecting ecosystem services. It currently operates in priority areas selected 

for their environmental, hydrological and biodiversity value. The Programas Especiales 

provides financial transfers in 10 selected regions to support projects related to 
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hydrological conservation and soil erosion prevention. These areas have been selected for 

their social and environmental vulnerability and/or climate change mitigation and 

adaptation potential. 

  

26. Component 3. Innovation for REDD+ in Early Action Areas. (FIP US$14m grant and 

FIP 16.34m loan). This component will promote the design and piloting of new approaches 

for REDD+ in two Early Action areas located in the State of Jalisco and in the Yucatan 

Peninsula, and selected for their learning and replication potential. It will contribute to the 

alignment of forest, agriculture and livestock policies and programs for integrated multi-

sectoral management in priority forest landscapes and will promote the role of landscape 

management agents.   

 

27. Subcomponent 3.1. Policy Innovation and Cross-Sector Harmonization (For information, 

costs covered under Component 1.2). This subcomponent would support the analytical 

work and participatory processes needed to design innovative REDD+ approaches that will 

be piloted under subcomponents 3.2 and 3.3. In this context, CONAFOR would pursue 

three lines of innovation. First, CONAFOR would work closely with SAGARPA to ensure 

greater alignment and remove discrepancies with the agriculture and livestock policies and 

incentive programs (PROCAMPO, PROGAN) and improve the overall carbon balance in 

rural landscapes. Second, CONAFOR would tailor its own programs and adjust the 

eligibility criteria to promote low-carbon approaches at community-level (e.g. testing PES 

payments for sustainably managed forests). Third, CONAFOR would design and 

implement the management models for sustainable productive landscapes and support the 

emergence of new local governance structures allowing for a broader spatial integration at 

municipal, watershed or landscape level, instead of just responding to individual 

community demands. 

 

28. Subcomponent 3.2. Building Capacities for Landscape-Based Management in REDD+ 

Early Action Areas. (FIP US$7m grant). This subcomponent would provide training, 

equipment, and technical assistance to a series of Local Development Agents (ADLs) and 

Local Technical Agents (ATL) that include REDD+ in their dialogue and work-programs 

with communities, local authorities, and other partners.
11

 Working through LDAs and 

LTAs would help mainstream REDD+ into regional development initiatives and in more 

spatially-integrated landscape management models. LDAs and LTAs would work with 

communities and help establish local territorial development plans. This subcomponent 

would help strengthen or create six inter-municipal associations (LDAs) and an estimated 

twenty non-government organizations (LTAs), in addition to the CONABIO Corredor 

Biologico. It will include: (i) Identification, promotion and strengthening the ADLs and 

ATLs in Early Action REDD+ Areas, considering existing local entities; and (ii) Create 

capacity within different levels of public agencies for integrated multi-sectoral policy and 

program implementation in productive rural landscapes 

 

                                                 
11

 LDAs are non-government agencies that support and help implement one or several CONAFOR programs in 

specific regions. LTAs are local public agencies with a mandate in integrated rural development (e.g. inter-

municipal associations and decentralized public organizations). 
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29. Subcomponent 3.3. Community Investments in REDD+ Early Action areas. (FIP US$7m 

grant and US$16.34m loan). This subcomponent would support the piloting of new 

REDD+ management approaches at community-level, using the CONAFOR lineamientos 

especiales created under component 3.1, and using the capacities of LDAs and LTAs 

supported under Component 3.2. Selected investments should aim to reduce emissions, 

increase communities’ resilience to the effects of climate change, and contribute to 

economic, social and environmental sustainability. This subcomponent would use new 

lineamentos especiales and integrated packages of CONAFOR and SAGARPA incentives 

to support innovative rural landscape management initiatives. All rural landscape 

management initiatives would be based on local territorial development plans agreed upon 

with all participating communities and would be implemented through community grants 

with the assistance of the ATLs and ADLs. Grants would be channeled either: (i) directly 

from CONAFOR to participating communities (US$16.34 million); (ii) through inter-

municipal associations and non-government organizations supported under component 3.2 

(US$5 million, direct payments made by CONAFOR to participating communities); or (iii) 

through a local public entity with demonstrated fiduciary capacity–potentially the 

CONABIO Corredor Biologico (US$2 million). Overall, this sub-component would 

support REDD+ initiatives proposed and implemented by an estimated 422 forest 

communities and ejidos located in the Early Action areas of Jalisco and Peninsula de 

Yucatan. Consistent with the landscape approach promoted under the project, a “REDD+ 

initiative” would involve a combination of multiple CONAFOR/community transactions, 

with an average value of about US$17.000 per community transaction). All subprojects 

would be demand-driven and implemented by communities. 

 

 

V. Financing 

 

 

Source: 

Borrower/Recipient: 

IBRD 

IDA  

Forest Investment Program 

($m.) 

287 

300 

0 

42 

 Total: 629 

 

 

VI. Implementation 

 

30. The implementing agency for this project will be CONAFOR . CONAFOR has a robust 

implementation capacity and long-standing experience with Bank-financed operations. To 

the extent possible, the project will be implemented through existing CONAFOR 

structures, and it will strengthen existing channels and venues of civil society participation 

and cross-sector coordination. A Steering Committee and an Operational Committee will 

be created within CONAFOR. Higher-level Government coordination will take place in the 

context of the existing Intersecretarial Commision for Sustainable Rural Development and 

the Intersecretarial Commission on Climate Change. At local level, day-to-day 
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implementation and monitoring of Components 2 and 3 will be undertaken by the 

CONAFOR field offices in collaboration with State Governments in line with their regular 

mandate. The participation of civil society will be sought through various mechanisms 

including the national CTC-REDD and the local CTCs in the Early Action areas.  

 

31. The following collaborations agreements will be established with partner agencies for 

specific project activities: (i) with CONEVAL for the design of an impact evaluation 

strategy under Subcomponent 1.1; (ii) with CDI for the dissemination of information and 

consultations with indigenous peoples under Subcomponent 1.2; (iii) with SAGARPA, 

SEMARNAT and PROFEPA for the establishment of joint databases and the streamlining 

of administrative procedures under Subcomponent 1.3; and (iv) with CONABIO and local 

entities (e.g. inter-municipal associations and non-government organizations, often referred 

as ATLs and ADLs) under Component 3 to finance community-based REDD+ activities in 

Early Action areas (direct payments from CONAFOR to community beneficiaries). The 

agreement with CONABIO and a template agreement with local entities will be included in 

the Operational Manual.   

 

32. The proposed project would build upon the successful experience of the previous 

Community Forestry and Payments for Environmental Services projects. It supports a 

second generation of interventions to assist forest-dependent communities in building 

social organization, take full ownership of forest management, and optimize local and 

global benefits from forests. Component 1 logically focuses on improving CONAFOR’s 

capacity to monitor and evaluate the impacts of its growing programs, on promoting cross-

sector coordination, on improving the quality of technical assistance services available to 

communities. Component 2 moves towards the consolidation of a priority subset of 

CONAFOR’s community-based programs, ensuring the continuity of these programs 

overtime, and allowing for iterative improvements and greater harmonization amongst 

them. The PES program underwent a continuous process of improvement, for example 

through the introduction of a point system to prioritize the applications with the highest 

potential value. This process of gradual improvement would continue with the support of 

component 1.2, and its results would be integrated into component 2 for implementation at 

scale. 

 

33. The proposed operation would help advance the REDD+ agenda in Mexico and globally 

with a strong focus on community-based management and on the alignment of cross-sector 

policies, in the context of a comprehensive package of assistance that combines policy, 

advisory and investment instruments. The project design is consistent with the FIP 

investment criteria: (a) climate change mitigation potential; (b) demonstration potential at 

scale; (c) cost-effectiveness; (d) implementation potential; (e) integrating sustainable 

development (co-benefits); and (f) application of environmental and social safeguards. 

First, consistent with the Mexico REDD+ Vision, the goals of the experimentation and 

piloting efforts to be conducted under Component 3 will be to mitigate climate change by 

reducing deforestation and degradation (criteria a) and improve livelihoods and protect 

environmental values (criteria e). Second, in order to allow demonstration at scale (criteria 

b), the project will use a sub-national approach focusing the initial REDD+ innovation 

efforts on Early Action areas and attempting to gradually scale up successful approaches at 
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the national level through the regular CONAFOR programs. Third, by building upon 

successful programs and relying on existing institutions, rather than creating completely 

new ones, the proposed project increases cost-effectiveness (criteria c) and has a strong 

implementation potential (criteria d).   

 

VII. Safeguard Policies (including public consultation) 

{Same as in last approved ISDS} 

 

Safeguard Policies Triggered by the Project Yes No 

Piloting the Use of Borrower Systems to Address 

Environmental and Social Issues in Bank-Supported 

Projects (OP/BP 4.00) 

 X 

Environmental Assessment (OP/BP 4.01) X  

Natural Habitats (OP/BP 4.04) X  

Pest Management (OP 4.09) X  

Physical Cultural Resources (OP/BP 4.11) X  

Involuntary Resettlement (OP/BP 4.12) X  

Indigenous Peoples (OP/BP 4.10) X  

Forests (OP/BP 4.36) X  

Safety of Dams (OP/BP 4.37)  X 

Projects in Disputed Areas (OP/BP 7.60)
*
 not eligible for piloting under 

OP 4.00 

Projects on International Waterways (OP/BP 7.50) not eligible for piloting under 

OP 4.00 

 

VIII. Contact point at World Bank and Borrower 

 

World Bank  
Contact: Laurent Debroux  

Title: Sr Natural Resources Specialist  

Tel: (202) 473-3581    

Email: ldebroux@worldbank.org  

 

Borrower/Client/Recipient 

Contact: Ricardo Ochoa 

Title: Chief of the International Relations Unit, Secretaría de Hacienda y Crédito Público 

(Ministry of Finance)    

Tel: [52] (55) 3688-1154     

Email: ricardo_ochoa@hacienda.gob.mx  

   

Implementing Agency 

Contact: José Carlos Fernandez  

Title: Chief of the International Affairs and Finance Promotion Unit, CONAFOR   

                                                 
*
 By supporting the proposed project, the Bank does not intend to prejudice the final determination of the parties' claims on the 

disputed areas 

http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20403230~menuPK:64857200~pagePK:51457169~piPK:51457175~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20403226~menuPK:64857201~pagePK:51457169~piPK:51457175~theSitePK:210385,00.html
http://www.worldbank.org/environmentalassessment
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064724~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064614~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064757~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064560~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064720~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20970737~menuPK:64857200~pagePK:51457169~piPK:51457175~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20970738~menuPK:64857201~pagePK:51457169~piPK:51457175~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064610~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064675~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20567505~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20567522~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064668~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20141282~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064653~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064589~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064615~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064640~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064667~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPSMANUAL/0,,contentMDK:20064701~pagePK:60001255~piPK:60000911~theSitePK:210385,00.html
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Tel: [52] (33) 3777 7000    

Email: jcfernandez@conafor.gob.mx    

 

For more information contact: 

The InfoShop 

The World Bank 

1818 H Street, NW 

Washington, D.C. 20433 

Telephone:  (202) 458-4500 

Fax:  (202) 522-1500 

Web: http://www.worldbank.org/infoshop 
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