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PILOT PROGRAM FOR CLIMATE RESILIENCE – COUNTRY PORTFOLIO 

1. The COUNTRY PORTFOLIO is an information document and is a supplement to the semi-annual
operations report providing project information and status for each of the country supported by PPCR.
The country summary gives a snapshot of the overall endorsed funding, approvals and co-financing with
detailed breakdown under the project list. A brief progress update for each project is also provided.
Project data is as of 30 December 2016 with the most recent information on project submissions and
approvals covering the period of January to March 2017. For projects in the pipeline, status updates as
of end of March 2017 are found in Annex 5 of the PPCR Semi-Annual Operational Report.

2. In the June 2016 meetings, committee members requested for more substantive information on the
circumstances of the projects specifically on submission and approval delays and slow disbursement. To
address this, the CIF AU worked on identifying the pertinent reasons for submission delay and the
possible causes of low disbursement (see Annex A). MDBs gave their share of the process by providing
inputs (project-by-project basis) on remedial measures to fast track project clearances and by sharing
information on disbursement deviation and planned actions to ramp up funds utilization. All of these
were encapsulated in the country portfolio with additional details in the implementation status of
projects in the advanced stage.

https://www.climateinvestmentfunds.org/sites/default/files/meeting-documents/ppcr_20_3_sar_final_0.pdf


Indicative Pipeline Allocation ($M) 109.7
SC Approvals ($M) 109.7
Approval Rate 100%
MDB Approval ($M) 99.7                                                                                                     
Expected Cofinancing ($M) 584.6                                                                                                   
Disbursement as of Dec 2016 ($M) 44.1                                                                                                     

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRBD001A Project 1:  Promoting Climate 
Resilient Agriculture and Food 
Security

IFC Private 3.1         0.7            Fully 
Disbursed

The project is proceeding mostly as planned, with some delays 
cited due to contractual modifications. The team continues to 
build capacity with both private firms (roughly 4500 farmers 
trained), and develop and disseminate training materials. Most 
recently, a booklet on homestead vegetable cultivation was 
developed to both farmers and relevant stakeholders 
(Department of Agriculture). The project team is also in the 
process of finalizing 2 private sector business case studies and is 
in talks with private sector firms for the development of early 
warning systems as part of ICT initiatives. 

PPCRBD001B Climate Smart SME Financing: 
SEAF Bangladesh Ventures LLC

IFC Private 10.0       12.0          MDB 
Approved

After PPCR Sub-Committee approval in April 2015, a fund 
manager for the SME fund was hired and has been in the 
process of setting up capacity to deliver investments.  – in 
particular climate adaptation investments. Political and social 
unrests in Bangladesh, however, have negatively impacted 
the business environment in the country and the project has 
experienced some delays. Progress is steady but slower than 
originally anticipated. 

 Board approval received in February 2017

PPCRBD001C Project 1:  Promoting Climate 
Resilient Agriculture and Food 
Security

IFC Private MDB 
Approved

XPCRBD002A Coastal Embankment 
Improvement Project Phase I 
(CEIP-I)

IBRD Public 25.0       375.0        Disbursing The project is currently in line with original disbursement 
profile. To date, US$24 million of IDA and USD 17 million of 
PPCR have been disbursed, for a total of around USD 41 million.  
At the time of Board approval, the cumulative expected IDA 
disbursement for FY14-16 was USD 20 million, and an additional 
USD 45 million was expected this year.  The PPCR disbursement 
was anticipated to take place between FY16-18, with USD 10 
million the first two years and USD 5 million FY18.  The PPCR 
funds were frontloaded due to requests from PPCR and the 
Ministry of Finance to show progress in the execution of PPCR 
funds in order to raise more funds. To achieve some of the key 
milestones, it was agreed that  over the course of the next three 
months, bi-weekly meetings convened by the Additional 
Director General (West Region) to review the implementation 
progress of the project with the Project Director, Engineer 
(DDC&PMS Consultant), M&E Consultant and the World Bank 
team would take place.

XPCRBD003A Coastal Towns Infrastructure 
Improvement Project

ADB Public 40.4       76.7          Disbursing The project's disbursement is on track

Investment Plan BANGLADESH
Endorsement Date Nov-10
No. of Projects 6

91%

9%
MDB Approval

Pending MDB
Approval

Approval Status



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRBD004A Coastal Climate Resilient 
Infrastructure Project

ADB Public 30.5       120.0        Disbursing The CCRIP plans to develop a climate change adaptation 
strategy and a climate-resilient rural infrastructure 
management plan considering field experiences and lessons 
learned

Climate proofing of 130 km upazila roads and 780 meters of 
bridges/culverts under Output 1 is being ensured by raising road 
embankment above Highest Flood Level with an extra height of 
200 mm for an anticipated sea level rise over the standard 600 
mm freeboard. Adequate drainage structures are also provided 
considering added run-off as per future climate scenario. Special 
bio-engineering measures are taken to protect the interventions 
from tidal surge while most vulnerable sections are being 
protected by RCC pavement.  Silted canals are excavated to 
increase flow during high tide surcharge and flooding. The 
project is upgrading 88 growth centers and large markets under 
Output 2 through paved trading areas, sheds, water supply, 
drainage and sanitation facilities, and market offices, with 15% 
of space allocated to women. 

XPCRBD005A Climate Change Capacity 
Building and Knowledge 
Management

ADB Public 0.3         0.1            Disbursing Fully disbursed

PPCRBD006A Project 2:  Feasibility Study for a 
Pilot program of Climate 
Resilient Housing in the Coastal 
Region

IFC Private 0.4         0.05          Disbursing

PPCRBD006B Project 2: Feasibility Study for a 
Pilot Program of Climate 
Resilient Housing in the Coastal 
Region/ Climate Resilient 
Housing (Regional)

IFC Private 0.05          MDB 
Approved

The project team has been exploring the potential for micro-
finance based climate resilient housing finance. The main 
barriers appear to be the lack of precedent or demonstration 
for micro-finance institutions (MFIs) to follow.  Credit risk 
associated with the large amounts necessary for housing 
loans is also a concern, that is heightened by three factors:
• Firstly, the household income of disaster prone areas is 
usually low and susceptible to shock from external 
uncertainties. 
• Secondly, the usual tenure of loans for housing are longer 
than standard loan tenures for microfinance.  
• Thirdly, the low cost climate resilient housing solutions will 
often be subjected to natural calamities in the disaster prone 
areas. 
These factors make the investment in climate resilient 
housing microfinance less attractive to most MFIs.  The 
project team is continuing to discuss with various MFIs and 
other financial services providers in piloting a product for 
Climate Resilient Housing Microfinance.

The study to assess the market potential for climate resilient low 
cost housing and housing finance in Bangladesh’s southern 
coastal regions is completed. The study collected data from a 
survey of 500 households, as well as interviews from various 
stakeholders in the low cost housing and housing finance 
ecosystem. Its main findings were presented during validation 
workshops with relevant stakeholders, and received an 
enthusiastic response from the participants. The main findings 
of the study include:

(a) 96% of households in polder areas have faced cyclones, 
water-logging and flooding, and two-thirds reported damage to 
houses as a result of climate hazards for which they had to 
spend a significant portion of their income annually on repairs. 
Thus, there is a gap between demand for and supply of low-cost 
climate-resilient housing-which is conservatively estimated to be 
at least 45,000 units.

(b) 90% of the surveyed households reported the high cost of 
buying or building a climate resilient house as a key constraint. 
Other financial barriers include lack of information about formal 
housing finance, prohibitively high interest rates, lack of 
collateral or assets for housing loan, and complex procedures 
for obtaining housing loan. Finally, there are no policies or codes 
for the integration of climate resilient in housing designs. 



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

(d) Despite the existing challenges there are opportunities to 
develop commercially feasible business models for climate 
resilient housing finance for the target market segment. This can 
be done because the addition of climate resilient housing 
features makes the housing structure resilient against climate 
hazards and hence, protects the collateral value of the housing 
asset for the duration of the repayment period. Three 
commercially viable low cost climate resilient housing finance 
business models have been developed in the report, out of 
which the microfinance business model will be pilot tested in 
the next phase of activities to demonstrate its business case. 
The target market segment for low cost climate resilient housing 
is mostly the same as that for microfinance, and microfinance 
institutions have an extensive existing branch network in the 
Southern coastal region.

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

N/A
Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.



Indicative Pipeline Allocation ($M) 90.5
SC Approvals ($M) 90.5
Approval Rate 100%
MDB Approval ($M) 90.5                                                                                                     
Expected Cofinancing ($M) 116.4                                                                                                   
Disbursement as of Dec 2016 ($M) 3.7                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRBO008A Climate Resilience - Integrated 
Basin Management Project

IBRD Public         46.0            25.9 Disbursing PPCR project disbursements are 
tied to co-financing from local 
government. GoB was facing 
budget constraints at the central 
level which permeated at the local 
level. 

Due the lacking counterpart funding the Ministry of 
Environment and Water proposed a number of changes in the 
implementation and funding structure of the projects. These 
proposals were discussed with the World Bank TT during the 
mission in 12/2016 and presented to the Ministry of 
Development Planning. Based on these recommendations and 
due the withdrawal from the project of the department of 
Santa Cruz (see below), the Ministry of Development Planning 
officially requested a restructuring of the project with the 
following main changes: Reduction of counterpart funding 
requirements for infrastructure subprojects from 50 to 20 
percent and for watershed management projects from 30 to 
15 percent. Local investments made by the Departmental 
Government in projects that were identified in the basin 
management plan developed by the project will also count as 
counterpart for further PPCR investment projects. To 
promote the preparation of subprojects, costs for the design 
of infrastructure subprojects, will now also be financed 
through the project. SEARPI, the implementing Agency in the 
Department of Santa Cruz did not agree with the originally 
negotiated conditions laid out in the Loan Agreement and the 
Operational Manual for the prioritization and the execution of 
the investment subprojects and decided to withdraw from 
the project. 

Component A (Strengthening National Capacity for Climate 
Change Adaptation): A team of international and national 
climate service experts coordinated the development of a 
concept for the National Information System on Climate and 
Water with all relevant stakeholder. The first experiences in the 
use of the developed guidelines for the development of 
directorate water basin plans in the Mizque river basin have 
been analyzed with the support of an international water 
management expert and a new adjusted version was presented 
to the Ministry of Environment and Water (MMAyA) for review. 
Further a planning instrument to detect climate risks and 
identify adaptation measures in the planning of irrigation 
projects was developed and adopted by Ministry. Component B 
(Strengthening Capacity for Adaptation to Climate change in the 
Rio Grande River Basin and Component C. Design and 
Implementation of Subprojects that improve climate resilience 
in the Rio Grande River Basin): The implementing agency SDC in 
Cochabamba took ownership of the Mizque water basin plan 
and independently uses the developed planning instrument to 
adjust the investment plan according to new municipal 
priorities.

Therefore the project will not work in the Pirai River Basin. 
The Ministry of Environment and Water proposed to add an  
additional river basin, the Arque-Tapacari River Basin In 
Cochabamba to comply with the original project design of 
working in three sub-basin of the Rio Grande (Mizque River, 
Rocha River and Arque-Tapacari).
In addition to the above-mentioned changes and in face of 
the major drought in Bolivia in 2016, the project will support 
the GoB in the development of a drought monitor as part of 
component A,Strengthening National Capacity for Climate 
Change Adaptation.

Taking into account the Mizque river basin experience, the 
development of the Rocha River Water Basin plan has initiated. 
The terms of references for a development of the plan have 
been elaborated and will be published beginning 2017. Despite 
the funding problems, the Departmental Government has 
agreed on providing the counterpart for a portfolio of 11 
irrigation subprojects by prioritizing the allocation of their own 
resources. Agreements between the FPS and the local 
governments for each sub-project have been signed and FPS will 
proceed with the contracting process. To strengthen the water 
resources management capacities, the SDC is planning to install 
a water resources monitoring system. A concept was developed 
and the acquisition process for monitoring stations and IT and 
communication infrastructure has been initiated.

XPCRBO007A Multipurpose Drinking water 
and irrigation program for the 
municipalities of Batallas, 
Pucarani and El Alto

IDB Public         44.5            90.5 MDB 
Approved

The implementation of the program has been slow so far with 
marginal progress. One of the milestones achieved is the 
fullffillment of all conditions for first disbursement vy the 
Executing Agency. This  includes the selection of the team that 
will be supervising the execution. 

Investment Plan BOLIVIA
Endorsement Date Nov-11
No. of Projects 2

100%

MDB Approval

Approval Status



Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     



Indicative Pipeline Allocation ($M) 91.0
SC Approvals ($M) 91.0
Approval Rate 100%
MDB Approval ($M) 91.0                                                                                                     
Expected Cofinancing ($M) 311.6                                                                                                   
Disbursement as of Dec 2016 ($M) 12.9                                                                                                     

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRKH010A Enhancement of Flood and 
Drought Management in Pursat 
Province

ADB Public         10.0              3.0 Disbursing Not applicable. This project had a start-up delay of 1.5 years due to delays in 
declaration of effectiveness. Since then, the Project now follows 
a revised implementation plan to ensure completion as 
scheduled. Disbursements under PPCR funding remain on-track 
since G0330-CAM finances about 90% consulting services and 
L8262-CAM finances civil works. The first civil works package is 
expected to be awarded in Q4 2016.

XPCRKH012A Climate Proofing of Agricultural 
Infrastructure and Business-
focused Adaptation

ADB Public         10.0            77.9 Disbursing Agreement reached to experdite disbursement by fast speen 
contract award on civil works.

Contract has been awarded for the rehabilitation of two core 
irrigation subprojects amounting $1.97 million and construction 
work has begun.
 On the Land Leveling, contract award is expected to be in April 
2017.

XPCRKH013A Provincial Roads Improvement 
Project - Climate Proofing of 
Roads in Prey Veng, Svay Rieng, 
Kampong Chhnang and 
Kampong Speu Provinces

ADB Public         17.0            62.4 Disbursing Procurement of four (04) consultancy services contracts ( i- 
Capacity building consultants for system of rice intensification, 
and drought and salinity-resistant crops; ii- Design and 
supervision for irrigation system, rain water harvesting ponds 
and sea barriers; iii- Ecosystem-based adaptation in O Por 
catchment; and iv- Grant implementation consultants (GIC) firm 
Variation) amounting to $2.38 million are progressing. Contracts 
are expected to be awarded in around Q4 of 2016.

XPCRKH014A GMS Southern Economic 
Corridor Towns Development 
Project

ADB Public         10.0            45.4 Disbursing Procurement/Bidding Issues; 
Delays in consultant recruitment 
and in finalizing detailed 
engineering designs.

A review mission was conducted on 9-19 Aug 2016 to address 
project implementation issues. The Mission prioritized 
subprojects to fit with the available budget. Bidding of 
prioritized subprojects is expected to commence in Q4 of 
2016.

XPCRKH016A Mainstreaming Climate 
Resilience into Development 
Planning

ADB Public           7.0                -   Disbursing Other (please describe in the next 
column); Termination of the 
consulting firm due to breach of 
contract, and late completion of 
PPCR Phase 1 TA activities

TA completion date was extended by 2 years up to December 
2019.  Disbursement schedule adjusted accordingly.  New 
consulting firm was already recruited in Feb 2015.

XPCRKH011A Promoting Climate-Resilient 
Agriculture in Koh Kong and 
Mondulkiri Provinces as part of 
the Greater Mekong Subregion 
Biodiversity Conservation 
Corridors Project

ADB Public           8.0            20.9 Disbursing Procurement/Bidding Issues; 
Delays in consultant recruitment 
due to disagreement between 
executing agencies and Ministry of 
Economy and Finance which are all 
members of the consultant 
evaluation committee

ADB has been facilitating the recruitment process and no 
objection to submission 4 (the final submission of the 
recruitment process) has now been issued to 2 out of 3 main 
contracts. These contracts are expected to be signed soon. 
The other one had to be readvertized due to low interest by 
consultants and also the recruitment process didn't strictly 
follow ADB guidelines on procurement.

The project started procurement of three main consulting 
packages: (i) infrastructure design and supervision; (ii) 
ecosystem-based adaptation in O Por Cathcment and (iii) 
capacity building. The first two packages experienced delays due 
to disagreement between the Executing Agencies and the 
ministry of Economy and Finance on the selection of the 
consultants, but the issue has been resolved and recruitment is 
to be completed in early 2017. The last package did not receive 
much interest and was readvertized with revised budget.  

Investment Plan CAMBODIA
Endorsement Date 29-Jun-11/11-Feb-14
No. of Projects 8

100%

MDB Approval

Approval Status



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRKH009A Climate resilient Rural 
Infrastructure in Kampong 
Cham Province(as part of Rural 
Roads Improvement Project 
(RRIP-II))

ADB Public         16.0            58.5 MDB 
Approved

XPCRKH015A Flood-resilient Infrastructure 
Development in Pursat
and Kampong Chhnang Towns 
as part of the Integrated Urban 
Environmental Management in 
the Tonle Sap Basin Project

ADB Public         10.0            42.6 Disbursing With the recuitment of the implementation consultant and 
preparation of the inception report, project implementation 
will accelerate in 2017. 

The Project Management and Implementation Support (PMIS) 
Consultants have been recruited as of 20 October 2016. An 
inception report will be delivered Q1 2017. 

XPCRKH016B Technical Assistance:  
Mainstreaming Climate 
Resilience into Development 
Planning of Key Vulnerable 
Sectors

ADB Public           3.0              1.0 MDB 
Approved

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     
Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.



Indicative Pipeline Allocation ($M) 91.0
SC Approvals ($M) 91.0
Approval Rate 100%
MDB Approval ($M) 91.0                                                                                                     
Expected Cofinancing ($M) 405.5                                                                                                   
Disbursement as of Dec 2016 ($M) 15.8                                                                                                     

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRMZ017A Roads & Bridges Management 
and Maintenance Project - APL2

IBRD Public         15.8            94.4 Disbursing The main constraints are as 
follows.
1. The government has introduced 
major changes in the senior and 
middle management of the 
implementing agencies (ANE and 
RF) leading to significant 
slowdown in decision making. 
2. Thought the design review 
consultancy is well advanced, the 
disbursement were badly affected 
due to new review procedures 
introduced by the government of 
Mozambique in the Administrative 
Tribunal. The consultant has not 
been paid since the start of 
services.
3. Delay in completion of the 
vulnerability analysis In Gaza 
province and producing climate 
change informed designs for civil 
works.

1. The government is going to request extension of total 
project including PPCR component by one year i.e. to 
December 31, 2018. The team will process the request once 
received. 
2. The Bank team is working to allow direct payments to the 
consultants to allow currently blocked disbursements. 
3. The vulnerability assessment is complete and the  
procurement for civil works pilot is underway, The civil works 
will be launched by May 2017.  

The services for revision of design standards are proceeding 
satisfactorily. Six working groups comprising of ANE 
engineers, consultants, academia, and contractors have been 
set up to oversee the development of nine manuals. The first 
meeting of all working groups except one was held last year. 
The content of all manuals have been agreed. The client is 
expecting to receive the draft of first few chapters soon.  ANE 
has received the final Vulnerability assessment report. ANE 
plans to launch the bidding for civil works packages by 
February 3, 2017 and sign the contracts by end April. 

Investment Plan MOZAMBIQUE
Endorsement Date Jun-11
No. of Projects 8

100%

0%
MDB Approval

Pending MDB
Approval

Approval Status



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRMZ019A Climate Resilience: 
Transforming Hydro-
Meteorological Services

IBRD Public         15.0              7.5 Disbursing Procurement/Bidding Issues Mitigating measures:
1) WB team to assist with inter-agency coordination by 
proactively setting up and participating when possible to 
meetings;
2) Enhanced supervision through more regular project 
reviews and updates and strengthened WB team.

The project achieved reasonable progress in the 
implementation of activities for sub-components A1, A2, A3, 
A4 and B1. But all other components are significantly delayed. 
A protracted process to agree on the design of the optimized 
hydro-met network and procurement-related delays on the 
strategic technical assistance to INAM as well as weak 
cooperation among the implementing agencies are the main 
reasons for the slow implementation to date. Thus, there is a 
risk of unbalanced achievements by the end of the project 
between the hydrological and meteorological components.

A major accomplishment is the Data-sharing Protocol 
between the hydrological and meteorological institutions. A 
data sharing protocol and memorandum of understanding 
(MoU) between INAM and DNGRH is now effective. It will 
guide data collection, transmission, verification and storage 
and inter-agency exchange. This is a major achievement 
under the project towards improving communication 
between the two institutions and access to hydro-met data in 
general. 

Implementation during the first half of the project life focused 
on improving the quality and quantity of hydrological and 
meteorological data. However, it should be noted that the 
success of the project will be to a great extent a function of 
how the different stakeholders receive and use the weather 
and climate information.

The Bank team recommended the following actions to further 
strengthen the alignment of the project with main PPCR goals 
to foster resilient development through climate-informed 
planning and investments:

•Knowledge exchange and shared learning: setting up of a 
mechanism to distill land disseminate lessons learned 
throughout the project duration, Since PPCR is a pilot 
program and demonstrative in nature. It would also be 
helpful to ensure that future participation in international 
climate services events are closely tied to one or more project 
activities and directly benefits the project.

•Service delivery: Stakeholder/user consultation is key to 
ensure effective information service delivery and uptake of 
the information by user groups.  Therefore it would be critical 
that hydrological and meteorological products that are 
envisaged under sub-components A.6 and B.7 are designed 
and developed in close consultation with specific user 
groups/sectors from the outset.



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

•Gender sensitive interventions: The project seems to make 
assumptions on the benefits to women, based on the 
demography of the project locations. More deliberate 
attempts needs to be made to reach and engage with 
different beneficiary groups during stakeholder consultations. 
The training activities should also be gender targeted and 
tracked.

•Synergy/complementarity with the other PPCR projects in 
Mozambique: Under the Mozambique PPCR program, six 
investment projects and two technical assistance projects are 
being implemented in addition to this PPCR hydro-met 
project. There are important synergies among these projects 
in terms of locations, beneficiary groups as well as tools and 
technologies used.  The Hydro-met project has the potential 
to inform and influence the PPCR portfolio in Mozambique 
through the provision of climate information. More emphasis 
needs to be placed on sharing hydro-met data and related 
climate information across the PPCR portfolio.

XPCRMZ020A Sustainable Land & Water 
Resources Management Project 
(SLWRMP)

AFDB Public         15.8              5.5 Disbursing The disbursement is moving quickly, however, the contract 
for the acquisition of boreholes is sufering delays due to 
contract disputes.  It is expected that the issues will be solved 
soon. 

Due to the huge drought that occurred in the last two years, 
the Bank and the project team decided to implement the 
water harvesting related contracts.  The irrigation kits have 
been supplied and the M&E system has been designed to 
monitor the production system.  The construction of the 18 
dams from which three dams have been constructed has 
created significant impact in the area.  There is a need to 
provide seeds and land leveling in the irrigation area to allow 
farmers to cultivate. 

XPCRMZ021A Baixo Limpopo Irrigation and 
Climate Resilience

AFDB Public         15.8            28.1 Disbursing Procurement/Bidding Issues The bidding and selection process for the construction of 
roads was rejected by Government of Mozambique and it was 
necessary to re-start the process. Proposals from Market 
Service Providers did not meet the tender specifications and 
the process has been re-started

The road construction contract was re-tendered and has been 
signed.

XPCRMZ024A Climate Change Technical 
Assistance

IBRD Public           2.0              0.5 Fully 
Disbursed

The project has been closed. The preparation of an 
Implementation Completion Report is underway. 

PPCRMZ023A Smallholder Irrigation Feasibility 
Project

IFC Private           0.6              1.5 Fully 
Disbursed

Since the last semi-annual report (see column AF), roughly 70 
sites for small scale water reservoirs were surveyed, 
estimating capacity, cost, siltation rates, potential for 
irrigation and other metrics. Firms identified for the requisite 
work have completed field work for their contracts and IFC is 
awaiting final reports.

Components 1 and 2:  IFC’s forestry client, Portucel 
Mozambique, identified 73 locations in Zambezia Province 
where earthen dams could be constructed.  These locations 
are evenly distributed throughout the investment landscape, 
in close proximity to 12,000 households.  In preparation for a 
tender, IFC identified qualified irrigation engineering firms 
with experience in southern Africa.  The firm selected through 
the tender will visit each location to analyze topography, 
hydrology, cost of construction, storage capacity and other 
factors.  The goal will be to identify locations that can provide 
water for fire-fighting, seedling irrigation and smallholder 
irrigation.  The field work will be completed in 2016.



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRMZ018A Cities and Climate Change IBRD Public         15.8          120.0 MDB 
Approved

Delayed Disbursement by Design A mid-term review was conducted in April. As it is often the 
case with large infrastructure projects, disbursements start to 
pick up at a later stage, once the design of the works and all 
the safeguards interventions are completed.

Activities to be financed under the AF consist mostly in the 
creation of an Urban Park (Green Infrastructure) which will 
increase the resilience of the city of Beira to floods by 
improving and safeguarding the drainage capacity of the Rio 
Chiveve. This activity is implemented with parallel financing 
from the German Development Bank (KfW) and as the second 
phase of the Chiveve River Rehabilitation Project. The first 
phase which was financed exclusively by KfW (EUR 13 million) 
included the rehabilitation work of the riverbed, the 
construction of an outlet and the dredging of the fishing port. 
This first phase will be completed in the next couple of 
months. For practical reasons, it was decided that KfW would 
finance the detailed design of the green infrastructure and 
the preparation of all safeguards instruments. These activities 
took place between June 2015 and May 2016, which explains 
why no disbursements were made under the TFs during the 
1st year of the project. 

The implementation of both components is progressing well, 
but some challenges remain. As of October 2016, the project 
had disbursed over 52% of its financial resources.

Component 1: Subcomponent 1 (a) on Local level support for 
improved municipal governance has completed two 
Municipal Performance Grant cycles (2013 and 2014), the is 
nearing completion of the third cycle (2015) (14 of 18 
infrastructure works completed), the fourth cycle (2016) is in 
progress (9 of 21 infrastructure works are being contracted), 
and the allocation of performance grants for the last cycle 
(2017), which includes six more recently created 
municipalities, was approved. The Project Implementation 
Unit (PIU) continues to provide close technical assistance  to 
participating municipalities to ensure quality control.

The Technical Assistance to Municipalities in Urban Planning 
and Municipal Finance started in mid-2015 and has since 
been providing classroom courses and on-the-job training in 
the 20 target municipalities, plus six new municipalities that 
were recently created. 80 percent of classroom trainings have 
been completed and on-the-job training was intensified to 
better support municipalities in the application of the new 
procedures on the ground. The mobilization of the 
consultancy to prepare municipal climate resiliency plans is 
underway.

The project is now moving into the procurement of the works 
and supervision, which would probably take another 3 
months. Once this is completed, two contracts will be signed: 
one contract for works and one contract for supervision, 
resulting in the commitment of close to $15 million (plus 
another $15 million from KfW). Disbursements will pick up as 
soon as these two contracts are signed. While the absence of 
disbursements may appear as absence of activities on the 
ground, the procurement process is on track. 

As for Sub-component 1 (b) National Level Support for 
Improved Municipal Governance, the central agencies 
benefitting from project support have so far implemented 
only some of the activities foreseen according to the work 
plans for 2016. Proposed work plans and budgets for 2017 are 
being prepared. The consultancy for the development of a 
National Strategy to Promote Urban and Municipal 
Development is expected to be finalized before the end of the 
year. Component 2. The contract for the drainage 
rehabilitation works in Beira started in January 2016 and 
execution of work is progressing well. The resettlement of 21 
families affected by the drainage rehabilitation works to 
newly constructed houses was successfully completed. Based 
on the sanitation and drainage master plan for the Greater 
Maputo area (completed in December 2015) technical designs 
for priority drainage and sanitation works in Maputo are 
being finalized. Feasibility and design studies for the ‘Green 
Infrastructure’ works, co-financed by KfW, have been finalized 
and the procurement process for the works and supervision 
has started.

PPCRMZ073A Building resilience of 
Mozambique’s power sector 
through private sector 
investment

IFC Private         10.4            74.0 MDB 
Approved



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRMZ073C Mocuba Solar IFC Private         10.0            74.0 MDB 
Approved

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     



Indicative Pipeline Allocation ($M) 91.0
SC Approvals ($M) 86.0
Approval Rate 95%
MDB Approval ($M) 71.6                                                                                                     
Expected Cofinancing ($M) 69.8                                                                                                     
Disbursement as of Dec 2016 ($M) 22.4                                                                                                     

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRNP025A Building Climate Resilience of 
Watersheds in Mountain Eco-
Regions

ADB Public         24.4              4.6 Disbursing Currently disbursements are ahead 
of revised MTR projections (as for 
Q1 and Q2 2016), prior to the MTR 
the main reasons were 
organisatonal and  natural diaster 
(impact of earthquake on supply of 
materials)

Actions to maintain rates commensurate with projections for 
Q3 and Q4 2016 are weekly monitoring of preparation and 
supervision of implementation of civil and catchment 
restoration works (sub-project program)

XPCRNP026A Building Resilience to Climate-
Related Hazards

IBRD Public         31.0              0.3 Disbursing Procurement/Bidding Issues; 
Government approval process

The team has been working closely with the counterparts to 
speed up implementation and close the disbursement gap. 

DHM was recommended to make arrangements for 
formation of additional evaluation committee/sub-
committees so that evaluation of bids for multiple contracts 
could be completed and contract awards could be made 
within the original bid validity period.  

In addition, the team has urged DHM in addressing 
complaints that have come up slowing down procurement 
processes. DHM has addressed the various complaints in a 
transparent process and is now moving ahead. 

Implementation progress is satisfactory with significant 
progress in recent months, which will be reflected in an uptick 
in disbursements in the coming year. A number of major 
procurement packages have gone through the approval 
process and contracts have been signed. These include:
- The construction of the new DHM Building;
- Contract of Surface meteorology monitoring system 
awarded;  
-  Contract for Hydrological monitoring awarded.  
In addition, the procurement of Weather Radar, High 
powered Computer, Sediment and water quality monitoring, 
and  Snow and Glacier monitoring is moving ahead.  
The project has also supported the development of the 
Hydrology Bill. The Ministry of Population and Environment 
(MOPE) has submitted the proposal of the Hydrology bill the 
Ministry of Law, Justice and Parliamentary Affairs and is in the 
process of consultations with other concerned Ministries. 
Previously, the preparation of Hazardous Waste Management 
Plan and guidelines has been completed and an FMIS for 
financial reporting has been established. A baseline survey 
was completed and the  Remote Sensing and GIS Laboratory 
has been established at DHM in 2016.

The procurement of the AMIS portal is ongoing; the 
evaluation of 14 EOIs received is ongoing and will be 
completed in a week. AMIS information is reaching 12000 
farmers through SMS messaging; Infrastructure (Rain gauge, 
Thermometer, Mobile, Sim card etc.) have been distributed 
and Roving Seminars been conducted in more than half of the 
pilot districts.  
Further, a number of trainings have been undertaken by DHM 
and MOAD of staff and district level officials. 
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Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRNP027A Building Climate Resilient 
Communities through Private 
Sector Participation

IFC Private           9.0            59.9 Disbursing

XPCRNP029A Mainstreaming Climate Change 
Risk Management in 
Development

ADB Public           7.2              1.3 Disbursing The project developed climate risk screening tools and 
climate risk assessment guidance for the infrastructure sector 
in Nepal. Risk screening tools and processes were developed 
and applied for 97 infrastructure systems in eight districts for 
irrigation, flood protection, roads, water supply and 
sanitation, and urban development. In addition, a Climate 
Change Risk Management Framework has been developed 
but not yet adopted by the government. The project rolled 
out a district level climate change training program; 1,608 
local planners (35% women and 65% men) were trained in 
climate change and community-based adaptation and 
Community Adaptation Plans were developed in 61 
communities in the districts where the training took place  
The project completed on 31 March 2017.

PPCRNP027C Project 3:  Feasibility Study for Low 
Cost Climate Resilient Housing 
(Regional)

IFC Private              0.6 MDB Approved

PPCRNP027D Project 2:  Strengthening 
Vulnerable Infrastructure/Upper 
Trishuli (UT-1) 

IFC Private            28.0 MDB Approved

PPCRNP027E Project 2:  Strengthening 
Vulnerable Infrastructure/Upper 
Marsyangdi (UM-2)

IFC Private            20.0 MDB Approved



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRNP027F Project 1:  Promoting Climate 
Resilient Agriculture/PPCR- Agri 
Nepal

IFC Private              0.3 MDB Approved • The project is largely on track to achieve its overall targets of 
building capacity of farmers to better cope with climate change and 
improving access to agri-finance for climate adaptive technologies. 
• In the current period, the project team successfully finalized on 
and assessed an additional sugar mill by conducting a gap analysis 
and identified 500 lead farmers for training. The formal launch is 
expected in February 2017.
• The project team is also in the process of developing a climate 
smart agronomy Package of Practices (POP) for soybean farmers and 
providing relevant training. In the current period, around 400 
soybean farmers were trained on multiple demonstration plots. 
• For enhancing adoption of climate smart technologies, potential 
partnerships are being explored with low cost private sector 
providers of weather stations and data collection to help develop 
predictive weather models.
• Project engagements on climate adaptation were recognized in the 
Stories of Impact 2016. 

PPCRNP027G PPG IFC Private MDB Approved

PPCRNP027H Nepal BO2 IFC Private            11.0 MDB Approved

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

PPCRNP027B Expansion of IFC-PPCR 
Strengthening Vulnerable 
Infrastructure Project

IFC Private         14.4                -   Pending MDB 
Approval

Natural Disaster/Epidemic; 
Political or Social Unrest

Devastating earthquakes that occurred on April and May 2015 
have impacted Nepal across sectors, and resulted in delays in 
new developments and investments in the country. IFC has 
taken additional steps to assess and address impacts of the 
earthquake on the project.  In addition, political and social 
unrest have contributed to unstable environment for 
investments. As a result, project preparation and approval 
have taken longer than anticipated.  No major impact has 
been identified on the project and IFC continues conducting 
due diligence on project sponsors.  

IFC continues conducting due diligence on project sponsors.  
Negotiations with the government of the Nepal and the 
project sponors are underway. Enviroment and Social Board 
studies are also being conducted for the project site. Board 
approval is anticipated by the end of this calendar year, 
although a number of factors that are outside of IFC's control 
could cause delays. 

XPCRNP026B Building Resilience to Climate-
Related Hazards-Additional 
Funding

IBRD Public           5.0              5.0 Pending 
Committee 
Approval

Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.



Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay 
in 
MDB/Committee 
Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

PPCRNP027B Expansion of IFC-PPCR 
Strengthening Vulnerable 
Infrastructure Project

IFC Private         14.4                 -   Pending 
MDB 
Approval

Natural 
Disaster/Epidemi
c; Political or 
Social Unrest

Devastating earthquakes that occurred on April and May 2015 have 
impacted Nepal across sectors, and resulted in delays in new 
developments and investments in the country. IFC has taken 
additional steps to assess and address impacts of the earthquake on 
the project.  In addition, political and social unrest have contributed 
to unstable environment for investments. As a result, project 
preparation and approval have taken longer than anticipated. No 
major impact has been identified on the project and IFC continues 
conducting due diligence on project sponsors.  

IFC continues conducting due diligence on project sponsors.  
Negotiations with the government of the Nepal and the project 
sponors are underway. Enviroment and Social Board studies are also 
being conducted for the project site. Board approval is anticipated 
by the end of this calendar year, although a number of factors that 
are outside of IFC's control could cause delays. 

XPCRNP026B Building Resilience to Climate-
Related Hazards-Additional 
Funding

IBRD Public           5.0              5.0 Pending 
Committee 
Approval

Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.



Indicative Pipeline Allocation ($M) 110.4
SC Approvals ($M) 100.4
Approval Rate 91%
MDB Approval ($M) 100.4                                                                                                     
Expected Cofinancing ($M) 3.8                                                                                                          
Disbursement as of Dec 2016 ($M) 44.6                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRNE030A Climate Information 
Development and Forecasting 
Project (PDIPC)

AFDB Public         13.0              0.9 Disbursing Procurement/ Bidding Issues; The AfDB procurement experts provided with the necessary 
recommendations to the project implementation unit to 
improve disbursement rate.

All preliminary studies are carried out or in progress; market 
for the rehabilitation of the stations and the 8 regional 
centers in progress; 1658 pluviometers acquired, call for 
tenders for equipment acquisition of agro-meteorological 
stations launched; local network installed, training of new 
observers and operationalization of the partnership 
agreement established with AGRHYMET are under way; 
operationalization of three conventions with Abdou 
Moumouni University, INRAN and CNEDD

XPCRNE032A Water Resources Mobilization 
and Development Project 
(PROMOVARE)

AFDB Public         22.0              1.4 Disbursing Procurement/ Bidding Issues; In the  last supervision mission in May 2016 the procurement 
plan was examined by AfDB staff and specific 
recommendations were made to ensure improvement of the 
project implementation process.

The technical studies of the mini hydro dam , the 10 
thresholds, 54 km of the tracks, 11 works for protection of the 
banks of rivers, the cereal banks, the input shops etc. The 
works on the mini-dam, runways, protection of the banks of 
rivers, pastoral wells, grain banks and warehouses are 
underway. Operationalization of eight conventions and 
protocols of agreement.

XPCRNE034A Community Action Project for 
Climate Resilience (CAPCR)

IBRD Public         63.4                -   Disbursing Government Restructuring; -
Government approval process
-Project restructuring

The project was restructured to address the disbursement and 
implementation issues, with the following recommendations: 
(i) shift from small micro-projects to more substantial 
integrated sub-projects; (ii) simplify the implementation 
procedures (pre-identification of sub-projects, selection, 
preparation, approval, etc.); and (iii) increase the level of 
technical assistance to the beneficiaries. All these 
recommendations have been implemented and/or adopted, 
which had a positive impact on the programming.

Despite the relatively low cumulative disbursement rate, 
increased efforts have been made during the past semester 
for an effective and timely implementation of the ongoing 
550 (new) sub-projects which has moved the disbursement 
rate from 44% to 58 % in a six-months period. 

1. At the project level, as of June 1st, 2016, the key results in 
terms of improving the resilience of the population and the 
resilience of the production systems to climate change and 
variability in targeted communes can be summarized as 
follows:
•Project interventions led to an increase of 53.24% of crop 
yield and 60.99% of forage yield in the areas of intervention, 
compared to other sites in similar agro ecological zones. (no 
change since last reporting as new data will only become 
available by end of January 2017).
•As reported by the project, 25,251 tons of animal food 
supplements were produced.
•Climate change dimension and related adaptation measures 
were integrated in 38 community development plans, 
representing the totality of the project’s communes covered 
by the project; and also in the national health strategy. 
Progress is also being made for integrating climate resilience 
in the national water resources management strategy and the 
transport strategies, expected to be delivered by March 2017.
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Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

•The social protection activities included the rehabilitation of 
238 facilities (131 specific activities) including but not limited 
to classrooms, health centers and wells and boreholes 
identified as vulnerable to the main effects of climate risks. 
These social protection measures benefited 17,097 
households.
•Forty two (42) climate resilience knowledge products have 
been developed and disseminated and an estimated 1.5 
million persons were sensitized to climate issues.
•A total of 10,516 hectares of silvo pastoral areas benefited 
from the scaling-up of improved sustainable land and water 
management practices.

2. Niger, through the Strategic Coordination Unit, submitted 
In August 2016 its annual report on the state of 
implementation of the Niger Strategic Program on Climate 
Resilience (SPCR).

The executing agencies of the SPCR also organized a side 
event at the UNFCCC COP 22 in Marrakech (November 2016). 
The knowledge products presented at the COP 22 served as 
advocacy materials for fundraising and investment for 
improving Niger resilience to climate change and variability.

PPCRNE033B Irrigation Program IFC Private           1.5              1.6 Fully 
Disbursed

Work on the advisory component of the project has 
progressed, with a private sector client identified and 
introduced to the market. The IFC project team has hired 
consultants to provide advise the client company on project 
management, market knowledge and conduct M&E activities. 
The IFC project team has also helped clear regulatory hurdles 
for the private sector partners which will allow the next phase 
of the project to begin.  

While IFC-PPCR Irrigation Advisory Project implementation 
has been slowed down due to political instability and 
terrorism incidents in Niger and from neighboring countries, a 
private sector company is working in partnership with IFC to 
pilot a commercially-based approach for improved irrigation. 
In parallel,  IFC is seeking investment opportunities to scale up 
this initial capacity building. Moreover, the IFC-PPCR advisory 
project sponsor has also commenced work to develop a 
strategy to integrate and coordinate with other development 
partner programs and public institutions to ensure the 
highest possible longer term development impact in terms of: 
a) number of farmers reached; b) complementarity of regions 
selected; and c) sustainability of training/supported provided 
to farmers.  These include the Millennium Challenge 
Corporation, whose recent Niger compact includes a 
component that was designed to directly interface with that 
training infrastructure being established by the IFC-PPCR 
advisory Irrigation Project.  The IFC-PPCR project will also feed 
the successful results of the pilot phase into a scaling up 
program from the WBG Sahel Irrigation Initiative, which has 
allocated $187M to increase the use of irrigation in the Sahel.

    

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 
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MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRNE035A Community Action Project for 
Climate Resilience (CAPCR)-
Private Sector Investment to 
Build Climate Resilience in 
Niger's Agricultural Sector

IFC Private           6.5                -   Pending 
Committee 
Approval

Political or Social Unrest; Terrorism 
and safeguards compliance

In additional to the main barriers in identifying private sector 
investments in adaptation in Niger (i) low in-country technical 
capacities (for businesses, farmers, bankers); (ii) limited 
appropriate infrastructure; (iii) lack of reliable data and 
information; (iv) novelty of the topic – adaptation – for the private 
sector; and (v) limited potential private sector clients that could 
comply with IFC’s social, environmental and financial standards and 
requirements), in almost all countries in the world (including most 
developed countries), weather based crop insurance is usually 
subsidized (directly and indirectly) by the public sector. In the case 
of Niger, and based on discussions with insurance companies in 
that part of the world, there is a clear need for significant 
government subsidies. At this stage, IFC does not foresee 
investment opportunities for IFC-PPCR finance under this program 
in the near future. 

As noted in earlier semi-annual reports, business development in 
Niger has been a challenge and despite efforts by IFC over a long 
period of time, the prospects of a private sector investment that 
meets PPCR objectives and financial sustainability remains 
limited. Given that appropriate investment opportunites have not 
been identified, IFC has discussed with the government about the 
transfer of IFC's allocation to the World Bank PPCR program. This 
proposal was agreed to by the government and steps are 
underway to re-allocate the funds following the necessary 
clearances and protocols.

PPCRNE031A Project for the Improvement of 
Climate Forecasting Systems 
and Operationalization of Early 
Warning Systems (PDIPC)

IFC Private           1.5                -   Pending 
Committee 
Approval

Political or Social Unrest; Terrorism 
and safeguards compliance

As mentioned in previous updates to the SubCommittee, there 
have been some challenges identifying suitable private sector 
sponsors for projects to be financing by PPCR in Niger. The 
main barriers faced are:  (i) low in-country technical capacities 
(for businesses, farmers, bankers); (ii) limited appropriate 
infrastructure; (iii) lack of reliable data and information; (iv) 
novelty of the topic – adaptation – for the private sector; and 
(v) limited potential private sector clients that could comply 
with IFC’s social, environmental and financial standards and 
requirements. To date, suitable investment opportunities for 
IFC-PPCR financinig have not emerged under this program. 

As noted in earlier semi-annual reports, business 
development in Niger has been a challenge and despite 
efforts by IFC over a long period of time, the prospects of a 
private sector investment that meets PPCR objectives and 
financial sustainability remains limited. Given that 
appropriate investment opportunites have not been 
identified, IFC has discussed with the government about the 
transfer of IFC's allocation to the World Bank PPCR program. 
This proposal was agreed to by the government and steps are 
underway to re-allocate the funds following the necessary 
clearances and protocols.

PPCRNE033A Sustainable Management and 
Control of Water Resources 
(PROMOVARE)

IFC Private           2.5                -   Pending 
Committee 
Approval

Political or Social Unrest; Terrorism 
and safeguards compliance

As mentioned in previous updates to the Sub-Committee, the 
analysis undertaken in the preparatory phase of the 
PROMOVARE program has confirmed that there is a need to 
develop and implement an advisory services project to help set 
the stage for investments to follow. While IFC-PPCR Irrigation 
Advisory Project implementation has been slowed down due to 
political instability and terrorism incidents in Niger and from 
neighboring countries, a private sector company is working in 
partnership with IFC to pilot a commercially-based approach 
for improved irrigation. In parallel,  IFC is seeking investment 
opportunities to scale up this initial capacity building. 
Moreover, the IFC-PPCR advisory project sponsor has also 
commenced work to develop a strategy to integrate and 
coordinate with other development partner programs and 
public institutions to ensure the highest possible longer term 
development impact in terms of: a) number of farmers 
reached; b) complementarity of regions selected; and c) 
sustainability of training/supported provided to farmers.  These 
include the Millennium Challenge Corporation, whose recent 
Niger compact includes a component that was designed to 
directly interface with that training infrastructure being 
established by the IFC-PPCR advisory Irrigation Project.  The IFC-
PPCR project will also feed the successful results of the pilot 
phase into a scaling up program from the WBG Sahel Irrigation 
Initiative, which has allocated $187M to increase the use of 
irrigation in the Sahel.

As noted in earlier semi-annual reports, business 
development in Niger has been a challenge and despite 
efforts by IFC over a long period of time, the prospects of a 
private sector investment that meets PPCR objectives and 
financial sustainability remains limited. Given that 
appropriate investment opportunites have not been 
identified, IFC has discussed with the government about the 
transfer of IFC's allocation to the World Bank PPCR program. 
This proposal was agreed to by the government and steps are 
underway to re-allocate the funds following the necessary 
clearances and protocols.



Indicative Pipeline Allocation ($M) 57.7
SC Approvals ($M) 57.7
Approval Rate 100%
MDB Approval ($M) 57.7                                                                                                     
Expected Cofinancing ($M) 79.6                                                                                                     
Disbursement as of Dec 2016 ($M) 23.4                                                                                                     

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRTJ036A Building Capacity for Climate 
Resilience

ADB Public           6.0              0.1 Disbursing Draft final National Climate Adaptation Strategy is completed and 
under review. Annual monitoring and reporting of PPCR activities, 
including training of PMO staff, is underway and producing quality 
outputs. National climate web portal is live and updated. Outreach, 
technical advice, and communication on climate change by PPCR 
Secretariat is underway. Establishment of climate change learning 
centers is underway.

XPCRTJ037A Improvement of Weather, 
Climate, and Hydrological 
Delivery project

IBRD Public           7.0            14.7 Disbursing Procurement/Bidding Issues The team has been working closely with the counterparts to speed 
up implementation and close the disbursement gap. The remain 
PPCR funds are expected to be disbursed in FY17.

The project plays an important role in setting up a platform for 
better collaboration, information sharing and capacity building 
among the four Central Asia National Hydromet Services (CA 
NHMSs).   Modernization of the World Meteorological Organization’s 
Regional Meteorological Centre Tashkent (WMO RMC Tashkent) 
along with introduction of numerical weather prediction has led to 
improvement of quality of service delivery to hydromet users and 
overall improvement of the technical and organizational capacity of 
NHMSs in obtaining, storing and exchanging information.  The 
improved and automated forecasting verification methodology for 
meteorology and hydrology developed under the Project has 
enabled NHMSs to use a common methodology for comparing 
results.  The methodological guidelines contribute to a more 
objective and comparable assessment of forecast accuracy between 
countries, which is one of the main indicators of the success in 
implementation of the Project.  As a result of participation in 
numerous training activities including practical seminars, regional 
workshops, internships, as well as local trainings held directly in the 
operational units of the NHMSs, the national specialists have 
significantly improved their professional skills. 
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Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

Kyrgyzhydromet and Tajikhydromet have made significant progress 
in strengthening their institutional capacity and in implementing 
Project activities.  The Project has supported preparation of these 
two institutions’ Business Development Plan which aims for 
institutional transformation with regard to functioning of modern 
and cost-effective hydromet services and restoration and sustainable 
operations for the hydromet observation network. The Parliament of 
the Kyrgyz Republic and Tajikistan is in the process of approving (in 
Kyrgyz Republic) and has approved (in Tajikistan) the amendments to 
the Act on “Hydrometeorological Activity” which further strengthen 
the responsibility and mandate of these two agencies. The annual 
budget of these two agencies has been doubled since the 
implementation of this Project which motivates commitment 
towards sustainability and retains qualified staff.  The management 
of the two agencies acknowledges that staff capacity is being 
strengthened through the Bank’s on-going technical assistance, 
advice, training and joint field visits during the project 
implementation.  The two contracts to upgrade the observation 
network have been implemented smoothly. 

XPCRTJ039A Environmental Land 
Management and Rural 
Livelihoods Project

IBRD Public           9.5              7.4 Disbursing Government Restructuring The project, which became effective on October 3, 2013, has 
disbursed 63% of its PPCR Grant resources. The project is performing 
well and is now currently on track to carry out all planned activities 
and meet development objectives by the closing date (May 31, 
2018). 

Since the Mid-Term Review Mission in April 2016, considerable 
progress has been made in advancing the implementation of project 
activities and increasing overall disbursement rates to more than 
60% for the GEF Grant (TF014521) and PPCR Grant (TF014523) 
proceeds. Additional Financing (AF) from IDA and PPCR grant 
resources for the project became effective on June 22, 2016. From 
October 2016 till February 2017, the AF supported activities like 8 
new Water Management Plans and the knowledge management 
contract with the international consultant were approved/signed 
and are under implementation. Given the current project's 
achievements and project management performance, the project is 
expected to benefit more rural households than initially planned. In 
October 2016, the number of village investments implemented was 
679; 8 Water Management Plans and 8 Pasture and Livestock 
Management Plans were under full implementation; and the 
monitoring and evaluation (M&E) database was established. In the 
last months, all agreed actions during the last mission have been 
completed and the M&E system has been functioning. The 
Implementation Group for the project considerably 
improved progress reporting, reviewed and revised targets in the 
project results framework, and clarified the measurement of project 
indicators.

XPCRTJ040A Building Climate Resilience in 
the Pyanj River Basin Project

ADB Public         22.3              1.2 Disbursing Government Restructuring; 
Procurement/Bidding Issues

ADB has provided additional support to EAs for procurement, in the 
form of additional training and on-site consultant support. PMOs 
have been provided additional resources as needed to expedite work 
progress. Disbursement rate has improved since end 2015.



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRTJ038A Enhancing the Climate 
Resilience of the Energy Sector

EBRD Private         11.0            54.0 MDB 
Approved

Procurement/ Bidding Issues; The targeted technical cooperation to enhance the climate resilience 
of the Tajik energy sector has started and will facilitate a smooth 
implimentation of further project implementation. As laid out in 
implementation progress highlights, all preparations concerning 
design, procurement and implementation arrangements for the 
physical works have been made, to guarantee a swift start when the 
recently approved co-financing for the entire infrastructure upgrade 
is ready to be dispersed.

1.)Targeted capacity building and transfer of skills on climate 
resilience: the technical cooperation assignment has commenced in 
2016. The dedicated team of international and local experts has 
established a permanent presence in Tajikistan and has conducted a 
number of field missions, consultations and training workshops with 
Barki Tojik, Tajik Hydromet, the Ministry of Energy and Water 
Resources and other Tajik stakeholders.  The assignment entails 
three workstreams: 

i) Training on climate and hydrological data collection and 
management: the first package of technical training workshops was 
delivered in Dushanbe in August 2016. Further workshops are 
planned for summer 2017 

ii) Training on climate-resilient reservoir operations: a study tour to 
Quebec (Canada) has taken place in September 2016 this year as a 
key component of twinning Tajik hydropower organisations with 
their counterparts in Canada, and introducing best international 
practice through the visit of  a country that is a global leader on 
hydropower climate risk management. 

 iii) Analysis and policy support on strategy, governance and 
institutional arrangements: Under this workstream a comprehensive 
programme of household and business surveys has been carried out 
in the Sughd province in order to develop an evidence base for 
energy sector planning that improves the climate resilience and 
energy security of the Tajik population. 

2.) Demonstration of climate resilient infrastructure design: Two 
major and comprehensive procurement exercises have been 
completed for the component. Dedicated support to Barki Tojik’s 
Project Implementation Unit for the modernisation of the 
hydropower plant has been mobilised. This will support Barki Tojik’s 
technical and engineering capacities for the implementation of this 
major infrastructure upgrade. Another dedicated team for 
engineering design services has been mobilised and has completed 
the detailed engineering design hydropower plant modernisation, 
building on the feasibility study, due diligence work and climate 
change impacts analysis. 

Additional co-financing for the project has been secured and physical 
works are expected to commence later this year.



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRTJ039B Environmental Land 
Management and Rural 
Livelihoods - AF

IBRD Public           2.0              2.2 MDB 
Approved

The team is working with the counterpart to keep the project 
implementation on track.

Considerable progress has been made in advancing the 
implementation of project activities and increasing overall 
disbursement rates to more than 60% for the GEF Grant (TF014521) 
and  PPCR Grant (TF014523) proceeds. Additional Financing (AF) 
from IDA and PPCR grant resources for the project became effective 
on June 22, 2016. From October 2016 till February 2017, the AF 
supported activities like 8 new Water Management Plans and the 
knowledge management contract with the international consultant 
were approved/signed and are under implementation. Given the 
current project's achievements, the project is expected to benefit 
more rural households than initially planned. It is expected that the 
indicators and end targets will be formally revised within March 
2017. In October 2016, the number of village investments 
implemented was 679; 8 Water Management Plans and 8 Pasture 
and Livestock Management Plans were under full implementation; 
and the monitoring and evaluation (M&E) database was established. 
In the last months, all agreed actions during the last mission have 
been completed and the M&E system has been functioning. The 
Implementation Group for the project considerably improved 
progress reporting, reviewed and revised targets in the project 
results framework, and clarified the way of measurement of project 
indicators. 

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in MDB/Committee 
Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     
Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.



Indicative Pipeline Allocation ($M) 57.6
SC Approvals ($M) 19.0
Approval Rate 33%
MDB Approval ($M) 19.0                                                                                                     
Expected Cofinancing ($M) 5.1                                                                                                       
Disbursement as of Dec 2016 ($M) 1.6                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRRY054A Climate Information System and 
PPCR Program Coordination

IBRD Public         19.0                -   Disbursing Political or Social Unrest Due to the long-standing security concerns and deteriorating 
political situation, the CMU has decided to cancel WB's entire 
pipeline and portfolio of projects in Yemen, including this 
PPCR project.  When the situation improves, WB will re-assess 
jointly with the client the immediate next steps.

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

XPCRRY055A Climate Resilience of Coastal 
Communities (CRCC)

IBRD Public         20.0              4.5 Pending 
Committee 
Approval

Political or Social Unrest Due to the long-standing security concerns and deteriorating 
political situation, the CMU has decided to cancel WB's entire 
pipeline and portfolio of projects in Yemen, including this 
PPCR project.  When the situation improves, WB will re-assess 
jointly with the client the immediate next steps.

XPCRRY066A Climate Resilience of Rural 
Communities

IBRD Public         18.6              0.6 Pending 
Committee 
Approval

Political or Social Unrest Due to the long-standing security concerns and deteriorating 
political situation, the CMU has decided to cancel WB's entire 
pipeline and portfolio of projects in Yemen, including this 
PPCR project.  When the situation improves, WB will re-assess 
jointly with the client the immediate next steps.

Investment Plan YEMEN
Endorsement Date 30-Apr-12/23-Oct-12
No. of Projects 3 33%

67%

MDB Approval

Pending MDB
Approval

Approval Status



Indicative Pipeline Allocation ($M) 89.9
SC Approvals ($M) 76.4
Approval Rate 85%
MDB Approval ($M) 76.4                                                                                                     
Expected Cofinancing ($M) 227.8                                                                                                   
Disbursement as of Dec 2016 ($M) 19.3                                                                                                     

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRZM041A Strengthening Climate 
Resilience (PPCR Phase II) 
Project

IBRD Public         38.0          213.6 Disbursing Government Restructuring; New 
government budget appropriation 
policy arrangement

CMU and PM dialogue with the government authorizing 
environment on the implication of the changes. However, 
things have normalized and disbursement lag is picking up.

The last remaining major infrastructure component of the 
project has been contracted. This makes implentation 
completion forecast of this component to still be on schedule 
and completion target by end of 2017 calendar. The project 
implementation and disbursement is moving back on track 
with focus now on major ward and district grants

XPCRZM042A Strengthening Climate 
Resilience in the Kafue Sub-
Basin

AFDB Public         38.0              0.7 Disbursing Procurement/ Bidding Issues Challenges to the procurement methods and procedures have 
since been resolved.

Component 1: Community Driven Participatory Adaptation: 
PIU received a total of 122 subproject proposals; and 26 were 
funded, risk and Vulnerability Assessment report and training 
manual finalized  Climate Risk Adaptation, facilitators engaged 
and supported climate risk assessment at community level to 
generate subproject proposals, engagement of Matching 
Grant Fund Manager underway to support matching grant 
proposals for implementation                                                                                                                                                                                                
Component 2: Construction & Rehabilitation of Climate 
Resilient Road: evaluation bids were conducted, no objection 
to award the contract to Messrs  Roughton International for 
Supervision and Messrs China State Construction Engineering 
for works was awarded.                                                                     
3. Component 3:  Project Coordination: PIU undertake 
Technical backstopping to all the Districts, PIU/ICCS Quarterly 
monitoring visits to districts and wards, Biannual AfDB 
supervision mission, Annual Work plan and Budget and 
Procurement Plan for 2017 prepared.
 


Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

PPCRZM043A Private Sector Support to 
Climate Resilience-Investment 
Component

IFC Private         13.9            13.5 Pending 
Committee 
Approval

Lack of bankable private sector 
projects that meet PPCR Zambia 
SPCR objectives and IFC's 
investment, financial and E&S 
requirements.

To be updated by the end of September As noted in earlier semi-annual reports, IFC has been unable 
to develop a private sector investment that meets PPCR 
objectives and meets IFC's financial, credit, and 
environmental sustainability requirements. In light of the fact 
that appropriate investment opportunites have not been 
identified, IFC has discussed with the government about the 
transfer of IFC's allocation to the World Bank PPCR program. 
This proposal was agreed to by the government and steps are 
underway to re-allocate the funds following the necessary 
clearances and protocols.

Investment Plan ZAMBIA
Endorsement Date Jun-11
No. of Projects 3

85%

15%
MDB Approval

Pending
Committee
Approval

Approval Status



Indicative Pipeline Allocation ($M) 21.0
SC Approvals ($M) 21.0
Approval Rate 100%
MDB Approval ($M) 21.0                                                                                                     
Expected Cofinancing ($M) 18.5                                                                                                     
Disbursement as of Dec 2016 ($M) 4.0                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement Deviation  Planned Actions to Expedite Disbursements Implementation Highlights

XPCRDM056A Disaster Vulnerability Reduction 
Project (DVRP)

IBRD Public         21.0            18.5 Disbursing Natural Disaster/Epidemic; Project 
Design Phase 

The task team has implemented several measures to speed 
up implementation progress: 1. close implementation 
support, particularly by procurement teams, during 
supervision missions (Dominica is still relatively new to World 
Bank procurement processes); 2. refined implementation 
schedules and timeframes communicated to various levels of 
Government to try to minimize lead time in Government 
approval processes; 3. the establishment of a Project (DVRP) 
specific sub-committee in the National Cabinet to more 
rapidly push forward key decisions as it pertains to the 
Project. Additionally, the Government has expressed interest 
in accessing PPCR resources first, prior to IDA resources, 
which co-finance this Project. 

The project became effective on the 8th of September 2014. 
To date, on Component 1, the procurement of design services 
for the East Coast Roads is underway. For the West Coast 
Water Storage Tanks, the procurement of pipes and fittings is 
almost completed and the contracts for the construction of 
the water storage tanks are awaiting signature. On 
Component 2, the network design and associated 
specifications for the hydromet services are being finalized. 
Similarly, the LiDAR projects is currently in evaluation stage. 
The location of the new MET office has been determined and 
a Consultant provided preliminary design services, and a 
detailed plan is being developed. On Component 3, the 
Contingent Emergency Response Component was triggered 
following Tropical Storm Erika with funds directed toward 
cleanup emergency activities and rapid procurement of 
emergency goods.

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
 

Status Reason/s for Delay in MDB/Committee 
Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     

Investment Plan DOMINICA
Endorsement Date Nov-12
No. of Projects 1

100%

MDB Approval

Pending
Committee
Approval

Approval Status



Indicative Pipeline Allocation ($M) 25.0
SC Approvals ($M) 25.0
Approval Rate 100%
MDB Approval ($M) 25.0                                                                                                     
Expected Cofinancing ($M) 14.0                                                                                                     
Disbursement as of Dec 2016 ($M) 13.4                                                                                                     

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRGD045A Disaster Vulnerability and 
Climate Risk Reduction Project

IBRD Public         16.2            14.0 Disbursing Government Restructuring; Implementation is currently on track and implementation 
timeframes and key dates are being closely monitored. PPCR 
disbursement is expected to move even quicker as the Client 
has requested access to PPCR funds first, followed by IDA 
resources under the Project. 

To date, the following civil works have been completed with 
issued certificates of completion: Lance Bridge, Landslip 
mitigation works at Market square, landslip mitigation at river 
road, landslip mitigation at Constantine, rockfall mitigation 
works at Sendall Tunnel and water tanks at Chemin and 
Observatory road. Works are ongoing at La Sagesse and 
Beausejour community development and the construction of 
St Patricks's school. 

XPCRGD045B Additional Financing to the 
Regional Disaster Vulnerability 
Reduction Project (RDVRP)

IBRD Public           8.8                -   MDB 
Approved

Delayed Disbursement by Design; Grant resources under the Additional Finance are expected to 
be accessed during Q2 of FY17 (close to 50% of grant 
allocation). All PPCR resources (both original RDVRP and 
additional financing) expected to be disbursed by end 
calendar year 2017/early calendar year 2018

Activities are underway for Hydromet systems with the 
preliminary consultancy being completed. LiDAR survey is 
expected to be completed by end-year 2017. Soil survey work 
is expected to begin with a preliminary consultancy 
commencing this quarter. Acquisition of various goods 
packages supporting these activities are underway

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a

Investment Plan GRENADA
Endorsement Date Apr-11
No. of Projects 1

Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.

100%

MDB Approval

Approval Status



Indicative Pipeline Allocation ($M) 25.0
SC Approvals ($M) 17.5
Approval Rate 70%
MDB Approval ($M) 17.5                                                                                                     
Expected Cofinancing ($M) 153.0                                                                                                   
Disbursement as of Dec 2016 ($M) 1.2                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRHT068A Centre Artibonite Regional 
Development Project

IBRD Public           8.0            50.0 Disbursing Procurement/Bidding Issues; 
Contractual and Managerial delays
Unstable political situation

During the last supervision mission (June 2016), the main 
implementation challenges including the issues related to 
delays were discussed. Several field visits are being carried 
out to ensure the completion of major activities before 
October 2016 and the work on the ground by the PIU and its 
technical partners including CIAT Technical Secretariat to 
collaborate with the local stakeholders and develop the 
selection mechanisms for local investments has significantly 
increased and will continue to intensify. The recent election of 
mayors throughout the country and the project region in 
particular should accelerate and reanimate the dialogue with 
the municipalities.

The task team remain confident that the Project will be back 
on track this fiscal year.  

The Project was approved on May 19 and signed on July 9, 
2014. It became effective on October 6, 2014. Twenty five 
months after effectiveness, it has disbursed 7.67% of the 
US$50m IDA amount and 7.5% of the US$8m CIF amount, 
which remains relatively low compared to the initial 
previsions. The changes in central and local administrations, 
and the overall political context around the Presidential 
elections, has brought additional challenges to the 
implementation of the Project, affecting its pace and 
stretching the needs for effective and inclusive collaboration 
amongst the different partners involved in the Project (UTE 
from MEF, UCE and MTPTC, CIAT, and to some extent 
MARNDR). However, the Project enters a critical path where 
implementation should pick up after completion of major 
preparatory studies.Progress towards Achievement of Project 
Development Objective (PDO) and Overall Implementation 
Progress are both rated Moderately Satisfactory. The progress 
observed on intermediate outcomes is weak and the risk of 
delay in setting up the selection and competitive processes 
for local investments is increasing. There are also persisting 
delays in general in all active components, but which are 
being resolved. It is important to keep addressing the delays, 
which if maintained, could lead to the non-achievement of 
the PDO.A mid-term review (MTR) will be undertaken in 
February-March 2017 to assess overall results and impacts, 
likelihood of achievement of PDO during the remaining 
implementation period, and adequacy of Project 
implementation arrangements. This review will also revise the 
two ratings previously described.

Investment Plan HAITI
Endorsement Date May-13
No. of Projects 4

70%

30% MDB Approval

Pending
Committee
Approval

Approval Status



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

Component A (road investments):

The disbursement condition associated with the adoption of a 
regional strategy for road maintenance to allow for road 
investments, is about to be lifted: the strategy was finalized in 
November 2016 and its adoption by the Ministry of Transport 
is pending.

The design studies for the 4 target road segments (vulnerable 
sections, bridges, river crossings, and critical spots) are 
completed. The consultancy for the development of technical 
guidelines for the design and maintenance is completed.

The component is upgraded to Moderately Satisfactory, with 
emphasis on the following points: (i) completing the social 
impact studies on the road sections interventions and 
finalizing/publishing/applying the social and environmental 
safeguard instruments before works contracts can be signed 
(2 environmental management plans were approved by the 
Bank); (ii) finalizing the bidding documents and contracting 
the construction companies for the first works on 2 road 
segments before the MTR in February-March 2017; (iii) 
moving the climate resilience activities forward, in particular 
completing the training design and launching the road 
network vulnerability assessment for which terms of 
reference are almost finalized. The team commands the 
quality of work and closer collaboration between UCE and 
UTE since the new BCA focal point for UCE took office a 
couple of months ago.

Component B (market investments):

The analytical study on markets, agricultural production and 
flow, agricultural potential is ready to start with a firm already 
contracted for that purpose.
 The study on the improvement of Saint Raphael market was 
completed and restituted at the local level with an 
architectural model and communication sessions. Some of the 
improvement works were selected by UTE and CIAT’s 
Executive Secretariat and presented to the Bank. The bidding 
process for select interventions on the market should be 
launched this month. In the meantime, UTE and CIAT’s 
Executive Secretariat have also called for a study to address 
the management issue of the market to ensure maximized 
impacts especially once the improvement works are 
completed.
 There is stronger collaboration with the MARNDR to work on 
the priority zones of intervention and cross coordination 
between investments in roads and markets.

Rating is maintained at Moderately Satisfactory.



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

Component C (regional knowledge, planning and 
participation):

Rating is downgraded to Moderately Unsatisfactory because 
of the slow progress made under this component which is 
designed to provide information and elements to guide the 
investments. There are also persisting issues and delays for 
some of the analytical studies.

The bidding processes for the urban studies for 5 secondary 
towns is now expected for 2017 (first ones failed). Workshops 
that would help reframe the objective and needs of these 
studies (content, methodology), are expected to be organized 
as soon as possible. These workshops would more broadly 
provide some support to lead the technical supervision of 
these studies; they would also stimulate local participation 
and consultation, as conceived for the Project and its 
component C in particular (e.g. participation of stakeholders 
and experts in a technical field, which helps inform decisions 
and/or encourages consultative/dissemination events).

The bidding process for the social assessment was launched 
(for the third time) with this time TORs that would specifically 
help UTE and its technical partners further strengthen and 
adapt the participatory approach sought under the Project.



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

The study on natural hazards including risk mapping for the 
BCA is completed.

Significant improvement was made with the 
conceptualization and implementation of the data dashboard.

The first Project steering committee meeting (COPIL) took 
place in November in Hinche. Chaired by CIAT’s Executive 
Secretariat, this Steering Committee Meeting provided a first-
time opportunity to assemble representatives of the core 
partner entities (Mayors, Delegations departementales, 
Chambers of Commerce…) involved in (and/or benefiting 
from) the Project to discuss and get feedback on the results to 
date, the selection criteria for local investments, and the work 
plan for the next 6 months.
It is important the Project keeps pushing ahead the agenda of 
fostering dynamism and dialogue around regional 
development of the BCA and synergies arrangements with 
technical, financial, public and private partners (including 
regular coordination of lines Ministries). This is part of the 
success of the Project and of the vision the Government has 
for the development of the BCA region.  

Component D (contingent):

The special Operations Manual for the CER Component was 
sent to the Bank and approved. Rating is maintained at 
Satisfactory.

Component E (Project management):

The Baseline survey was completed in November 2016 and 
the critical next step for the PIU and its technical partners is 
to set up an effective monitoring system, standardize the 
methodologies and monitor across sectors/entities. Rating is 
maintained at Satisfactory.

Overall, there is encouraging progress observed in 
implementation, and large investments that should pick up 
over the next semester. MTR in February-March 2017 will be 
the opportunity to revise Project design and arrangements to 
still reach PDO and accelerate Project implementation, and to 
agree on an effective action plan to address delays and speed 
up implementation.



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRHT071A Strengthening Hydro-
Meteorological Services Project

IBRD Public           5.0                -   Disbursing A new tender package for this contract is now in preparation. 
The WBG is supporting this effort with two dedicated 
consultants who are supporting the development of TOR and 
tender package evaluation.

There have been delays in the procurement of services for the 
identification of hydro-meteorological and climate services’ 
requirements for select end users and development of 
information services to support decision making. The 
procurement process had to be cancelled at the stage of 
negotiating a contract with the most qualified bidder on 
technical grounds.

A new tender package for this contract is now in preparation. 
The WBG is supporting this effort with two dedicated 
consultants who are supporting the development of TOR and 
tender package evaluation.

XPCRHT069A Climate Proofing of Agriculture 
in the Centre-Artibonite Loop

IDB Public           4.5            43.0 Disbursing Government Restructuring; 

    Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

XPCRHT070A Municipal Development and 
Urban Resilience Porject

IBRD Public           7.5            60.0 Pending 
Committee 
Approval

A devastating hurricane hit Haiti on October 4, 2016 creating 
substantial physical damage and loss of life, in particular in the South 
Department. The extent of the damage is currently uncertain but 
Government resources and priorities are likely to be focused on 
recovery efforts in the next few weeks, creating possible delays in 
project preparation. The team remains ready to support the GoH in 
these efforts and will mobilize the necessary extra resources to 
ensure project preparation stays on track.  

On the institutional side, the team has increased the engagement at 
the local level to develop the “Municipal Investment Support and 
Capacity Building” Component (the Bank team has been enlarged on 
the ground). In addition, the Ministry of Interior and Local 
Authorities has designated a focal point in the Local Authorities 
Directorate to provide a closer follow-up to the preparation of this 
Component. Regarding the technical challenges encountered in the 
design of flood risk reduction works, the Government has (i) 
contracted a modeling firm to conduct the flood risk assessment and 
bathymetry of the Bassin Rhodo; and (ii) conducted a preliminary 
social assessment of the Basssin Rhodo to identify resettlement 
needs. Additionally, the Bank has expanded its team of experts to 
include a Senior Social Development Specialist with expertise in large 
resettlement projects and is also contracting morphology and a 
sediments experts to support project preparation and the ESIA 
process. The hydrology expert has also been mobilized to provide 
close technical assistance to the Ministry of Public Works in the 
supervision of the firm that is developing the flood risk modeling and 
bathymetry of the Bassin Rhodo. 



Indicative Pipeline Allocation ($M) 30.0
SC Approvals ($M) 25.2
Approval Rate 84%
MDB Approval ($M) 25.2                                                                                                     
Expected Cofinancing ($M) 5.7                                                                                                       
Disbursement as of Dec 2016 ($M) 2.8                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRJM048A Improving Climate Data and 
Information Management 
Project

IBRD Public           7.1              0.7 Disbursing Overall progress of the project activities and the project 
management in the first year have been satisfactory. The 
project became effective on December 14, 2015. The PIU is 
operational and functioning efficiently. A total of US$733,014 
has been committed to date, which represents approximately 
10.8% of the Project budget of US$6.8M. Of this amount 
16.5% or US$119,989 has been expended. About 12% of the 
project scope achieved to date as described below:
Component 1: Updating of the Data Collection, Processing 
and Forecasting System of the Hydromet Services 

The project has achieved the following outputs:
•  Installation and commissioning of a standby generator at 
Meteorological Services of Jamaica (MSJ);
•  Procurement of a standby generator for Water Resources 
Authority (WRA);
•  Delivery of the first batch of equipment for WRA and 
retrofitting of equipment at two sites;
•  Contracting of technical advisory services critical for MSJ 
and WRA, including specifications of a new Doppler radar; 
and 

•  Completion of the procurement process for the Structural 
Engineer to undertake a structural assessment of the radar 
tower and building conditions assessment of the radar station 
at Coopers Hill.
Component 2:  Risk Information Platform and Vulnerability 
Assessment
Climate Studies Group Mona (CSGM) has been contracted and 
initiated the updating of near to long-term climate scenarios.
Component 3:  Climate Change Education and Awareness and 
Behavior Change
Communications Officer and Behavioral Change Specialist will 
being hired and will be housed in Climate Change Division, 
Ministry of Economic Growth and Job Creation (MEGJC).

XPCRJM049A Adaptation Program and 
Financing Mechanism for the 
Pilot Program For Climate 
Resilience Jamaica

IDB Public         17.9              2.0 Disbursing Government Approval Process; IDB is undertaking training for the procurement committee to 
familiarize them with IDB rules and policies, especially since 
this committee has been recently established.

Investment Plan JAMAICA
Endorsement Date Nov-11
No. of Projects 3

84%

16%
MDB Approval

Pending
Committee
Approval

Approval Status



Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

XPCRJM072A Promoting Community-based 
Climate Resilience in the 
Fisheries Sector of Jamaica

IBRD Public           5.0              3.0 Pending 
Committee 
Approval

Government Restructuring; 
Government Restructuring: 
Includes changes in government 
(elections), or in staffing of the 
relevant Ministries or participating 
governmental institutions.

Jamaica held elections in December 2015 in which the sitting 
Government lost the elections thus precipitating major 
staffing changes in the key ministry (at the time Ministry of 
Agriculture and Fisheries) responsible for the project. In 
addition, there has been a major restructuring of the ministry 
which is now the larger Ministry of Industry, Commerce,  
Agriculture and Fisheries with an expanded mandate and 
more staffing changes. All these changes on the part of the 
counterpart slowed down project preparation. 

The process is now moving at full speed and the task team 
expects to complete project preparation as soon as possible. 
Since the last reporting there has been no delay.



Indicative Pipeline Allocation ($M) 27.0
SC Approvals ($M) 27.0
Approval Rate 100%
MDB Approval ($M) 27.0                                                                                                     
Expected Cofinancing ($M) 41.0                                                                                                     
Disbursement as of Dec 2016 ($M) 3.6                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRLC044A Disaster Vulnerability Reduction 
Project

IBRD Public         27.0            41.0 Disbursing N/A N/A Overall, the Project is progressing reasonably well, with both 
implementation progress and progress toward the 
achievement of the PDO rated Moderately Satisfactory. 
Components 1, 2 and 4 of the project are rated Satisfactory 
while Components 3 and 5 are rated Moderately Satisfactory. 
Progress on implementation is tangible based on the 
achievements in components 1 and 2. Nearly all consulting 
services under component 1 have been launched with many 
of the outputs already completed, and construction is 
underway for some of the small works. The tender process for 
the large works are also underway. Select goods and technical 
assistance under component 2 have been successfully 
procured and delivered. As project activities are currently 
ongoing, it is expected that achievements will be documented 
under the results indicators in the project’s result framework 
following the completion of activities.

Proposed Additional Financing: The Additional Financing for 
the DVRP, in the amount of US$ 8.04 million (IDA Credit of 
US$1.62 million and EU grant financing for US$6.42 million) is 
scheduled for review and approval by the Executive Directors 
of the World Bank on November 23, 2016. The activities 
supported under the proposed AF represent a scale up of two 
of the DVRP components (Components 1 and 5), and as such 
are fully aligned with the existing PDO and Results 
Framework. Specifically, the AF activities under Component 1 
(US$7.62 million) would finance: (a) the reconstruction of the 
Piaye bridge; (b) the reconstruction of the Vanard (Venus) – 
Anse-la-Raye link Road; (c) the retrofitting and rehabilitation 
of selected schools and health centers; and (d) technical 
assessments/feasibility studies as well as designs and 
supervision of the proposed works, while activities under 
Component 5 (US$0.42 million equivalent) will scale-up 
overall project management.

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     

Investment Plan SAINT LUCIA
Endorsement Date Jun-11
No. of Projects 1

100%

MDB Approval

Approval Status



Indicative Pipeline Allocation ($M) 15.0
SC Approvals ($M) 15.0
Approval Rate 100%
MDB Approval ($M) 15.0                                                                                                     
Expected Cofinancing ($M) 12.9                                                                                                     
Disbursement as of Dec 2016 ($M) 3.7                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRVC047A Disaster Vulnerability and 
Climate Risk Reduction

IBRD Public         10.0            12.9 Disbursing Natural Disaster/Epidemic; 
Procurement/Bidding Issues
Government Approval Process

The team is  need to carefully define allotments when applicable, qualification 
criteria are adapted to the local/regional market when appropriate, and 
possibly consider a progressive planning of bidding procedures to allow for 
repeated participation of the most qualified bidders. Disbursements for the 
project continue to increase along the path consistent with projects with a 
large civil works component, where most of the expenditure is realized in the 
latter part of the implementation period, following significant periods of 
feasibility studies and designs. Disbursements are expected to increase with 
the commencement of construction on the Rose Hall, Georgetown, Bequia, 
and Union Island satellite warehouses, the Dorsetshire Government

The Project has continued to make advancements in its implementation and is 
well underway to meet its development objectives.

Since the last ISR, one World Bank mission to Grenada (November 2016) and 
two missions for SVG (June 2016 and December 2016) were carried out.  In 
Grenada, the purpose of the mission was to provide technical training and 
operational support to advance the implementation of the project. In SVG, the 
June mission covered procurement and project management, while the 
December mission focused on Financial Management and Safeguards.

School emergency shelter, the Union Island Water tank rehabilitation, and the 
South River Bridge later in the year.

To date, the project has made reasonable progress toward achievement of the 
Project Development Objective (PDO); The Project has fully achieved the first 
and second PDO indicators (namely: ‘Reduced risk of Grenada's population to 
failure of public buildings due to natural hazards or climate change impacts’, 
and number of direct project beneficiaries). The Project is on track to achieve 
the third PDO indicator, (i.e. Relocated low income households with access to 
safe infrastructure), with related activities currently ongoing.  The fourth PDO 
indicator on “Number of government officials from Public Works; Agriculture; 
Forestry; NAWASA able to set up and run watershed analysis software”, has 
not been met yet as this relates to the activities under the recently approved 
AF, and while actual progress on this PDO indicator cannot be reported at this 
point, activities are currently ongoing and achievements will be documented 
following completion of the activities. It is expected that all the PDO indicators 
will be fully achieved by the target date of December 30, 2018.

XPCRVC047B Additional Financing to the 
Regional Disaster Vulnerability 
Reduction Project (RDVRP)

IBRD Public           5.0                -   MDB 
Approved

N/A N/A This project is being implemented as part of the original RDVRP project. See  
row 41, Disaster Vulnerability and Climate Risk Reduction, Caribbean-St. 
Vincent & The Grenadines (XPCRVC047A)

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     

Investment Plan ST. VINCENT & the 
GRENADINES

Endorsement Date Apr-11
No. of Projects 1

Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.

100%

MDB Approval

Approval Status



Indicative Pipeline Allocation ($M) 10.6
SC Approvals ($M) 10.6
Approval Rate 100%
MDB Approval ($M) 10.6                                                                                                     
Expected Cofinancing ($M) -                                                                                                       
Disbursement as of Dec 2016 ($M) 1.3                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRCB062A Investment Plan for the 
Caribbean Regional Track

IDB Public         10.6                -   Disbursing

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     

Investment Plan
CARIBBEAN-REGIONAL TRACK

Endorsement Date Apr-12
No. of Projects 1

100%

MDB Approval

Approval Status



Indicative Pipeline Allocation ($M) 30.0
SC Approvals ($M) 25.2
Approval Rate 84%
MDB Approval ($M) 25.2                                                                                                     
Expected Cofinancing ($M) 3.0                                                                                                       
Disbursement as of Dec 2016 ($M) 1.0                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRPG067A Building Resilience to Climate 
Change in Papua New Guinea 
Project

ADB Public         25.0              3.0 Disbursing Establishment of the Project 
Management Unit(PMU); Delays in 
meeting the 2 disbursement 
conditions that were put in place 
to mitigate the weak financial 
management capacity of the EA.

With the appointment of the 3 financial management 
specialists/officer in the PMU and internal control established, 
ADB has approved the use of the imprest account.

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

XPCRPG067B Additional Financing to Building 
Resilience to Climate Change in 
Papua New Guinea

ADB Public           5.0                -   Pending 
Committee 
Approval

Other (please describe in the next 
column); The original attempt to 
recruit firm to undertake 
combined detailed design and due 
diligence was unsuccessful. 
Alternative resources are now 
being utilized to undertake due 
diligence and feasibility studies for 
the project.

Consultants are mobilized in January 2017. Engineering 
options have been developed and will be presented to 
government for decision-making in 8 Marc 2017. The 
feasibility design and due diligence documents are due to be 
completed by end-March/early April 2017. Still targetting 
PPCR submission in early May 2017.

Investment Plan PAPUA NEW GUINEA
Endorsement Date Nov-12
No. of Projects 1

Note:  Project ID ending in "B" refers to second tranche or additional funding to an exisiting project.

84%

16%
MDB Approval

Pending
Committee
Approval

Approval Status



Indicative Pipeline Allocation ($M) 29.9
SC Approvals ($M) 29.9
Approval Rate 100%
MDB Approval ($M) 29.9                                                                                                     
Expected Cofinancing ($M) 24.7                                                                                                     
Disbursement as of Dec 2016 ($M) 5.1                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRWS052A Enhancing Climate Resilience 
for West Coast Road Project

IBRD Public         14.9              2.2 Disbursing Government Restructuring; -
Significant Initial Delays due to 
creation of a combined PMC for an 
IDA and the PPCR projects; 
-Changes in Counterpart Support 
Team; 
-Delays with Road Design

The task team has implemented a series of measures to try to 
speed up implementation progress including, but not limited 
to: 1. increasing the frequency of supervision missions from a 
semi-annual to quarterly basis; 2. deploying a world Bank 
Implementation Support Specialist to help build capacity 
within LTA and the PMC; 3. holding very frequent conference  
calls with LTA’s project management division (almost on a 
weekly basis); 4. financing an International Advisor (through 
ERAP project funds) with experience in Road Project 
Management in the Pacific to fill the project management 
support gaps on CRWCR (and ERAP) that have not been 
effectively addressed by the PMC. 

 1. Given the available budget of approximately US$12 
million, the task team is pleased to note that the revised 
preliminary project design is now in line with the objectives of 
the project and the revised cost estimate of approximately 
US$15 million is much lower than the earlier estimate of 
approximately US$60 million. The detailed road design is 
expected to be completed by the end of March, 2017.2. The 
work for the second component—the Vulnerability 
Assessment (VA)—has been done to a very good standard and 
will provide Samoa with an excellent basis for enhancing its 
resiliency. The report is now being finalized to enhance the 
work on storm surge and economic analysis, with the final 
report expected by the end of April.

Investment Plan SAMOA
Endorsement Date Mar-11
No. of Projects 2

100%

MDB Approval

Approval Status



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRWS053A Enhancing the Climate 
Resilience of Coastal Resources 
and Communities

IBRD Public         15.0            22.5 Disbursing Procurement/ Bidding Issues;  Most of these delays are either resolved or being resolved. It 
was suggested to add 10-25% extra to normal procurement 
plan to get the expertise needed.

Implementation of the village-level investments remains 
significantly behind schedule. The government is urged to 
ensure that the civil society organizations that are important 
part of support to the villages are contracted for the 
remainder of the Project to avoid any further delays. In 
addition, it is important that the experts involved in the 
integrated management plans and the technical agencies 
work together for updating the plans as well as supporting 
the preparation and implementation of district level 
investments. Given the need for coordination amongst the 
many agencies involved in the Project, it is also important 
that the recruitment of the Implementation Support Specialist 
is urgently completed (and preferably for the remainder of 
the project).

The aerial photography is being used for the risk based and 
integrated management planning and the LiDAR data is being 
made available to various agencies in the government. Such 
data sharing is important for effective use of this asset. The 
government was urged to ensure that the LiDAR data is 
properly backed up and the hardware to do so are urgently 
acquired

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     



Indicative Pipeline Allocation ($M) 19.9
SC Approvals ($M) 19.9
Approval Rate 100%
MDB Approval ($M) 19.9                                                                                                     
Expected Cofinancing ($M) 3.9                                                                                                       
Disbursement as of Dec 2016 ($M) 5.0                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRTO059A Climate Resilience Sector 
Project

ADB Public         19.9              3.9 Disbursing

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     

Investment Plan TONGA
Endorsement Date Apr-12
No. of Projects 1

100%

MDB Approval

Approval Status



Indicative Pipeline Allocation ($M) 10.0
SC Approvals ($M) 10.0
Approval Rate 100%
MDB Approval ($M) 10.0                                                                                                     
Expected Cofinancing ($M) 3.7                                                                                                       
Disbursement as of Dec 2016 ($M) 2.6                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRPC063A Implementation of the Strategic 
Program for Climate Resilience 
(SPCR): Pacific Region

ADB Public           3.9                -   Disbursing Other (please describe in the next 
column); Delay in project 
implementation, which resulted in 
deviation in disbursement plans:  
The reasons for the delay were: (i) 
There was a change in scope in the 
SPC/WB Component of the SPCR 
and its implementation was 
delayed; it only commenced after 
June 2015.  (ii) There were 
differences between SPREP and 
ADB procurement procedures 
which were finally resolved only in 
April 2015. (iii) The establishment 
of the Regional Technical Support 
Mechanism/Rapid Response Fund 
was delayed because contractual 
arrangements for RTSM 
deployment had to be further 
defined. The RTSM Operations 
Manual had to undergo several 
revisions and it was only finalized 
in April 2015.  (iv) Limited 
absorptive capacity of the pilot 
countries causing delays in 
planned training and capacity 
building workshops.

The issues that caused delay in implementation have been 
resolved. The consultant has put together an overall plan that 
would ensure that the project would be physically completed 
by June 2017.

Output 1: Mainstreaming climate change adaptation (CCA) 
and disaster risk reduction (DRR) into national policies and 
plans. The Cost Benefit Analysis (CBA), Monitoring and 
Evaluation (M&E) and Central Agency Appraisal Checklist 
(CAAC) mainstreaming tools designed for Kosrae and Tuvalu 
were further revised in consultation with the pilot 
governments. Training in their use and application to selected 
national, sector and project case studies conducted as part of 
the policy development processes that are a critical part of an 
effective integrated response system in Kosrae and Tuvalu is 
largely concluded. The expertise delivered under this project 
has also been built into the suite of technical services that 
SPREP provides to assist its members address CCA and 
associated DRR.

Output 2: Building and supporting the DMC’s capacity to 
respond to climate change risks. The Regional Technical 
Support Mechanism (RTSM) is established and operational. 
Ten out of 20 target TAs were deployed as at 31 December 
2016 (1-Fiji; 3-FSM; 1-Nauru; 2-Tonga; 1-Tuvalu; and 2-
Vanuatu). A further 3 TAs finalised for deployment in January 
2017 (2 for Fiji and 1 for Nauru). Another 7 TAs are in the 
pipeline. SPREP continues to promote RTSM to generate 
interest and funding support from donors.

Investment Plan SOUTH PACIFIC-REGIONAL 
TRACK

Endorsement Date Apr-12
No. of Projects 2

100%

MDB Approval

Approval Status



Project ID Project Title MDB Investment 
Type

 Funding  Expected 
Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

XPCRPC064A Pacific Resilience Program 
(PREP)

IBRD Public           6.1              3.7 Disbursing Natural Disaster/Epidemic; Other: 
[please add here]

The project is in the early stages of implementation.  The implementation has progressed well, with the regional 
activities now supporting the national level work and also 
providing critical knowledge to the other pacific island 
countries. the support includes engaging a senior advisor that 
is working closely with the ADB supported regional 
coordinator to help with the coordination of region-wide 
activities in resilient investment, ensuring the knowledge and 
the support of the pacific island leaders and also providing 
support during the design of investment in other pacific island 
countries, e.g. in Republic of Marshall Islands.

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected 

Co-
financing 

Status Reason/s for Delay in 
MDB/Committee Approval

Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

n/a     



PRIVATE SECTOR SET ASIDE (PSSA) Indicative Pipeline Allocation ($M) 56.8
SC Approvals ($M) 25.8                                                                                                     
Approval Rate 45%
MDB Approval ($M) 25.8                                                                                                     
Expected Cofinancing ($M) 218.6                                                                                                   
Disbursement as of Dec 2016 ($M) 1.3                                                                                                       

MDB Approved Projects/Programs
Project ID Project Title MDB Investment 

Type
 Funding  Expected Co-

financing 
Status Reason/s for Disbursement 

Deviation
 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRTJ503A Small Business Climate 
Resilience Financing Facility

EBRD Private           5.0                   7.6 Disbursing n/a n/a Project implementation is on track. The Project was launched in February 2016. As of 31 
December 2016, USD 3.5 million was disbursed via loans in 
local currency (Tajikistan somoni) to three Partner Financial 
Institutions (PFIs). These PFIs on-lent the resources to 775 
eligible sub-projects, which total value amounted to 
approximately USD 2.23 million. Examples of financed 
investments include improvements in window and door 
insulation, greenhouses, cold storage, and cotton oil 
production technologies. In addition, the Project provides 
technical assistance to support the PFIs as they integrate 
climate spending into their banking operations. In 2016, a 
number of training sessions has been delivered to start 
building capacities of the PFIs on financing climate resilience 
technologies. In addition, four dedicated workshops have 
been organised with participation of PFIs, technology 
suppliers and potential investors to disseminate information 
on climate resilience technologies. Finally, in 2016 marketing 
strategies have been discussed and agreed with the PFIs that 
aim at (i) raising awareness about CLIMADAPT finance, (ii) 
ensure significant borrower interest, and (iii) educate on 
climate resilience investments and benefits. These strategies 
will be implemented in 2017.

Endorsement Dates Oct-13/Jun-14/Jul-14/Sep-14
No. of Projects 10 45%

55%

MDB Approval

Pending
Committee
Approval

Approval Status



Project ID Project Title MDB Investment 
Type

 Funding  Expected Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRTJ502A Enhancing the Climate 
Resilience of the Energy Sector

EBRD Private         10.0              187.0 MDB 
Approved

Delays in approval of co-financing The targeted technical cooperation to enhance the climate 
resilience of the Tajik energy sector has started and will 
facilitate a smooth implimentation of further project 
implementation. As laid out in implementation progress 
highlights, all preparations concerning design, procurement 
and implementation arrangements for the physical works 
have been made, to guarantee a swift start when the recently 
approved co-financing for the entire infrastructure upgrade is 
ready to be dispersed.

1.)Targeted capacity building and transfer of skills on climate 
resilience: the technical cooperation assignment has 
commenced in 2016. The dedicated team of international and 
local experts has established a permanent presence in 
Tajikistan and has conducted a number of field missions, 
consultations and training workshops with Barki Tojik, Tajik 
Hydromet, the Ministry of Energy and Water Resources and 
other Tajik stakeholders.  The assignment entails three 
workstreams: 
i) Training on climate and hydrological data collection and 
management: the first package of technical training 
workshops was delivered in Dushanbe in August 2016. 
Further workshops are planned for summer 2017 
ii) Training on climate-resilient reservoir operations: a study 
tour to Quebec (Canada) has taken place in September 2016 
this year as a key component of twinning Tajik hydropower 
organisations with their counterparts in Canada, and 
introducing best international practice through the visit of  a 
country that is a global leader on hydropower climate risk 
management.  
iii) Analysis and policy support on strategy, governance and 
institutional arrangements: Under this workstream a 
comprehensive programme of household and business 
surveys has been carried out in the Sughd province in order to 
develop an evidence base for energy sector planning that 
improves the climate resilience and energy security of the 
Tajik population.  
2.) Demonstration of climate resilient infrastructure design: 
Two major and comprehensive procurement exercises have 
been completed for the component. Dedicated support to 
Barki Tojik’s Project Implementation Unit for the 
modernisation of the hydropower plant has been mobilised. 
This will support Barki Tojik’s technical and engineering 
capacities for the implementation of this major infrastructure 
upgrade. Another dedicated team for engineering design 
services has been mobilised and has completed the detailed 
engineering design hydropower plant modernisation, building 
on the feasibility study, due diligence work and climate 
change impacts analysis. Additional co-financing for the 
project has been secured and physical works are expected to 
commence later this year.



Project ID Project Title MDB Investment 
Type

 Funding  Expected Co-
financing 

Status Reason/s for Disbursement 
Deviation

 Planned Actions to Expedite Disbursements Implementation Highlights

PPCRJM505A Financing water adaptation in 
Jamaica’s new urban housing 
sector

IDB Private           5.8                     -   MDB 
Approved

PPCRKH604A Rainwater Harvesting and Drip 
Irrigation for High-Value Crop 
Production in Cambodia

ADB Private           5.0                24.0 MDB 
Approved

Projects/Programs Pending MDB/Committee Approval
Project ID Project Title MDB Investment 

Type
 Funding  Expected Co-

financing 
Status Reason/s for Delay in 

MDB/Committee Approval
Brief Summary of the Situation Planned Remedial Actions to Expedite MDB/Committee Approval

PPCRMZ501A Lurio Sustainable Forestry 
Project

AfDB Private         11.0                     -   Pending 
Committee 
Approval

Government Approval Process; 
Procurement Methods and 
Procedures

The Project Company went trough an internal restructuring 
process and as a result it revised the project design.

AfDB is in contact with the sponsor and in the next months it 
will be clearer under which conditions this project can still 
happen.

PPCRLC506A Supporting climate resilient 
investments in the agricultural 
sector in Saint Lucia

IDB Private           1.0                     -   Pending 
Committee 
Approval

Initial client dropped from the 
project for internal reason

IDB continues working with the new client identified. A term 
sheet has been tentatively agreed 

PPCRBO601A Financial Risk Management for 
Climate Resilience in the 
Agriculture Sector

IDB Public         10.0                     -   Pending 
Committee 
Approval

PPCRBO602A Microfinance and Climate 
Resilience for Smallholder 
Farmers in Bolivia

IDB Private           4.0                     -   Pending 
Committee 
Approval

Government Approval Process; Financial regulator is delaying the registration of the two 
microfinance counterparties identified for the project

High level discussions with the PPCR focal point in the 
country, the CIF AF and IDB head of operations in the country

PPCRBO605A Building Climate Resilience in 
Small Livestock Producers in the 
Bolivian Chaco Region

IDB Private           5.5                     -   Pending 
Committee 
Approval

Government Approval Process; Ministry of Planning not yet issued a no objection to the 
project

High level discussions with the PPCR focal point in the 
country, the CIF AF and IDB head of operations in the country

PPCRBO606A Inclusive Finance to Improve 
Climate Resilience of Bolivian 
Agricultural Producers

IDB Private           5.0                     -   Pending 
Committee 
Approval

MDB Approval/Review Process; Negotiation with the client ongoing - Term sheet of loans not 
yet agreed

Continuos Engagement with client

PPCRHT504A Support for the building of a 
climate resilient sorghum 
supply chain in Haiti

IDB Private     



ANNEX A

REASONS FOR CIF TFC/SC AND MDB APPROVAL DELAY
•         Natural Disaster/Epidemic: Includes earthquakes, hurricanes, disease outbreaks, etc.
•         Political or Social Unrest: Includes civil wars, coup d’états, riots, etc.
•         Government Restructuring: Includes changes in government (elections), or in staffing of the relevant Ministries or participating governmental institutions.
•         Government Approval Process: Includes lengthy approvals processes, reviews and pre-approvals in several steps and by multiple ministries or government hierarchies.
•         Project Design Phase: Includes project design development, recruitment of technical experts, consultations with different stakeholders, negotiations etc.
•         Safeguards Compliance: Includes fulfilling all safeguards requirements that need to be included in the project documents.
•         MDB Approval/Review Process: Includes internal delays in project approval or review processes, staffing shortages or administrative problems, etc.
•         Other

REASONS FOR DISBURSEMENT DEVIATION
•         Natural Disaster/Epidemic: Includes earthquakes, hurricanes, disease outbreaks, etc.
•         Political or Social Unrest: Includes situations such as civil wars, coup d’états, riots, etc.
•         Government Restructuring: Includes changes in government (elections), or in staffing of the relevant Ministries or participating governmental institutions, delays due to 
new or special processes created internally by the government, etc.
•         Government Approval Process: Includes lengthy disbursements processes, approval in several steps and by multiple ministries or government hierarchies. Especially loan 
projects, which need approval by parliament.
•         Establishment of the Project Management Unit (PMU): Includes recruitment of the PMU staff/ technical team, capacity building, legal establishment of PMU within 
Government, setting up funding channels, etc.
•         Procurement/Bidding Issues: Includes implementation of complex and large-scale bidding processes, adhering to MDBs procurement policies, identification of suitable 
candidates / qualified offers, etc.
•         Delayed Disbursement by Design: Includes cases where CIF funds are planned to be disbursed at a later stage of the project/program implementation (for example in the 
case of blended projects where disbursement is executed in phases of the co-finance).
•         Project Restructuring: Includes fundamental changes in project design or other project amendments.
•         Other
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