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Progress Updates from PPCR Pilots 

 

 

Country/regional pilot: Dominica 

 

Please describe any advances made in the following areas, arising from your SPCR programming 

or implementation process since the last meeting of PPCR pilots. 
 

Institutional arrangements 

 

Preparation and mobilization of key staff for the PCU is underway with the 

preparation of TORs and the finalization of where the PCU will be located 

– either the Ministry of Finance or the Ministry of Environment. Initial 

funds could be used from SPCR phase 1 grants to mobilize key staff. It has 

been suggested that the establishment of a Project Steering Committee 

representing the various line ministries and agencies involved across 

sectors is relevant and helpful to the successful execution of the process 

and of the project at large.  

 

The MoE informed the Bank team of the urgency for a public awareness 

component as the PPCR is already receiving substantive media attention. 

The Bank team suggested equipping the PCU with such public awareness 

capacity. The environmental and social assessments will also comprise 

public awareness outreach efforts for the project.  

 

Capacity building 

 

Upon filling the critical positions within the PSC, the financial 

management and Procurement specialist will be identified to participate at 

any relevant training and workshops that would add and improve expertise 

and competencies in enhancing work efficiency and effectiveness 

 

Analytical work and 

technical studies 

The preparation of the DVRP/PPCR is progressing well. The Bank has 

successfully completed preliminary assessments of Dominica’s 

Procurement and Financial Management systems, as well as the project’s 

environmental and social aspects. Most of the analytical work and 

technical studies are being conducted by the Bank. The Environmental 

Coordinating Unit within the Ministry of Environment, Natural Resources, 

Physical Planning & Fisheries in partnering with the Ministry of Finance 

coordinates all national activities across all sectors, agencies and 

departments. 

 

Procurement and recruiting 

 

A new public procurement bill (Public Procurement and Contract 

Administration Act) was approved by the Parliament on November 27, 

2012. The enactment of the new public procurement act has been an 

important step in the establishment of a sound public procurement system 

working in accordance with the principles of efficiency, fairness and 

transparency. According to the new public procurement act three important 



procurement authorities will be established: (i) the Procurement Policy 

Advisory Committee; (ii) the Central Procurement Board (the Board); and 

(iii) the Central Procurement Unit.  The implementation of the new public 

procurement act would require some additional resources, staff, capacity 

building and time. 

 
On-the ground activities 

(please specify) 

In continuing the partnership with Ministry of Education, Physical 

Planning Division and Dominica State College, the Bank team agreed to 

help in building a grassroots community of mappers. On November 13, 

2012, 10 students from Dominica State College volunteered in mapping 

locations and attributes of schools. The Bank team trained students on 

using mobile technology to collect data using devices ranging from GPS, 

smartphones and GPS camera. After providing introduction on GPS 

technology as well as current technology and practice of mobile data 

capturing using more accessible smartphone, the students were able to 

collect location and physical characteristics of the school buildings. At the 

end of the day, they had collected data from more than 15 school buildings 

in and around Roseau, Dominica. The community will be collecting data of 

all the schools in Dominica during the course of this year. This helps in 

mobilizing collective power of community in building asset database in the 

country as well as providing a strong grass root activity that will help 

understand about the assets, natural hazard and risks. 

 

 

Please describe any challenges encountered in the following areas, arising from your SPCR 

programming or implementation process since the last meeting of PPCR pilots. 
Institutional arrangements 

 

The main challenges would include the location of the PCU and its 

composition; TORs need to be completed, vacancies have to be advertised, 

an evaluation committee need to be set up with the task and responsibilities 

of reviewing, screening and interviewing potential applicants and final 

selection of successful candidates. 

 

Data availability 

 

There is a lack of or insignificant data in the relevant appropriate format 

within most or all agencies to substantiate and justify project proposals 

submitted for funding consideration. There is the need for upgrading of 

equipment, training and improved access to planning and hydro-

meteorological data in order to provide a sound basis for future disaster 

risk works and climate resilience activities.   

 

Financing 

 

The Bank requested guidance from the Ministry of Finance on whether the 

government would be utilizing IDA resources for this project, and if so, the 

amount. This would enable the Bank to determine the scope of the project 

and appraise investments accordingly. So far 16M has been confirmed 

from the CIF, with IDA funding pending as mentioned. The additional $5 

million in PPCR financing is being discussed in conjunction with the 

Bank.  

 

Procurement and recruiting 

 

With the establishment of the three important procurement authorities, (i) 

the Procurement Policy Advisory Committee; (ii) the Central Procurement 

Board (the Board); and (iii) the Central Procurement Unit, with  respective 



roles and responsibilities,  it is still unclear how each may/will function. 

 

 

Sustaining momentum 

 

The Bank team proposes the next technical mission take place in May to 

discuss progress on items discussed during the March mission. The 

Environmental Coordinating Unit partnering with the Ministry of Finance 

will continue all the on the ground activities relevant for establishing the 

PCU composition. 

 

 

Please provide any additional information you wish to share on impacts or lessons learned from 

the implementation of your SPCR. 

 Dominica is still in the preparatory phase of the PPCR. 

 Dominica will leverage PPCR funding to institute projects from the SPCR 

 

 

 


