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EXECUTIVE SUMMARY 

 

Objectives of the Joint Mission 

 

The main objective of the Maldives SREP Joint Mission is to support the Government of Maldives 

(GoM) in finalizing and completing the SREP Investment Plan (IP).  In consultation with the national 

stakeholders, the Joint Mission will primarily (i) validate the suggested investment priorities, (ii) review 

all the necessary elements to ensure the timely finalization of the IP, (iii) identify potential co-financiers 

and (iii) initiate the preparation of projects to be supported by  the IP under SREP Phase 2. 

 

Dates of the Mission 

 

The proposed dates for the Joint Mission are September 5-9, 2011 which will take place under the 

leadership of GoM. Prior to the Joint Mission, a technical mission will be conducted by the joint 

Multilateral Development Bank (MDB) team from June 15-21, 2011 to review progress on the IP 

preparation. 

 

Government Contacts 

 

The Joint Mission will be led by Mr. Ahmed Ali, Deputy Director of the Climate Change and Energy 

Department at the Ministry of Housing and Environment (MHE), under the guidance of Mr. Ahmed 

Saleem, Permanent Secretary, MHE and SREP National Focal Point. Contact details for the Government 

and all mission members are included in these Terms of Reference. 

 

Activities undertaken before the Joint Mission 

 

Since October 2010, various activities were conducted by GoM with support from the MDBs including:   

i. A stocktaking exercise was carried out to provide a basis for defining investment priorities under 

the joint supervision of the MHE and MDBs; 

ii. Carbon audit for Maldives; 

iii. An Scoping Mission was conducted by the joint MDB team from January 24-27, 2011 to initiate 

preparation of the IP including, prepare for the Joint Mission and conduct preliminary 

stakeholder consultations; 

iv. An advance preparation grant request for $315,500 for SREP Phase 1 (IP preparation) activities 

was submitted and approved by the MDB Committee; 

v. Selection and appointment of a consultancy firm by GoM to assist in IP preparation; 

vi. A technical mission to be conducted in June 2011 to review the draft inception report comprising 

of the results of the stocktaking exercise and the preliminary stakeholder consultations on the 

proposed investment priorities prepared by GoM with support from the IP consultant; 

vii. Preparation of an advanced IP by GoM to be presented and discussed during the Joint Mission; 

viii. The identification of key development partners and other stakeholders to be consulted during the 

IP preparation process prior to the proposed Joint Mission dates. 

 

Activities to be undertaken during the Joint Mission 

 

The main activities of the Joint Mission will be to: 

i. Conduct stakeholder consultations through workshops and meetings to discuss the investment 

priorities proposed by the Government, and to identify potential co-financiers; 
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ii. Assist GoM in finalizing and validating the investment priorities identified in the advanced IP, 

and support GoM in completing the IP; 

iii. Initiate the work related to the IP environmental and social assessments and policy support. 

 

Expected results and outcomes 

 

The main deliverables to be expected at the completion of the Joint Mission are: 

i. An Aide Memoire describing the process, key findings and recommendations of the Joint Mission 

ii. The final draft SREP IP for Maldives. The proposed roadmap (see paragraph 19) indicates that 

the IP should be finalized by early September 2011 in order to be made available for public 

consultations by mid-September; 

iii. Monitoring and evaluation (M&E) results framework based on the finalized investment priorities 

and the environmental and social management framework. 

 

It is understood that the IP should meet as many criteria as possible from the ones listed in the Annex 1.  

 

 

CONTEXT OF THE MISSION 

 

1. The Climate Investment Funds (CIF) was established in 2008 with the goal of promoting international 

cooperation on climate change issues, and supporting the mitigation and adaptation efforts of low 

income countries.  Scaling Up Renewable Energy in Low Income Countries Program (SREP) was 

developed under the CIF umbrella that was approved in 2009 to demonstrate the social, economic, 

and environmental viability of low carbon development pathways in the energy sector.  It seeks to 

create new economic opportunities and increase energy access through the production and use of 

renewable energy.  

 

2. Maldives was selected by the SREP Expert Group, set up by the SREP sub-committee, to be a pilot 

country under the program primarily due to the past efforts made by the Government of Maldives 

(GoM) to promote renewable energy projects and a carbon neutral economy, vulnerability of the 

country to the effects of climate change, the scale of impact achievable by moderate funding, and 

strong private sector participation in the energy sector among others.  In June 2010, the SREP sub-

committee agreed on an indicative allocation of up to $30 million for Maldives, which is expected to 

leverage an additional US$120 million co-financing for renewable energy and energy efficiency 

investments. GoM confirmed its interest in SREP participation to the sub-committee in July 2010. 

 

3. GoM has pledged to be carbon neutral by 2020 while enhancing greater energy security and reaping 

economic, social and environmental benefits. Towards achieving this goal, the MHE formulated the 

Maldives National Energy Policy & Strategy in October 2010 to “Provide all citizens with access to 

reliable and sustainable energy services at lowest possible cost”; “Achieve carbon neutrality in the 

energy sector by year 2020”; “Promote energy conservation and energy efficiency” and “Increase 

national energy security”.  

 

4. The Maldives is entirely dependent on fossil fuel imports for power generation which presents a 

challenge to the goal of carbon neutrality by 2020. Fossil fuels provide the majority of energy used in 

the Maldives for generation of electricity (diesel), road and marine transport (gasoline and diesel), 

aviation (jet kerosene), household consumption and other uses (Liquefied Petroleum Gas and 

kerosene). SREP will support GoM in its pledge to become carbon neutral by 2020, and enable 

Maldives to initiate the process to achieve a transformational change in the energy sector. 
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5. SREP will support investments to scale-up renewable energy generation in the Maldives, and 

facilitate the development of the country’s sustainable energy agenda. The Maldives engagement in 

SREP activities is expected to result in: 

 Development of a clean energy IP for the first five years that would help the Maldives move 

towards achieving its 2020 carbon neutrality pledge; 

 Improved investment climate for private sector participation in the energy sector; 

 Enhanced legal and regulatory frameworks in the energy sector; 

 Increased access to energy while maximizing the social, environmental and gender benefits. 

 

6. There are a number of activities related to the mainstreaming of climate change into the development 

process that are currently ongoing which will be helpful to the implementation of SREP in Maldives. 

The World Bank has mobilized funds from the Energy Sector Management Assistance Program 

(ESMAP) to help GoM develop a regulatory framework in the energy sector.  Additionally, the 

South-South Experience Exchange Trust Fund (SEETF) is facilitating a knowledge exchange 

program with other small island territories focusing on the promotion of renewable energy through 

policy development, regulation, and private sector participation. 

 

7. In addition, GoM is receiving support from the World Bank managed multi-donor Climate Change 

Trust Fund (CCTF) to deal with climate change adaptation and mitigation. The CCTF is a multi-

donor program established on December 29, 2010 with the European Union supporting the program 

to the amount of EUR 6,500,000 over a period of 3 and 1/2 years. The CCTF will support the 

development and implementation of the climate change strategy for Maldives to build a climate 

resilient economy and society through adaptation and mitigation activities. 

 

8. The Asian Development Bank (ADB) is also currently working with GoM in strengthening the 

energy regulatory sector, and on several renewable energy initiatives in the Maldives. ADB supported 

Asia Solar Energy Forum has been facilitating knowledge exchange between the Maldives sector 

agencies and international utilities, governments, and the private sector since 2010. 

 

PREPARATORY ACTIVITIES 

 

9. Since Maldives was selected as a pilot country for the SREP, the Government supported by the 

MDBs has undertaken a number of preparatory activities including: (i) Joint MDB team dialogue with 

GoM on SREP commencement, (ii) the creation of a National Task Force under the leadership for 

MHE for preparation of SREP IP, (iii) a stocktaking exercise, and (iv) a Scoping Mission including a 

technical workshop and consultations with national stakeholders. 

 

10. Initial discussions among the MDBs and GoM in November 2011 focused on identifying the SREP 

team, and the proposed timeline for completion of the SREP Phase 1 activities. 

 

11. GoM has designated MHE as the lead agency for SREP engagement. A Task Force representing 

various stakeholders was also setup by GoM under the leadership of MHE and comprising GoM 

officials, utility representatives, Maldives Energy Agency (MEA) and other stakeholders to support 

the preparation of the SREP IP. MHE will ensure close coordination between government agencies, 

the President’s Office (PO), the MDB team and other stakeholders on SREP activities. In addition, 

MHE and the Task Force will be supported by consultants and experts assisting them with preparation 

of the SREP IP. 
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12. As part of the knowledge sharing and capacity building and fostering partnerships South-South 

partnerships, a group of MHE staff, GoM officials and representatives from the private sector and 

regional utilities participated in several experience exchange activities with other island states, most 

notably the Philippines and the island of Réunion.  Through these study tours, which took place 

between January-March 2011, participants from the Maldives were able to learn first-hand from the 

experiences of other island states in developing and putting into practice their renewable energy 

programs and projects, their experimentation with innovative renewable energy technologies and 

challenges of integration and scale-up of renewable energy in the generation mix. The activities were 

part of the World Bank’s South-South Experience Exchange program. 

 

13. The MHE prepared a pre-investment plan with the support of a consultant provided by ADB. The 

consultant’s main functions were to aggregate and consolidate available data and studies previously 

carried out in Maldives, and to develop an indicative roadmap for reducing energy sector carbon 

emissions. The initial findings were presented to MHE by the consultant during the Scoping Mission. 

The following are some of the key points emanating from the stocktaking exercise: 

 The Maldives in one of the most exposed countries to the threat of climate change due to its 

particularly low lying geography; 

 Electricity demand is expected to double by 2020, led by an increase in usage by resorts; 

 Maldives has no domestic fossil fuels resources, and is currently entirely dependent on imported 

diesel and fuel oil for electricity generation; 

 Energy efficiency measures in resorts, public buildings and households as well as waste heat 

recovery from DG sets to reduce demand from water desalination and air conditioning, if 

implemented on a wide scale, would serve to reduce fossil fuel usage and resulting carbon 

emissions; 

 Renewable energy use is at present minimal and limited to solar water heating in resort islands 

and a few pilot off-grid and rooftop installations; 

 The Government has been proactive in dealing with Climate Change issues including the 

completion of a carbon emissions audit to identify sectors with high greenhouse gas emissions, 

and demonstration of strong political willingness to increase the share of renewable energy 

portfolio in the country; 

 An indicative two phase roadmap on next steps to be considered while implementing energy 

efficiency and renewable energy projects was identified. 

 

14. From January 24-27, 2011 Asian Development Bank (ADB) and the World Bank Group (WBG) 

participated in a Scoping Mission led by GoM.  The objectives of the Scoping Mission were to:  

 Identify key development partners and other stakeholders who should be consulted in the course 

of preparation of the IP; 

  To facilitate in the identification of potential SREP co-financiers; 

  Undertake a stocktaking of existing activities and documentation available on a range of 

analytical, strategic and programming activities related to renewable energy; 

 Agree on a timetable as well as financial and human resources required to prepare the IP; 

 Agree on the outline of the IP. 

 

15. During the Scoping Mission preliminary consultations were held with government agencies, private 

sector, and local lending institutions to explore the barriers to renewable energy development in 

Maldives, and approaches for leveraging SREP funds to address these barriers.  Lack of consumer 

awareness, a weak regulatory system, absence of favorable government policies, lack of access to 



SREP Maldives – TOR Joint Mission 
5 

long term financing, weak capacity within the utilities, and lack of long term renewable resource data 

were reported as the key impediments. 

 

16. A workshop organized by MHE, was held in parallel to the Scoping Mission to review the existing 

regulatory arrangements in various sectors in the Maldives, and present options on possible regulatory 

structures for the energy sector as identified by the ESMAP study. The study indicated that the MEA 

in its current form lacks the proper regulatory framework and legal mandate to effectively regulate the 

energy sector.  Stakeholders underscored the need for an independent multi-sector regulator for the 

Maldives with a role in licensing, compliance monitoring, data collection, tariff determination and 

oversight of IPning for the overall development of the energy sector in Maldives. The Minister of 

MHE as well as the PO staff endorsed the findings and recommendations of the workshop.  

 

17. The results of the mission were discussed at the wrap-up meeting with the PO, MHE and Ministry of 

Finance. Some of the primary areas of technical and financial engagement identified by the 

stocktaking exercise and the preliminary stakeholder consultations were (not exhaustive): 

 Short term technology solutions are likely to be solar photovoltaic (PV) and small wind turbine 

hybrid schemes; 

 Use of waste heat or solar thermal for desalination, refrigeration, and hot water are options that 

also may have promise on selected islands; 

 Public-Private Partnerships (PPPs) where GoM enters into a concession agreement with private 

developers on a turn-key basis to supply renewable energy systems; 

 Channeling funds through utilities that will supply, install and commission a system and be 

responsible for its operation and maintenance; 

 Power Purchase Agreements (PPAs) between the utilities and private developers who would 

supply, install and operate renewable energy power plants under the terms of the PPA; 

 Utilizing financial intermediaries (such as local Banks, Funds or Credit agencies). 

 

18. Following the completion of the Scoping mission, GoM and the MDBs agreed on the following 

actions prior to the Joint Mission: 

 The stocktaking exercise will be continued and completed by February 2, 2011 to provide basis 

for the development of the IP, and to finalize the Terms of Reference (TOR) for preparing the IP; 

 Preliminary identification and characterization of a set of priority investments and technical 

assistance to be considered in the IP by GoM; 

 Initiation of the consultant or consultant firm procurement by GoM to assist in the development 

of the SREP IP; 

 Finalize the TOR for the Joint Mission by May 20, 2011; 

 Selection of  the most suitable option for regulating the energy sector, and proceed with the 

development of a detailed regulatory framework by GoM; 

 Submission of a preparatory grant request for SREP Phase 1 activities by GoM; the funds will be 

channeled through the World Bank. 

 

19. The Government indicated its intension to formally submit its SREP IP for approval at the SREP sub-

committee meeting in November 2011. The following timetable was agreed upon to ensure the timely 

submission of the IP: 

 By April 4, 2011: Commence preparation of SREP IP by MHE with support from consultants 

 June 15-21, 2011: Conduct joint technical mission and discuss the preliminary draft SREP IP 
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 By July 31, 2011: First draft of SREP IP on the basis of the results of the joint technical mission 

 September 5-9, 2011: Conduct Joint Mission and hold Donor / Investor conference to finalize IP 

 By September 19, 2011: Publication of SREP IP for public consultations and submission for 

formal review by MDBs and an external reviewer 

 By September 30: Finalize SREP IP on the basis of comments received from the public 

consultations 

 October 3, 2011: Submission of SREP IP to CIF Administrative Unit 

 

20. GoM and the MDBs continued working in close consultation post Scoping Mission primarily to 

complete the Scoping Mission Aide Memoire, the stocktaking exercise, and the TORs for the Joint 

Mission and the consultant to assist GoM in developing the IP. GoM with the assistance of the MDBs 

has initiated the process to hire a consultancy firm to develop the SREP IP. The preparatory grant for 

$315,500 has been approved by the MDB committee. The grant is intended to assist GoM with the 

preparation of the SREP IP. 

 

21. A technical mission will be conducted from June 15– 21, 2011 under the leadership of GoM and with 

participating from the joint MDB team. The primary objective of the mission will be to review a 

preliminary draft IP comprising of the results of the stocktaking exercise and undertake initial 

stakeholder consultations on the proposed investment priorities. In addition, the MDB team, together 

with GoM and the IP consultants will review the knowledge management and capacity building 

activities, and conduct technical discussions on proposed renewable energy schemes and preliminary 

economic analysis, environmental and social screening and development impact of investment 

priorities for SREP Phase 2.  The MDBs and GoM will enhance and finalize the list of stakeholders 

(Annex 2) and initiate plans for hosting the investor / donor conference expected to be held 

concurrently with the Joint Mission to ensure maximum effectives and capitalize on the presence of 

the MDB team in Maldives. 

 

JOINT MISSION ACTIVITIES 

 

22. On the basis of the preparatory activities carried out during the past few months, the Government and 

the MDBs have agreed on having a Joint Mission that could support the MHE in elaborating and 

finalizing the IP. The main objectives of the Joint Mission are: (i) completion of the consultation 

process engaging key stakeholders in the design of the SREP IP for Maldives; (ii) validation of the 

investment priorities and projects in the preliminary IP; and (iii) identification of other donors or 

investment partners who have expressed interest and willingness to co-finance, and levels of 

financing such partners would be willing to commit and timing of availability of such funds. 

 

Consultations with the Stakeholders 
 

23. During the Joint Mission, consultations with key stakeholders will be held in Malé.  This includes 

national institutions / authorities, development partners, NGOs, local communities and the private 

sector. The MDBs will work with the Government to ensure that it has a good understanding of the 

need to get the private sector involved in the program.   

 

24. The preliminary consultations with stakeholders was initiated during the Scoping Mission organized 

in January, 2011 with the aim to strengthen national ownership of the SREP, mobilize co-financing 

for SREP investments, harmonize support to public policies and promote complementarily with 

ongoing or planned climate change and energy activities in Maldives. The consultation meetings and 

workshops to be organized during the Joint Mission will identify concrete opportunities for 

investment that can lead to large-scale deployment of renewable energy technologies.   
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25. Bilateral and multilateral partners will also be involved in the mission to provide inputs to the IP, 

contribute to the discussions on the investment priorities, and assess the opportunities for potential 

co-financing among other activities.  

 

26. The Joint Mission will conclude the stakeholder consultations through meetings (group or bilateral) or 

as part of the planned workshop
1
. The preliminary stakeholder list to be consulted is provided in. 

 

Support to GoM with preparing the IP: 

 
27. GoM will prepare the IP with assistance from the MDBs.  The MDBs staff and members of the MHE 

(with support from consultants) will work together to review the draft IP, in parallel with other 

mission activities. The IP will be finalized following the mission by the same group with assistance 

from additional MDB specialists or consultants as needed. 

 

28. In accordance with the SREP "programming guidelines", the IP will consist of the sections mentioned 

in Annex 2.   

 

 

COMPOSITION OF THE MISSION 

 

29. The mission will consist of MDB SREP focal points, renewable energy experts from the three MDBs, 

and consultants supporting GoM with SREP Phase 1 activities. The assessment of country readiness 

and the availabilities of the experts participating in the Joint Mission will be assessed in the weeks 

prior to the mission to ensure adequate technical assistance to GoM. In addition, the mission will be 

based on the broad participation of national and international stakeholders. UNDP members will be 

closely associated to the mission. This broad participation is designed to ensure ownership of the 

program and support its implementation by the Government, national stakeholders and development 

partners.  

 

MISSION CALENDAR 

 

30. The calendar is a work in progress and will be finalized prior to the Joint Mission dates.   

 

 

                                                                 
1 The agenda for the workshop will be developed in September 2011by GoM and  the MDBs. 
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 MAIN CONTACTS (MDB and Government) 

 

Government 

 

Ministry of Housing and Environment 

Mr. Ahmed Saleem 

Permanent Secretary 

e-mail: ahmed.saleem@mhte.gov.mv 

Phone: +960-300-4100 

 

Mr.  Ahmed Ali 

Deputy Director, Climate Change and Energy Department 

e-mail: ahmed.ali@mhe.gov.mv 

Phone: +-960-300-4300 

 

Multilateral Development Banks 

 

The World Bank  

Mr. Gevorg Sargsyan 

Program Coordinator, CTF/SREP 

e-mail: gsargsyan@worldbank.org  

Phone:  +1 202 458 1919 

Mr. R. Anil Cabraal 

Renewable Energy Expert 

e-mail: racabraal@msn.com 

Phone: +94-11-230-7665 

 

Mr. Abdulaziz Faghi  

Operations Officer/ SREP country focal point 

e-mail : afaghi@worldbank.org  

Phone : +1 202 473 2236 

 

 

  

Asian Development Bank   

Mr. Jiwan Acharya  

SREP Coordinator/ Climate Change Specialist 

e-mail: jacharya@adb.org 

Phone:  +63 2 632 6207 

Mr. Len George 

Energy Specialist/ SREP country focal point 

e-mail : lgeorge@adb.org 

Phone : +63 2 632 6633 

 

  

International Finance Corporation  

Mrs. Noleen Dube 

Operations Officer CIF Coordinator 

E-mail: ndube@ifc.org  

Tel: +1 202 473-0652 

 

 

Mr. Pavol Vajda 

Operations Officer / SREP country focal point 

Email : Pvajda@ifc.org  

Phone : +94-11-474-0957  

 

  

mailto:ahmed.saleem@mhte.gov.mv
mailto:ahmed.ali@mhe.gov.mv
mailto:gsargsyan@worldbank.org
mailto:racabraal@msn.com
mailto:afaghi@worldbank.org
mailto:jacharya@adb.org
mailto:lgeorge@adb.org
mailto:ndube@ifc.org
mailto:Pvajda@ifc.org
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Annex 1: Criteria for the Sub-Committee to Assess the Investment Plan 

 

a) Increased installed capacity from renewable energy sources: A high priority for most low income 

countries is expanding their generation capacity in order to ramp up modern energy use and energy 

access. Therefore, SREP-funded investments should result in increased MW from renewable energy, as 

well as increased energy (GWh) per capita in the country. 

 

b) Increased access to energy through renewable energy sources: SREP may support grid extensions 

and decentralized energy systems with a view to expanding the percentage of the population with access 

to non-fossil-fueled electricity. Investment proposals should demonstrate how the investments are part of 

the Government’s long term commitment to increasing energy access. 

 

c) Low Emission Development: SREP may support the use of renewable energy technologies for 

electricity generation and services to replace fossil fuel technologies that would be deployed in a 

business-as-usual scenario aimed at substantially increasing commercial energy use in low income 

countries. In particular, benefits from SREP investments will often arise from “leap-frogging” 

technologies, in which low income countries will be assisted to mainstream renewable energy 

technologies into the overall energy system. 

 

d) Affordability and competitiveness of renewable sources: Affordability is essential for increasing 

access and for ensuring the long term renewable energy market development. SREP funding should 

address clearly-defined cost barriers to adoption of renewable energy technologies, such as connection 

costs for rural consumers, higher capital costs of new technologies, transmission costs related to grid-

connected renewables, and risk adjusted rates of return sought by investors. 

 

e) Productive use of energy: SREP programs should promote the generation and productive use of 

energy. 

 

f) Economic, social and environmental development impact: Investment proposals for SREP financing 

should demonstrate the generation of economic, social and environmental benefits. 

 

g) Economic and financial viability: Investment proposals should demonstrate the economic viability of 

investments and the financial viability with the inclusion of time bound SREP resources. 

 

h) Leveraging of additional resources: Activities should maximize the leverage of funds from other 

partners. 

 

i) Gender: SREP investments should seek to strengthen the capacity of women to be active participants 

in the economic sector and avoid negative impacts on women. 

 

j) Co-benefits of renewable energy scale-up: SREP investments should include decreased air pollutants 

from energy production and consumption as well as the potential to reduce stress on forest resources. 

Investments and activities should elaborate on the potential positive effects on air quality and natural 

resource management through the adoption of renewable energy technologies. 
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Annex 2: Preliminary Stakeholder Consultation List (Not Exhaustive) 

 

 

National Institutions:  

 President’s Office (PO) 

 Ministry of Housing and Environment (MHE) 

 Ministry of Finance and Treasury 

 Maldives Environnemental Protection Agency 

 Maldives Energy Authority 

 State Electric Company Limited  

 Northern Utilities Limited 

 Upper North Utilities Limited 

 Central Utilities Limited 

 South Central Utilities Limited 

 Southern Utilities Limited 

 Upper South Central Utilities Limited 

 

Private Sector Organisations:  

 Renewable Energy Maldives 

 Housing Development Finance Corporation 

 Maldives Finance Leasing Company 

 Linear Tech 

 Bank of Maldives 

 State Bank of India 

 Bank of Ceylon 

 HSBC 

 

Development Partners (other than MDBs)
2
: 

 United Nations primarily UNDP  

 United States Agency for International Development (USAID) 

 Department of International Development, UK (DFID) 

 Australian Agency for International Development (AusAID) 

 European Commission (EC) 

 Danish International Development Agency (DANIDA) 

 Japan International Cooperation Agency (JICA) 

 

 

 

 

 

 

 

 

 

 

 

                                                                 
2
 The following development partners have been involved in energy projects in Maldives, or are involved or intend to be.  
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Annex 3: Suggested Structure for the Investment Plan 

 

I.  Proposal Summary (2 pages) 

 

• Objectives 

• Expected outcomes 

• Program criteria, priorities and budget 

 

II. Country Context (3-4 pages) 

 

• Energy sector description (market structure, demand supply, and dispatch composition, electricity 

cost and pricing) incl. renewable energy status 

• Gap/barrier analysis; needs assessment 

 

III. Renewable Energy Sector Context (3-4 pages) 

 

• Analysis of renewable energy options (technology, cost, mitigation potential, barriers) 

• Government plans or strategy for the sector (willingness to move towards renewable energy 

investments, existing or envisioned policy, regulation, plans, and resource allocation) 

• Institutional structure and capacity (technical, operational, financial, equipment supply, 

information) 

• Role of private sector and leverage of resources 

• Ongoing/planned investment by other development partners 

 

IV. Contribution to National Energy Roadmap (2 pages) 

 

• Likely development impacts and co-benefits of SREP investment 

• How SREP investment will initiate a process leading towards transformational low carbon growth 

 

V. Program Description (6-8 pages) 

 

• Capacity building and advisory services 

• Investment preparation activities 

• Technology deployment investments 

• Parallel activities to be funded by other development partners 

• Environmental, social and gender co-benefits 

 

VI. Financing Plan and Instruments (3-4 pages) 

 

• Budget envelop for investments 

• Costs and sources of funding 

• SREP assistance (grant, concessional debt, etc.) 

• Recipients of funding 

 

VII. Additional Development Activities (2-3 pages) 

 

• Leverage complementary co-financing with other development partners such as bilaterals, private 

sector, and financial institutions 

 

VIII. Implementation Potential with Risk Assessment (2 pages) 
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• Country/regional risks - institutional, technology, environmental, social, financial 

• Absorptive capacity for SREP and leveraged resources 

 

IX. Monitoring and Evaluation (1/2 page) 

 

• Results framework table 

 

Annexes 

Information should be included in annexes on the following areas: 

• assessment of country’s absorptive capacity 

• stakeholder consultations 

• co benefits 

• existing activities in the field of renewable energy, particularly activities of other development 

partners 

 

For each project to be implemented under the Investment Plan, an investment concept brief (maximum 

two pages) will be prepared as part of the Annex to the Investment Plan.  

 

A suggested outline of an Investment Concept Brief includes: 

• Problem statement (1-2 paragraphs) 

• Proposed contribution to initiating transformation (1-2 paragraphs) 

• Implementation readiness (1-2 paragraphs) 

• Rationale for SREP financing (1-2 paragraphs) 

• Results indicators 

• Financing plan 

• Project preparation timetable 

• Requests, if any, for investment preparation funding 


