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Decisión propuesta por el Comité del Fondo Fiduciario del FTL 

 

Después de examinar el documento CTF/TFC.8/3, Informe semestral sobre las operaciones 

del FTL, el Comité del Fondo Fiduciario toma nota de los avances logrados en el desarrollo y 

la aprobación de los proyectos previstos en los planes de inversión del FTL aprobados. El 

Comité recibe con beneplácito la introducción del sistema de semáforo como instrumento para 

mejorar la gestión de la cartera de proyectos en tramitación del FTL, y anima a que se 

entreguen rápidamente los proyectos en diversas fases de desarrollo y ejecución. 
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I. INTRODUCCIÓN 

 

1. Este informe ofrece información actualizada para el Comité del Fondo Fiduciario 

(CFF) del FTL acerca de la situación de las operaciones del FTL, y en concreto de los avances 

realizados desde el último informe semestral, que se presentó al Comité en junio de 2011. La 

Sección II del informe examina la situación actual de los planes de inversión del FTL. La 

Sección III ofrece información sobre los proyectos cuyo financiamiento ha sido aprobado por 

el Comité del Fondo Fiduciario a septiembre de 2011. La Sección IV presenta un resumen del 

calendario revisado de aprobación de proyectos para el ejercicio fiscal 2012 (EF2012). 

Finalmente, la Sección V introduce un sistema de semáforo para el seguimiento de la entrega 

de los proyectos del FTL. 

 

II. SITUACIÓN DE LOS PLANES DE INVERSIÓN DEL FTL 

 

2. En su reunión de noviembre de 2008, el Comité del Fondo Fiduciario del FTL indicó a 

los BMD que se deberían preparar 15 a 20 planes de inversión para su revisión, y señaló su 

expectativa de que los recursos del fondo no se distribuyeran de manera demasiado dispersa 

para poder lograr su objetivo de proporcionar financiamiento ampliado para contribuir a la 

demostración, uso y transferencia de tecnologías de bajo nivel de emisiones de carbono con 

considerable potencial a nivel de costos para reducir las emisiones de gases de efecto 

invernadero en el largo plazo. La situación del desarrollo y la ejecución de los planes de 

inversión del FTL, a octubre de 2011, se resume a continuación: 

 

a) Planes de inversión existentes con asignaciones de fondos. El Comité del Fondo 

Fiduciario ha aprobado 13 planes de inversión por un monto total de US$4350 

millones de los fondos del FTL para 12 países; que incluyen a Colombia, Egipto, 

Filipinas, Indonesia, Kazajstán, México, Marruecos, Sudáfrica, Tailandia, Turquía, 

Ucrania y Vietnam; y un plan de inversión regional para la concentración de energía 

solar en Oriente Medio y Norte de África (CES-OMNA), que abarca a Argelia, Egipto, 

Jordania, Marruecos y Túnez.  

 

b) Plan de Inversión de Nigeria. En noviembre de 2010, el Comité del Fondo Fiduciario 

aprobó el Plan de Inversión del FTL para Nigeria, como base para el desarrollo 

adicional de actividades de desarrollo para el financiamiento del FTL. El 

financiamiento de proyectos y programas del plan de inversión, para el que se han 

solicitado US$250 millones del FTL, dependerá de la disponibilidad de fondos más 

allá de lo programado para los proyectos en tramitación. Recientemente, el Gobierno 

de Nigeria ha reiterado su gran interés en recibir financiamiento para la ejecución de 

su plan de inversión aprobado.  

 

c) Plan de Inversión de India. De acuerdo con la decisión del Comité del Fondo 

Fiduciario adoptada en su reunión de junio de 2011, el Gobierno de India ha 

desarrollado, con el respaldo de los bancos multilaterales de desarrollo (BMD), un 

plan de inversión para su financiamiento por el FTL. El plan se ha distribuido a los 

miembros del Comité del Fondo Fiduciario y se presentará en la reunión del Comité 

del 4 de noviembre de 2011. 
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d) Plan de Inversión de Chile. El Gobierno de Chile informó recientemente a la Unidad 

Administrativa de los FIC de su renovado interés en desarrollar un plan de inversión y 

solicitar una misión conjunta de los BMD para apoyar al Gobierno en este sentido. Se 

está debatiendo la organización de la misión conjunta. Un representante del Gobierno 

de Chile presentará información actualizada al Comité del Fondo Fiduciario en su 

reunión del 4 de noviembre de 2011. 

 

3. En los últimos meses, una serie de países han solicitado actualizar y revisar sus planes 

de inversión aprobados con el respaldo de los BMD. El Gobierno de Vietnam presentó su plan 

de inversión revisado al Comité del Fondo Fiduciario en su reunión de junio de 2011, y el 

Comité aprobó las revisiones propuestas. El 14 de octubre de 2011 se distribuyó el plan de 

inversión revisado de Marruecos para obtener una decisión por correo de los miembros del 

Comité del Fondo Fiduciario. El plan de inversión revisado de Filipinas se presentará al 

Comité del Fondo Fiduciario en su reunión del 4 de noviembre de 2011. Finalmente, el 

Gobierno de Tailandia ha solicitado revisar su plan de inversión para centrarse en las 

operaciones del sector privado; se espera que el plan revisado se someta a la aprobación del 

Comité del Fondo Fiduciario en noviembre de 2011, una vez que el Gobierno haya concluido 

su proceso de aprobación interna. 

 

III. SITUACIÓN DE LA APROBACIÓN DE FINANCIAMIENTO DEL FTL 

 

4. A septiembre de 2011, el Comité del Fondo Fiduciario había aprobado 32 proyectos
1
, 

por un total de US$1700 millones. Estos proyectos se desarrollaron dentro de 12 planes 

nacionales y regionales de inversión diferentes. Se espera que estos proyectos movilicen 

US$11 000 millones de cofinanciamiento del sector privado, los gobiernos, los BMD y otras 

fuentes. El Cuadro 1 siguiente contiene un resumen de las aprobaciones de financiamiento (en 

el Anexo 1 se ofrece información más detallada sobre estos proyectos). 

 
Cuadro 1: Resumen de la aprobación de proyectos del FTL (a septiembre de 2011) 

Proyectos aprobados por los 

BMD 
Número 

Monto del 

FTL 

Financiamiento 

movilizado 

  (millones de 

US$) 

(millones de 

US$) 

Sector privado 9  247,8  2075,2  

Sector público 8  745  5385,3  

Subtotal 17  992,8  7460,5  

Proyectos aprobados por el CFF pendientes de la aprobación de los BMD 

Sector privado 11  256,9  2032,0  

Sector público 4  447,0  1561,8  

Subtotal 15  703,9  3593,8  

Total 32  1696,6  11 054,3  

                                                 
1 En el caso de los proyectos en los que participa más de un BMD o tienen más de una fase, o los programas con múltiples 

proyectos, cada préstamo, fase o proyecto se considera un proyecto separado para fines de recuento. 
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5. De los 32 proyectos cuyo financiamiento ha sido aprobado por el Comité del Fondo 

Fiduciario, 17 han alcanzado la fase de aprobación de los BMD, mientras que 15 todavía no 

han sido aprobados por los BMD. 

 

6. Una veintena de los 32 proyectos están clasificados como proyectos del sector privado 

(es decir, ejecutados por las instituciones de los BMD dedicadas al sector privado) y una 

docena son proyectos del sector público (es decir, ejecutados por instituciones de los BMD 

dedicadas al sector público). En términos del monto de financiamiento, los 20 proyectos del 

sector privado reciben un financiamiento total del FTL de US$504,6 millones, mientras que 

los 12 proyectos del sector público reciben US$1192 millones del FTL, lo que indica que el 

tamaño de proyecto o monto del préstamo promedio de los proyectos del sector público 

(US$99,3 millones) es mucho mayor que el de los proyectos del sector privado (US$25,2 

millones). 

 

7. Además del financiamiento de proyectos, el Comité del Fondo Fiduciario aprobó cinco 

donaciones por un valor aproximando de US$1 millón para la preparación de los proyectos. 

Véase el Cuadro 2 para obtener información más detallada. 

 
Cuadro 2: Situación de la aprobación de donaciones del FTL para la preparación de 

proyectos 

(A septiembre de 2011) 

País Título del proyecto BMD 

Público 

/ 

Privado 

Monto de 

la 

donación 

(en US$) 

Fecha de 

aprobación 

Egipto 

Planta de energía eólica de 200MW en el Golfo de 

Suez BAfD Público 1 000 000 15/11/2010 

Egipto 

Proyecto de Energía Solar Concentrada de Kom 

Ombo BAfD Público 995 500 26/07/2011 

Kazajstán 

Mecanismo Marco para el Desarrollo de la Energía 

Renovable BERF Privado 1 000 000 20/04/2011 

Viet Nam Transporte urbano en Hanoi BAsD Público 1 000 000 20/09/2011 

Viet Nam Transporte urbano en Ho Chi Minh City BAsD Público 1 000 000 20/09/2011 

      

TOTAL       4 995 500   

 

IV. CALENDARIO REVISADO DE APROBACIÓN DE PROYECTOS PARA EL EF2012 

 

8. En junio de 2011 se presentó el calendario de aprobación de proyectos para el EF2012 

al Comité de Fondo Fiduciario. Desde entonces, los BMD han proporcionado información 

actualizada sobre sus carteras de proyectos en tramitación, teniendo en cuenta los nuevos 

acontecimientos en una serie de países con respecto a los que se han introducido o se están 

considerando revisiones de los planes de inversión aprobados y cambios de los plazos de los 

proyectos. 

 

9. El calendario revisado de aprobación de proyectos para el EF2012 se presenta en el 

Anexo II. El monto total de financiamiento del FTL solicitado dentro de este calendario de 

aprobación equivale a US$1640 millones para 37 proyectos. Los fondos que actualmente se 
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prevé que estén disponibles para el EF2012 pueden no ser suficientes para atender estas 

solicitudes. Por otro lado, teniendo en cuenta la situación actual de varios planes de inversión 

revisados pendientes de aprobación y los posibles retrasos en el desarrollo de proyectos, es 

posible que algunos proyectos incluidos en este calendario de aprobación no se materialicen, 

mientras que otros proyectos programados actualmente para el EF2013 podrían estar listos 

para su puesta en marcha. 

 

V. SEGUIMIENTO DE LA ENTREGA DE PROYECTOS 

 

10. De acuerdo con la decisión adoptada en la reunión de junio de 2011 del Comité del 

Fondo Fiduciario del FTL sobre la gestión de la cartera de proyectos en tramitación, se ha 

introducido un sistema de semáforo como instrumento para gestionar dicha cartera y seguir el 

progreso de las actividades de los proyectos del FTL. 

 

11. La Unidad Administrativa de los FIC, en colaboración con el Comité de los BMD, ha 

desarrollado un sistema de semáforo que seguirá dos hitos fundamentales de la entrega de 

proyectos
2
. La primera serie de semáforos sigue el tiempo transcurrido para cada proyecto o 

programa desde la fecha de presentación indicada cuando se constituyó la cartera de proyectos 

en tramitación del FTL hasta la fecha prevista actualmente de presentación para la aprobación 

del financiamiento por el Comité del Fondo Fiduciario
3
. La segunda serie de semáforos sigue 

el tiempo transcurrido entre la aprobación del financiamiento del FTL por el Comité del 

Fondo Fiduciario para un proyecto o programa y la fecha prevista de aprobación del proyecto 

por el BMD
4
. 

 

12. Con el fin de hacer un seguimiento de las aprobaciones por el Comité del Fondo 

Fiduciario, se aplican los siguientes semáforos: 

 

Verde: Dentro de un plazo de 3 meses desde la fecha de presentación indicada 

originalmente hasta la fecha prevista actualmente para la presentación 

al Comité del Fondo Fiduciario 

 

Amarillo:  Dentro de un plazo de 3 a 9 meses desde la fecha de presentación 

indicada originalmente hasta la fecha prevista actualmente para la 

presentación al Comité del Fondo Fiduciario 

 

Rojo: Dentro de un plazo superior a 9 meses desde la fecha de presentación 

indicada originalmente hasta la fecha prevista actualmente para la 

presentación al Comité del Fondo Fiduciario 

 

 

13. Con el fin de hacer un seguimiento de las aprobaciones por los BMD, se aplican los 

siguientes semáforos a los proyectos del sector público:
 
 

                                                 
2 El sistema de semáforo se ampliará en el futuro para que siga el progreso de la entrada en vigor del proyecto y el 

desembolso. 
3 En muchos planes de inversión, las fechas originales propuestas para la presentación de proyectos al Comité del Fondo 

Fiduciario eran indicativas. 
4 En el caso de los proyectos aprobados por el BMD, se usan las fechas reales de aprobación. 
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Verde: Dentro de un plazo de 9 meses desde la fecha de aprobación del Comité 

del Fondo Fiduciario hasta la fecha (prevista) de aprobación por el 

BMD 

 

Amarillo:  Dentro de un plazo de 9 a 12 meses desde la fecha de aprobación del 

Comité del Fondo Fiduciario hasta la fecha (prevista) de aprobación por 

el BMD 

 

Rojo: Dentro de un plazo superior a 12 meses desde la fecha de aprobación 

del Comité del Fondo Fiduciario hasta la fecha (prevista) de aprobación 

por el BMD 

 

14. En el caso de los programas del sector privado, los semáforos correspondientes para el 

seguimiento de la aprobación por los BMD son los siguientes: 

 

Verde: Dentro de un plazo de 9 meses desde la fecha de aprobación por el 

Comité del Fondo Fiduciario hasta la fecha actual para al menos un 

tercio de los fondos del programa en el caso de los proyectos del sector 

financiero, y dentro de un plazo de 18 meses en el caso de los proyectos 

de infraestructura 

 

Amarillo:  Dentro de un plazo de 9 a 18 meses desde la fecha de aprobación por el 

Comité del Fondo Fiduciario hasta la fecha actual para al menos un 

tercio de los fondos del programa en el caso de los proyectos del sector 

financiero, y dentro de un plazo inferior a 27 meses en el caso de los 

proyectos de infraestructura 

Rojo: Dentro de un plazo superior a 18 meses desde la fecha de aprobación 

por el Comité del Fondo Fiduciario hasta la fecha actual para al menos 

un tercio de los fondos del programa en el caso de los proyectos del 

sector financiero, y dentro de un plazo superior a 27 meses en el caso 

de los proyectos de infraestructura 

 

15. Los resultados de las dos series de semáforos para la entrega de proyectos se presentan 

en el Anexo III
5
. 

 

16. En el caso de los 17 proyectos que han llegado a la fase de aprobación del BMD, casi 

todos se aprobaron con un semáforo verde tanto por el Comité del Fondo Fiduciario como por 

el BMD. 

 

17. En el caso de los 15 proyectos que han superado la fase de aprobación del Comité del 

Fondo Fiduciario, pero están pendientes de la aprobación del BMD, 2 fueron aprobados por el 

                                                 
5 Debido a la falta de información exhaustiva, para los fines de este ejercicio, todos los proyectos del sector privado se 

consideran proyectos del sector privado, y el financiamiento de todo proyecto que haya obtenido la aprobación del BMD en el 

marco de un programa equivale a un tercio de los fondos de dicho programa. Los semáforos se actualizarán cuando se cuente 

con más información. 
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Comité del Fondo Fiduciario con un semáforo verde, 12 con un semáforo amarillo y 1 con un 

semáforo rojo. En el caso de las aprobaciones de los BMD, los semáforos de 7 proyectos se 

mantuvieron verdes y 8 pasaron a amarillo.  

 

18. En el caso de los 66 proyectos de la cartera en tramitación
6
 que no han alcanzado la 

fase de aprobación del Comité del Fondo Fiduciario, 13 proyectos (20%) tienen un semáforo 

amarillo y 53 proyectos (80%) tienen un semáforo rojo. 

 

19. De hecho, se considera que el conjunto de proyectos que han llegado a la fase de 

aprobación de los BMD han progresado más rápido y se han aprobado con un semáforo verde; 

por el contrario, los proyectos que no han alcanzado la fase de aprobación del Comité del 

Fondo Fiduciario han progresado más lentamente y/o se ha previsto un plazo más largo para 

su desarrollo. En el caso de los proyectos de la cartera en tramitación, el número mayor de 

semáforos rojos y amarillos indica un optimismo excesivo con respecto a la entrega de los 

proyectos cuando se presentaron los planes de inversión para su aprobación. El Comité de los 

BMD está examinando actualmente la experiencia de implementación de los planes de 

inversión, con vistas a extraer lecciones aprendidas y compartirlas con el Comité del Fondo 

Fiduciario en su próxima reunión de mayo de 2012. 

 

                                                 
6 Los semáforos no se aplican a una serie de proyectos debido a la aprobación pendiente de los planes de inversión revisados 

o la división en tramos de programas del sector privado. 



 
Anexo I: Situación de la aprobación de proyectos del FTL (

 

MDB APPROVED PROJECTS

PRO JECT CO DE COUNTRY PROJECT TITLE MDB

TFC 

APPROVAL 

DATE

MDB 

APPROVAL 

DATE*

 CTF 

FUNDING     

(in $ million) 

 

LEVERAGED 

FUNDING   

(in $ million) 

PRIVATE

CTEBKZ-2013-09A Kazakhstan
District Heating Modernization 

Framework
EBRD 20-Jan-11 2-Mar-11 42.0          168.0         

CTIDMX-2027-18A Mexico
Public-Private Sector Proposal 

Renewable Energy CTF Program
IDB 17-Nov-09 8-Jun-10 53.4          961.2         

CTIFMX-2029-20A Mexico Private Sector Wind Development IFC 11-May-09 15-Jan-10 15.6          120.0         

CTIFZA-2039-25D South Africa EE Program IFC 5-Oct-10 1-Jun-11 7.5            40.0          

CTEBTR-2052-35B Turkey
Turkish Sustainable Energy Financing 

Facility(TurSEFF)**
EBRD 15-Jan-10 6-May-10 43.3          303.1         

CTEBTR-2052-35C Turkey
Turkish Sustainable Energy Financing 

Facility(TurSEFF)**
EBRD 31-Aug-10 26-Jul-11 6.8            47.9          

CTIFTR-1053-36A Turkey
Commercialized Sustainable Energy 

Finance Program (CSEF)
IFC 17-Sep-09 21-Apr-10 21.7          140.0         

CTEBUA-2054-37A Ukraine
Ukraine Sustainable Energy Finance 

Program
EBRD 12-Oct-10 25-Nov-10 27.6          140.0         

CTIFVN-2062-44A Vietnam
EE - Sustainable Energy Finance 

Program
IFC 30-Sep-10 26-Oct-10 30.0          155.0         

Subtotal - Private 247.8       2,075.2     

PUBLIC
CTIDCO-2002-01C Colombia Sustainable Transport System(SETP) IDB 19-Aug-11 14-Sep-11 20.0          300.0         

CTIBEG-1006-04A Egypt
Wind Power Development 

Project(Transmission)
IBRD 7-May-10 15-Jun-10 150.0        646.0         

CTIBID-2009-07B Indonesia Indonesia Geothermal IBRD 21-Dec-10 1-Jul-11 125.0        449.7         

CTIBMX-1025-16A Mexico Urban Transport Transformation Project IBRD 15-Oct-09 25-Mar-10 200.0        2,025.0      

CTIBMX-1026-17A Mexico Efficient Lighting and Appliance Project IBRD 2-Sep-10 23-Nov-10 50.0          663.4         

CTAfZA-2041-26A South Africa
ESKOM Renewable Support Project-

Wind
AfDB 12-Nov-10 30-May-11 50.0          125.6         

CTAfZA-2042-27A South Africa
ESKOM Renewable Support Project-

CSP
AfDB 12-Nov-10 30-May-11 50.0          125.6         

CTIBTR-1049-33A Turkey Private Sector RE and EE Project IBRD 28-May-09 28-May-09 100.0        1,050.0      

Subtotal - Public 745.0       5,385.3     

TOTAL 992.8       7,460.5     
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  Continuación del Anexo 1

 
* Los BMD han aprobado parcialmente los programas del sector privado y hay proyectos adicionales pendientes de aprobación. 

TFC APPROVED PROJECTS AWAITING MDB APPROVAL

PRO JECT CO DE COUNTRY PROJECT TITLE MDB

TFC 

APPROVAL 

DATE

 

PROJECTED

MDB 

APPROVAL 

DATE*

 CTF 

FUNDING     

(in $ million) 

 

LEVERAGED 

FUNDING   

(in $ million) 

PRIVATE
CTAfZA-2039-25A South Africa EE Program AfDB 5-Oct-10 Dec-11 7.5            40.0          

CTIDCO-2003-02A Colombia Sustainable Energy Finance Program IDB 21-Dec-10 Dec-11 6.1            99.3          

CTIFCO-2003-02E Colombia Sustainable Energy Finance Program IFC 21-Dec-10 Sep-11 11.4          185.7         

CTEBKZ-2011-08A Kazakhstan Waste Management Framework EBRD 9-Jun-11 Jan-12 22.5          90.0          

CTIDMX-2028-19A Mexico Private Sector Energy Efficiency** IDB 2-May-11 Nov-11 24.4          88.0          

CTIFPH-2038-23B Philippines
Sustainable Energy -RE Accelerator 

Program (REAP)
IFC 30-Sep-10 Mar-12 20.0          330.0         

CTIFPH-2038-23C Philippines Sustainable Energy Program IFC 16-Feb-11 Nov-11 10.0          209.0         

CTAfZA-2040-25B South Africa
Sustainable Energy Acceleration 

Program
AfDB 5-Oct-10 Dec-11 42.5          305.0         

CTIFZA-2040-25C South Africa
Sustainable Energy Acceleration 

Program
IFC 5-Oct-10 Apr-12 42.5          305.0         

CTIFTH-1047-31A Thailand
Renewable Energy Accelerator 

Program(TSEFF)
IFC 2-Jun-10 Dec-11 40.0          260.0         

CTIFTH-1048-32A Thailand
Sustainable Energy Finance Program(T-

SEF)
IFC 5-Oct-10 Sep-11 30.0          120.0         

Subtotal-Private 256.9       2,032.0     

PUBLIC

CTIBZA-2041-26B South Africa
ESKOM Renewable Support Project-

Wind
IBRD 12-Nov-10 Oct-11 50.0          125.6         

CTIBZA-2042-27B South Africa
ESKOM Renewable Support Project-

CSP
IBRD 12-Nov-10 Oct-11 200.0        502.2         

CTAfMA-2015-11B Morocco Ouarzazate  CSP AFDB 22-Jun-11 Dec-11 100.0        474.0         

CTIBMA-2015-11A Morocco Ouarzazate  CSP IBRD 22-Jun-11 Oct-11 97.0          460.0         

Subtotal-Public 447.0       1,561.8     

TOTAL 703.9       3,593.8     

GRAND TOTAL 1,696.6    11,054.3   
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Anexo II: Calendario revisado de aprobación de proyectos para el EF2012 

 
Nota: Los dos proyectos en Tailandia con el BIRF están pendientes de la presentación de un plan de inversión revisado. 

COUNTRY MDB PROJECT NAME Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 TOTAL

Colombia IDB
Sustainable Transport System(BOGOTA 

SITP) -        -        -        -        -        -        -        -        40.0       -        -        -        40.0            

Colombia IDB
Strategic Public Transportation Systems 

Program(SETP) -        20.0       -        -        -        -        -        -        -        -        -        -        20.0            

Colombia IDB
Energy Efficiency-Private-Public Sector 

Energy -        -        -        -        -        -        16.4       -        -        -        -        -        16.4            

Egypt AfDB Wind Energy Scale up Program(IPPs) -        -        -        -        -        -        -        -        -        -        -        50.0       50.0            

Indonesia ADB
Indonesia Energy Efficiency and 

RE(Private Sector) -        -        -        -        -        -        -        50.0       -        -        -        -        50.0            

Indonesia ADB Indonesia-Geothermal (Public Sector) -        -        -        -        -        -        -        125.0     -        -        -        -        125.0          

Indonesia IFC Geothermal -        -        -        -        -        -        -        -        -        25.0       -        -        25.0            

Indonesia ADB Indonesia Geothermal (Private Sector) -        -        -        -        -        25.0       -        -        -        -        -        -        25.0            

Indonesia IFC EE/RE through FIs -        -        -        -        -        -        50.0       -        -        -        -        -        50.0            

Kazakhstan EBRD Renewable Energy II -        -        15.0       -        -        -        -        -        -        -        -        -        15.0            

Kazakhstan EBRD Renewable Energy III -        -        -        -        -        30.0       -        -        -        -        -        -        30.0            

Kazakhstan IFC Energy Efficiency -        -        -        -        -        -        -        -        22.0       -        -        -        22.0            

CSP-MENA IBRD Egypt Kom Ombo CSP -        -        -        -        -        -        -        -        -        50.0       -        -        50.0            

CSP-MENA AfDB Egypt Kom Ombo CSP -        -        -        -        -        -        -        -        -        50.0       -        -        50.0            

CSP-MENA IBRD Jordan CSP Transmission -        -        -        -        -        -        -        -        -        -        -        40.0       40.0            

CSP-MENA IBRD Tunisia STEG CSP -        -        -        -        -        -        -        -        -        -        -        25.0       25.0            

CSP-MENA IFC Tunisia STEG CSP -        -        -        -        -        -        -        -        -        -        -        25.0       25.0            

Mexico IDB Public Sector Renewable Energy -        -        -        70.6       -        -        -        -        -        -        -        -        70.6            

Mexico IDB Public Sector Energy Efficiency -        -        -        -        -        -        -        51.6       -        -        -        -        51.6            

Mexico IFC Renewable Energy -        -        -        -        -        -        14.4       -        -        -        -        -        14.4            

Morocco AfDB Wind farm (private sector) -        -        -        100.0     -        -        -        -        -        -        -        -        100.0          

Morocco IBRD Morocco FDE Energy -        -        -        -        -        -        -        -        -        -        75.0       -        75.0            

Morocco IFC RE -        -        -        -        25.0       -        -        -        -        -        -        -        25.0            

Philippines ADB Philippines E-Trikes -        -        -        100.0     -        -        -        -        -        -        -        -        100.0          

Philippines IBRD Philippines RE/EE -        -        -        -        -        -        -        -        -        45.0       -        -        45.0            

Philippines IBRD Philippines BRT -        -        -        -        -        -        -        -        -        -        15.0       -        15.0            

Thailand IBRD
Thailand EGAT/PEA -Advancing Clean 

Energy Investments with Public Utilit ies
-        -        -        -        -        70.0       -        -        -        -        -        -        70.0            

Thailand IBRD Thailand BMA -Urban Transformation -        -        -        -        -        70.0       -        -        -        -        -        -        70.0            

Turkey IFC Private RE -RE/EE Projects -        -        -        -        -        -        -        -        28.3       -        -        -        28.3            

Ukraine EBRD Renewable Energy II -        -        -        -        -        22.4       -        -        -        -        -        -        22.4            

Ukraine EBRD Energy Efficiency -        -        -        -        -        50.0       -        -        -        -        -        -        50.0            

Ukraine IFC Energy Efficiency -        -        -        -        -        25.0       -        -        -        -        -        -        25.0            

Vietnam ADB Vietnam Transport (HCMC) -        -        -        -        -        -        -        -        -        -        -        50.0       50.0            

Vietnam ADB
Vietnam EE  - Industrial Energy 

Efficiency -        -        -        -        -        -        50.0       -        -        -        -        -        50.0            

Vietnam ADB Vietnam Transport (Ha Noi) -        -        -        -        -        -        -        -        -        -        -        50.0       50.0            

Vietnam IBRD
Vietnam Transmission-Smart Grid 

Technology -        -        -        -        -        -        -        -        30.0       -        -        -        30.0            

Vietnam IFC RE -        -        -        -        -        -        -        40.0       -        -        -        -        40.0            

TOTAL -        20.0      15.0      270.6    25.0      292.4    130.8    266.6    120.3    170.0    90.0      240.0    1,640.7       
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Anexo III: Semáforos para seguir la entrega de proyectos 

 

 
 

Project 

Count

TFC-Approved 

Projects

Private Public Private Public PRIVATE

          Green Below 3 months 2 0 0 0             Green Below 9 months 5

          Yellow Between 8 4 5 8             Yellow Between 9 and 18 months 6

          Red More than 9 months 1 0 21 32             Red More than 18 months 0

PUBLIC

            Green Below 9 months 2

            Yellow Between 9 and 12 months 2

            Red More than 12 months 0

Project Code MDB
Country/ 

Region

Public/ 

Private

 CTF FUNDING 

(in $ million) 

 Original 

TFC Approval 

TFC 

APPROVAL

Tracking for 

TFC 

Approval

MDB 

APPROVAL

Tracking for 

MDB  

Approval

MDB APPROVED PROJECTS

CTEBKZ-2013-09A EBRD District Heating Modernization Framework Kazakhstan Private 42.0             Jan-11 Mar-11 42

CTIDMX-2027-18A IDB Renewable Energy Program Mexico Private 53.4             Nov-09 Nov-09 16 Jun-10 201

CTIFMX-2029-20A IFC Private Sector Wind Development Mexico Private 15.6             May-09 May-09 10 Jan-10 244

CTIFZA-2039-25D IFC EE Program South Africa Private 7.5               Nov-10 Oct-10 Jun-11 236

CTEBTR-2052-35B EBRD Turkey Private 43.3             Jan-10 Jan-10 14 May-10 111

CTEBTR-2052-35C EBRD Turkey Private 6.8               Jan-10 Aug-10 240 Jul-11 326

CTIFTR-1053-36A IFC Turkey Private 21.7             Sep-09 Sep-09 16 Apr-10 214

CTEBUA-2054-37A EBRD Renewables Direct Lending Facility Ukraine Private 27.6             Jun-10 Oct-10 131 Nov-10 43

CTIFVN-2062-44A IFC Sustainable Energy Finance Program Vietnam Private 30.0             Jul-10 Sep-10 89 Oct-10 26

SUBTOTAL 247.8          

CTIDCO-2002-01C IDB Colombia Public 20.0             Jul-11 Aug-11 48 Sep-11 25

CTIBEG-1006-04A IBRD Wind Power Development Project(Transmission) Egypt Public 150.0           Jun-10 May-10 Jun-10 38

CTIBID-2009-07B IBRD Indonesia Public 125.0           Aug-10 Dec-10 140 Jul-11 190

CTIBMX-1025-16A IBRD Urban Transport Transformation Project Mexico Public 200.0           Oct-09 Oct-09 14 Mar-10 160

CTIBMX-1026-17A IBRD Efficient Lighting and Appliance Project Mexico Public 50.0             Jul-10 Sep-10 61 Nov-10 81

CTAfZA-2041-26A AfDB ESKOM Renewable Support Project-Wind South Africa Public 50.0             Oct-10 Nov-10 41 May-11 198

CTAfZA-2042-27A AfDB ESKOM Renewable Support Project-CSP South Africa Public 50.0             Oct-10 Nov-10 41 May-11 198

CTIBTR-1049-33A IBRD Private Sector RE and EE Project Turkey Public 100.0           May-09 May-09 27 May-09 0

SUBTOTAL 745.0          

TOTAL 992.8          

Turkish Private Sector Sustainable Energy 

Financing Facility(TurSEFF)

Turkish Private Sector Sustainable Energy 

Financing Facility(TurSEFF)

Indonesia Geothermal Clean Energy Investment 

Project

Strategic Public Transportation Systems 

Program(SETP)

Commercializing Sustainable Energy Finance 

Program (CSEF)

Project Title

ICON Definition (from 

Original TFC Approval  

to Updated TFC Approval)

Project Count
TFC Approval 

Tracking

ICON Definition (from TFC Approval to 

MDB Approval)

TFC-Approved 

Projects
Project Pipeline

MDB Approval Tracking
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Continuación del Anexo III 

 

 
 

 

 

 

 

 

 

 

 

 
 

 

 

Project Code MDB
Country/ 

Region

Public/ 

Private

 CTF FUNDING 

(in $ million) 

 Original  

TFC Approval 

Actual TFC 

Aprroval

Tracking for 

TFC 

Approval

Projected MDB 

APPROVAL

Tracking for 

MDB  

Approval

TFC APPROVED PROJECTS AWAITING MDB APPROVAL

CTIDCO-2003-02A
IDB

Sustainable Energy Finance Program Colombia
Private 6.1               Sep-10 Dec-10

110
Dec-11

340

CTIFCO-2003-02E IFC Sustainable Energy Finance Program Colombia Private 11.4             Sep-10 Dec-10 110 Sep-11 250

CTEBKZ-2011-08A EBRD Waste Management Framework Kazakhstan Private 22.5             Jan-11 Jun-11 158 Jan-12 202

CTIDMX-2028-19A IDB Private Sector Energy Efficiency program-Part 1 Mexico Private 24.4             Jun-10 May-11 331 Nov-11 179

CTIFPH-2038-23B IFC RE Accelerator Program (REAP) Philippines Private 20.0             Jul-10 Sep-10 89 Mar-12 511

CTIFPH-2038-23C IFC Sustainable Energy FinanceProgram Philippines Private 10.0             Sep-10 Feb-11 165 Nov-11 255

CTAfZA-2039-25A AfDB EE Program South Africa Private 7.5               Jul-10 Oct-10 94 Dec-11 416

CTAfZA-2040-25B AfDB Sustainable Energy Acceleration Program South Africa Private 42.5             Jul-10 Oct-10 94 Dec-11 416

CTIFZA-2040-25C IFC Sustainable Energy Acceleration Program South Africa Private 42.5             Jul-10 Oct-10 94 Apr-12 536

CTIFTH-1047-31A IFC Renewable Energy Accelerator Program(TSEFF) Thailand Private 40.0             Apr-10 Jun-10 61 Dec-11 539

CTIFTH-1048-32A IFC Sustainable Energy Finance Program(T-SEF) Thailand Private 30.0             May-10 Oct-10 154 Jul-11 266

SUBTOTAL 256.9          

CTAfMA-2015-11B AFDB Ouarzazate  CSP Morocco Public 100.0           Dec-10 Jun-11 201 Dec-11 160

CTIBMA-2015-11A IBRD Ouarzazate  CSP Morocco Public 97.0             Dec-10 Jun-11 201 Oct-11 99

CTIBZA-2041-26B IBRD ESKOM Renewable Support Project-Wind South Africa Public 50.0             Mar-10 Nov-10 251 Oct-11 319

CTIBZA-2042-27B IBRD ESKOM Renewable Support Project-CSP South Africa Public 200.0           Mar-10 Nov-10 251 Oct-11 319

SUBTOTAL 447.0          

TOTAL 703.9          

according to original plan, complex project/need to incorporate 

comments from CTF committeeaccording to original plan, complex project/need to incorporate 

comments from CTF committee

according to original plan, complex project

Project Title
REMARKS                                              

(Reasons for Delays and Proposed Actions)

IDB and IFC are taking turns to channel CTF resources to client 

banks. IDB's turn will come after IFC's first bank

Project processing underway.

Project processing underway.

The delays can be attributed to the fact that the  “small” volume of 

the lines is somewhat less appealing to some of the financial 

institutions while in other instances the establishment of a 

preliminary pipeline takes time.

This component has been delayed owing to the delay in the RE 

procurement process which has changed form from feed-in tariff to 

price competition. The opportunities outside this procurement 

process have not developed as planned, but the Bank is continuing 

to explore the same.

Project processing underway.

One project has been Board approved, another is in progress.

One project has been Board approved, another is in progress.
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Continuación del Anexo III 

 

 

Project Code MDB
Country/ 

Region

Public/ 

Private

 CTF FUNDING 

(in $ million) 

 Original 

TFC Approval 

Updated TFC 

Aprroval

Tracking for 

TFC 

Approval

Projected MDB 

APPROVAL

Tracking for 

MDB  

Approval

PROJECT PIPELINE

CTADID-2008-06A ADB Indonesia Private 50.0             Oct-10 Feb-12 480 Mar-12 30

CTADID-2010-07D ADB Indonesia Geothermal (Private Sector) Indonesia Private 25.0             Mar-11 Dec-11 270 Dec-12 360

CTAfEG-1005-03A AfDB Wind Energy Scale up Program(IPPs) Egypt Private 50.0             Mar-11 Jun-12 450 Feb-13 240

CTAfMA-2032-21A AfDB Wind farm (private sector) Morocco Private 100.0           Dec-10 Oct-11 300 Dec-11 60

CTAfZA-2043-25E AfDB RE - SWH South Africa Private 25.0             Feb-11 Aug-12 540 Mar-13 210

CTEBKZ-2012-08B EBRD Renewable Energy II Kazakhstan Private 15.0             Jun-11 Sep-11 90 Nov-11 60

CTEBKZ-2012-08C EBRD Renewable Energy III Kazakhstan Private 30.0             Jun-11 Dec-11 180 Dec-11

CTEBKZ-2012-08D EBRD Renewable Energy IV Kazakhstan Private 45.0             Oct-12 Oct-12 Nov-12 30

CTEBUA-2055-38A EBRD Renewable Energy II Ukraine Private 22.4             Dec-11 Feb-12 60

CTEBUA-2056-38B EBRD Energy Efficiency Ukraine Private 50.0             Sep-10 Dec-11 450 Feb-12 60

CTEBUA-2057-39A EBRD Zero Emmissions Power from the Gas Network Ukraine Private 50.0             Jul-12 Jul-12 Oct-12 90

CTIFCO-2004-02D IFC Energy Efficiency Colombia Private 6.1               Sep-10 Jul-12 660 Apr-13 270

CTIFID-2010-07C IFC Geothermal Indonesia Private 25.0             Jul-10 Apr-12 630 Oct-13 540

CTIFID-2008-06B IFC EE/RE through FIs Indonesia Private 50.0             Jul-10 Jan-12 540 Dec-12 330

CTIFKZ-2013-09B IFC  District Heating Kazakhstan Private 20.0             Sep-10 Jul-12 660 Jan-14 540

CTIFKZ-1014-10A IFC Energy Efficiency Kazakhstan Private 22.0             Jun-11 Mar-12 270 Dec-12 270

CTIFJO-2017-13B IFC Jordan Maan CSP CSP-MENA Private 36.5             Jan-11 Jul-12 540 Jan-14 540

CTIFTN-2019-14C IFC Tunisia STEG CSP CSP-MENA Private 25.0             Jun-11 Jun-12 360 Dec-13 540

CTIFTN-2020-14F IFC Tunisia ELMED CSP CSP-MENA Private 23.3             Oct-11 Sep-12 330 Mar-14 540

CTIFDZ-2023-15D IFC Algeria Naama CSP CSP-MENA Private 16.3             Sep-11 Sep-12 360 Mar-14 540

CTIFDZ-2024-15G IFC Algeria Hassi R'Mel CSP CSP-MENA Private 15.0             Jun-12 Dec-12 180 Jun-14 540

CTIFMX-2030-20B IFC Renewable Energy Mexico Private 14.4             Nov-10 Jan-12 420 Jul-13 540

CTIFMX-2031-20C IFC Energy Efficiency Mexico Private 20.0             Jul-11 Jul-12 360 Apr-13 270

CTIFMA-2034-21C IFC RE Morocco Private 25.0             Jul-10 Nov-11 480 May-13 540

CTIFZA-2043-25F IFC RE   - SWH South Africa Private 25.0             Oct-09 Aug-12 1020 Feb-14 540

CTIFTR-2051-35A IFC Private RE -RE/EE Projects Turkey Private 28.3             Jun-10 Mar-12 630 Sep-13 540

CTIFUA-2056-38D IFC Energy Efficiency Ukraine Private 25.0             Sep-10 Dec-11 450 Sep-12 270

CTIFUA-2054-37B IFC Renewable Energy Financing Facility Ukraine Private 25.0             Sep-10 Jul-12 660 Jan-14 540

CTIFVN-2063-44B IFC RE Vietnam Private 40.0             Mar-11 Feb-12 330 Aug-13 540

SUBTOTAL 904.4          

Program under preparation

Program in development-project/sponsor identification ongoing

Program submittal est Jan '12 - project in advance development

Program under development

Planned for FY13

Delays due to policital situation

Delays due to policital situation

Project is waiting on resolution of claim on assets and possible GOI 

decision to channel project revenues through Pertamina. Alternate 

private sector geothermal project may be considered if necessary.

Delays due to the Egyptian Revolution. 

AfDB is in early discussion with a municipality on the design for a 

SHW Initiative. The design will be developed further over Q4 2011 

and hence CTF approval could be targeted for Q2 2012.

Pipeline management(availability of CTF funds)

Political issues relating to pipeline governance reform in 

Ukraine.

This is the balance of the total $50 million renewables project.  First 

tranche($27.6 million) was approved in Oct. 2010.  Overall, project 

is on schedule.  

This is the balance of the renewables project, first tranche of which 

was approved in June 2011.  Overall, project is on schedule.

This is the balance of the renewables project, first tranche of which 

was approved in June 2011.  Overall, project is on schedule.

EBRD is working with the Ukrainian government to achieve 

regulatory changes which are a pre-requisite to the facility 

being implemented. This work is progressing, but has 

experienced some delays. Furthermore, the use of CTF money 

is intended to be as guarantees to the local banks. The 

inability to use this as a local currency loan is currently 

further delaying the operation. The Ukrainian banks will have 

to cover the exchange rate risk, and at present they are 

unwilling to do this. It is expected that this situation will 

improve over the next couple of months.

Project Title
REMARKS                                              

(Reasons for Delays and Proposed Actions)

Delay due to resolution of ex-Asia country risk issue on regional 

fund which is expected soon.

Indonesia Energy Efficiency and RE(Private 

Sector)

Program development underway

Program development underway

Program under development

Current pipeline requires local currency; CTF funds unable to take 

fx risk

Current pipeline requires local currency; CTF funds unable to take 

fx risk

RE policies under development
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Continuación del Anexo III 

 

 
 

 

 

 

Project Code MDB
Country/ 

Region

Public/ 

Private

 CTF FUNDING 

(in $ million) 

 Original 

TFC Approval 

Updated TFC 

Aprroval

Tracking for 

TFC 

Approval

Projected MDB 

APPROVAL

Tracking for 

MDB  

Approval

PROJECT PIPELINE

CTADID-2009-07A ADB Indonesia-Geothermal (Public Sector) Indonesia Public 125.0           Aug-11 Feb-12 180 Jun-12 120

CTADPH-3035-22A ADB Philippines E-Trikes Philippines Public 100.0           

CTADPH-3035-22B ADB Philippines Energy Efficiency Philippines Public 25.0             

CTADVN-2059-41A ADB Vietnam Transport (HCMC) Vietnam Public 50.0             Jun-11 Jun-12 360 Nov-12 150 Delay in internal approvals within the government

CTADVN-1060-42A ADB Vietnam EE  - Industrial Energy Efficiency Vietnam Public 50.0             Aug-10 Jan-12 510 Mar-12 60

CTADVN-2059-41B ADB Vietnam Transport (Ha Noi) Vietnam Public 50.0             Jun-11 Jun-12 360 Oct-12 120 Delay in internal approvals within the government

CTAfEG-2016-12B AfDB Egypt Kom Ombo CSP CSP-MENA Public 50.0             Jun-11 Apr-12 300 Sep-12 150

CTAfTN-2019-14B AfDB Tunisia STEG CSP CSP-MENA Public 25.0             Jun-11 Mar-13 630 Sep-13 180

CTAfTN-2020-14E AfDB Tunisia ELMED CSP CSP-MENA Public 23.3             Oct-11 Mar-13 510 Sep-13 180

CTAfTN-2021-14H AfDB Tunisia CSP Transmission CSP-MENA Public 20.0             Oct-11 Mar-13 510 Sep-13 180

CTAfDZ-2022-15B AfDB Algeria Meghair CSP CSP-MENA
Public

38.7             Jun-11 Jun-13 720

CTAfDZ-2023-15C AfDB Algeria Naama CSP CSP-MENA
Public

32.7             Sep-11 Jun-13 630

CTAfDZ-2024-15F AfDB Algeria Hassi R'Mel CSP CSP-MENA
Public

15.0             Jun-12 Jun-13 360

CTIBCO-2001-01A IBRD Sustainable Transport System(SITP) Colombia Public 40.0             Jul-11 Jan-13 540 *

CTIBEG-3007-05A IBRD Egypt Urban Transport Egypt Public 50.0             Jun-11 Dec-12 540 Mar-13 90

CTIBEG-3007-05B IBRD Egypt Urban Transport Egypt Public 50.0             Jun-11 Jun-13 720 Nov-13 150

CTIBEG-2016-12A IBRD Egypt Kom Ombo CSP CSP-MENA Public 50.0             Jun-11 Apr-12 300 Sep-12 150

CTIBJO-2017-13A IBRD Jordan Maan CSP CSP-MENA Public 36.5             Jan-11 Sep-12 600

CTIBJO-2018-13C IBRD Jordan CSP Transmission CSP-MENA Public 40.0             Jan-11 Jun-12 510 Dec-12 180

CTIBTN-2019-14A IBRD Tunisia STEG CSP CSP-MENA Public 25.0             Jun-11 Jun-12 360 Sep-12 90

CTIBTN-2020-14D IBRD Tunisia ELMED CSP CSP-MENA Public 23.3             Oct-11 Jan-13 450

CTIBTN-2021-14G IBRD Tunisia CSP Transmission CSP-MENA Public 20.0             Oct-11 Jan-13 450

CTIBDZ-2022-15A IBRD Algeria Meghair CSP CSP-MENA Public 19.3             Jun-11 Jan-13 570

CTIBDZ-2024-15E IBRD Algeria Hassi R'Mel CSP CSP-MENA Public 15.0             Jun-12 Jan-13 210

CTIBMA-2033-21B IBRD Morocco FDE Energy Morocco
Public

75.0             Jun-11 May-12 330 Sep-12 120

CTIBPH-2036-23A IBRD Philippines RE/EE Philippines
Public

45.0             Feb-11 Apr-12 420 Sep-12 150

CTIBPH-3037-24A IBRD Philippines BRT Philippines
Public

15.0             May-11 May-12 360 Sep-12 120

CTIBPH-3037-24B IBRD Philippines BRT Philippines Public 35.0             May-11 Feb-13 630

Planned for FY13, financial feasibility is being studied

feasibility studies are underway

delays due to political situation

delays due to political situation

delays due to political situation

no political decision to access CTF funds

Delays due unconfirmed interest from the Authorities to pursue the 

project.

Delays due unconfirmed interest from the Authorities to pursue the 

project.

no political decision to access CTF funds

The original financial intermediary was not eligible. The IP is being 

updated to focus on wind

domestic approval process, decision re IBRD borrowing, PPG is 

requested

domestic approval process, decision re IBRD borrowing, PPG to be 

requested shortly

domestic approval process, decision re IBRD borrowing

Delays due unconfirmed interest from the Authorities to pursue the 

project.

delays due to political situation

Because the specific rules for the Renewable Portfolio Standard (RPS), 

feed-in tariffs, and net metering have yet to be finalized, GOP has 

requested to reallocate the $25 m originally intended for 

implementation of net metering for solar PV to support accelerated 

introduction of more efficient appliances. IP update will reflect 

reallocation.

ADB is still in discussion with GOV on financial structuring. ADB is 

preparing PPTA, which will include more analysis on options for 

financial structuring, with internal funds.

Delays due to the Egyptian Revolution. 

Delays due to the Tunisian Revolution. 

Delays due to the Tunisian Revolution. 

Delays due to the Tunisian Revolution. 

Project Title
REMARKS                                              

(Reasons for Delays and Proposed Actions)

Reallocation of $100m toward e-trikes will be reflected in the IP 

update to be presented at the CTF Trust Fund Committee meeting on 

4 November 2011.

Preparation time for geothermal development in Indonesia is longer 

than expected due to need to incentivize utility to switch to higher 

CAPEX technology and forestry and land acquisition issues. Project on 

track for ADB Board approval by Q2 2012.

delays due to political situation

following original schedule but also delays due to political situation
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Continuación del Anexo III 

 

 
Nota: En el caso de los planes de inversión que están siendo revisados, la fecha original de aprobación por el CFF se modificará una vez que hayan sido aprobados por el Comité 

del Fondo Fiduciario. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project Code MDB
Country/ 

Region

Public/ 

Private

 CTF FUNDING 

(in $ million) 

 Original 

TFC Approval 

Updated TFC 

Aprroval

Tracking for 

TFC 

Approval

Projected MDB 

APPROVAL

Tracking for 

MDB  

Approval

PROJECT PIPELINE

CTIBTH-1044-28A IBRD Thailand Public 70.0             Jun-11 Dec-11 180 May-12 150

CTIBTH-1044-28B IBRD Thailand Public 40.0             Jun-11 Jul-12 390

CTIBTH-1045-29A IBRD Thailand BMA -Urban Transformation Thailand Public 70.0             Aug-11 Dec-11 120 Jun-12 180

CTIBTH-1046-30A IBRD Thailand Public 50.0             Jan-12 Mar-13 420

CTIBTR-1050-34A IBRD Turkey Transmission -RE/EE Projects Turkey Public 50.0             Jun-12 Jan-13 210

CTIBUA-2056-38C IBRD Ukraine EE Ukraine Public 50.0             Jan-11 Jan-13 720

CTIBUA-2057-39B IBRD Ukraine HRSG Ukraine Public 50.0             May-12 Jan-13 240

CTIBUA-1058-40A IBRD Ukraine Transmission Ukraine Public 50.0             Jul-12 Jan-13 180

CTIBVN-1061-43A IBRD Vietnam Transmission-Smart Grid Technology Vietnam Public 30.0             May-10 Mar-12 660 Sep-12 180

CTIDCO-2001-01B IDB Sustainable Transport System(BOGOTA SITP) Colombia Public 40.0             Jul-11 Mar-12 240 May-12 60

CTIDCO-2004-02B IDB Energy Efficiency-Private-Public Sector Energy Colombia Public 16.4             Sep-10 Jan-12 480 Mar-12 60

CTIDCO-2004-02C IDB Energy Efficiency-Public Sector Colombia Public 10.0             Sep-10 Nov-12 780 Jan-13 60

CTIDMX-2027-18B IDB Public Sector Renewable Energy Mexico Public 70.6             Jun-10 Oct-11 480 Oct-11

CTIDMX-2028-19B IDB Public Sector Energy Efficiency Mexico Public 51.6             Jun-10 Feb-12 600 Apr-12 60

SUBTOTAL 1,792.4       

TOTAL 2,696.8       

Complex, innovative project requires long preparation time

We have asked the project team to move slowly, given the lack of 

resources in CTF and considering Colombia’s headroom limitations 

for borrowing

Already approved. Required long preparation time

GoT was not sure if it can get approval of the parliament. The IP is 

being revised

Delays due to political situation, especially since there are two 

governments involved (national and local) 

Time has been needed to make studies and determine best strategy 

to follow

Thailand EGAT/PEA -Advancing Clean Energy 

Investments with Public Utilities

Thailand EGAT/PEA -Advancing Clean Energy 

Investments with Public Utilities

Thailand SFI-Catalyzing Private Clean Energy 

Investments through SFIs

Planned for FY13

The IP was amended in June to channel funds to distribution sector. 

Preparation is well underway

GoT was not sure if it can get approval of the parliament. The IP is 

being revised

GoT was not sure if it can get approval of the parliament. The IP is 

being revised

GoT was not sure if it can get approval of the parliament. The IP is 

being revised

Planned for FY13

PPG is requested, was originally planned for FY13

Planned for FY13

Project Title
REMARKS                                              

(Reasons for Delays and Proposed Actions)


