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Executive Summary
1.

The objective of the 2015 Forest Investment Program (FIP) Results Report is to provide
an overview of the progress that has been made by FIP pilot countries (Brazil, Burkina
Faso, Democratic Republic of Congo, Ghana, Indonesia, Lao PDR, Mexico and Peru) in
advancing the FIP results agenda. This report provides a status update on the results
achieved by the FIP for the 2015 reporting period, which encompasses the date of each
investment plan’s endorsement until December 31, 2014. It also compares the results
achieved by pilot countries as of that time with the expected results outlined in pilot
countries’ investment plans. Challenges encountered during the 2015 reporting round
and next steps to further enhance FIP results reporting are also outlined.

2.

Scope of 2015 Results Report: This report covers the 12 projects approved by the
multilateral development banks (MDB) within the 2015 reporting period (endorsement
date until December 31, 2014)1. This report marks the first time FIP countries have
reported on results. This is limited to two countries, Lao People’s Democratic Republic
(Lao PDR) and Mexico, as implementation of FIP projects is still at an early stage.

3.

Expected targets. The following table summarizes the greenhouse gas (GHG) emission
reduction targets and baselines. The total targeted area to be covered by FIP projects is
27 million hectares, equivalent to the size of Burkina Faso. The total target of FIP
livelihood co-benefits beneficiaries is approximately 671,000, equivalent to the
population of Montenegro. Targets will increase as new projects are approved by MDBs
in the coming years. For example, with projects approved in 2015, the total number of
beneficiaries is expected to increase in the next reporting period by nearly 158,000
people for a total of approximately 829,000 people2.

1

Indonesia and Peru were the only two countries that did not have any project approved by the MDBs as of the
end of December 2014. Data reported by these two countries can be found in Error! Reference source not found..
2
From example, Brazil’s forthcoming project Environmental Regularization of Rural Lands (based upon the CAR)
will benefit 70,071 people. Ghana’s project Enhancing Natural Forests and Agroforest Landscapes, approved in
February 2015, targets 87,500 people in forest and adjacent communities.

GHG Emission Reduction Targets and Baselines

FIP pilot country
Brazil
Burkina Faso
DRC
Ghana
Lao PDR
Mexico

Target 1 –
Target 2 –
Baseline (M
project
intervention lifetime (M
tCO2e)
implementation (M
tCO2e)
tCO2e)
7,779,840 (ha)
-50.7
4.1
13.8 (For 15 years)
-2.15
4.2
18.07 (For 30 years)
0.53
3.9 (For 25 years)
0.89
22.07
2.21

4.

Each FIP country calculated the baseline and targets following their own methodology.
Whenever possible, targets were built on the national system for reference emission
levels and monitoring, reporting, and verification (MRV). Relying on country-specific
methodologies has advantages as it allows for country annual results tracking, provided
that the same methodology is used. However, the differences among countries mean
that accurate cross-country aggregation or comparison is not possible.

5.

GHG emission reduction targets are still being developed, or are being re-assessed, for
projects still under preparation or where activity planning had changes. New
methodologies will be developed for the next reporting period to harmonize carbon
accounting systems including baselines, and align them with national Reference
Emission Levels (RELs) whenever possible.

6.

Accomplishments: Lao PDR and Mexico are the only FIP countries where project
activities had already started, and some results already achieved, in the 2015 reporting
period. In Lao PDR, forest inventories, forest management plans, and community
actions were developed with the FIP support. This has led to greater participation of
stakeholders, especially villagers, in participatory sustainable forest management and
support to forest and wildlife law enforcement.

7.

In Mexico, the FIP has already benefitted 470 ejidos, or communally-owned lands, by
supporting implementation of sustainable forest management techniques that have led
to increased forest harvests and by supporting measures to increase forest
communities’ access to credit. Mexico made progress on improving forest governance
through the promotion of territorial agents. Mexico’s National Forestry Commission
(CONAFOR) has also benefited from monitoring, reporting, and verification (MRV)
advancements that are helping to improve geographic information, remote sensing, and
analysis of the National Forest Inventory.

3

Ghana submitted target 2 (lifetime target for 25 years). The CIF Administrative Unit calculated the corresponding
target 1 (project target) for 5 years of project implementation, based on the document “Annexes to the Project
Appraisal Report. 22 October 2013. AFDB”

8.

Challenges: Challenges associated with data during this first round of reporting include
gaps in reported data and pre-identified issues concerning aggregation and
comparability. Indicators and units used differ from country to country and values are
often not appropriate for aggregation (e.g., using hectares of land versus tons of carbon
dioxide equivalent (tCO2e) for GHG emission reduction targets or using number of
enterprises or communities versus number of people for livelihood co-benefits).
Methods for establishing GHG emission baselines and targets are also not standardized,
making aggregation and comparability of results challenging. For example, countries
used different timeframes (30, 25, and 15 years) to calculate projects’ lifetime target.
The information disaggregated by gender is very limited, so it is not yet possible to draw
conclusions for the FIP global impact on women. Overall, CIF-mandated FIP results
indicators are still not well disaggregated by gender, with fewer requirements for
gender-disaggregation compared to other CIF programs.

9.

Recommendations: For the 2016 reporting cycle, FIP pilot countries should aim to fill
data gaps and improve the quality of the reported data. Steps include the following:
 Advance work to harmonize GHG emission baselines and targets to enable
comparison and aggregation of results
 Ensure MRV systems are well articulated, and whenever possible, aligned with
national RELs and other national reference mechanisms
 Continue stakeholder engagement throughout the next reporting period
 Conduct participative scoring workshops in the first half of 2016
 Strengthen gender impact monitoring. Opportunities to strengthen genderresponsive approaches in FIP include future work on gender tools, technical support,
and program monitoring.

