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PROPOSED DECISION 

 

The PPCR Sub-Committee reviewed document, PPCR/SC.13/3/Rev.1, PPCR Semi-Annual 

Operational Report, and welcomes the progress that has been made in advancing the work of the 

PPCR in the pilot countries and regional components. The Sub-Committee particularly 

appreciates the progress that has been made in: (a) completing the programming phase of the 

PPCR, (b) submitting projects and program proposals to the Sub-Committee for approval of 

PPCR funding, and (c) moving towards realistic projections for project and program 

development. 

 

The Sub-Committee welcomes the work that has been initiated to assess the process, experience 

and lessons learned from the preparation of investment plans and related capacity building by the 

PPCR and notes that the outcome of the work will be presented to the Sub-Committee for 

discussion at its next meeting.   
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I. INTRODUCTION 

 

1. This note provides an update on the status of the Pilot Program for Climate Resilience 

(PPCR) and related activities, including a review of the status of PPCR-funded projects and 

programs under endorsed investment plans. The report covers the period from March 16, 2013 to 

August 31, 2013. 

 

2. Significant progress has been made in the implementation of the PPCR. The PPCR has an 

active and dynamic portfolio of projects and programs in 18 countries. Key achievements as well 

as challenges in the PPCR are highlighted and discussed in the following sections.  

 

II. STATUS OF THE PILOT PROGRAM FOR CLIMATE RESILIENCE 

 

Summary of Program Progress during the Reporting Period  

 

Strategic Programs for Climate Resilience (SPCR) 

 

3. With the endorsement of Haiti’s SPCR in May 2013, the programming period for the 

PPCR has been concluded. During a period of 30 months, the Sub-Committee has endorsed a 

total of 20 investment plans for nine single pilot countries and the Caribbean and Pacific regions. 

The projects and programs under the investment plans are at different stages of implementation.  

 

4. Each PPCR pilot can now reflect on its programming process and lessons learned from 

introducing a partnership-based programmatic approach to support climate-resilient development 

paths. A study to collect lessons learned from the PPCR programming process (“Phase 1”) is 

under way to explore evidence on the effectiveness of using programming resources to create an 

environment for “climate-finance readiness”.  

 

Projects and Programs 

 

5. The PPCR pipeline is comprised of 66 projects and programs included as concepts in the 

20 endorsed investment plans. During the current reporting period, the Sub-Committee reviewed 

and approved PPCR funding for six projects and programs totaling USD 84.5 million - which is 

lower than the last reporting period when nine projects totaling USD 128.5 million were 

approved. Funding approvals by the Sub-Committee during the current reporting period are also 

lower than the projected level reported in the last Semi-Annual Operational Report, which had 

forecast the submission of 17 projects totaling USD 235 million for this reporting current period. 

 

6. During the current reporting period, six projects and programs totaling USD 98.6 million 

in PPCR resources were approved by the MDBs. This represents a 10% increase as compared to 

the last reporting period, during which six projects were approved for USD 90.8 million in PPCR 

resources. MDB approvals during the current reporting period slightly exceed projections 

presented in the previous semi-annual report on PPCR operations. 

 

7. Annual PPCR disbursements for MDB approved projects totaled USD 8.5 million during 

the second half of FY2013, as compared to USD 6.5 million during the first half of the fiscal 
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year, bringing total annual FY2013 disbursements to USD 15 million. Cumulative PPCR 

disbursements rose from USD 10.6 million at the end of FY2012 to USD 25.6 million at the end 

of FY2013. 

 

8. While the increase in disbursements remains below the projected level noted in the most 

recent CIF Disbursement Report (September 2013), the above noted increase in disbursements 

reflect a positive development, and is consistent with increased number of projects approved by 

the MDBs. Disbursements have commenced for eight projects.  

 

PPCR Community of Practice  

 

9. All PPCR pilots are actively engaged in the PPCR Community of Practice discussing 

virtually or in meetings of the PPCR pilots, emerging experiences, good practices as well as 

challenges and opportunities they have encountered with the development and implementation of 

the SPCRs and projects and programs.  The last meeting of PPCR pilots took place on May 1-3, 

2013 in Washington, D.C. The agenda included discussions on the PPCR M&R work program, 

maintaining a programmatic approach through country coordination, and enhancing the role of 

the private sector in climate-resilient development. 

 

10. Document PPCR/SC.13/Inf.2, Progress Reports submitted by PPCR Pilots to the Meeting 

of PPCR Pilots (May 1-3, 2013 in Washington, D.C), provides self-reported updates on PPCR 

implementation by pilot. In collaboration with the MDBs, additional activities are planned 

throughout the next reporting period. 

 

Strategic Highlights 

 

11. This report highlights three strategic themes that are emerging from the PPCR: 

 

a) further analysis of the submission rate of PPCR projects and programs for PPCR 

funding approval reported during the last meeting of the PPCR Sub-Committee 

shows that the PPCR pipeline of projects and programs is active and on track for 

delivery);  

 

b) engaging the private sector in climate-resilient development activities through the 

endorsed investment plans and the PPCR Private Sector Set-Aside continues to be 

challenging; and  

 

c) with the provision of guidance materials and targeted capacity building, there is 

significant progress related to monitoring and reporting in many PPCR pilots.  

 

12. Each strategic theme is discussed below in more detail.  

 

Status of Project and Program Submissions to the PPCR Sub-Committee  

 

13. During its meeting in May 2013, the PPCR Sub-Committee noted with concern the 

slowdown in submission of projects and programs for PPCR funding approval and the low 
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disbursement of PPCR funds and requested the MDBs and the countries to make concerted 

efforts to accelerate project development and implementation.  The PPCR Sub-Committee: 

 

a) recalled that the agreed approach for the Pipeline Management of the Target 

Programs under SCF calls for the submission to the Sub-Committee, for review 

and endorsement, an update or proposed revision to any investment plan for 

which all projects and programs have not received CIF funding approval within 

24 months of the plan’s endorsement date; 

 

b) took note that five pilots have already reached the 24-month milestone and an 

additional seven would reach the milestone within the next six months; and 

 

c) requested these pilots to provide an update or a revision to the SPCR to be 

submitted to the Sub-Committee by mail or at the next meeting of the PPCR Sub-

Committee. 

 

14. Consistent with this decision, the CIF Administrative Unit requested the MDBs and 

respective government and regional focal points to provide an update or revision to the SPCR, 

including detailed information on the status of the 19 delayed projects, as well as the impact of 

delays on the affected SPCRs for the following countries:  

 

a) Bangladesh (3 projects – ADB, IFC) 

 

b) Cambodia (2 projects – ADB) 

 

c) Grenada (1 project – World Bank) 

 

d) Mozambique (4 projects –IFC, World Bank,) 

 

e) Nepal (2 projects – ADB, World Bank) 

 

f) Niger (3 projects – IFC) 

 

g) Samoa (1 project – World Bank) 

 

h) St. Lucia (1 project – World Bank) 

 

i) Tajikistan (1 project –EBRD) 

 

j) Zambia (1 project – IFC) 

 

15. Based on the feedback from MDBs and government and regional PPCR focal points, all 

listed projects and programs continue to be prepared, hence the SPCRs still provide a valid 

framework for the agreed PPCR investments. Detailed updates on all affected SPCRs are 

provided in annex 1. 
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16. The reasons for the delays in the preparation of the eighteen projects and programs point 

to the following challenges can be summarized as follows: 

 

a) occurrence of natural disasters (Mozambique, Saint Lucia, Samoa); 

 

b) changes in government and/or institutions (Grenada);  

 

c) changes in scope of/or sector addressed by projects (Cambodia); 

 

d) unfavorable investment climate for private sector development (Mozambique, 

Niger and Zambia); 

 

e) challenges in identifying suitable adaptation investment opportunities as well as 

appropriate private sector clients (Mozambique, Niger and Zambia); 

 

f) consideration of the use of the additional PPCR resources allocated to the pilot 

countries; and  

 

g) compliance with MDB policies to process additional financing to ongoing 

operations (Grenada, Mozambique). 

 

17. Since the last meeting of the Sub-Committee, three projects from the above list have 

received approval of PPCR funding (Bangladesh - IFC , Nepal – ADB, Samoa - IBRD and 

Tajikistan - EBRD); and MDBs report that an additional 10 are expected to be submitted for 

PPCR funding approval by the end of calendar year 2013.
1
  

 

18. The SPCR for Cambodia will require a revision due to a shift in the sectoral focus of 

planned investments. The revised SPCR is expected to be submitted to the Sub-Committee no 

later than December 2013. Once the revised SPCR has been endorsed, ADB has indicated a rapid 

development of the remaining projects in the plan.  

 

Engaging private sector in climate resilient development 

 

19. During the reporting period, one private sector program for Bangladesh (potentially 

resulting in two sub-projects) and one private sector project for Tajikistan received PPCR 

funding approval, increasing the number of approved private sector operations to four, totaling 

USD 23.1 million. 

 

20. The remaining six investment programs prepared and to be implemented by IFC in 

Mozambique, Niger and Zambia continue to experience challenges. Information provided by IFC 

on the barriers to progress for these programs vary across sectors, and include: 

 

                                                           
1 Nine of the 18 projects in this category are projects to be implemented by IFC has indicated that it is fully exploring whether 

any viable investment and advisory projects will emerge in the near future in Zambia, Niger and Mozambique. If by December 

31, 2013 this situation does not change, IFC will initiate discussions with the Government and other MDBs about possible update 

of IFC’s program under the respective SPCR.  The remaining five projects are expected to be submitted to the Sub-Committee 

for PPCR funding approval in calendar year 2014. 
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a) limited access to finance due to financial institutions’ lack of knowledge on 

climate risks and the opportunities to finance adaptation;  

 

b) lack of appropriate policies and regulatory frameworks resulting in an unfavorable 

investment environment for private sector development;  

 

c) low in-country technical capacities (for businesses, farmers, bankers);  

 

d) lack of reliable data and information; 

 

e) limited appropriate infrastructure;  

 

f) low level of awareness in the country on the role of the private sector in climate-

resilient development; 

 

g) novelty of the topic – adaptation – for the private sector; and  

 

h) limited potential private sector clients that could comply with IFC’s social, 

environmental and financial standards.  

 

21. The identified barriers which create an unfavorable investment climate can often be 

addressed through the public sector only. Most of the PPCR investment plans are addressing 

these barriers through the public sector interventions but it will take time until visible results can 

be established and sustained. 

 

22. Continuing a discussion initiated at the May 2013 PPCR Sub-Committee meeting on the 

challenges engaging the private sector in climate-resilient development, the CIF Administrative 

Unit is collaborating with the German Federal Ministry for Economic Cooperation and 

Development on a half-day workshop to share experiences among MDBs, PPCR pilot countries, 

contributor countries and observers to better understand the degree and nature of “upstream” 

work required to lay the groundwork for private sector involvement in strengthening climate 

resilience. The workshop will take place on October 31 and is expected to be the first of at least 

three discussions on how to strengthen the business case for climate resilience. A summary 

report of the workshop will be prepared and disseminated. 

 

23. In accordance with the procedures approved by the Sub-Committee for a set aside of 

funds to encourage private sector engagement, eleven proposals were received eleven proposals 

were from interested parties in six pilot countries (Dominica, Haiti, Jamaica, Mozambique, Saint 

Lucia, Tajikistan) and one region (Africa).   USD 70 million in near-zero interest credits is 

available under the set aside. The expert group met on October 2-4, 2013, to review the 

proposals and make recommendations to the Sub-Committee as to which concepts should be 

considered for the further development and PPCR funding approval (see document 

PPCR/SC.13/4, Review and selection of concepts to be financed from the PPCR private sector 

set aside). 
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Progress on Monitoring and Reporting 

 

24. During the reporting period, significant progress has been made with the process of 

monitoring and reporting PPCR results. The establishment of a pragmatic framework for 

systematic monitoring and reporting in the PPCR at the level of the investment plans is a major 

milestone for the PPCR. 

 

25. In close collaboration with the MDBs, the CIF Administrative Unit developed a 

monitoring and reporting (M&R) toolkit for the PPCR. This toolkit consists of guidance and a 

reporting tool for each of the agreed five core indicators:  

 

Indicator 1:  Degree of integration of climate change into national, including sector 

planning 

 

Indicator 2:  Evidence of strengthened government capacity and coordination 

mechanism to mainstream climate resilience 

 

Indicator 3:  Quality and extent to which climate responsive instruments/investment 

models are developed and tested 

 

Indicator 4:  Extent to which household, communities, businesses and public sector use 

improved PPCR supported tools, instruments, strategies, activities to 

respond to climate variability and climate change 

 

Indicator 5:  Number of people supported by PPCR to cope with the effects of climate 

change. 

 

26. The toolkit is designed to allow PPCR pilot countries to assess progress at both the 

investment plan and the project/program level. The toolkit is available on the CIF website at 

www.climateinvestmentfunds.org/cif/ctf-monitoring-and-reporting-toolkit.  

 

27. The toolkit was presented for the first time during the meeting of PPCR pilots in May 

2013. In addition to the PPCR focal points, M&E representatives from the pilot countries were to 

also attend a workshop on monitoring and reporting. Based on the feedback from the PPCR pilot 

countries, the CIF Administrative Unit refined the toolkit, significantly reducing its complexity. 
The toolkit was field tested in Niger in August 2013.  

 

28. As a first step in the process, the 18 PPCR countries
2
 were requested to submit 

monitoring and reporting work plans detailing when, who and how the M&R would be done. To 

date, seven pilot countries have a final work plan, four have a draft work plan and seven have not 

submitted any work plan yet. 

 

29. The next stage focused on the use of the M&R toolkit to complete baselines and targets 

for the agreed five core indicators. PPCR pilot countries were requested to retrospectively assess 

                                                           
2 Additional work will be undertaken to address the monitoring and reporting agenda for the tow regional components for the 

Caribbean and the Pacific. 

http://www.climateinvestmentfunds.org/cif/ctf-monitoring-and-reporting-toolkit
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the baseline for the indicators at the time of the endorsement of their SPCR. This meant for some 

countries that the PPCR work of the Phase I was not included, since it was completed prior to the 

endorsement of the SPCR.   

 

30. During the reporting period, ten
3
 out of eighteen PPCR pilot countries, more than 50%, 

have submitted baselines and targets, three have requested time extensions, and five have still to 

submit their country information.  

 

31. Document PPCR/SC.13/Inf.3, Baselines and expected results, provides an interim 

analysis of the received information on baselines and expected results from the PPCR pilot 

countries.  

 

32. During the next few months, the CIF Administrative Unit, in collaboration with the 

MDBs, will continue working with the pilot countries to ensure that all PPCR pilot countries 

have an M&R work plan; established baselines and expected results for each core indicator. It is 

expected that by July 2014, all PPCR pilot countries will report the first actual data from 

projects. 

 

III. PORTFOLIO ANALYSIS 

 

33. The following is an analysis of portfolio trends based on the 66 projects and programs in 

the PPCR portfolio.  

 

PPCR Funding Approvals  
 

Approvals (total) 

 

Table 2: Overview of the PPCR portfolio (approvals throughout CIF project cycle) 

 

 Endorsed 

(SPCR) 

Sub-Committee 

Approved 

MDB Approved Disbursing 

(June 30, 2013)
4
 

PPCR Resources  

(USD million) 

1020 499.1 405.1 25.6 

Number of 

projects  

and programs 

66 32 27 8 

 

34. Table 2 illustrates that nearly half of the projects and programs in the PPCR pipeline have 

received funding approval by the PPCR Sub-Committee. A substantial portion has also been 

approved by the respective MDB. Table 2 suggests that only slightly more than one third of 

those projects which are MDB approved have commenced disbursement of PPCR resources. 

 

 

 

                                                           
3 Bolivia, Dominica, Grenada, Haiti, Niger, St Lucia, St Vincent and the Grenadines, Samoa, Yemen and Zambia have submitted 

baseline and expected results data. Bangladesh, Tajikistan and Nepal have requested extension dates. 
4 Project-level disbursement figures are available for public sector projects only. 
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Approvals by PPCR Pilots 

 

35. Table 3 provides information on the indicative allocation of PPCR funding by pilot at the 

time of SPCR endorsement and the actual number of projects for which PPCR funding has been 

approved.  

 

Table 3: Indicative Allocations and Approvals of PPCR Resources by PPCR Pilot 

 
PPCR Pilot SPCR 

Endorsement 

Date 

24 Month 

Benchmark
5
 

Indicative 

PPCR 

Funding 

Additional 

Allocation 

Funding 

Approvals as 

of August 30, 

2013 

% Funding 

Approval 

(incl. add. 

allocation) 

Bangladesh Nov-10 Nov-12 110 - 59.60 54% 

Bolivia Nov-11 Nov-13 86 5 2.50 2.7% 

Cambodia Jun-11 Jun-13 86 5 55.80 61.3% 

Mozambique Jun-11 Jun-13 86 5 48.93 53.8% 

Nepal Jun-11 Jun-13 86 5 71.60 78.7% 

Niger Nov-10 Nov-12 110 - 99.13 90% 

Tajikistan Nov-10 Nov-12 47.8 10 55.75 96.5% 

Yemen Apr-12 Apr-14 50 8 19.40 33.4% 

Zambia Jun-11 Jun-13 86 5 38.41 42.2% 

Dominica Nov-12 Nov-14 16 5 0.24 1.1% 

Grenada Apr-11 Apr-13 20 5 16.20 64.8% 

Haiti May-13 May-15 20 5 - 0% 

Jamaica Nov-11 Nov-13 25 5 0.30 1% 

Saint Lucia Jun-11 Jun-13 22 5 - 0% 

St. Vincent & 

The 

Grenadines 

Apr-11 Apr-13 10 5 10.00 66.6% 

Caribbean - 

Regional 

Track 

Apr-12 Apr-14 10.6 - 0.15 1% 

Papua New 

Guinea 

Nov-12 Nov-14 25 5 0.75 2.5% 

Samoa Apr-11 Apr-13 25 5 15.40 51.3% 

Tonga Apr-12 Apr-14 15 5 0.75 2.5% 

Pacific - 

Regional 

Track 

Apr-12 Apr-14 10 - 4.21 42% 

Notes: (a) Figures are in USD million; (b) Nepal's SPCR was endorsed in June 2011 with an indicative allocation 

of USD 55 million in grants and USD 36 million near-zero interest credits, however USD 14.4 million of those 

credits will not be used. 

 

                                                           
5
 Benchmarks established according to SCF Policy on Pipeline Management. 
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36. By the end of the reporting period, nine out of the 20 PPCR pilots have received PPCR 

funding approval for more than 50% of the indicative funding allocation at the time of the 

endorsed investment plan and the additional resources allocated by the PPCR Sub-Committee in 

November 2012. Based on MDB forecasts, this figure is expected to increase substantially 

during the upcoming reporting period.  

 

Approvals by Sectoral Focus 

 

37. Figure 1 provides information on the distribution and approval of PPCR resources by 

sectoral focus.  
 

Figure 1: Endorsed and Approved PPCR Resources by Sectoral Focus (USD million) 
 

 
 

38. Figure 1 reflects progress achieved in terms of project and program approvals for a 

number of key sectors under the PPCR. In particular, the most significant increase in terms of 

resources approvals during the current reporting period were for infrastructure, which advanced 

from USD 73 million to USD 84 million in approvals; water resources management projects, 

which advanced from USD 52 million to USD 96 million in approvals; and coastal zone 

management, which advanced from USD 1 million to USD 25 million. 

 

Distribution of Public and Private Sector Operations 

 

39. Figure 2 provides a breakdown of PPCR funding approvals for public and private sector 

projects and programs in the PPCR portfolio. Of the 66 projects and programs currently in the 

PPCR portfolio, 11 are private sector (delivered through the private sector arms of the MDBs), 

and 55 are public sector operations. Of the 32 projects and programs which have received PPCR 
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funding approval by the Sub-Committee, four are private sector, and the remaining 28 are public 

sector investments. Two of the 27 MDB approved projects and programs are    private sector 

operations, and the remaining 23 are public sector projects. 
 

Figure 2: Distribution and Approvals of Public and Private Sector Operations (USD 

million) 
 

 
 

40. While approvals of PPCR resources for private sector projects and programs have more 

than doubled as compared to the last reporting period, Figure 2 illustrates that the funding PPCR 

approvals to date are primarily attributable to public sector projects and programs.  

 

Status of Endorsement of Concepts using Additional PPCR Resources 

 

41. During its meeting in November 2012, the PPCR Sub-Committee agreed that: 

 

a) “the unallocated grant resources pledged or committed to the PPCR as of 

September 30, 2012, [would] be allocated to the PPCR pilot countries as follows: 

 

i. Bolivia, Cambodia, Dominica, Grenada, Haiti, Jamaica, Mozambique, 

Nepal, Papua New Guinea, Saint Lucia, Saint Vincent and the Grenadines, 

Samoa, Tonga and, Zambia, will each receive an additional indicative 

allocation of USD 5 million; 

 

ii. Yemen [would]  receive an additional indicative allocation of  USD 8 

million; and 

 

iii. Tajikistan [would] receive an additional indicative allocation of USD 10 

million. 
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b) Each pilot country listed above [was] invited to work with the MDBs to prepare, 

for endorsement by the Sub-Committee, a concept or concepts for 

programs/projects that further advance the objectives of its SPCR utilizing the 

additional allocation.  If such a program/project concept(s) is not submitted to the 

Sub-Committee within 18 months of this decision and following that endorsed, 

the unused allocation will be transferred to the set aside for a competitive process 

[…].”
6
 

 

42. As of August 30, 2013, nine concepts totaling USD 50.45 million have been endorsed by 

the PPCR Sub-Committee to be further developed using the additional resource allocations. 

Pursuant to the decision of the Sub-Committee, concept proposals for the use of the remaining 

USD 37.55 million additional resources must be submitted to the PPCR Sub-Committee for 

review by May 31, 2014, or else the resources will be transferred to the set-aside for a 

competitive process.  

 

IV. TRACKING PROJECT DELIVERY 

 

43. As of August 30, 2013, PPCR funding for 32 of the 66 projects and programs in the 

PPCR portfolio have received PPCR funding approval by the Sub-Committee. These funding 

approvals account for USD 483.22 million in PPCR resources, of which 70% (USD 338.43 

million) is in the form of grants and 30% (USD 144.8 million) is near-zero interest credits. 

Twenty seven of the 32 projects and programs with approved PPCR funding, which total USD  

408.91 million, have also been approved by the MDBs. Project and programs with approved 

PPCR funding are expected to leverage a cumulative USD 783.77 million, or around USD 1.62 

in additional co-financing for each USD 1 PPCR funding.  

 

44. Of the five projects which have received PPCR funding approval by the PPCR Sub-

Committee and are now awaiting MDB approval, four are on track to meet the agreed benchmark 

for timely MDB approval (six month or less after funding approval by the Sub-Committee; 

“green light”). There are currently no projects which appear to be delayed, indicating that PPCR 

projects which have received PPCR funding approval are timely progressing to receive MDB 

approval as well. 
 

45. For the 34 projects and programs in the PPCR pipeline under preparation for PPCR 

funding  by the Sub-Committee, the status of meeting the agreed benchmark is as follows: 

 

Table 4: Status of Projects and Programs in Preparation for PPCR Funding Approval 

 

 Green Light - (18 

months or less after 

SPCR endorsement) 

Yellow Light – (18 - 

24 months after 

SPCR endorsement) 

Red Light – (24 

months or more after 

SPCR endorsement) 

Number of projects and 

programs  

7 5 19 

Percent of PPCR 

resources under 

20% 23% 57% 

                                                           
6 Summary of the Co-Chairs, Pilot Program for Climate Resilience Sub-Committee Meeting, November 1, 2012  
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preparation for Sub-

Committee approval 

PPCR resources  

(USD million) 

85.0 97.7 239.8 

 

46. Of the private sector projects and programs under preparation for PPCR funding approval 

by the Sub-Committee, all are currently exceeding the agreed benchmark for timely submission 

by more than nine months (“red light”). These projects and programs represent a combined USD 

48.00 million, or 10% of the total financing under preparation for PPCR funding approval. 

 

47. During the meeting of the Sub-Committee in May 2013, it was reported that 92% of all 

projects and programs under preparation for PPCR funding approval by the Sub-Committee had 

fallen behind schedule (e.g. “yellow light” or “red light”). This figure has now decreased to 77%. 

 

48. The main reasons for the delays were discussed in paragraphs 16 – 18 above. 
 

FY 13 Actual Funding Requests –Outlook for FY 14  
 

49. Table 5 presents the PPCR funding requests for FY 13 as projected in May 2012 as well 

as the actual delivery by the end of FY13. Between the two dates, there was considerable 

slippage of projects which were scheduled for PPCR funding approval in FY 13. Over time, the 

pipeline updates provided by the MDBs presented a more realistic projection of the delivery 

dates for PPCR funding approval and MDB approval. The delivery rate of projects against 

projections for FY 14 should improve considerably compared to FY 13. Annex 2 provides for 

each PPCR pilot information on projects and programs in terms of funding, anticipated delivery 

dates and information on the status. 

 

Table 5:  Projected and Actual PPCR Funding Requests and Approvals (USD million) 
 

 Initial FY13 

Target  

(May, 2012) 

Revised FY13 

Target  

(March, 2013) 

Actual FY13 

Approvals 

(based on revised 

target) 

Expected FY14 

Requests  

 

PPCR Resources 

(USD millions) 

442.4 433.1 287.7 493.2 

Percent 100% 98% 66% - 

 

50. Based on confirmed forecasts provided by MDBs in September 2013, MDBs expect to 

submit 28 projects and programs totaling USD 444.1 million to the Sub-Committee for review 

and PPCR funding approval during the upcoming reporting period
7
 (Annex 3). Based on the 

same projections, MDBs expect 21 projects and programs totaling USD 367.2 million to be 

approved. These projections do not include the project concepts submitted under the PPCR 

private sector set-aside, which will be reviewed by the Sub-Committee at its upcoming meeting.  
 

 

                                                           
7 September 1, 2013 – March 30, 2014 
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Annex 1: Updates on projects and programs in the PPCR pipeline for at least 24 months 

since the endorsement of the PPCR investment plan – presented by pilot
8
  

 

BANGLADESH 

 

SPCR endorsement date: 10 November 2010 

 

Project/Program title: Investment Project 3: Coastal Towns Infrastructure Improvement Project  

 

Implementing MDB: ADB 

 

Type of Investment (public/private): Public 

 

Project/program Background and objectives:  

Bangladesh is one of the most at-risk regions to climate change impacts including sea level rise, 

frequent and persistent flooding, saltwater intrusion, and cyclones, which threaten to erode the 

country’s gains in poverty reduction. In the low lying coastal region, approximately 46% of the 

urban land area is at risk of flooding. Coastal towns particularly in the south-central region are 

characterized by a severe lack of basic services and infrastructure which is generally inadequate 

and damaged from decades of cyclones. Weak local governance and institutional capacity 

coupled with high poverty incidence (52%) and remote locations of coastal towns compound this 

situation and create persistent challenges to urban development. The limited administrative 

power and capacity of municipalities to raise revenues limits their ability to maintain existing 

infrastructure. Extensive capacity building in local governments is needed to facilitate the 

development and operation of basic needs -climate resilient infrastructure and disaster risk 

reduction measures. The Project objectives are to support improvements in municipal 

infrastructure with climate-resilient designs, strengthen local governance and institutional 

capacity for sustainable service delivery, urban planning and climate change adaptation, raise 

awareness and promote behavioral change in community-based climate change adaptation, 

disaster preparedness, and hygiene activities; and provide project management and 

administrative support. Climate resilience and disaster risk reduction are at the center of this 

project, which takes a holistic, integrated approach to building resilience in vulnerable coastal 

towns of Bangladesh. 

 

The project is highly relevant to the government’s Sixth Five-Year Plan, FY2011–FY2015 

targets assistance to vulnerable coastal populations requiring investments in climate resilient 

water supply, sanitation, and drainage infrastructure to reduce disaster risk. The government 

prioritized the project in its Strategic Program for Climate Resilience (2010), The project is 

consistent with ADB’s Bangladesh Country Partnership Strategy (CPS) which targets assistance 

to vulnerable coastal areas in adapting to the risks of climate change, and is consistent with 

ADB’s Urban Operational Plan, which promotes climate change resilient cities.
  
 

 

 

                                                           
8 submitted by the MDBs
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Briefly summarize main reasons for prolonged preparation period:  

The project is in the final stages of its preparation and the draft final report is currently under 

review. The project preparation was delayed on account of: (i) initial delays in mobilizing 

Project Preparatory Technical Assistance (PPTA) consultants due to slow government approval 

of the PPTA; and (ii) political disturbance and protests (hartals) during project preparation which 

delayed field work and stakeholder consultations. ADB cautiously viewed ongoing hartals as a 

possible risk to project approval, and pushed the project from Q4 2013 to Q1 2014 approval. The 

processing schedule is below. 

 

 Milestone Responsibility Date 

1.  ADB loan fact finding mission ADB 1-14 September 2013 

2.  ADB Management Review ADB 8 October 2013 

3.  CIF approval  CIF 8 November 2013 

4.  Loan Negotiations ADB/ERD 12 November 2013 

5.  ADB Board Approval ADB 31 March 2014 

6.  Loan effectiveness ADB 30 June 2014 

 

Impact of the long preparation period on the implementation of the SPCR:  
he SPCR included three investment projects, one to be administered by the World Bank (WB), 

one by International Finance Corporation (IFC), and the third one by ADB. The Investment 

Project 3: Coastal Climate Resilient Water Supply, Sanitation, and Infrastructure Improvement, 

administered by ADB comprised two projects. The first, the Coastal Climate Resilient 

Infrastructure Project, was approved by ADB in September 2012. PPCR funding for the WB 

administered project was recently approved by PPCR SC and the project administered by IFC is 

still under preparation. Since the first project administered by ADB is already under 

implementation, and other investment projects administered by the WB Group are just beginning 

to come on line, the longer preparation period of this project will not adversely impact 

implementation of the SPCR. A new ADB financing instrument known as a Project Design 

Advance (PDA) financed under the loan will be used to expedite start-up activities of the project. 

PDA supports advanced recruitment of detailed design consultants and advanced preparatory 

work prior to ADB Board approval. The detailed design consultants will be mobilized in 

November-December 2013 and begin preparation of bidding documents for works considering 

findings of the PPTA including those related to climate change resilience. The PDA ensures 

timely start-up and smooth implementation of the project despite the longer preparation period.  

 

Expected submission date for 

- PPCR funding approval: 8 November 2013 

- MDB(ADB) approval: 31 March 2014 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The PPCR Focal Point is fully aware of the preparation status of this project. The PPCR focal 

point chairs the Climate Change Program Coordination Committee (CCPCC) – the key 

mechanism for coordination of climate change projects funded by development partners.  

 

Validity of SPCR 
No need for revision. 
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CAMBODIA  

 

SPCR endorsement date: June 9, 2011 

 

Project/Program title: Promoting climate-resilient agriculture, forestry, water supply and coastal 

resources in Koh Kong and Mondulkiri Provinces – PPCR additional financing to the Greater 

Mekong Subregion Biodiversity Conservation Corridors Project, (Grant 0241-CAM)   

 

Implementing MDB: Asian Development Bank (ADB) 

 

Type of Investment (public/private): Public 

 

Project/program objective: 

The “Promoting Climate-Resilient Agriculture, Forestry, Water Supply And Coastal Resources 

in Koh Kong and Mondulkiri Provinces” Project (The PPCR Component) under the Cambodia 

SPCR will be processed as Additional Financing to enhance resilience to climate change of the 

communities in Koh Kong and Mondulkiri Provinces.  

 

The expected outcome of this PPCR investment component is improved resilience of agriculture 

in Koh Kong and Mondulkiri provinces, to floods and droughts. The specific objectives are to: 

(i) pilot flood protection dikes to reduce salinity and regain rice growing land for selected 

communes (from sea level rise); (ii) restore and conserve mangrove and non-mangrove species 

to reduce the impacts of sea level rise and coastal flooding; (iii) improve rainwater harvesting 

system and enhance resilience of community water supply; and (iv) enhance resilience of small 

scale agriculture through introduction of high yielding drought, flood and salinity-tolerant crop 

varieties, small scale irrigation, water harvesting and other water saving technologies. 

 

Based on earlier surveys and field observations, ecosystems in Koh Kong and Mondulkiri 

provinces of Cambodia have been found to be facing several stresses. Despite rich biodiversity, 

people in these provinces have remained poor, and both agricultural and forest ecosystems and 

livelihoods of several farming and forest-dependent communities are under serious threat. The 

Government of Cambodia and ADB have, therefore, signed a Grant Agreement in December 

2010 to implement the Greater Mekong Subregion (GMS) Biodiversity Conservation Corridors 

Project in Koh Kong and Mondulkiri provinces (Grant 0241-CAM) over an eight-year (2011 – 

2018) period to protect and sustain agricultural and forest ecosystems. The expected outputs are: 

(i) Strengthened institutions and communities for biodiversity corridor management; (ii) 

Restoration, protection and maintenance of biodiversity corridors; (iii) Provision of support to 

livelihoods and small-scale infrastructure; and (iv) Project management and support services. 

 

The ADB-funded Grant 0241-CAM covers 10 communes in Koh Kong and 12 communes in 

Mondulkiri. In Koh Kong province, key climate change related stresses include floods and salt 

water intrusion due to sea level rise and tidal waves. For example, in communes such as Peam 

Krasoab (Koh Kong), which is a target commune of 282 households with a population of 1313 in 

2010, food insecurity is a persistent problem caused by salt water intrusion, lack of freshwater, 

and loss of agricultural land. The commune area is annually flooded by sea water between 

November and December. 
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Briefly summarize main reasons for prolonged preparation period: 

Delay in the implementation of the baseline Project (Grant 0241-CAM). The PPCR Component 

under the Cambodia SPCR was planned to be prepared as additional financing to the 

Biodiversity Conservation Corridor Project (Grant 0241-CAM). Grant 0241-CAM was approved 

in December 2011 and became effective in March 2011. The Ministry of Environment (MOE) 

and Ministry of Agriculture, Forestry and Fisheries (MAFF) are the executing agencies of the 

Grant. The two executing-agency implementation structure of the Project was put in place to 

ensure the ecological integrity of the landscapes that cover both wildlife sanctuaries which are 

under the jurisdiction of MOE, and the protected forests that are under the jurisdiction of the 

MAFF. At the same time, the double structure has caused some complications at the start-up of 

the Grant 

 

Low capacity of the executing agencies. The central project coordination units and the provincial 

project management units were not fully staffed until June 2012 and the Grant Implementation 

Consultants for the base Project were not mobilized until July 2012.  

 

Current status 

The field consultants were mobilized in April 2013. The project team has made significant 

progress in project preparation. An inception workshop was organized in May 2013 and a 

midterm workshop was organized in July 2013 to discuss the project design. The draft feasibility 

report is expected to be produced in mid October 2013, followed by comments and feedback 

from ADB and the government and a final workshop in November 2013.  

The proposed preparation schedule is:  

 Project Paper submission to PPCR sub-committee: December 2013 

 Project Paper - PPCR sub-committee review / comments: January - March 2014  

 Appraisal/Negotiations: March 2014 

 ADB Board approval: June 2014 

 

Impact of the long preparation period on the implementation of the SPCR: 

The longer preparation period is unlikely to impact the implementation of the SPCR in a 

negative way. It is essential for the base project (Grant 0421-CAM) to be well established before 

providing additional financing is provided so that an implementation and coordination structure 

is in place. The PPCR component, once started, will also benefit from experience in technical 

and safeguard capacity both from the executing agencies, implementation agencies as well as the 

grant implementation consultants, gained from the implementation of the base project.  

 

Expected submission date for 

- PPCR funding approval: March 2014 

- MDB approval: June 2014  

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The PPCR focal point has been informed by email.  

 

Validity of SPCR 
Need for revision and re-endorsement. 
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GRENADA 

 

SPCR endorsement date: April 19, 2011 

 

Project/Program title: Building Climate Resilience with Integrated Watershed Management 

(formerly known as the Forest Rehabilitation Project at the time of SPCR endorsement) 

 

Implementing MDB: World Bank  

 

Type of Investment (public/private): Public  

 

Project/program objective:   
This project was originally identified as the Forest Rehabilitation Project for US$3.8 million at 

the time of SPCR endorsement.  The original project objective was to reduce vulnerability to 

climate change through the restoration and preservation of valuable forest resources through 

effective land use practices that also promote sustainable livelihoods, contribute to 

environmental sustainability and reduce poverty. In light of the additional US$5 million in PPCR 

grant funds allocated by the PPCR Sub-Committee in November 2012, the Government of 

Grenada has requested the scope of the project be expanded to include an island-wide integrated 

watershed management project, which will include a reforestation component, a surface-

water/groundwater supply assessment/hydrological instrumentation component as well as 

physical (mitigation) works component. Thus, this project will be in the amount of US$8.8 

million PPCR project – with a high likelihood of additional WB IDA co-financing, which will be 

added in the form of an additional financing to the Regional Disaster Vulnerability Reduction 

Project (RDVRP) already under implementation.   

 

The specific objectives of the various components are as follows: 

 

The objectives of the Forest Rehabilitation Component are to: 1) reforest 100 hectares of forest 

areas (including wetland ecosystems) destroyed by Hurricane Ivan (2004) and Emily (2006); and 

2) increase the capacity of the Forestry and National Parks Department staff to effectively 

manage forest resources in a sustainable manner. 

 

The objectives of the Water Resources Assessment and Management Technical Assistance 

Component are to reduce the vulnerability of Grenada’s water sector through the following 

mutually benefiting activities: 1) identify, quantify and classify Grenada’s potential water 

resources through the use of GIS and other systems; 2) conduct a detailed watershed assessment 

in Grenada’s two primary watersheds; 3) improve watershed and water resource management 

and planning; and 4) identify adaptation options for managing surface water and groundwater 

demand, supply and storage.  

 

The objectives of the Mitigation Works Component are to: 1) conduct hydrological/hydrology 

assessments to inform mitigation infrastructure design; 2) design improved drainage and flood 

defense infrastructure in urban areas; and 3) construct drainage and flood defense infrastructure 

in urban areas. 
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Briefly summarize main reasons for prolonged preparation period:  

Grenada presented two investment projects – namely 1) the Regional Disaster Vulnerability 

Reduction Project (RDVRP), and 2) the Forest Rehabilitation Project, to the PPCR Sub-

Committee as part of its SPCR in March 2011, and was allocated US$20 million (US$8 million 

in PPCR grants and US$12 million in PPCR concessional financing) for the implementation of 

its SPCR.  Shortly-thereafter, the RDVRP was approved by the World Bank Board for US$26.2 

million (included US$ 16.2 in PPCR funds and US$10 million in IDA). At that time, it was the 

intention to include the Forest Rehabilitation Project to the RDVRP as an additional finance in 

order to conduct the requisite studies/analysis to inform the Forest Rehabilitation Project. It was 

thus agreed with the Grenada Ministry of Finance that the Forest Rehabilitation Project (now 

known as the Integrated Watershed Management Project) would be appraised at a later time, and 

incorporated into the RDVRP as an additional finance. This decision was reinforced following 

the allocation of the US$5 million in PPCR grants by the PPCR SC in November 2012 – as it 

was agreed with the Grenada Ministry of Finance to allocate the additional US$5 million to scale 

up the original scope of the Project to include an island-wide integrated watershed focus. 

However, the preparation period was prolonged due to the need to make satisfactory progress on 

implementation of the RDVRP prior to initiating the preparation of the Integrated Watershed 

Management Project (based on WB rules for processing Additional Financing). Project 

preparation was further stalled due to elections and a complete change in administration. This 

coupled with a severe financial crisis led the Bank and the Government of Grenada to jointly 

agree to post-pone the preparation of the Integrated Watershed Management Project until early 

calendar year 2014. To date, a concept note and technical working group comprised of 

representatives from responsible line ministries has been established. The Government of 

Grenada remains committed to this project (exemplified by the fact that it has been programmed 

into the government’s investment project pipeline for 2014), and the dialogue regarding the 

preparation of this project is progressing.  

 

Impact of the long preparation period on the implementation of the SPCR:  

The Integrated Watershed Management Project advances the objectives of the endorsed SPCR as 

its disaggregated components form part of the core investment and technical assistance 

interventions of SPCR. The projects/activities to be supported under the proposed additional 

finance contribute directly to 3 of the 5 expected outcomes from the implementation of the 

SPCR, namely: 1) restored and improved forestry resources; 2) improved Government capacity 

for assessment and management of Grenada’s water supply; and 3) pre-feasibility/engineering 

studies required to reduce risk to flooding events.  

 

The long preparation period does not impede the successful implementation of the SPCR nor the 

timely implementation of the wider PPCR project (e.g. RDVRP) under which it is to be 

incorporated. The objectives and targets of the endorsed SPCR remain valid and achievable 

under the PPCR project and Integrated Watershed Management Project under preparation.  

 

Lastly, the Integrated Watershed Management Project indicators will be in line with the 

simplified PPCR Results Framework that was approved earlier in 2013. 
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Expected submission date for: 

- PPCR funding approval: October 2014 

- MDB approval: December 2014 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The Grenada PPCR focal point, Ms. Margaret Belfon, is well aware of the reasons for the delay 

in preparation of the Integrated Watershed Management Project. 

 

Validity of SPCR 
No need for revision. 
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MOZAMBIQUE  

 

SPCR endorsement date: June 2011 

 

Program/Project Title: Developing Climate Resilience in the Agricultural and Peri-Urban 

Water Sectors Through Provision of Credit Lines from Mozambican Banks 

 

Implementing MDB: IFC 

 

Type of Investment (public/private): Private 

 

Project/program objective:  

IFC will work with Mozambican Banks to develop new credit lines that will invest in 

appropriate businesses to build climate resilience in the agricultural and peri-urban water 

sectors. 

 

Briefly summarize main reasons for prolonged preparation period: 

The IFC team has recently completed, together with a private consulting firm, an in-depth 

market study of the potential for implementing the above-mentioned credit lines. The study 

will be socialized with key stakeholders to promote awareness and share knowledge as an 

important objective of the PPCR. 

 

The investment preparation process has taken longer than initially anticipated because of the 

many challenges faced in finding investment opportunities for banks to engage with the 

private sector on adaptation in Mozambique. Some of the challenges faced in the agriculture 

sector in Mozambique include, for example, transportation costs and limited access to 

markets. Transportation costs are high because of the small scale and reliability of supply 

(small vehicles, low capacity loadings, few scheduled air/ sea services). The poor condition 

and extent of the road and rail networks further raise transport costs especially for farmers 

and companies whose operations are far away from the major cities. For farmers who opt to 

use irrigation, the grid connection to electricity is scarce which makes irrigation expensive. 

Because the country has emerged from decades of civil war there are few storage and freezing 

facilities which constrains farmers in terms of storing produce either to get better prices or to 

have stock when markets have constraints. 

 

In addition, access to finance is difficult because most farmers cannot comply with the 

requirements that have been set by financial institutions, such as adequate collaterals, 

guarantees, business plans and proven track records in the system. The land titling system that 

is in place also does not work in the favor of farmers. The land title (DUAT) cannot be used 

as a guarantee since the right to use the land is not transferable. This means that only farmers 

which possess other assets (machinery, equipment) can be eligible for finance. For those who 

manage to meet these conditions, the cost of lending is prohibitively expensive. Base lending 

rates are above 15% on which banks add 3-5% margin for agricultural loans to cover their 

risk. 

 

In terms of undertaking effective commercial farming, there is a general lack of experienced 
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farmers to use the best available scientific knowledge. Most farmers are not aware of 

alternative or better – adapted – farming techniques.  Extension services from the government 

side are limited and from the non-governmental side are constrained to operating on certain 

projects or with certain institutions. Many local farmers use the slash and burn method, with 

rotations being too frequent for soil quality to be replenished through fallowing.  

 

For farmers who have reached full production, access to markets is often problematic. Export 

crops are susceptible to the appreciation of the Metical against foreign currencies which 

makes the crops less competitive in the market. Prices on the world market are very volatile. 

The price of raw cashew nuts, for example, dropped from 15 MT/kg in 2011 to 8 MT/kg in 

2012. Farmers also find themselves competing with cheap imports from neighboring 

countries or abroad.  For example, vegetables from South Africa or chicken from Brazil often 

price out local producers. Lastly, there is limited processing capacity in the agricultural sector 

and an incomplete value chain constrains consumption of many locally produced crops. 

 

In order to address some of the barriers identified above, IFC has been working on two major 

initiatives. First, generating knowledge to shed light on market risks. And second, working 

with banks to explain climate risks and the opportunities to finance adaptation measures. The 

in-depth market study identified a range of agricultural adaptation activities that could 

potentially be financed by a dedicated credit line within local banks.  These include small 

scale vegetable farming using drip irrigation, use of drought resistant crops, improved 

irrigation systems, and supply of drought-resilient seeds. IFC is currently engaging with 

banks and micro finance institutions to assess their business plans for such credit lines.  

 

Impact of the long preparation period on the implementation of the SPCR: 

As explained in section 7 above, the investment preparation process has taken longer than 

initially anticipated given the many challenges faced in finding investment opportunities to 

engage and microfinance institutions on adaptation in Mozambique. The impact of the long 

preparation period on the implementation of the SPCR is that funds have not been used for 

investments as anticipated in the SPCR and within the timeline set by the new targets to 

enhance PPCR operations.   

 

At this point, IFC is requesting additional time to engage with a range of banks to assess 

whether viable business plans for a dedicated credit line – that funds adaptation interventions 

– can be developed. If by 31 December 2013, no viable business plans are developed, IFC 

will initiate discussions with the Government and other MDBs about possible update of IFC’s 

program under the SPCR.  

 

Expected submission date for:  

 PPCR funding approval: To be determined by 31 December 2013  

 MDB approval: To be determined by 31 December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The PPCR focal point, Mr Xavier Chavana, has been regularly informed, over the past year, 

via email and teleconference, on the progress of the IFC-PPCR in-depth market studies. The 

reasons for delays have been included in these progress updates. 
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Program/Project Title:Developing Community Climate Resilience Through Private Sector 

Engagement in Forest Management, Sustainable Timber harvesting and/or tourism.  Options 

include forest areas in Niassa, Gorongosa and central Mozambique 

 

Implementing MDB: IFC 

 

Type of Investment (public/private):Private 

 

Project/program objective:  

The objective of the Program is to develop climate resilience of rural communities through 

investments in forest management, sustainable timber harvesting, agricultural adaptation 

technologies and/or ecotourism.  

 

Briefly summarize main reasons for prolonged preparation period: 

The IFC team has recently completed, together with a private consulting firm, an in-depth 

market study of the potential for investing in the forestry, agricultural and ecotourism sectors to 

build climate resilience of rural communities. More than 50 private sector companies were 

interviewed and analyzed during the course of this study. 

 

The preparatory phase has taken longer than initially anticipated because of the many challenges 

faced in finding suitable investment opportunities as well as potential private sector clients. 

Some of the challenges faced included inter alia: widespread illegal logging (which reduces the 

harvestable timber stocks) in many miombo woodlands in Mozambique; minimal oversight of 

harvesting operations in miombo woodlands by local authorities; slow growth of miombo 

woodlands relative to other tropical forests; large areas required (tens of thousands of hectares) 

for economically viable sustainable forestry operations in miombo woodlands; minimal 

knowledge on secondary forest species that could generate additional income streams; restrictive 

legislation in terms of logging volume allowances; policy barriers pertaining to undertaking 

forestry and other forms of landuse such as hunting/ecotourism on the same land; uncertainty 

with regards to the government’s REDD+ strategy; restrictions on the size of REDD+ projects; 

the formation of new government departments to manage REDD+; and uncertainty on the price 

of VCS/CCBA carbon credits generated by REDD+ projects.. 

 

Despite the above challenges, some potentially suitable private sector interventions have been 

identified in the forestry, agricultural and ecotourism sectors. The private sector companies who 

have expressed interest in the PPCR work are in the process of developing business plans for 

their proposed investments. IFC will engage with these potential clients to assess and further 

develop the business plans. 

 

Impact of the long preparation period on the implementation of the SPCR: 

As explained in section 7 above, the investment preparation process has taken longer than 

initially anticipated given the many challenges faced in finding appropriate adaptation 

investment opportunities within the private sector in Mozambique. The impact of the long 

preparation period on the implementation of the SPCR is that funds have not been used for 

investments as anticipated in the SPCR and within the timeline set by the new targets to enhance 

PPCR operations.   
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IFC is requesting additional time to fully explore whether any viable investment projects will 

emerge. If by 31 December 2013 this situation does not change, IFC will initiate discussions 

with the Government and other MDBs about possible update of IFC’s program under the SPCR.  

 

Expected submission date for:  

 PPCR funding approval: To be determined by 31 December 2013  

 MDB approval: To be determined by 31 December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr Xavier Chavana, has been regularly informed, over the past year, via 

email and teleconference, on the progress of the IFC-PPCR in-depth market studies. The reasons 

for delays have been included in these progress updates. 

 

Project/Program title: Roads and Bridges Management and Maintenance Project; APL2  

 

Implementing MDB: World Bank 

 

Type of Investment (public/private): Public 

 

Project/program objective: 

The Roads component of the Mozambique PPCR will be implemented under the ongoing Roads 

and Bridges Management and Maintenance Project; APL2 (RBMMP-2) which the primary 

objective is to stimulate growth and contribute to poverty reduction through improved road 

infrastructure, better sector policies, and enhanced roads sector management. It will be 

implemented in order to contribute to the Government’s strategy of inclusive growth and rural 

development, and the proposed PPCR activity will focus on the investments to make rural roads 

more resilient to climate change and it will also pilot improved local arrangements for tertiary 

roads maintenance to lower levels of risk to climatic events in the medium to long term. An 

innovative approach, based on design and build methodology, shall be developed and piloted in 

Gaza province. The pilot will be subsequently scaled up through Government and other 

Development Partner financing.  

 

Briefly summarize main reasons for prolonged preparation period: 

PPCR financing of $15.75 million was earmarked for piloting the development of climate 

resilient road designs and maintenance approaches in the Strategic Program on Climate 

Resilience (SPCR) with a view to co-financing the third phase of the Adjustable Program Loan 

of the Roads and Bridges Management and Maintenance Project (RBMMP).   Preparation of this 

pilot was anticipated for FY13/14 to synchronize with preparation of APL 3. Preparation delays 

were experienced on account of restructuring of the ongoing second phase of RBMMP (RBMMP 

2) in October 2012 to enable an effective response to the Government request to fund the 

emergency road infrastructure repair works in seven provinces of the country following heavy 

rains and cyclones in the 2011/2012 rainy season. This introduced a one year delay to 

preparation. The devastating floods in the Limpopo Valley in January 2013 further prompted 

Government of Mozambique (GoM) to re-focus PPCR resources from the Zambezi valley (as 

envisaged in the SPCR program document) to the Limpopo Valley in Gaza province. The 
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RBMMP-2 is now being restructured not only to include the PPCR activity but also the overall 

Bank assistance to the GoM request in supporting the reconstruction of the damaged road 

infrastructure. 

 

The revised approach will enable PPCR funds to be mobilized as part of an integrated package of 

support to assist in the restoration of the lower Limpopo roads network that was severely 

damaged by the Limpopo floods in January 2013. However, the objective of the PPCR funds 

remain unchanged from the original plan i.e. to stimulate growth and contribute to poverty 

reduction through improved road infrastructure, better sector policies, and enhanced roads sector 

management. Rather than providing for immediate reconstruction activities, the project activities 

under this component shall focus on ‘building better’ to make the rural roads more resilient to 

changed climate. 

 

PPCR financing will be integrated into an additional financing package for RBMMP APL 2, 

including an additional $112 million from country IDA 16 and Crisis Response Window (CRW) 

financing. Co-financing of $15 million from the UK Department for International Development 

(DFID) is also expected as part of this package. It is expected that Board Approval of the 

Additional Financing will be by mid-December 2013. 

 

Impact of the long preparation period on the implementation of the SPCR: 

The longer preparation period is not expected to impact the implementation of the SPCR in a 

negative way. The Government decision to reallocate the PPCR funds into RBMMP-2 and focus 

to Gaza province will speed up the use of the allocated funds as well as will create the bases and 

methodologies to replicate the exercise all over the country. 

 

Expected submission date for 

- PPCR funding approval: Mid-September 2013  

- MDB approval: December 19, 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The PPCR focal point has been updated on the reasons for delayed processing and the proposed 

revised approach. The PPCR focal is the Project Coordinator of the Climate Change Program 

and  was actively consulted during the last supervision mission held in June, 2013. The issues of 

the implementation delays as well as the changes proposed by the GoM were discussed.  

 

Any other information you wish to share: 

The additional financing of the RMMP 2 is being processed under the Bank Procedures (BP) 

10.00 and paragraph 11 (Projects in Situations of Urgent Need of Assistance or Capacity 

Constraints) of the OP 10.00 are proposed to be applied under condensed procedures. The 

fiduciary and environmental and social requirements set out in OP/BP 4.01, OP/BP 4.11, OP/BP 

4.12, BP 10.00 and OP/BP 11.00 that are applicable during the Project preparation phase will be 

deferred to the Project implementation phase.  
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Project/Program title: Cities and Climate Change Project - PPCR Additional Financing  

 

Implementing MDB: World Bank 

 

Type of Investment (public/private): Public 

 

Project/program objective: 

The Urban Pilot under the Mozambique SPCR will be processed as Additional Financing to 

leverage the impact of the ongoing IDA-financed Mozambique Cities and Climate Change 

Project (MCCCP) in strengthening resilience of the City of Beira to control floods by supporting 

activities aiming at enhancing the sustainable management of green infrastructure, reducing 

urban flooding and delivering a range of other environmental benefits to the inhabitants of the 

city.  

 

Recent analysis indicates that Mozambique is one of two African countries on the list of 10 high 

risk countries globally that face the greatest risks to climate change.  The City of Beira is 

considered to be the municipality most exposed to climate risks in Mozambique. Rising sea level 

is gradually contributing to severe erosion along the coastline adjacent to the city center. 

Tropical cyclones and severe storms regularly cause severe flooding in the city and these have a 

particular impact on poorer households in the lowest lying areas of the city.  Encroachment of 

urban development into mangroves, existing ‘green space’ and into areas that help drain the city 

are exacerbating exposure to climate risks by reducing storm protection, and increasing flooding. 

This combination of issues poses a challenge to a number of Mozambique’s coastal 

municipalities. Efforts to tackle these problems in Beira could therefore generate lessons and 

experience that would be of relevance to other urban areas participating in the MCCCP.  

 

Urban green space – including parks, creeks, undeveloped floodplain areas, dune and mangrove 

systems play a key role in reducing climate risks to the city, by receiving, absorbing and 

channeling excess water during flooding. While the dunes and mangroves (now the focus of 

support from other donors, including Switzerland) provide much needed protection against 

coastal erosion and severe coastal storms, parks and undeveloped floodplain areas help reduce 

flash flooding in the city by soaking-up rainfall. Natural creeks also play a key role by providing 

natural drainage to complement the role played by the existing, man-made system of open 

drainage canals built during the 1960s and currently being rehabilitated with IDA support as part 

of MCCCP.  Unfortunately, many of the city’s creeks are becoming blocked through poor 

planning, fly-tipping and sedimentation, parks and floodplains that help soak-up flash floods are 

being encroached. Hence these ‘free’ environmental services are gradually being degraded.  

 

To address the above issues, the proposed PPCR Additional Financing  would finance activities 

that improve planning of urban green infrastructure for building climate resilience, help restore 

the functioning of natural drainage channels in the city to complement the ongoing renovation of 

the open canal system and then promote the sharing of knowledge and experience with other 

municipalities participating in the MCCCP.  More specifically, the project financing would (i) 

map, delineate and improve the planning of green infrastructure assets in the city, (ii) prepare 

concept and detailed designs for green urban areas in the center of the city, and (iii) undertake 

public works to remove blockages to drainage in natural creeks. Implementation would be 
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coordinated closely with other development partners working on building the climate resilience 

of the city, including Germany (KfW and GIZ), The Netherlands, Switzerland, and Denmark, as 

well as USAID and the EU cooperation. Conceived through an integrated and comprehensive 

approach, the success of such solutions has been demonstrated in a large number of cities both in 

developing and developed countries.   

 

Primary beneficiaries are the poor who are most affected by floods and the consequent losses of 

assets and diseases outbreaks, as well as by the lack of access to urban amenities such as green 

and recreational areas. Secondary beneficiaries include businesses, institutions and residences 

that are also at risk of flooding as well as all Beira's inhabitants in general. These interventions 

will generate multiple benefits for the population of Beira. They should (i) reduce exposure to 

floods and increase the city resilience to cope with the expected scenario of “increased rainfall 

conditions” caused by climate change; (ii) create disincentives for irregular urban encroachment 

on these sensitive natural environments; (iii) create recreational alternatives in the city; (iv) 

reduce malaria, cholera and diarrheic outbreaks associated with each flood event, and (v) 

generate lessons and experience for integration into urban planning and development support for 

other municipalities participating in the MCCCP. The design solutions adopted and the activities 

already financed under the original project provide for increasing the overall sustainability of 

these interventions. 

 

Briefly summarize main reasons for prolonged preparation period: 

The Urban Pilot under the PPCR / SPCR was planned to be prepared as a stand-alone project 

included in the World Bank’s FY13 pipeline. As the preparation started, the Government of 

Mozambique in consultation with the Bank expressed interest for the PPCR funding to be 

processed as Additional Financing to the Mozambique Cities and Climate Change Project given 

the strong synergies of both operations and in line with the Government and the Bank efforts to 

consolidate efforts and reduce project implementation costs. However, authorization to process 

this project as Additional Financing could only be provided after the satisfactory implementation 

of the MCCCP for at least 12 months, as required by the World Bank Additional Financing 

operational policy. This 12-month period has recently concluded in July 2013 and the proposed 

PPCR Additional Financing Concept Memo was submitted for review and approval by WB 

Management. The proposed preparation schedule is:  

 Approval of the concept memorandum: August 2, 2013  

 Project Paper - PPCR sub-committee review / comments: October 30, 2013  

 Project Paper Decision review: November 20, 2013 

 Appraisal/Negotiations: December 17, 2014 

 WB Board approval: May 22, 2014  

 

Impact of the long preparation period on the implementation of the SPCR: 

The longer preparation period is unlikely to impact the implementation of the SPCR in a 

negative way. The currently implementation stage of the Cities and Climate Change Project as 

well as the other PPCR funded activities in Mozambique offer appropriate conditions for 

integration and coordination. Also the government team in charge of implementing the Cities and 

Climate Change Project has gained solid experience in technical, fiduciary and safeguard issues, 

which will positively contribute for the implementation of the PPCR-funded activities through 

the Additional Financing mechanism.  
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Expected submission date for 

- PPCR funding approval: October 30, 2013 

- MDB approval: May 22, 2014 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The PPCR Focal Point is fully aware of the preparation status of this project. The PPCR focal 

point chairs the Climate Change Program Coordination Committee (CCPCC) – the key 

mechanism for coordination of climate change projects funded by development partners.  

 

Validity of SPCR 
No need for revision. 
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NEPAL 

 

SPCR endorsement date: June 29, 2011 

 

Project/Program title: Enhancing Climate Resilience of Endangered Species (ECRES) 

 

Implementing MDB: World Bank 

 

Type of Investment (public/private): Public 

 

Project/program objective: 

The main objective is to enhance sustainable conservation outcomes by protection of ecosystems 

and biodiversity in the landscapes of Dhorpatan Hunting Reserve (DHR) and Shey Phoksondo 

National Park (SPNP) through enhanced capacity, knowledge, and management. 

 

The proposed project will be implemented in the ecological landscapes of DHR and SPNP. 

These sites were selected based on criteria (vulnerability to climate change, habitats of 

endangered species (snow leopard and red panda), habitats of high value and threatened 

medicinal plants (yashagumba, kutki and jatamasi), and the limited funding received by GoN and 

Development Partners).  It is anticipated that the outcomes of the proposed project would form 

the basis for Nepal to enhance resilience of endangered species and conserve biodiversity in the 

mountain ecosystems vulnerable to climate change.  

 

Safeguarding the ecological landscapes of these critically endangered species in mountain 

ecosystems will have a significant positive impact on the health of their respective ecosystems. 

This will in turn lead to increased natural capital which is vital for livelihoods, sustained tourism 

and national wealth.   

 

Briefly summarize main reasons for prolonged preparation period: 

The project is well on track for delivery as per the milestones indicated below. The draft project 

design has been agreed and the draft project components and activities will be ready by the end 

of July, the required environmental and social safeguard assessments are being undertaken by the 

implementing agencies and are on track for finalization by mid-August, and the implementation 

arrangements including the required fiduciary assessments will be completed by mid-August. 

 

The project preparation was fully led by a Government team comprising representatives from 

relevant departments within the Ministry of Forests and Soil Conservation (MoFSC). This 

project was added to the SPCR towards the end of the SPCR process and therefore had not yet 

benefited from the same level of stakeholder consultations and detailed inputs as the other 4 

SPCR projects. Upon SPCR approval, the preparation process therefore started from a relatively 

lower starting point. During the early stages of project conceptualization 2 other initiatives (the 

USAID supported Hariyo Ban project and the UNDP supported Ecosystems-Based Adaptation 

Programme were being designed. Given the relevance of these 2 projects to the ECRES project, 

it was decided to consult intensively with both organizations to ensure complementarity and 

avoid duplication in terms of project areas and activities. The Government led team accelerated 

the project preparation as soon as more clarity on these issues was obtained and submitted their 
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first project report to the World Bank in August 2012. MoFSC reconfirmed their agreement with 

the project report in November 2012. The World Bank subsequently held their internal concept 

note review meeting seeking management approval for formal project preparation in early 

February 2013 (which was subsequently received). In the period since February 2013 significant 

progress was made with project preparation. The project preparation also benefited from the 

outcomes of studies and assessments as well as consultations held under a separate World Bank 

funded activity on the effective management of mountain protected areas. The outputs of this 

activity which included a review of the policy and legislative framework for management of 

protected areas and capacity assessments of the conservation agency and communities in the 

buffer zones of mountain protected areas were completed recently and contributed towards 

enhancing the design of the proposed project.     

 

Impact of the long preparation period on the implementation of the SPCR: 

The longer preparation period is unlikely to impact the implementation of the SPCR in a 

negative way. The ECRES project will benefit from the results/lessons learned of earlier 

mentioned related projects so that the results of this project will be enhanced and therefore 

enhancing the overall outcomes of the SPCR.  It will benefit from an already well-functioning 

coordination mechanism so that it will benefit from experiences of other SPCR projects. It will 

be able to design a M&E framework that can link with the SPCR results framework. 

Additionally, it will be able to benefit from capacity strengthening and knowledge enhancing 

activities supported under the other SPCR projects. The project will be designed to have an end 

date close to the end dates of other SPCR projects. 

 

Expected submission date for 

- PPCR funding approval: September 30, 2013 

- MDB approval: January 14, 2014 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The PPCR Focal Point is fully aware of the preparation status of this project. The PPCR focal 

point chairs the Climate Change Program Coordination Committee (CCPCC) – the key 

mechanism for coordination of climate change projects funded by development partners. These 

projects currently include but are not limited to the five PPCR projects
9
. Additionally, the PPCR 

focal point participated in the recently concluded project mission that took place from June 10 – 

21, 2013. During the wrap up meeting held at the end of the mission the progress of project 

preparation was discussed and additionally, the next steps to accelerate project preparation were 

discussed and agreed. The PPCR Focal Point received a copy of the mission Aide Memoire as 

well.    

 

Validity of SPCR 
No need for revision. 

 

 

                                                           
9 The other 4 PPCR projects are: Building Climate Resilience of Watersheds in Mountain Eco-Systems, Building Resilience to 

Climate-Related Hazards, Mainstreaming Climate Change Risk Management in Development, and Building Climate-Resilient 

Communities through Private Sector Participation) Other projects included in this mechanism are: the Nepal Climate Change 

Support Programme, Ecosystems-Based Adaptation Programme, and Community-Based Flood Risk and Glacial Lake Outburst 

Flood Risk Reduction Project. 
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NIGER  

 

SPCR endorsement date: November 2010 

 

Program/Project Title: Project for the Improvement of Climate Forecasting Systems and 

Operationalization of Early Warning Systems (PDIPC) 

 

Implementing MDB: IFC 

 

Type of Investment (public/private): Private 

 

Project/program objective:  

Develop a weather information platform for weather and climate information capture and 

analysis. The Platform will provide accurate and timely weather information to farmers for 

calculating and managing climate risks.  

 

Briefly summarize main reasons for prolonged preparation period: 

Identifying adaptation projects in the private sector in Niger has proven to be a significant 

challenge given the novelty of the topic and an unfavorable investment environment.  An in-

depth market study was carried out on the opportunities for developing a mobile phone 

platform
10

. This study was undertaken with a private consulting firm and comprised 

interviews with over 400 farmers across six regions of Niger, as well as many interviews in 

the private sector, NGOs and government. Even though a market need was identified there are 

challenges to its viability because of lack of disposable income amongst the target 

beneficiaries, small holder farmers. Niger’s private sector is also weak which would affect the 

supply and use of the platform upstream or downstream the agribusiness value chain. The 

study also confirms the lack of infrastructure in place on which to develop a climate 

information platform. The public sector which would be the backbone for such a platform 

doesn’t currently have the capacity to perform such task.   

 

At this time, IFC is in discussion with a lead mobile communication company in Niger to 

develop this platform and provide weather information to subscribers. IFC will potentially 

partner with the company and provide technical support to make this service possible for 

farmers in Niger. It is likely that the communication company would develop this platform 

with its own resources (i.e. without the need of an IFC and PPCR investment).  Hence, at this 

stage IFC foresees an advisory engagement in this sector that will likely lead to an investment 

by the private sector without the use of PPCR concessional finance.   

 

Impact of the long preparation period on the implementation of the SPCR: 

As explained in section 7 above, the investment preparation process has taken longer than 

initially anticipated given the many challenges faced in finding investment opportunities to 

engage private sector on adaptation in Niger. The impact of the long preparation period on the 

implementation of the SPCR is that funds have not been used for investments as anticipated 

in the SPCR and within the timeline set by the new targets to enhance PPCR operations.   

                                                           
10 The study will be socialized with key stakeholders to promote awareness and share knowledge as an important objective of the 

PPCR. 
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At this point, IFC is requesting additional time to fully explore whether a viable advisory 

services project will emerge and, if necessary, would like to use grant funds from component 

3 to be allocated to this potential advisory project. Additionally, IFC will likely propose to 

reallocate existing $1.5M of concessional finance under this component to finance investment 

projects under component 2. The details of this proposed reallocation will be developed in 

coordination with the Government before 31 December 2013.   

 

Expected submission date for:  

 PPCR funding approval: to be determined by 31 December 2013 

 MDB approval: to be determined by 31 December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr Dan Bakoye Chaibou, has been informed, over the past year, via 

email, in-person meetings and teleconference, on the progress of the IFC-PPCR in-depth 

market studies. The reasons for delays have been included in these progress updates. 

 

Program/Project Title: Project for Sustainable Management and Control of Water Resources 

(PROMOVARE) 

 

Implementing MDB: IFC 

 

Type of Investment (public/private):Private 

 

Project/program objective:  

Promotion of private sector involvement in improved irrigation systems and the piloting of 

new drought resistant seed strains. The Program aims to increase irrigation fed agriculture, 

promote greater agricultural productivity and output leading to greater food security. 

 

Briefly summarize main reasons for prolonged preparation period: 

Identifying adaptation projects in the private sector in Niger has proven to be a significant 

challenge given the novelty of the topic and an unfavorable investment environment.  

Following the SPCR endorsement, IFC undertook an in-depth market study on irrigation and 

drought-resilient seeds that suggested some concepts of possible investment opportunities
11

. 

This work was conducted with a private consulting firm and comprised a comprehensive 

literature review and interviews with 180 farmers in seven different districts in Niger. 

Numerous interviews were also conducted with the private sector, farmer organizations, 

government and NGOs. Moreover, IFC carried out further identification missions and 

discussions with key market players, government, PPCR partners and communities to develop 

the program interventions. There is also close coordination with the World Bank team 

working on a PPCR irrigation project to ensure complementarity of work.  

 

IFC is currently working with global irrigation companies and exploring an investment 

opportunity. The timing of this investment will depend upon the ability to identify suitable 

                                                           
11 These studies will be socialized with key stakeholders to promote awareness and share knowledge as an important objective of 

the PPCR 
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private sector partners that can comply with IFC social, financial and environmental 

standards. Moreover, a potential advisory project could be developed to complement the 

investment project and demonstrate usefulness of irrigation and other adaptation measures.  

 

Impact of the long preparation period on the implementation of the SPCR: 

As explained above, the investment preparation process has taken longer than initially 

anticipated given the many challenges faced in finding investment opportunities to engage 

private sector on adaptation in Niger. The impact of the long preparation period on the 

implementation of the SPCR is that funds have not been used for investments as anticipated 

in the SPCR and within the timeline set by the new targets to enhance PPCR operations.   

 

At this point, IFC is requesting additional time to fully explore whether viable projects will 

emerge. Additionally, IFC will explore the needs and possibility to reallocate concessional 

finance from component 3 to be used for a potential investment project under component 2. 

The details of this proposed reallocation will be developed in coordination with the 

Government before 31 December 2013.   

 

Expected submission date for:  

 PPCR funding /MDB  funding approval: to be determined by 31 December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr Dan Bakoye Chaibou, has been informed, over the past year, via 

email, in-person meetings and teleconference, on the progress of the IFC-PPCR in-depth 

market studies. The reasons for delays have been included in these progress updates. 

 

Program/Project Title: Private Sector Investment to Build Climate Resilience in Niger's 

Agricultural Sector 

 

Implementing MDB:IFC 

 

Type of Investment (public/private): Private 

 

Project/program objective:  

Develop a weather index-based insurance product pertaining to agricultural and pastoral 

production to support farmers for weather induced losses and increase investments in 

agriculture because of reduced risks.  

 

Briefly summarize main reasons for prolonged preparation period: 

Following the SPCR endorsement, IFC carried out market and feasibility studies on weather 

index-based insurance
12

. This work was conducted with a private consulting firm and 

comprised a comprehensive literature review and interviews with 180 farmers in seven 

different districts in Niger. Numerous interviews were also conducted with the insurance 

industry, government and NGOs. Based on the findings of the report, IFC had discussions 

with key market players to assess some suggested investment opportunities. However, there 

                                                           
12 The market studies carried out during the preparatory phase of this program will be socialized with key stakeholders to 

promote awareness and share knowledge as an important objective of the PPCR.  



35 
 

are several barriers for the development of this market in Niger including inter alia: scarcity 

of financial skillsets required to develop a weather index-based insurance product; an under-

developed insurance industry in general; insufficient disposable income for farmers to 

purchase insurance products; and insufficient long-term weather data for designing the 

weather index-based insurance product.  

 

In almost all countries of the world (including most developed countries), weather based crop 

insurance is usually subsidized (directly or indirectly) by the public sector. In the case of 

Niger, and based on discussions with insurance companies active in that part of the world, 

there is a clear need for significant government subsidies. Unfortunately, at this stage, IFC 

does not consider weather index-based crop insurance as an attractive long term sustainable 

private sector business venture.    

 

As a result, IFC doesn’t foresee short term investments in the sector. Therefore, in order to 

accelerate the execution of PPCR resources following the new targets to enhance PPCR 

operations, IFC will potentially propose to shift the allocation from this component to 

components 1 and 2. 

 

Impact of the long preparation period on the implementation of the SPCR: 

The impact of the long preparation period on the implementation of the SPCR is that funds 

have not been used for investments as anticipated in the SPCR and within the timeline set by 

the new targets to enhance PPCR operations.   

 

At this point, IFC is requesting additional time to fully explore whether viable projects under 

component 1 and 2 will emerge. IFC would like to potentially reallocate funds from this 

component to component 1 and 2.  The details of this proposed reallocation will be developed 

in coordination with the Government before 31 December 2013.   

 

Expected submission date for:  

 PPCR funding approval: n/a 

 MDB approval: n/a 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr Dan Bakoye Chaibou, has been informed, over the past year, via 

email, in-person meetings and teleconference, on the progress of the IFC-PPCR in-depth 

market studies. The reasons for delays have been included in these progress updates. 

 

Validity of SPCR 
No need for revision. 
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SAMOA/PACIFIC ISLANDS 

 

SPCR endorsement date: April 15, 2011 

 

Project/Program title: Enhancing the Climate Resilience of Coastal Resources and Communities 

 

Implementing MDB: World Bank 

 

Type of Investment (public/private): Public 

 

Project/program objective:  

The project development objective is to reduce vulnerability and enhance the capacity of natural 

ecosystems and coastal communities to cope with impacts associated with climate variability and 

change. 

 

Description:  

The proposed project promotes a broad “ecosystem based approach” that recognizes the 

importance of functioning ecosystems to enhance resilience of communities to climate-related 

impacts. These risks would be managed through approaches and interventions that provide soft 

'greener' or   proposed project will have three components. The project would revise existing 

Coastal Infrastructure Management Plans (CIM) in 16 districts, expanding their scope to become 

Coastal Integrated Management Plans. 

 

The proposed project strongly supports and is consistent with the PPCR objective to pilot and 

demonstrate ways to integrate climate risk and resilience into core development planning, while 

complementing other ongoing activities. The CIM Plans themselves were transformational in 

looking at the risk of climate change to infrastructure along the coast. The recent focus by the 

GoS, encouraged by the PPCR Phase I, to change the focus from Infrastructure to Community 

Integrated Management Plans makes them more innovative and potentially transformational in a 

country that has governance and decision-making embedded within traditional community 

structures. Moving towards implementation - led by communities - of the CIM Plans in inland 

and coastal communities, combining environmental, social and economic responses to increase 

resilience to changing climate is aimed to produce sustainable and transformative changes. An 

approach that combines enhancing social capital and skills, using CSOs to fast track 

implementation and provide continued support to communities will contribute to successful 

implementation and enhance resilience of the communities over short and long-term to the 

increasing effects of changing climate. 

 

Present Status:  

The detailed preparation work for the project has been completed with outputs including detailed 

technical framework, institutional assessments, economic analysis and draft Results Framework. 

Several outputs from PPCR Phase 1 have also informed design, most notably: Situation 

Analysis, Capacity Assessment of CSOs and Mainstreaming Climate Resilience. On this basis 

the Bank team has already prepared a first draft of the Project Document which is currently being 

reviewed internally in the Bank and will be discussed with government during a pre-appraisal 

mission scheduled for August 9 – 21, 2013. Following this, the document will be revised and 
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prepared for project appraisal and submission to the PPCR-SC. The latter is scheduled for 

September 6, 2013 

 

Briefly summarize main reasons for prolonged preparation period:  

Delays in the hiring of consultants by the Government of Samoa to undertake the detailed project 

preparation work is the major reason for delay. There was very limited response to the first 

procurement notice for the project preparation work with the result that the process had to be 

repeated with even greater efforts to advertise more widely and seek at least the minimum 

number of interested bidders. The selection and contracting process was also subject to delay. 

Additional delay was further caused by the impact of Cyclone Evan in December 2012 which 

disrupted electricity and water supply for several weeks. 

 

Impact of the long preparation period on the implementation of the SPCR:  
None that has caused any changes to the project design and scope, implementation will simply 

begin later than expected and it will be closely linked with the other PPCR project; Enhancing 

the Climate Resilience of the West Coast Road. 

 

Expected submission date for 

- PPCR funding approval: September 6, 2013 

- MDB approval: December 13, 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons?  
The PPCR Focal Point is the Secretariat of the Climate Resilience Coordinating Unit which 

oversees PPCR activities in Samoa, including preparation of the subject project and is thus well 

informed about the delays. 

 

Validity of SPCR: 
No need for revision. 
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ST. LUCIA  

 

SPCR endorsement date:  June 2011 

 

Project/Program title: Disaster Vulnerability Reduction Project  

 

Implementing MDB: World Bank  

 

Type of Investment (public/private): Public 

 

Project/program objective: 

To measurably reduce vulnerability to natural hazards and climate change impacts in Saint Lucia 

and in the Eastern Caribbean sub-region.  

 

The proposed project will be a blended operation, with proposed US$ 14 million IBRD loan, $15 

million IDA Credit, and co-financing from the Climate Investment Fund in the amount of a Pilot 

Program for Climate Resilience (PPCR) Grant of US$ 7 million, and a Strategic Climate Fund 

(SCF) Loan of US$ 5 million to Saint Lucia (SLU) for the Disaster Vulnerability Reduction 

Project (DVRP).  In November 2012, the CIF allocated an addition US$5 million in PPCR Grant 

to each participating country in the Caribbean, bringing the total project allocation to US$46 

million.   

 

The proposed project for Saint Lucia forms the second phase of an Adaptable Program Loan 

(APL2) that covers four OECS member countries, to date.  The Saint Lucia DVRP would follow 

the same Project structure as that of APL 1 in Saint Vincent and the Grenadines and Grenada.  

The Dominica DVRP is also under preparation, representing the third APL for the region.   

 

The proposed DVRP would finance climate change adaptation and vulnerability and risk 

reduction of Saint Lucia through a combination of civil works, capacity building, and 

institutional development activities at national and regional levels.  These activities are designed 

to improve national and regional resilience to natural hazards and longer-term impacts resulting 

from climate change.  Specifically, the proposed DVRP would finance the following 

components:  (i) Prevention and Adaptation Investments; (ii) Regional Collaboration Platforms 

for Hazard and Risk Evaluation, Geospatial Data Management, and Applications for Improved 

Decision Making; (iii) Climate Adaptation Financing Facility; (iv) Natural Disaster Response 

Investments; and (v) Project Management and Implementation.   

 

These components would also address goals established in Saint Lucia’s SPCR, which 

encompasses five strategic program areas:   (i) human welfare and livelihood protection; (ii) 

integrated natural resource protection, conservation and management to promote sustainable 

development; (iii) building resilience through business development, innovation and productivity 

enhancement; (iv) capacity building and institutional strengthening; and (v) reducing risk to 

climate-related disasters.  Activities under the proposed Project would contribute to each of these 

program areas.   
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Briefly summarize main reasons for prolonged preparation period:  

Project preparation faced initial delays as a result of changes within the Ministry of Finance 

(division into two sub-ministries) and the appointment of several new Permanent Secretaries in 

key line ministries, who serve as key counterparts for project preparation.  Additionally, due to 

the passage of Hurricane Tomas in 2010, and the resulting damage, much of GOSL’s attention 

was shifted, until recently, from mitigation of future adverse natural events or climate change, 

towards hurricane reconstruction.   

 

During this reconstruction phase, the GoSL recognized the importance of building long-term 

resilience to adverse natural events and climate change, and is focused on implementing its 

Strategic Program for Climate Resilience.  The preparation of the DVRP is now advancing at a 

faster pace and is on track for delivery, as indicated by the milestones below.   The project design 

has been approved and proposed project components and activities endorsed by the Prime 

Minister.   The required environmental and social safeguard assessments and supporting 

documentation are currently ongoing and are on track to be finalized by appraisal.  

Implementation arrangements and fiduciary assessments are also complete.   Additionally, a 

Project Preparation Advance (PPA) was finalized at the end of June, which will serve to 

strengthen and quicken project implementation after effectiveness.         

 

Phase 1 of the PPCR closed on June 30, 2013, and served to continue dialogue since the 

endorsement of the SPCR, and support the analysis necessary for effective implementation.  

Activities financed by Phase 1 included:  (i) a review of the Physical Planning and Development 

Act and draft Regulations and Environmental Management Bill.  This report reviewed climate 

change related legislation in Saint Lucia, and provided recommendations for the most 

appropriate legislative and regulatory framework;  (ii) the printing of the SPCR,, the Climate 

Change Public Education and Awareness Strategy, and Climate Change Teacher's Toolkit for 

national distribution and dissemination and awareness creation; (iii) the hosting of both the 

National Climate Change Media Discussion Forum and the National Climate Change Committee 

Workshop, facilitating continued discussion and dialogue with both political and technical 

stakeholders; (iv) financing the establishment and population of the Saint Lucia Integrated 

National Geospatial Platform (SLING), and official national launch of SLING; and (v) a 

Photovolcaic (PV) Systems Training, which aimed to build capacity in photovoltaic systems, an 

alternative to the consumption of fossil fuels. 

 

Impact of the long preparation period on the implementation of the SPCR:  

The delays in project preparation are unlikely to negatively impact the implementation of the 

SPCR.  Saint Lucia’s SPCR will be implemented through one project, the proposed DVRP, 

which will be financing most activities identified in the SPCR. Despite initial delays in project 

preparation, dialogue with the GoSL and the PPCR focal point continues and has been consistent 

throughout the preparation process.  Additionally, the implementation of the SPCR will benefit 

from the extended preparation process and activities financed by the PPA, which will help 

facilitate the swift implementation of SPCR related activities.  Specifically, the PPA will finance 

the hiring of a short-term M&E Specialist during project preparation who will establish the 

baseline for project results, and aid in the linking and completion of the project Results 
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Framework and Monitoring and the SPCR Results Framework.  The expected board date is 

December 2013. 

  

Expected submission date for 

 PPCR funding approval: Early-November 2013  

 MDB approval: Late-December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 

The PPCR focal point is fully aware of the preparation status of the project.   Both the Project 

Coordination Unit and PPCR focal point participated in the May 2013 Preparation Mission and 

agreed to the proposed processing schedule.   The PPCR focal points received a copy of the Aide 

Memoire.    

 

Validity of SPCR: 
No need for revision. 
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ZAMBIA 

 

SPCR endorsement date: June 2011 

 

Program/Project Title: Mobile Phone Platform 

 

Implementing MDB: IFC 

 

Type of Investment (public/private): Private 

 

Project/program objective:  

The main objectives of this Program are to: Determine the feasibility of establishing a mobile 

phone platform in the private sector in Zambia; and to develop appropriate public-private 

sectors partnerships to facilitate the establishment of a mobile phone platform that provides 

market, technical and weather information to farmers. The Program aims to increase access to 

information to farmers in order to promote economic growth and enable them to implement 

climate resilience plans and investments, as well as for managing risks. 

 

Briefly summarize main reasons for prolonged preparation period: 

There have been significant challenges in identifying investment opportunities for adaptation 

projects in the private sector in Zambia because of an unfavorable investment climate and 

lack private sector organizations that can comply with IFC’s financial, social and 

environmental standards. Finding investment opportunities with the right partners that can 

benefit from PPCR financing has taken longer than expected. 

 

Specific challenges encountered for the development of a mobile phone platform include inter 

alia: language barriers for reaching small scale farmers (Zambia has 75 ethnic language); 

translation of weather forecast information into useful agricultural extension advice; poor 

infrastructure and capacity within government to produce localized weather reports; 

insufficient market price information being collected by the Ministry of Agriculture for 

developing ‘real time trades’; agricultural extension information is presently decentralized 

and will require significant work to package into electronic format for dissemination; and 

small scale farmers have minimal disposable income for paying for information (inputs such 

as seeds and fertilizers take greater priority).  

 

IFC is working with the Government and other local partners to assess and address these 

challenges that have led to the delays in developing PPCR programs. This includes an in-

depth market study on the economic viability of establishing a mobile phone platform 

business in the private sector in Zambia. This work was conducted with a private consulting 

firm and comprised a comprehensive literature review as well as interviews with 215 

individual farmers and 75 other agricultural stakeholders from more than 50 farmer 

organizations. Interviews were also conducted with numerous private sector players 

supplying agricultural inputs and information technology services. The study found that a 

business case for such an initiative does exist given that there is a potential market of more 

than 1.3 million farming households with access to mobile phones.  
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IFC is currently working to identify and engage with potential private sector partners to 

develop concepts and explore investment opportunities. 

 

Impact of the long preparation period on the implementation of the SPCR: 

The impact of the long preparation period on the implementation of the SPCR is that funds 

have not been used for investments as anticipated in the SPCR and within the timeline set by 

the new targets to enhance PPCR operations. 

IFC is requesting additional time to fully explore whether any viable projects will emerge. If 

by December 2013 this situation does not change, IFC will initiate discussions with the 

Government about a possible update of IFC’s program under the SPCR.  

 

Expected submission date for:  

 PPCR funding approval: : to be determined by 31 December 2013 

 MDB approval: : to be determined by 31 December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr David Kaluba, has been informed, over the past year, via email and 

teleconference, on the progress of the IFC-PPCR in-depth market studies. The reasons for 

delays have been included in these progress updates. 

 

Program/Project Title: Weather index-based insurance 

 

Implementing MDB: IFC 

 

Type of Investment (public/private): Private 

 

Project/program objective:  

Develop a weather index-based insurance product for building resilience in the face of 

climate change related catastrophes, resulting in increased investments in agriculture due to 

reduced risks.  

 

Briefly summarize main reasons for prolonged preparation period: 

There have been significant challenges in identifying investment opportunities for adaptation 

projects in the private sector in Zambia because of an unfavorable investment climate and 

lack private sector organizations that can comply with IFC’s financial, social and 

environmental standards.  

 

The IFC undertook an in-depth market study, with a private consulting firm, on the 

opportunity for developing a weather index-based insurance product in the agriculture sector 

in Zambia. Although the study showed that in principle a business case could be made for 

developing such an insurance product, there were a number of major risks identified. These 

risks included inter alia: limited availability of localized weather data because of minimal 

meteorological infrastructure across the country; limited historical weather data; insufficient 

availability of the financial skillsets for developing the complex weather index-based 

insurance products; uncertainty as to whether a private sector operator would be legally 

entitled to collect widespread weather data to sell in their private capacity; uncertainty with 
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regards to the legal framework and support of the insurance regulator; reinsurance constraints 

because of the small size of the market; the need for a government subsidy to support this 

insurance product; and uncertainty with regards to the willingness to pay of small scale 

farmers.  

 

The IFC’s Global Index Insurance Facility has also investigated (in conjunction with the IFC-

PPCR team) the potential for undertaking pilot activities on weather index-based insurance in 

Zambia. The IFC conclusion based on the findings of the above-described market study and 

the GIIF investigations is that at present the risks associated with weather index-based 

insurance are too great for embarking on the development of a business that uses loan finance. 

The option for using grants to pilot a weather index-based insurance product could be 

explored, but the use of loan finance will not be possible.  

 

Impact of the long preparation period on the implementation of the SPCR: 

The impact of the long preparation period on the implementation of the SPCR is that funds 

have not been used for investments as anticipated in the SPCR and within the timeline set by 

the new targets to enhance PPCR operations. 

IFC has concluded after extensive market studies and analyses that there is not a business 

case for developing a weather index-based insurance product in Zambia in the short term. 

 

It is proposed that the PPCR funding allocated to weather index-based insurance is 

reallocated to investments deemed viable based on the IFC-PPCR preparatory work. The 

details of this proposed reallocation will be developed in coordination with the Government 

before 31 December 2013.   

 

Expected submission date for:  

 PPCR funding approval: n/a 

 MDB approval: n/a 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr David Kaluba, has been informed, over the past year, via email and 

teleconference, on the progress of the IFC-PPCR in-depth market studies. The reasons for 

delays have been included in these progress updates. 

 

Program/Project Title: Natural Resource Management 

 

Implementing MDB: IFC 

 

Type of Investment (public/private): Private 

 

Project/program objective:  

Engagement of the private sector in building climate resilience in the agricultural sector and 

in the natural capital of priority sub-basins.  

 

Briefly summarize main reasons for prolonged preparation period: 

The IFC team conducted an in-depth market study, with a private consulting firm, on the 
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business opportunities in agriculture and management of natural resources in the priority sub-

basins. The study took longer than anticipated because of a variety of challenges within the 

private sector in Zambia. These included inter alia: regulations that are perceived by private 

sector players as hindering business; land tenure restrictions because of a customary tenure 

system; short time frames for leases over natural resources; large scale commercial entities 

were focused on ongoing operations and did not engage readily with the team; most banks 

perceive engagement with small scale farmers as a form of corporate social responsibility 

rather than a commercial investment; small scale farmers have minimal access to start-up 

finance and insurance; uncertainty around the government’s REDD+ long-term strategy; and 

highly constrained capacities of government departments involved in natural resource 

management. 

 

Despite the above challenges, some potential interventions have been identified. These 

included climate smart soya farming and establishing credit lines in local banks for adaptation 

technologies. IFC team will engage with local banks and assess their business plans for 

implementing these investments.  

 

Impact of the long preparation period on the implementation of the SPCR: 

The impact of the long preparation period on the implementation of the SPCR is that funds 

have not been used for investments as stipulated in the SPCR and within the timeline set by 

the new targets to enhance PPCR operations. 

IFC is requesting additional time to fully explore whether the above-mentioned interventions 

will be financially viable. If by 31 December 2013 a suitable business plan has not been 

identified, IFC will initiate discussions with the Government about possible update of IFC’s 

program under the SPCR.  

 

Expected submission date for:  

 PPCR funding approval: to be determined by 31 December 2013 

 MDB approval: to be determined by 31 December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr David Kaluba, has been informed, over the past year, via email and 

teleconference, on the progress of the IFC-PPCR in-depth market studies. The reasons for 

delays have been included in these progress updates. 

 

Program/Project Title: Micro-finance 

 

Implementing MDB: IFC 

 

Type of Investment (public/private): Private 

 

Project/program objective:  

Promote access to microfinance to expand livelihood opportunities (particularly for youth and 

women’s groups) in rural communities, and in turn build climate resilience.  
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Briefly summarize main reasons for prolonged preparation period: 

There have been significant challenges in identifying investment opportunities for adaptation 

projects in the private sector in Zambia because of an unfavorable investment climate and 

lack of private sector organizations that can comply with IFC’s financial, social and 

environmental standards.  

 

The IFC team undertook an in-depth market study, with a private consulting firm, on micro-

insurance opportunities in the agricultural sector in the two priority sub-basins. This work 

entailed a comprehensive literature review, interviews with 311 small-scale farmers, SMEs 

and other stakeholders in 10 of the 24 target districts in the Kafue and Barotse sub-basins. 

The preparatory phase has taken longer than expected because of numerous challenges 

encountered in the microfinance sector in Zambia. These challenges included inter alia: poor 

infrastructure which constrains expansion of existing microfinance services; low population 

densities which make it difficult to build up a critical mass of customers for a viable business 

and greatly increases the cost of providing services; insufficient data for assessing the demand 

for microfinance services and the ability of stakeholders to repay loans; insufficient financial 

skillsets and management skillsets within the microfinance institutions in Zambia for 

sustained expansion; insufficient technical capacity (plus high costs) constraining the use of 

IT infrastructure/services for promoting an expansion of microfinance services; security 

concerns with regards to handling large sums of cash; ineffective communication (because of 

technology constraints) between MFI offices and small scale farmers who taking out loans; 

and limited education of potential clients. 

 

Despite these challenges, the IFC team identified some adaptation interventions that could 

potentially be financed under the PPCR working with microfinance institutions. These 

included inter alia: improved irrigation techniques, fish farming, drought resilient crop and 

livestock production, and flood control measures. Several microfinance institutions have 

expressed interest in developing specific credit lines, using PPCR/IFC funding, that focus on 

adaptation interventions. The next step is to engage with microfinance institutions (that are 

compliant in terms of IFC’s social, financial and environmental standards) to assess the 

business plans that detail such credit lines. 

 

Impact of the long preparation period on the implementation of the SPCR: 

IFC is requesting additional time to fully explore whether the above-mentioned investments 

will be financially viable. If by 31 December 2013 a suitable business plan has not been 

identified, IFC will initiate discussions with the Government about possible update of IFC’s 

program under the SPCR.  

 

Expected submission date for:  

 PPCR funding approval: to be determined by 31 December 2013 

 MDB approval: to be determined by 31 December 2013 

 

How has the PPCR Focal Point been informed of the delays and the reasons? 
The PPCR focal point, Mr David Kaluba, has been informed, over the past year, via email and 

teleconference, on the progress of the IFC-PPCR in-depth market studies. The reasons for 

delays have been included in these progress updates. 
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Validity of SPCR: 
No need for revision 
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Annex 2: PPCR Portfolio Summary by Pilot (as of August 30, 2013) 

 

Investment Plan: Bangladesh 

   

 

  

Endorsement date: November 10, 2010 

Implementing MDB/s: ADB, IBRD,IFC 

Number of Projects: 6 

PPCR Funding:   

 Endorsed indicative 

allocation 

USD 110 million 

 Approved to date USD 60 million 

 Approval rate  54% 

Expected Co-financing: 451 million                     
 

Projects 
Promoting Climate Resilient 

Agriculture and Food Security 
Coastal 

Embankment 

Improvement 

Project 

Coastal Town 

Infrastructure 

Improvement 

Project 

Technical 

Assistance 

Component 

Investment 

Component 

Funding 

   Grant 3.1 - 25.0 10.4 

   Credit - 10.0 - 30.0 

Co-financing 

   Government - - - 24.0 

   Private Sector - - - - 

   MDB - - 375.0 52.0 

   Bilaterals - - - - 

   Others - - - - 

Implementing Agency IFC IFC IBRD ADB 

Investment Type Private Private Public Public 

Milestones/Traffic Light System 

   SC Approval Approved  Sep-13 

(green) 

Approved  Nov-13 

(red) 

   MDB Approval Dec-13 

(green) 

N/A Approved  Mar-14 

 (green) 

Project Status/Remarks This project 

includes two 

components: a first 

advisory 

component, and a 

second investment 

component. The 

advisory component 

is expected to 

generate investment 

This project 

includes two 

components: a 

first advisory 

component, and a 

second investment 

component. The 

advisory 

component is 

expected to 

Project is 

expected to be 

effective in 

January 2014.  

The project is 

confirmed for 

approval in Q1 

2014. Fact finding 

mission is 

scheduled in early 

September 2013.  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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demand and 

leverage private 

sector contributions. 

IFC expects to 

submit a second 

Program Approval 

Request for the 

investment 

component 12-18 

months after 

commencement of 

the advisory 

component.   

generate 

investment 

demand and 

leverage private 

sector 

contributions. IFC 

expects to submit 

a second Program 

Approval Request 

for the investment 

component 12-18 

months after 

commencement of 

the advisory 

component. 
 

Projects (continued) Coastal Climate 

Resilient Water Supply, 

Sanitation, and 

Infrastructure 

Improvement-

Component 2- Climate 

Resilient Infrastructure 

Improvement in Coastal 

Zone Project 

Climate Change 

Capacity Building and 

Knowledge 

Management (TA) 

Feasibility Study for a 

Pilot program of Climate 

Resilient Housing in the 

Coastal Region (TA) 

Funding 

   Grant 10.6 0.5 0.4 

   Credit 20.0 - - 

Cofinancing 

   Government 31.2 - - 

   Private Sector - - - 

   MDB 20.0 - - 

   Bilaterals 68.8 - - 

   Others - - - 

Implementing Agency ADB ADB IFC 

Investment Type Public Public Private 

Milestones /Traffic Light System 

   SC Approval Approved  Approved Approved 

   MDB Approval Approved  Approved Approved 

Project Status/Remarks The project is on track.   TA activities are 

proceeding on track.  

Following Program 

Proposal approval by the 

Sub-Committee (on August 

20, 2013), the sub-project 

was approved following 

target date.  
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Investment Plan: Bolivia 

Endorsement date: 2-Nov-11 

Implementing MDB/s: IBRD, IDB 

Number of Projects: 2 

PPCR Funding:   

 Endorsed indicative allocation USD 91 million 

 Approved to date USD 3 million 

 Approval rate  3% 

Expected Co-financing:     USD 49.3 million  
 

Projects 

Climate Resilience Program for the Water and 

Sanitation Systems of the Metropolitan Areas 

of La Paz and El Alto 

Climate Resilience-

Integrated Basin 

Management Project 

Funding 

 Grant 44.5 10.0 

 Credit - 36.0 

Co-financing 

 Government 35.0 - 

 Private Sector - - 

 MDB 0.3 - 

 Bilaterals 5.0 - 

 Others - 9.0 

Implementing Agency IDB IBRD 

Investment Type Public Public 

Milestones/Traffic Light System 

 SC Approval Feb-14 

(red) 

Sep-13 

(yellow) 

 MDB Approval Mar-14 

(green) 

Nov-13 

(green) 

Project Status/Remarks Consultations and water-use-negotiation between 

local communities and the city of el Alto are on-

going. It is expected that agreements for use of 

specific volumes of water by the city of El Alto 

are met only before the end of October 

(optimistic) or end of November (pessimistic). 

Due to this delay, presentation to the PPCR SC 

will most likely happen in February 2014.  

Project submitted for SC 

approval in June 2013. 

Comments received from SC 

members being incorporated 

into project documents. WB 

Board approval expected in 

November 2013. 

 

 

 

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Cambodia 

Endorsement date: 29-Jun-11 

Implementing MDB/s: ADB 

Number of Projects: 8 

PPCR Funding:   

 Endorsed indicative allocation USD 91 million 

 Approved to date USD 56 million 

 Approval rate  65% 

Expected Co-financing:   USD 161.3 million  
 

Projects 

Component 1-

Project 1- 

Climate Risk 

Management and 

Rehabilitation of 

Small and 

Medium Scale 

Irrigation 

Schemes in the 

Tonle Sap Basin 

Component 1-

Project 2-

Enhancement 

of Flood and 

Drought 

Management in 

Pursat 

Component 2-

Project 1-

Promoting 

climate-

resilient 

agriculture, 

forestry, water 

supply and 

coastal 

resources in 

Koh Kong and 

Mondulkiri 

Provinces 

Climate-Resilient 

Rice 

Commercialization 

Sector Development 

Program 

Funding 

 Grant 7.0 6.0 8.0 5.0 

 Credit 7.0 4.0 - 5.0 

Co-financing 

 Government 8.2 - 1.4 8.3 

 Private Sector - - - - 

 MDB 33.8 - 19.0 55.0 

 Bilaterals 21.0 - - - 

 Others - - - 14.6 

Implementing Agency ADB ADB ADB ADB 

Investment Type Public Public Public Public 

Milestones/Traffic Light System 

 SC Approval N/A Approved Dec-13 

(red) 

Approved 

 MDB Approval N/A Approved Apr-14 

(green) 

Approved 

Project Status/Remarks MEF Cambodia has 

requested to shift 

allocation for this 

project to a rural 

roads project.  

Advertisement 

posted for 

implementation 

consultants. 

Effectiveness has 

not yet been 

declared. 

Based on data, 

assessments, and 

surveys, additional 

expertise required; 

project design will 

be extended to 

December 2013. 

Effectiveness expected 

for November 2013. 

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Projects (continued) Component 3-

Project 1- 

Climate 

Proofing of 

Roads in Prey 

Veng, Svay 

Rieng, 

Kampong 

Chang and 

Kampong 

Speu 

Provinces 

Component 3-

Project 2-

Climate 

Proofing 

Infrastructure in 

the Southern 

Economic 

Corridor Towns 

Component 3-

Project 3-Flood-

resilient 

Infratrusture 

Development in 

Sisopohon,Siem 

Reap, Kampong 

Thom, 

Battambang, 

Pursat and 

Kampong Cham 

Component 4-

Cluster Technical 

Assistance:  

Mainstreaming 

Climate Resilience 

into Development 

Planning of Key 

Vulnerable 

Sectors 

Funding 

 Grant 7.0 5.0 5.0 7.0 

 Credit 10.0 5.0 5.0 - 

Co-financing 

 Government 9.9 6.9 - - 

 Private Sector - - - - 

 MDB 52.0 38.5 37.0 - 

 Bilaterals - - - - 

 Others 0.5 - - - 

Implementing Agency ADB ADB ADB ADB 

Investment Type Public Public Public Public 

Milestones/Traffic Light System 

 SC Approval Approved Approved Jan-14 

(red) 

Approved 

 MDB Approval Approved Approved Mar-14 

(green) 

Approved 

Project Status/Remarks Civil works 

contracts to be 

awarded by 

May 2014. 

Loan 

effectiveness 

reached April 8, 

2013. Work 

expected to 

commence Q4 

2013.  

Delayed due to 

lower priority for 

receiving ADF funds 

in 2013. PPCR 

component will be 

submitted for 

approval in early 

2014. 
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Investment Plan: Mozambique 

Endorsement date: 29-Jun-11 

Implementing MDB/s: AFDB,IBRD,IFC 

Number of Projects: 8 

PPCR Funding:   

 Endorsed indicative allocation USD 91 million 

 Approved to date USD 49 million 

 Approval rate  54% 

Expected Co-financing:    USD 58.0 million  
 

Projects 
Roads and Bridges 

Management and 

Maintenance Program-

APL2 

Cities and 

Climate 

Change 

Climate Resilience:  

Transforming  

Hydrometeorological 

Services 

Sustainable 

Land and 

Water 

Management 

Funding 

 Grant 9.3 9.3 15.0 15.8 

 Credit 6.5 6.5 - - 

Co-financing   

 Government - - 1.5 2.3 

 Private Sector - - - - 

 MDB - 40.0 - 3.2 

 Bilaterals 5.0 - 6.0 - 

 Others - - - - 

Implementing Agency IBRD IBRD IBRD AFDB 

Investment Type Public Public Public Public 

Milestones/Traffic Light System 

 SC Approval Oct-13 

(red) 

Nov-13 

(red) Approved Approved 

 MDB Approval Dec-13 

(green) 

May-14 

(yellow)  Approved   Approved  

Project Status/Remarks To avoid risk of delays and 

preserve program 

coherence following 

restructuring associated 

project in response to 

floods in the Limpopo, 

GoM requested 

restructuring of project. 

Scope of operation to 

remain same as outlined in 

SPCR.  Project will be 

submitted for PPCR SC 

approval in October. WB 

Board approval expected in 

mid-December 2013.       

Project to be 

processed as 

Additional 

Financing under 

Cities and 

Climate 

Change. SC 

approval 

expected in 

November 

2013. WB 

Board approval 

planned for 

May 2014.  

Effective expected in 

September 2013.  

  

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Projects (continued) Baixo 

Limpopo 

Climate 

Resilient 

Agriculture 

Report(BL-

CRAP) 

Developing 

Climate Resilience 

in the Agricultural 

and Peri-Urban 

Water Sectors 

Through 

Provision of 

Credit Lines from 

Mozambican 

Banks 

Developing Community 

Climate Resilience 

Through Private Sector 

Engagement in Forest 

Management, 

Sustainbale Timber 

harvesting and/or 

tourism.  Options 

include forest areas in 

Niassa, Gorongosa and 

central Mozambique 

Climate Change 

and Technical 

Assistance 

Project 

Funding 

 Grant 2.8 0.2 0.3 2.0 

 Credit 13.0 5.4 5.2 - 

Co-financing 

 Government 2.3 - - - 

 Private Sector - - 14.0 - 

 MDB 25.8 5.0 5.0 - 

 Bilaterals - - - 0.5 

 Others - - - - 

Implementing Agency AFDB IFC IFC IBRD 

Investment Type Public Private Private Public 

Milestones/Traffic Light System 

 SC Approval 
Approved 

Mar-14 

(red) 

Mar-14 

(red) Approved 

 MDB Approval 
Approved 

Dec-14 

(yellow) 

Dec-14 

(yellow) Approved 

Project Status/Remarks   Delays associated 

with difficulties in 

finding private 

sector adaptation 

investment 

opportunities.  

IFC team recently 

completed in-depth 

market study of 

potential for 

climate resilient 

agriculture credit 

lines and engaging 

with potential 

clients based on 

findings. 

Delays associated with 

difficulties in finding 

private sector adaptation 

investment opportunities. 

IFC team has recently 

completed in-depth 

market study of the 

potential for forestry, 

agricultural and 

ecotourism investments, 

and engaging with 

potential clients based on 

findings. 

 

Project under 

implementation. 

First disbursement 

expected for Q2 

FY14. 
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Investment Plan: Nepal 

Endorsement date: 29-Jun-11 

Implementing MDB/s: ADB,IBRD,IFC 

Number of Projects: 5 

PPCR Funding:   

 Endorsed indicative allocation USD 77 million 

 Approved to date USD 72 million 

 Approval rate  93% 

Expected Co-financing:      USD 0.9 million  
 

Projects Building 

Climate 

Resilience 

of 

Watersheds 

in 

Mountain 

Eco-

Systems 

Building 

Resilience to 

Climate-

Related 

Hazards 

Building 

Climate 

Resilient 

Communities 

Through 

Private 

Sector 

Participation 

Enhancing 

Climate 

Resilience of 

Endangered 

Species 

Technical 

Assistance 1:  

Mainstreaming 

Climate 

Change Risk 

Management in 

Development 

Funding 

 Grant 24.4 16.0 2.4 5.0 7.2 

 Credit - 15.0 6.6 - - 

Co-financing 

 Government - 0.3 - - - 

 Private Sector - - - - - 

 MDB - - 0.3 - - 

 Bilaterals - - - - - 

 Others - - 0.3 - - 

Implementing Agency ADB IBRD IFC IBRD ADB 

Investment Type Public Public Private Public Public 

Milestones/Traffic Light System 

 SC Approval Approved Approved Approved Sep-13 

(red) 

Approved 

 MDB Approval Sep-13 

(green) 

Approved Approved Jan-14 

(green) 

Approved 

Project Status/Remarks Submitted to 

ADB Board 

on Sept. 2.  

Effectiveness 

has been 

reached and 

implementation 

activities are 

underway.  

Investment 

projects under 

appraisal with 

potential 

clients.  

Environmental 

and social 

safeguard 

assessments 

underway. 

Submission for 

SC approval 

expected late 

Sept. 2013; 

Board approval 

exp. Jan 2014. 

Planned TA 

activities are on 

track. 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Niger 

Endorsement date: 10-Nov-10 

Implementing MDB/s: AFDB,IBRD,IFC 

Number of Projects: 6 

PPCR Funding:   

 Endorsed indicative allocation USD 110 million 

 Approved to date USD 99 million 

 Approval rate  90% 

Expected Co-financing:     USD 2.3 million  
 

Projects Project for the 

Improvement of 

Climate Forecasting 

Systems and 

Operationalization of 

Early Warning 

Systems (PDIPC) 

Project for the 

Improvement of Climate 

Forecasting Systems and 

Operationalization of Early 

Warning Systems (PDIPC) 

Water Resources 

Mobilization and 

Development 

Project(PROMOVARE) 

Funding 

 Grant 3.5 0.5 9.5 

 Credit 9.5 1.5 12.5 

Co-financing 

 Government 0.9 - 1.4 

 Private Sector - - - 

 MDB - - - 

 Bilaterals - - - 

 Others - - - 

Implementing Agency AFDB IFC AFDB 

Investment Type Public Private Public 

Milestones/Traffic Light System 

 SC Approval Approved Dec-13 

(red) 

Approved 

 MDB Approval Approved Sep-14 

(yellow) 

Approved 

Project Status/Remarks   A market study identified a 

market need for developing a 

mobile phone platform, but 

that there are substantial 

challenges to its viability as a 

sustainable business model. 

IFC foresees limited 

engagement in this sector 

(advisory services only) and 

is engaged with the 

Government of Niger to 

assess possible update of this 

component.  

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Projects (continued Project for Sustainable 

Management and Control of 

Water Resources 

(PROMOVARE) 

Community 

Action Project 

for Climate 

Resilience 

(CAPCR) 

Community Action 

Project for Climate 

Resilience (CAPCR)-

Private Sector Investment 

to Build Climate 

Resilience in Niger's 

Agricultural Sector 

Funding 

 Grant 0.5 35.6 1.0 

 Credit 2.5 28.0 6.0 

Co-financing 

 Government - - - 

 Private Sector - - - 

 MDB - - - 

 Bilaterals - - - 

 Others - - - 

Implementing Agency IFC IBRD IFC 

Investment Type Private Public Private 

Milestones/Traffic Light System 

 SC Approval Mar-14 

(red) 

Approved N/A 

 MDB Approval Dec-14 

(yellow) 

Approved N/A 

Project Status/Remarks Following an in-depth market 

study on irrigation and drought-

resilient seeds, IFC is exploring 

investment opportunities with 

global irrigation companies. In 

the interim, an advisory project 

could be developed to precede 

investment projects to build 

capacity in the local private 

sector. 

Project 

implementation 

and establishment 

of M&E systems 

underway.  

Following market and 

feasibility studies, IFC does 

not see weather indexed-

based insurance in Niger as 

an attractive long-term 

sustainable private sector 

business venture.  IFC will 

potentially propose to shift 

this allocation to another 

IFC component of Niger’s 

SPCR. 
 

  



57 
 

Investment Plan: Tajikistan 

Endorsement date: 10-Nov-10 

Implementing MDB/s: ADB,EBRD,IBRD, 

Number of Projects: 5 

PPCR Funding:   

 Endorsed indicative allocation USD 58 million 

 Approved to date USD 56 million  

 Approval rate  96.5% 

Expected Co-financing:     USD 29.3 million  
 

Projects Building 

Capacity 

for Climate 

Resilience 

Improvement of 

Weather, 

Climate and 

Hydrological 

Service Delivery 

Enhancing 

the Climate 

Resilience 

of the 

Energy 

Sector 

Environmental 

Land 

Management 

and Rural 

Livelihoods 

Building 

Climate 

Resilience in 

the Pyanj River 

Basin 

Funding 

 Grant 6.0 7.0 11.0 9.5 22.3 

 Credit - - - - - 

Cofinancing 

 Government - - - - 0.9 

 Private Sector - - - - 0.3 

 MDB - 20.7 - - - 

 Bilaterals - - - 5.4 - 

 Others - - - 2.0 - 

Implementing Agency ADB IBRD EBRD IBRD ADB 

Investment Type Public Public Private Public Public 

Milestones/Traffic Light System 

 SC Approval Approved Approved Approved Approved Approved 

 MDB Approval Approved Approved Nov-13 

(green) 

Approved Sep-13 

(green) 

Project Status/Remarks Planned TA 

activities on 

track. 

Inception 

workshop 

tentatively 

scheduled 

for Oct. 

2013. 

Notable progress 

on regional 

cooperation, 

despite setbacks 

attributable to 

complex regional 

framework. 

Priority 

investment 

bidding 

documents 

expected 2013.   

  Effectiveness 

expected in 

September 2013.  

Project 

implementation 

expected to 

commence in 

November 2013. 

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Yemen 

Endorsement date: 
30-Apr-12/           

23-Oct-12 

Implementing MDB/s: IBRD 

Number of Projects: 3 

PPCR Funding:   

 Endorsed indicative allocation USD 58 million 

 Approved to date USD 19 million 

 Approval rate  33% 

Expected Co-financing:     USD 4.5 million  
 

Projects - Yemen Climate 

Information 

System and 

PPCR program 

Coordination 

Climate-Resilient 

Integrated Coastal Zone 

Management 

Pilot Scheme to Improve the 

Resilience of Rural Communities 

to Climate Change in Yemen 

Funding 

 Grant 19.0 20.0 19.0 

 Credit - - - 

Co-financing 

 Government - - - 

 Private Sector - - - 

 MDB - - - 

 Bilaterals - 4.5 - 

 Others - - 0.6 

Implementing Agency IBRD IBRD IBRD 

Investment Type Public Public Public 

Milestones/Traffic Light System 

 SC Approval Approved Mar-14 

(yellow) 

Dec-13 

(green) 

 MDB Approval Approved Oct-14 

(yellow) 

Apr-14 

(green) 

Project Status/Remarks Effectiveness and 

first 

disbursements 

expected in early 

CY 2014.   

The PCN review meeting 

took place in June 2013 

and preparation is now 

underway.  Submission for 

PPCR SC approval is 

expected in March 2014 

and on track for WB 

Board approval in October 

2014. 

The PCN review meeting was held 

in June 2013, and the project is 

currently under preparation, 

including the additional allocation 

of $8 million in PPCR grants that 

was allocated to Yemen in 

November 2012.  Submission to the 

PPCR SC for approval expected by 

the end of CY 2013 and on track for 

WB Board approval in April 2014.  
 

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Zambia 

Endorsement date: 29-Jun-11 

Implementing MDB/s: AFDB,IBRD,IFC 

Number of Projects: 3 

PPCR Funding:   

 Endorsed indicative allocation USD 91 million 

 Approved to date USD 38 million 

 Approval rate  42% 

Expected Co-financing:    USD 53.4 million  

 

Projects  Strengthening 

Climate Resilience 

in Zambia and the 

Barotse Sub-Basin 

Strengthening 

Climate 

Resilience in the 

Kafue River 

Basin 

Private Sector Support to Climate Resilience 

Funding 

 Grant 32.0 21.5 1.5 

 Credit 5.0 17.5 13.5 

Co-financing 

 Government - 36.1 - 

 Private Sector - - - 

 MDB - - 13.5 

 Bilaterals - - - 

 Others - 3.8 - 

Implementing Agency IBRD AFDB IFC 

Investment Type Public Public Private 

Milestones /Traffic Light System 

 SC Approval Approved Sep-13 

(red) 

Mar-14 

(red) 

 MDB Approval Approved Oct-13 

(green) 

Dec-14 

(yellow) 

Project Status/Remarks Implementation of 

the project 

preparation grant is 

ongoing. The project 

was approved by the 

WB Board on May 9, 

2013 as planned and 

effectiveness is 

expected in mid-

September. First 

disbursement 

expected in 

November 2013.  

Submitted for SC 

approval. 

Significant challenges have resulted in delays in project 

preparation and submission. Under Component 1, some 

potential interventions have been identified and IFC 

engaging with local banks to assess establishing credit 

lines for adaptation technologies. Under Component 2, 

IFC still exploring whether any viable projects will 

emerge in or to develop mobile phone platform that 

provides market, technical and weather information to 

farmers. IFC has concluded that risks associated with 

Component 3 are too great to justify investments, and is 

therefore proposing that concessional finance for this 

component be reallocated to other priority investments 

under the other components. IFC is engaging with 

potential clients to assess business case for credit lines 

under Component 4.  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Caribbean Regional Track 

Endorsement date: 30-Apr-12 

Implementing MDB/s: IDB 

Number of Projects: 1 

PPCR Funding:   

 Endorsed indicative allocation USD 11 million 

 Approved to date USD 0 million 

 Approval rate  1% 

Expected Co-financing:  USD10.6 million 

 

Projects  Investment Proposal for the Caribbean Regional SPCR 

Funding 

 Grant 10.6 

 Credit - 

Co-financing 

 Government - 

 Private Sector - 

 MDB - 

 Bilaterals - 

 Others 10.6 

Implementing Agency IDB 

Investment Type Public 

Milestones/Traffic Light System 

 SC Approval Jan-14 

(red) 

 MDB Approval Mar-14 

(green) 

Project Status/Remarks Project Preparation Grant for the development of the investment components is 

currently in execution and is expected to be completed in late 2013. 

 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Caribbean - Dominica 

Endorsement date: 21-Nov-12 

Implementing MDB/s: IBRD 

Number of Projects: 1 

PPCR Funding:   

 Endorsed indicative allocation USD 21 million 

 Approved to date USD 0 million 

 Approval rate  1% 

Expected Co-financing: USD 16.5 million 
 

Projects  Disaster Vulnerability Reduction Project 

Funding 

 Grant 7.0 

 Credit 9.0 

Co-financing 

  Government - 

 Private Sector - 

 MDB 16.5 

 Bilaterals - 

 Others - 

Implementing Agency IBRD 

Investment Type Public 

Milestones Tracking/Traffic Light System 

 SC Approval Feb-14 

(green) 

 MDB Approval Apr-14 

(green) 

Project Status/Remarks The preparation of the DVRP (IDA-PPCR blended operation) is underway (concept 

note review meeting took place in Feb 2013) but was slowed due to delays in Cabinet 

decisions around project scope, IDA funding amount and institutional arrangements. 

Cabinet decisions are expected by early September after which project preparation 

would resume. A project preparation advance (USD$2M - IDA funded) is being 

prepared and processed to frontload preparatory activities required for successful 

implementation of the project prior to effectiveness. 

 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Caribbean - Haiti 

Endorsement date: 1-May-13 

Implementing MDB/s: IBRD,IDB 

Number of Projects: 4 

PPCR Funding:   

 Endorsed indicative allocation USD 25 million 

 Approved to date USD 0 million 

 Approval rate  0% 

Expected Co-financing: USD 110.0 million  

 

Projects – Caribbean – Haiti Climate Proofing 

of Infrastructures 

in Centre-

Artibonite Loop 

Climate 

Proofing of 

Agriculture 

in the 

Centre-

Artibonite 

Loop 

Climate 

Change 

Adaptation 

in the 

Coastal 

Cities of the 

Gulf of La 

Gonave 

Strengthening 

Knowledge 

Management of 

Hydrometeorological, 

Water Resources and 

Climate Data to Inform 

Decision Making and 

Policy Dialogue 

Funding 

 Grant 8.0 4.5 7.0 5.5 

 Credit - - - - 

Cofinancing 

 Government - - - - 

 Private Sector - - - - 

 MDB - - - - 

 Bilaterals - - - - 

 Others 50.0 - 60.0 - 

Implementing Agency IBRD IDB IBRD IBRD 

Investment Type Public Public Public Public 

Milestones /Traffic Light System 

 SC Approval Jan-14 

(green) 

Jun-14 

(green) 

Jun-14 

(green) 

Jun-14 

(green) 

 MDB Approval Mar-14 

(green) 

Jun-14 

(green) 

Sep-14 

(green) 

Sep-14 

(green) 

Project Status/Remarks Project Concept 

Note review 

meeting for this 

IDA-PPCR 

blended project 

was held in June 

2013. Submission 

to the PPCR SC for 

approval expected 

early CY 2014.  

  The project is 

in early stages 

of preparation 

and will 

complement 

an ongoing 

IDA-financed 

operation. 

Project is in early stages 

of preparation. 

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Caribbean - Grenada 

Endorsement date: 19-Apr-11 

Implementing MDB/s: IBRD 

Number of Projects: 2 

PPCR Funding:   

 Endorsed indicative allocation USD 25 million 

 Approved to date USD 16 million 

 Approval rate  65% 

Expected Co-financing :     USD 14.0 million  

 

Projects – Caribbean - Grenada Regional Disaster 

Vulnerability 

Reduction Project 

Integrated Watershed Management Project 

Funding 

 Grant 8.0 5.0 

 Credit 8.2 3.8 

Co-financing 

 Government 3.0 - 

 Private Sector - - 

 MDB 11.0 - 

 Bilaterals - - 

 Others - - 

Implementing Agency IBRD IBRD 

Investment Type Public Public 

Milestones Tracking/Traffic Light System 

 SC Approval Approved Oct-14 

(red) 

 MDB Approval Approved Dec-14 

(green) 

Project Status/Remarks Implementation 

underway, and proactive 

steps are being taken to 

accelerate 

implementation and 

disbursements 

 

  

Government of Grenada requested the scope of the 

Forest Rehabilitation Project to be expanded to 

include an island-wide integrated watershed 

management following the additional USD 5 

million allocation in November 2012. It is 

expected that this project will be processed as 

Additional Financing to the ongoing RDVRP, and 

may also be co-financed with additional IDA 

resources. PPCR SC approval expected in October 

2014 and WB Board approval in December 2014.  

 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Caribbean - Jamaica 

Endorsement date: 2-Nov-11 

Implementing MDB/s: IBRD,IDB 

Number of Projects: 4 

PPCR Funding:   

 Endorsed indicative allocation USD 30 million 

 Approved to date USD 0 million 

 Approval rate  1% 

Expected Co-financing:    USD  17.9 million  

 

Projects Improving Climate 

Data and 

Information 

Management 

Mainstreaming 

Climate Change 

Adaptation in Local 

Sectoral and National 

Plans, and Implement 

Integrated Adaptation 

Strategies in Targeted 

River Basin Planning 

and Management 

Financing 

Mechanism for 

Sustained 

Adaptation 

Initiatives by the 

Public and 

Private Sectors 

and Community-

based 

Organizations 

Knowledge 

Manageme

nt 

Funding 

 Grant 7.1 7.7 - 0.2 

 Credit - 3.6 6.4 - 

Co-financing 

 Government - - - - 

 Private Sector - - - - 

 MDB - - - - 

 Bilaterals - - - - 

 Others - 11.3 6.4 0.2 

Implementing Agency IBRD IDB IDB IDB 

Investment Type Public Public Public Public 

Milestones/Traffic Light System 

 SC Approval Jan-14 

(red) 

Jan-14 

(red) 

Jan-14 

(red) 

Jan-14 

(red) 

 MDB Approval Feb-14 

(green) 

Mar-14 

(green) 

Mar-14 

(green) 

Mar-14 

(green) 

Project Status/Remarks After an initial delay, 

preparation is advancing, 

and the project is now 

expected to be delivered 

for SC approval by 

January / February 2014. 

Recent missions 

reconfirmed the critical 

value of proposed project 

development objective  

Project is under 

preparation. An 

unexpected delay was due 

to inability of one 

consultant to meet 

deadline. A new 

consultant has been 

engaged and the team is 

working towards deadlines 

as set. 

Delay in 

mainstreaming 

project also affected 

timetable for this 

project. Project is 

now under 

preparation and 

teams are working to 

meet deadlines as set. 

This 

knowledge 

management 

component is 

dependent 

upon the 

progress of 

other 

projects. 

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Caribbean – St. Lucia 

 

Endorsement date: 29-Jun-11 

Implementing MDB/s: IBRD 

Number of Projects: 1 

PPCR Funding (in USD million):   

 Endorsed indicative allocation USD 27 million 

 Approved to date  USD 0 million 

 Approval rate  0%   

Expected Co-financing:     USD  15.0 million 

 

Projects  Disaster Vulnerability Reduction Project 

Funding 

 Grant 7.0 

 Credit 15.0 

Co-financing 

 Government - 

 Private Sector - 

 MDB 15.0 

 Bilaterals - 

 Others - 

Implementing Agency IBRD 

Investment Type Public 

Milestones/Traffic Light System 

 SC Approval Nov-13 

(red) 

 MDB Approval Dec-13 

(green) 

Project Status/Remarks Following earlier delays (due to changes within the Ministry of Finance and focus on 

reconstruction after Hurricane Tomas), the preparation of the DVRP is now advancing 

at a faster pace and is on track for delivery. This project will be blended with IDA 

funds and will include the additional $5 million in PPCR grants allocated to Saint 

Lucia. Submission of project documents for PPCR SC approval expected in November 

2013, and WB Board approval planned for late December 2013.  

 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: Caribbean – St. Vincent & The Grenadines 

Endorsement date: 19-Apr-11 

Implementing MDB/s: IBRD 

Number of Projects: 1 

PPCR Funding (in USD million):   

 Endorsed indicative allocation USD 15 million 

 Approved to date USD 15 million 

 Approval rate  100% 

Expected Co-financing:     USD 12.9 million  

 

Projects  Regional Disaster Vulnerability Reduction Project 

Funding 

 Grant 12.0 

 Credit 3.0 

Co-financing 

 Government 1.0 

 Private Sector - 

 MDB 11.9 

 Bilaterals - 

 Others - 

Implementing Agency IBRD 

Investment Type Public 

Milestones/Traffic Light System 

 SC Approval Approved 

 MDB Approval Approved 

Project Status/Remarks Project implementation underway, and proactive steps being taken to accelerate 

implementation and disbursements. It is expected that the additional USD 5 million 

from November 2012 will be processed as additional financing to the RDVRP, as part 

of a package also including additional IDA funds to support the RDVRP and advance 

the overall SPCR objectives. The concept note for the endorsement of the use of the $5 

million in PPCR funds is expected to be submitted to the PPCR SC for approval in 

September 2013, after which the detailed preparation of the additional financing will 

begin.  
 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: South Pacific – Regional Track 

Endorsement date: 30-Apr-12 

Implementing MDB/s: ADB, IBRD 

Number of Projects: 2 

PPCR Funding:   

 Endorsed indicative allocation USD 10 million 

 Approved to date USD 4 million 

 Approval rate  42% 

Expected Co-financing:                               -    
 

Projects  Pacific Region:  

Implementation of the 

Strategic Program for 

Climate Resilience 

Identifying and Implementing Practical CCA and 

related DDR Knowledge and Experience 

Funding 

 Grant 3.9 6.1 

 Credit - - 

Co-financing 

 Government - - 

 Private Sector - - 

 MDB - - 

 Bilaterals - - 

 Others - - 

Implementing Agency ADB IBRD 

Investment Type Public Public 

Milestones/Traffic Light System 

 SC Approval Approved Nov-13 

(yellow) 

 MDB Approval Approved Feb-14 

(green) 

Project Status/Remarks Contract negotiations with 

the consulting firm to 

implement the project 

ongoing. 

Project preparation ongoing, including implementation 

of the PPCR project preparation grant. It is expected that 

the project will be submitted for PPCR SC approval in 

November/December 2013. Board approval is planned 

for early CY 2014. 

 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: South Pacific – Papua New Guinea 

Endorsement date: 1-Nov-12 

Implementing MDB/s: ADB 

Number of Projects: 1 

PPCR Funding:   

 Endorsed indicative allocation USD 30 million 

 Approved to date USD 1 million 

 Approval rate  3% 

Expected Co-financing:                               -    
 

Projects  Building Climate Resilient Communities/Infrastructure; Addressing Change 

Risks to Food Security 

Funding 

 Grant 25.0 

 Credit - 

Co-financing 

 Government - 

 Private Sector - 

 MDB - 

 Bilaterals - 

 Others - 

Implementing Agency ADB 

Investment Type Public 

Milestones/Traffic Light System 

 SC Approval Mar-14 

(red) 

 MDB Approval Jun-14 

(green) 

Project Status/Remarks Contract negotiations with the consulting firm to prepare the project ongoing. 

Submission to the SC expected in March 2014. ADB Board approval expected by May 

2014. Effectiveness expected by June 2014. 

 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: South Pacific - Samoa 

Endorsement date: 29-Mar-11 

Implementing MDB/s: IBRD 

Number of Projects: 2 

PPCR Funding (in USD million):   

 Endorsed indicative allocation USD 30 million 

 Approved to date USD 15 million 

 Approval rate  51% 

Expected Co-financing:     USD 14.2 million  

 

Projects Enhancing the Climate Resilience of the 

West Coast Road(Apia to Airport) 

Enhancing the Climate Resilience of 

Coastal Resources and Communities 

Funding 

 Grant 15.0 15.0 

 Credit - - 

Co-financing 

 Government 2.2 12.0 

 Private Sector - - 

 MDB - - 

 Bilaterals - - 

 Others - - 

Implementing Agency IBRD IBRD 

Investment Type Public Public 

Milestones/Traffic Light System 

 SC Approval Oct-12 Sep-13 

(red) 

 MDB Approval Dec-12 Dec-13 

(green) 

Project Status/Remarks The CRWCR project became effective in 

April 2013.  A mission to formally launch 

the project was subsequently carried out in 

June 2013 and was well attended by 

representatives from the executing and 

implementing agencies, as well as the 

environmental ministry.  A tender is 

currently underway to identify a firm to 

support implementation of the CRWCR, 

as well as another project to be 

implemented by the same agency and 

which is scheduled to go to Board in mid-

October 2013.  

Detailed project  preparation work has 

been completed with outputs including 

detailed technical framework, 

institutional assessments, economic 

analysis and draft Results Framework. A 

pre-appraisal mission took place in 

August 2013 to agree on project details 

with Government and other stakeholders. 

It is expected that the additional 

allocation of $5 million in PPCR grants 

will be added to this operation.  Project 

submission to the PPCR Sub-Committee 

for approval is expected in September 

2013, and WB Board approval planned 

for Dec. 2013.   

 

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Investment Plan: South Pacific - Tonga 

Endorsement date: 30-Apr-12 

Implementing MDB/s: ADB 

Number of Projects: 1 

PPCR Funding:   

 Endorsed indicative allocation USD 20 million 

 Approved to date USD 1 million 

 Approval rate  5% 

Expected Co-financing:                               -    
 

Projects Implementation of the Strategic Program for Climate Resilience 

Funding 

 Grant 15.0 

 Credit - 

Co-financing 

 Government - 

 Private Sector - 

 MDB - 

 Bilaterals - 

 Others - 

Implementing Agency ADB 

Investment Type Public 

Milestones/Traffic Light System 

 SC Approval Sep-13 

(red) 

 MDB Approval Nov-13 

(green) 

Project Status/Remarks The PPTA for Tonga's SPCR commenced February 2013 and Draft Final Report 

submitted 15 June.  Project Fact Finding mission was fielded on 9-19 July 2013.  SRM 

expected first week of September and Grant Negotiations first week of October.  The 

additional PPCR grant allocation will be added to the endorsed SPCR with request 

expected to be approved by 22 August. Project effectiveness is expected in December 

2013. 

 

  

<= 18 mos.
> 18 mos. but <= 

24 mos.
> 24 mos.

GREEN YELLOW RED

<= 6 mos.
> 6 mos. but <= 9 

mos.
> 9 mos.

GREEN YELLOW RED

Key Milestone Threshold /Traffic Light System

IP Endorsement to SC Approval 

SC Approval  to MDB Approval
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Annex 3: Calendar of Scheduled Project and Program Submissions for FY14 PPCR 

Funding Approval (USD million) 

 
 COUNTRY PROJECT TITLE MDB Public/ 

Private 

Grant Concessional 

Loan 

SC 

Approval 

Date 

1 Nepal Building Climate Resilience of 

Watersheds in Mountain Eco-

Systems 

ADB Public 23.54 - Approved 

2 Bangladesh Investment Project 1:  Promoting 

Climate Resilient Agriculture and 

Food Security 

IFC Private 3.00 - Approved 

3 Bangladesh Technical Assistance 2:  

Feasibility Study for a Pilot 

program of Climate Resilient 

Housing in the Coastal Region 

IFC Private 0.40 - Approved 

4 Tajikistan Enhancing the Climate Resilience 

of the Energy Sector 

EBRD Private 11.00 - Approved 

5 Bangladesh Investment Project 1:  Promoting 

Climate Resilient Agriculture and 

Food Security 

IFC Private - 10.00 Approved 

6 Bolivia Climate Resilience-Integrated 

Basin Management Project 

IBRD Public 9.50 36.00 Approved 

7 Zambia Strengthening Climate Resilience 

in the Kafue River Basin 

AFDB Public 20.50 17.50 Approved 

8 South 

Pacific-

Tonga 

Implementation of the Strategic 

Program for Climate Resilience 

ADB Public 14.25 - Approved 

9 South 

Pacific-

Samoa 

Enhancing the Climate Resilience 

of Coastal Resources and 

Communities 

IBRD Public 14.60 - Approved 

10 Mozambique Roads and Bridges Management 

and Maintenance Program-APL2 

IBRD Public 9.25 6.50 Approved 

11 Nepal Enhancing Climate Resilience of 

Endangered Species 

IBRD Public 5.00 - Nov-13 

12 Caribbean-

Saint Lucia 

Disaster Vulnerability Reduction 

Project 

IBRD Public 7.00 15.00 Nov-13 

13 Caribbean-

Regional 

Track 

Investment Proposal for the 

Caribbean Regional SPCR 

IDB Public 10.45 - Nov-13 

14 South 

Pacific-

Regional 

Track 

Identifying and Implementing 

Practical CCA and related DDR 

Knowledge and Experience 

IBRD Public 5.79 - Dec-13 
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15 Bangladesh Investment Project 3:  Coastal 

Town Infrastructure 

Improvement Project 

ADB Public 10.40 30.00 Nov-13 

16 Mozambique Cities and Climate Change IBRD Public 9.25 6.50 Nov-13 

17 Cambodia Component 2-Project 1-

Promoting climate-resilient 

agricultture, forestry, water 

supply and coastal resourcecs in 

Koh Kong and Mondulkiri 

Provinces 

ADB Public 7.40 - Jan-14 

18 Niger Project for the Improvement of 

Climate Forecasting Systems and 

Operationalization of Early 

Warning Systems (PDIPC) 

IFC Private 0.50 1.50 Jan-14 

19 Yemen Pilot Scheme to Improve the 

Resilience of Rural Communities 

to Climate Change in Yemen 

IBRD Public 18.60 - Feb-14 

20 Bolivia Climate Resilience Program for 

the Water and Sanitation Systems 

of the Metropolitan Areas of La 

Paz and El Alto 

IDB Public 42.50 - Jan-14 

21 Cambodia Component 3-Project 3-Flood-

resilient Infratrusture 

Development in Sisopohon,Siem 

Reap, Kampong Thom, 

Battambang, Pursat and 

Kampong Cham 

ADB Public 4.40 5.00 Jan-14 

22 Caribbean-

Jamaica 

Mainstreaming Climate Change 

Adaptation in Local Sectoral and 

National Plans, and Implement 

Integrated Adaptation Strategies 

in Targeted River Basin Planning 

and Management 

IDB Public 7.70 3.60 Jan-14 

23 Caribbean-

Jamaica 

Financing Mechanism for 

Sustained Adaptation Initiatives 

by the Public and Private Sectors 

and Community-based 

Organizations 

IDB Public - 6.40 Jan-14 

24 Caribbean-

Jamaica 

Knowledge Management IDB Public 0.20 - Jan-14 

25 Caribbean-

Jamaica 

Improving Climate Data and 

Information Management 

IBRD Public 6.80 - Jan-14 

26 Caribbean-

Haiti 

Climate Proofing of 

Infrastructures in Centre-

Artibonite Loop 

IBRD Public 8.00 - Jan-14 
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27 Caribbean-

Dominica 

Disaster Vulnerability Reduction 

Project 

IBRD Public 6.77 9.00 Feb-14 

28 Mozambique Developing Climate Resilience in 

the Agricultural and Peri-Urban 

Water Sectors Through Provision 

of Credit Lines from 

Mozambican Banks 

IFC Private - 5.35 Mar-14 

29 Mozambique Developing Community Climate 

Resilience Through Private 

Sector Engagement in Forest 

Management, Sustainbale Timber 

harvesting and/or tourism.  

Options include forest areas in 

Niassa, Gorongosa and central 

Mozambique 

IFC Private - 5.23 Mar-14 

30 Niger Project for Sustainable 

Management and Control of 

Water Resources 

(PROMOVARE) 

IFC Private 0.50 2.50 Mar-14 

31 Zambia Private Sector Support to Climate 

Resilience 

IFC Private 1.09 13.50 Mar-14 

32 South 

Pacific-

Papua New 

Guinea 

Building Climate Resilient 

Communities/Infrastructure; 

Addressing Change Risks to 

Food Security 

ADB Public 24.25 - Mar-14 

33 Yemen Climate-Resilient Integrated 

Coastal Zone Management 

IBRD Public 20.00 - Mar-14 

34 Caribbean-

Haiti 

Climate Proofing of Agriculture 

in the Centre-Artibonite Loop 

IDB Public 4.50 - Jun-14 

35 Caribbean-

Haiti 

Climate Change Adaptation in 

the Coastal Cities of the Gulf of 

La Gonave 

IBRD Public 7.00 - Jun-14 

36 Caribbean-

Haiti 

Strengthening Knowledge 

Management of 

Hydrometeorological, Water 

Resources and Climate Data to 

Inform Decision Making and 

Policy Dialogue 

IBRD Public 5.50 - Jun-14 

   TOTAL        319.64             173.58    

 

 
 

 

 

 


