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PROPOSED DECISION 

The SREP Sub-Committee reviewed the document, SREP/SC.21/4, Risk Report of the SREP, and 
welcomes the progress that has been made in advancing the work of the SREP. 

The Sub-Committee requests the CIF Administrative Unit to continue to identify, assess, 
monitor and report the key risk exposures to the program, and to endeavor to enhance the 
CIF’s Enterprise Risk Management (ERM) Framework, including through the following actions 
and initiatives: 

• Assessing, monitoring, and reporting credit risk exposures for each Strategic Climate 
Fund (SCF); and 

• Assessing, monitoring, and reporting interest rate risk exposures for all CIF programs. 
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1 Introduction 
 

1. This report provides an update on assessments of the more significant risk exposures facing 
the Scaling up of Renewable Energy Program in Low Income Countries (SREP). Data as of 
December 31, 2018 was used to flag projects for implementation risk and compare them 
with projects flagged in the previous Risk Report (as of June 30, 2018), with certain projects 
using more updated information as indicated in the report. Information as March 31, 2019 
was used to assess the other risks and compare them with risks highlighted in the previous 
Risk Report (as of September 30, 2018). 
 

2. The following matrix summarizes SREP’s key risk exposures. 

 

3. Implementation risk for SREP increased to Medium from Low, with three projects 
representing USD 27 million of approved funding flagged for this risk. Based on the 
likelihood and severity thresholds outlined in SREP’s risk appetite statement, the program’s 
implementation risk exposure has fluctuated between Low and Medium for the last four 
semiannual reporting cycles. 

 

 

4. Currency risk for SREP remains High. Although GBP 64 million promissory notes were 
encashed, GBP 94 million remain outstanding and have declined in value by USD 24 million.  
Based on the likelihood and severity thresholds outlined in SREP’s risk appetite statement, 
the program’s exposure to currency risk via promissory notes has been High for the last four 
semiannual reporting cycles. 
 

5. SREP’s risk of being unable to fund all projects in both its sealed and reserve pipelines 
remains High, however there is Low risk that SREP will be unable to fund only the projects 
in its sealed pipeline.  Based on the likelihood and severity thresholds outlined in SREP’s risk 

Risk Likelihood Severity Risk Score
Implementation Risk Possible Moderate Medium
Currency Risk Very Likely Severe High
Resource Availability Risk - Sealed and Reserve Pipelines Likely Moderate High
Resource Availability Risk - Sealed Pipeline Only Very Unlikely Low Low

Summary Risk Matrix as of March 31, 2019 - SREP
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appetite statement, the program’s resource availability risk exposure has been High for the 
last four semiannual reporting cycles. 

2 Assessment of key risk exposures1 
 

6. For SREP, the definition of risk is any threat to the achievement of SREP’s objectives. This 
definition, along with the definition of SREP’s objectives, establishes the context for 
appraising SREP’s risk exposures. 
 

2.1 Implementation risk 
 

7. Implementation risk is the risk that a project, once effective, is not implemented in a timely 
manner. The CIF Administrative Unit flags a project for implementation risk if the project 
meets at least one of the following two criteria:  

 
• The project has been effective for 36 months but has disbursed less than 20 percent of 

approved funds. 
• The project is within 15 months of the date by which all SREP funds are to be disbursed 

but has disbursed less than 50 percent of approved funds. 

8. The MDBs provide this information semi-annually, and the most recent information 
available is as of December 31, 2018. No private sector projects were flagged. 
 

9. At the program-level, SREP’s risk score for implementation risk increased to Medium from 
Low as three projects representing USD 27 million of approved funding have been flagged 
for this risk. However, at the project-level, each of these projects has exceeded SREP’s 
tolerance for this risk. 
 

10. Table 1 illustrates the three projects flagged under the first criterion (vs. one project 
totaling USD 8 million as of June 30, 2018). The project flagged as of June remains on the 
current list and is highlighted in orange (although it has increased disbursements by USD 0.3 
million).  

 

                                                           
1 Severity, in the risk scoring process, is determined (where possible) based on the estimated impact of a risk as a 
percentage of the program’s total pledges and contributions. 

• Severe represents an estimated potential impact > 5% of the program’s total pledges and contributions. 
• Moderate represents an estimated potential impact 1% - 5% of total pledges and contributions. 
• Minimal represents an estimated potential impact < 1% of total pledges and contributions. 

 
However, because the impact on funds exposed to implementation risk may simply be delays in the 
implementation of projects which are ultimately successful (vs. a complete loss of funding for projects as is the 
case with currency), the following ranges are used to classify implementation risk severity. 

• Severe represents an estimated potential impact > 10% of the program’s total pledges and contributions. 
• Moderate represents an estimated potential impact 5% - 10% of total pledges and contributions. 
• Minimal represents an estimated potential impact < 5% of total pledges and contributions. 
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Table 1: SREP public sector projects effective for 36 months with less than 20 percent of 
approved funds disbursed 

 

11. Biogas Extended Program – Nepal (World Bank) 
 
a. Reason(s) for delay: The bulk of SREP funds (USD 6.9 million out of USD 7.9 million) is 

used to reimburse partially the Government of Nepal for funds paid as subsidies (capital 
cost buydown) for completed and commissioned subprojects. The funds are only drawn 
once the projects are commissioned and operational. Therefore, disbursements are 
occurring as expected with the majority of the remaining expected to be disbursed in 
the next two years. 
 

b. Measures underway to accelerate implementation: The government issues 40 percent of 
the subsidy amount after the sub-projects are approved and ready for construction. The 
World Bank team is looking at a possibility of contributing SREP fund to the government 
subsidy after the project is approved instead of disbursing after commissioning. For this 
to happen, the project needs to be restructured. The World Bank team is currently 
discussing the restructuring. 

Estimated timeframe within which project will have disbursed ≥ 20% of SREP funds: A 
timeframe is not foreseen as the backloaded disbursement profile is a direct result of 
the design of the project. Unless the project is restructured, it will remain flagged for the 
foreseeable future. The project team is currently discussing the options to change the 
project design to facilitate payment of the subsidies before the commissioning of the 
sub-projects. No decision has been made at this stage. Meanwhile, the implementation 
agency is expediting the implementation of the large sub-projects (above 100 m3 of gas 
generation capacity) that involve larger amounts of subsidies. From an operational 
perspective, the project has exceeded its target results with regard to thermal 
generation (see June 2019 SREP Semi-Annual Operational Report). At the end of the life 
of the project, unused funds will be cancelled and returned to the Trustee.  
 

12. Accelerating Sustainable Private Investments in Renewable Energy (ASPIRE) Program – 
Maldives (World Bank) 

a. Reason(s) for delay: SREP funds for the ASPIRE project are structured to mitigate 
payment risk from the utility buying the power and to provide tariff buydown subsidies, 
based on the needs. A portion of SREP funding has been used to cover payment risk for 
the first sub-project (1.5 MW) that was commissioned in March 2018. An 

COUNTRY PROJECT TITLE MDB

 SREP 
Funding 

(USD 
million) 

 Cumulative 
Disb.

FY19-S1 
Disbursement 

Ratio
Effectiveness 

Date

Months Since 
Effectiveness 

Date

MDB Co-
Financing (USD 

millions)

Nepal Biogas  Extended Program IBRD 7.9             1.4             17% 9/15/2014 52 0

Maldives
Accelerating Susta inable Private 
Investments  in Renewable Energy (ASPIRE) 
Program

IBRD 11.7           2.0             17% 10/1/2014 52
16

Kenya Electrici ty Modernization Project IBRD 7.5             -            0% 9/17/2015 40 10
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implementation progress update is in the June 2019 SREP Semi-Annual Operational 
Report. 
 

b. Measures underway to accelerate implementation: No specific measures are envisaged 
to speed implementation of the project. It is progressing at a moderate pace. The 
bidding for the second sub-project is expected by June 2019. The government has 
submitted a request to extend to project end date (currently December 31, 2019) by 
two years. The request is under consideration by the World Bank. 

c. Estimated timeframe within which project will have disbursed ≥ 20% of SREP funds: A 
timeframe is not foreseen at this stage. Disbursements of SREP funds are used to cover 
specific risks as needed, and subject to the requirements of potential investors. At the 
end of the life of the project, unused funds will be cancelled and returned to the 
Trustee. 
 

13. Electricity Modernization Project – Kenya (World Bank) 

a. Reason(s) for delay: The implementation of the SREP-funded component of the project2 
experienced significant delays due to the need to undertake specific studies to 
complement the feasibility studies that were not deemed comprehensive and did not 
account for the fact that mini-grids would be located on islands. These studies, now 
completed, were related to site selection and technical design specifications. The tender 
to select the private operators that will operate and maintain the mini-grids has been 
launched and the contracts will be awarded by July 2019.    
 

b. Measures underway to accelerate implementation: Disbursement will commence once 
the contracts are awarded. 

c. Estimated timeframe within which project will have disbursed ≥ 20% of SREP funds: The 
project will remain flagged until the current project closing date (i.e., June 30, 2020). A 
potential extension of the project closing date will be discussed during the next 
supervision mission scheduled for the week of May 6, 2019. 

 

14. Table 2 illustrates that two projects representing USD 20 million of MDB-approved funding 
have now been flagged under the second criterion. Both of these projects were also flagged 
under the first criterion (please see above for descriptions of these projects). 

                                                           
2 The total cost of the project is US$257.5 million, including US$7.5m of SREP funds.  
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Table 2: SREP public sector projects within 15 months of closing with less than 50 percent of 
approved funds disbursed 

 

 

2.1.1 MDB cancellation guidelines and criteria 
 

15. During the December 2017 Trust Fund Committees and Sub-Committees meetings, 
committee expressed interest in receiving information pertaining to MDBs’ potential 
decisions to cancel projects. Some MDBs have provided links to their guidelines.   

• ADB – Project Administration Instructions: Suspension and Cancellation of Loans 
• ADB – Externally Financed Grant Regulations Applicable to Grants Financed from a Trust 

Fund or Other External Sources and Administered by ADB 
• AfDB – Revised Guidelines on Cancellation of Approved Loans, Grants and Guarantees 
• IBRD - Trust Fund Handbook (see Section 5.9) 

2.2 Currency risk via promissory notes  
 

16. Currency risk via promissory notes is the risk that fluctuations in currency exchange rates 
will cause the value of the foreign currency in which a promissory note is denominated to 
decline. Although GBP 64 million promissory notes were encashed, SREP’s exposure to 
currency risk remains High as GBP 94 million remain outstanding and have declined in value 
by USD 24 million. 
 

17. The encashment of GBP 64 million since September 30, 2018 caused realized currency-
related losses to increase to USD 36 million from USD 20 million. 
 

18. Table 3 illustrates that it is very likely that SREP will realize a moderate (relative to the size 
of the program) decline in available resources due to the currency risk exposures via GBP-
denominated promissory notes. The unrealized decline in the value of the outstanding 
promissory notes decreased to USD 24 million from USD 41 million as reported at 
September 30, 2018 due to the encashment during the period.  

COUNTRY PROJECT TITLE MDB

 SREP 
Funding 

(USD 
million) 

 Cumulative 
Disb.

FY19-S2 
Disbursement 

Ratio

Expected Date of 
Final 

Disbursement

Months Before 
Expected Date of 

Final 
Disbursement

Co-Financing 
(USD millions)

Maldives
Accelerating Susta inable Private Investments  in Renewable 
Energy (ASPIRE) Program

IBRD 11.7           2.0             17% 4/1/2020 15 16

Nepal Biogas  Extended Program IBRD 7.9             1.4             17% 4/1/2020 15 0

https://www.adb.org/sites/default/files/institutional-document/33431/pai-4-02.pdf
https://www.adb.org/documents/grant-regulations-external-sources-1-jan-2017
https://www.adb.org/documents/grant-regulations-external-sources-1-jan-2017
https://www.afdb.org/fileadmin/uploads/afdb/Documents/Policy-Documents/Cancellation%20Guidelines%20-%20REV%203.pdf
https://ispan.worldbank.org/sites/ppf3/PPFDocuments/3749Bank%20Guidance%20-%20Trust%20Fund%20Handbook%20(November%20172015)FINAL.pdf
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Table 3: SREP currency risk exposure summary 
 

 

2.3 Resource availability risk3 
 

19. Resource availability risk is the risk that the Trustee will not have sufficient resources under 
a respective CIF program to commit to fund all projects in the program’s pipeline. During 
the period from September 30, 2018 to March 31, 2019, SREP’s deficit in available resources 
to fund its sealed and reserve pipelines decreased from USD 98 million to USD 70 million 
(see Table 4 and Annex A) and SREP’s risk of being able to fund all projects in both of these 
pipelines remains High. However, SREP’s deficit in available grant resources to fund its 
sealed pipeline only is USD 3 million, and it has a surplus of USD 1 million in capital 
resources (see Table 5 and Annex B). This means there is Low risk that the program will be 
unable to fund its sealed pipeline. 

Table 4: SREP resource availability risk summary (sealed and reserve pipelines)  
 

 

20. The increase in available resources is primarily attributable to the decrease in Currency 
Reserve requirement resulting from the recent encashment of promissory notes (see 
Section 2.2).  
 

21. To mitigate this risk, the SREP Sub-Committee, MDBs, and CIF Administrative Unit have all 
consistently conveyed the message that resource allocations in SREP are not guaranteed 
during the initial project preparatory stages. The SREP Sub-Committee must approve 
project/program funding.    
 

                                                           
3 Available Resources excludes Currency Reserves as these reserves are not available for the Trustee to commit for 
programming.  Additionally, if, before the remaining promissory notes are encashed, the GBP declines against the 
USD, some or all of the current amount of the Currency Reserves may never become Available Resources to 
commit for programming. 

Program/ 
Subprogram

Original 
Amount 
Pledged/ 

Received (GBP)

Pledged Amount 
Outstanding/ 
Unencashed 

(GBP)

Realized 
Currency 

Gain/ (Loss) 
(USD)

Unrealized 
Currency Gain/ 

(Loss) (USD)
Risk 

Likelihood
Risk 

Severity
Risk 

Score
SREP 268.0 93.5 (35.5) (24.5) Very Likely Moderate High

Currency Risk Exposure (Millions) as of March 31, 2019

Program
Available Resources for 

Projects/Programs 
($Million)*

Risk 
Likelihood

Risk Severity Risk Score

SREP** Grant ($59.1)
SREP** Capital ($11.0)

Available Resources as of March 31, 2019

*Available Resources for Projects/Programs represesent Unrestricted Fund Balance for Project/Program 
Commitments less Total  Anticipated  Commitments, as reflected in Annex A.
**SREP's resource availability is based on both the sealed and reserve pipelines.

Likely Severe High
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22. As of March 31, 2019, USD 60 million of the current shortfall in available resources can be 
attributed to realized and unrealized declines in the value of SREP’s GBP-denominated 
promissory notes. An additional USD 18 million must be set aside to mitigate over-
commitment risk that could result from further declines in the GBP.  

Table 5: SREP resource availability risk summary (sealed pipeline only)  
 

 

2.4 Fraud and sexual exploitation and abuse 
23.  At the February 2019 meeting, the SREP Sub-Committee requested that the MDBs provide 

to the CIF Administrative Unit information regarding fraud and sexual exploitation and 
abuse in SREP projects implemented by them to the extent that such information is 
provided to their own MDB boards and is subject to any necessary legal/confidentiality 
arrangements prior to disclosure. 
 

24. The MDBs did not report any allegations or instances of fraud or sexual exploitation and 
abuse to the CIF Administrative Unit during the reporting period; however, MDBs issue the 
following annual reports on fraud and corruption highlighting statistics related to their anti-
corruption efforts. 
• ADB – Office of Anti-Corruption and Integrity Annual Report 
• AfDB – Office of Integrity and Anti-Corruption Annual Report 
• EBRD – Integrity and Anti-Corruption Annual Report 
• IDB – Office of Institutional Integrity Annual Report 
• World Bank Group – Integrity Vice Presidency Annual Report 

3 Next steps  
 

25. In its continuing work to implement the CIF’s Enterprise Risk Management (ERM) 
Framework, the CIF Administrative Unit will endeavor to undertake the following actions 
and initiatives: 

1. Assess, monitor, and report credit risk exposures for each Strategic Climate Fund (SCF) 
program, now that SCF programs are relying on reflows to cover administrative costs, by 
end of FY2019. 

2. Assess, monitor, and report interest rate risk exposures for all CIF programs.  

Program
Available Resources 

for Projects/Programs 
($Million)*

Risk 
Likelihood

Risk 
Severity

Risk 
Score

SREP** Grant ($3.0)
SREP** Capital $1.0

**SREP's resource availability is based on the sealed pipeline only.

Available Resources as of March 31, 2019

Unlikely Moderate Low

*Available Resources for Projects/Programs represesent Unrestricted Fund Balance for 
Project/Program Commitments less Total  Anticipated  Commitments, as reflected in Annex A.

https://www.adb.org/documents/office-anticorruption-and-integrity-annual-report-2018
https://www.afdb.org/en/documents/integrity-anti-corruption-reports/
https://www.ebrd.com/integrity-and-compliance.html
http://idbdocs.iadb.org/wsdocs/getdocument.aspx?docnum=EZSHARE-1138756496-150
http://www.worldbank.org/en/about/unit/integrity-vice-presidency#5
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Annex A: SREP resource availability – sealed and reserve pipelines 

  

SREP TRUST FUND - RESOURCES AVAILABLE for COMMITMENTS
Inception through March 31, 2019
(USD millions) Capital Grant

Cumulative Funding Received
Contributions Received

Cash Contributions 625.9                      151.1         474.8        
Unencashed Promissory Notes b/ 122.2                      122.2         -             
Allocation of Capital to Grants from Unencashed Promissory Notes a/ (25.9)          25.9           

Total Contributions Received 748.1                      247.4         500.7        
Other Resources

Investment Income earned -up to  Feb 1, 2016 c/ 9.9                            9.9             
Other Income -                          

Total Other Resources 9.9                          9.9             

Total Cumulative Funding Received (A) 758.0                      247.4         510.6        

Cumulative Funding Commitments
Projects/Programs 643.7                      202.5         441.2        
MDB Project Implementation and Supervision services (MPIS) Costs 21.2   -             21.2           
Administrative Expenses-Cumulative to 1st Feb 2016 c/ 14.2                        -             14.2           
Country Programming Budget expense from 1st Jan 2018 c/ 0.2                          0.2             

Total Cumulative Funding Commitments 679.4                      202.5         476.9        
Project/Program, MPIS and Admin Budget Cancellations d/ (46.7)                      (30.5)          (16.2)         
Net Cumulative Funding Commitments (B) 632.7                      172.0         460.7        

Fund Balance (A - B) 125.3                      75.4           49.9           

Currency Risk Reserves e/ (18.3)                      (14.4)          (3.9)           

Unrestricted Fund Balance 107.0                      61.0           46.0           
Future Programming Reserves:
Admin Expenses-Reserve (includes Country Programing budget/Learning and 
Knowledge exchange reserve) and  for FY 19-28 (net of estimated investment income 
and reflows).Breakup of various components are provided below. (Model Updated as 
of December 31,2017) f/ (31.6)                      (31.6)         
        Subtract

Administration Expense reserve for CIFAU, MDB & Trustee                           USD  37.9 Million

Country Programming Budget Reserve                                                             USD   2.2 Million   

Learning and Knowledge Exchange Reserve                                                    USD   1.1 Million

 Add

Estimated Investment Income Share for SREP                                                 USD   9.0 Million

Projected Reflows                                                                                                 USD   0.6 Million

Technical Assistance Facility Reserve i/ (1.7)                         (1.7)           
Unrestricted Fund Balance ( C) after reserves 73.7                        61.0           12.7           

Anticipated Commitments (FY19-FY21)
Program/Project Funding and MPIS Costs g/ 143.9                      72.0           71.9           

Total Anticipated Commitments (D) 143.9                      72.0           71.9           

Available Resources (C - D) (70.2)                      (11.0)          (59.1)         

Potential Future Resources (FY19-FY21)
Pledges -                          -             
Contributions Receivable h/ 3.6                          3.6             
Potential Techincal Assistance Facility Payable i/ (3.6)                         (3.6)           
Release of Currency Risk Reserves e/ 18.3                        14.4           3.9             

Total Potential Future Resources (D) 18.3                        14.4           3.9             

Potential Available Resources (C - D + E) (51.8)                      3.4              (55.2)         

Reflows from MDBs j/ 0.0                          0.0             

 Total 

b/ This amount includes USD equivalent of GBP 93 mill ion from the UK.
c/ From Feb 1, 2016, Investment income across all  SCF programs has been posted to a notional Admin “account”,  from which approved Administrative 
Budget expenses for the Trustee, Secretariat and MDBs are committed.   The Country Programming budgets are recorded under individual programs.

d/ This refers to cancellation of program and project commitments approved by the SCF TFC.
e/ Amounts withheld to mitigate over-commitment risk resulting from the effects of currency exchange rate fluctuations on the value of outstanding 
non-USD denominated promissory notes.

a/ Promissory Notes amounting to GBP 19.84 mill ion received as capital contributions are available to finance grants (including administrative costs) 
according to the terms of the contribution agreements/arrangements. The Promissory Notes are valued as of December 31, 2018 exchange rate.

f/ The amount of this reserve is estimated by the CIFAU and Trustee using the 10-year forecast of the Admin Budget less the 10-year estimate of 
Investment Income and reflows. Pro-rata estimates across three SCF programs are based on the 37% fixed pro rata share of the SREP's cash balance as 
at December 31, 2017 approved by the SCF TFC on March 8, 2018.  The decision reads as "allocate USD 31.6 mill ion from the available grant resources 
in the SREP Program Sub-Account to finance estimated Administrative Costs from FY19 to FY28, such that the projected, indicative amount of 
approximately USD 59.6 mill ion in SREP grant resources remains available for allocation to SREP projects".

g/ Includes both sealed and Reserve pipeline.

i/ The CTF and SCF Trust Fund Committees agreed on July 20, 2018 to establish the Technical Assistance Facil ity for Clean Energy Investment 
Mobilization under the terms of the SCF.

h/ Contribution Receivable from Denmark is DKK 24.05 mill ion (USDeq. 3.6 mill ion).                   

j/ The usage of reflow from MDBs are approved by the SCF TFC on March 8, 2018 to cover the shortfall  in administrative expenses net of the SCF 
investment income.
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Annex B: Resource availability – sealed pipeline only 

 

SREP TRUST FUND - RESOURCES AVAILABLE for COMMITMENTS
Inception through March 31, 2019
(USD millions) Capital Grant

Cumulative Funding Received
Contributions Received

Cash Contributions 625.9                      151.1         474.8        
Unencashed Promissory Notes b/ 122.2                      122.2         -             
Allocation of Capital to Grants from Unencashed Promissory Notes a/ (25.9)          25.9           

Total Contributions Received 748.1                      247.4         500.7        
Other Resources

Investment Income earned -up to  Feb 1, 2016 c/ 9.9                            9.9             
Other Income -                          

Total Other Resources 9.9                          9.9             

Total Cumulative Funding Received (A) 758.0                      247.4         510.6        

Cumulative Funding Commitments
Projects/Programs 643.7                      202.5         441.2        
MDB Project Implementation and Supervision services (MPIS) Costs 21.2                        -             21.2           
Administrative Expenses-Cumulative to 1st Feb 2016 c/ 14.2                        -             14.2           
Country Programming Budget expense from 1st Jan 2018 c/ 0.2                          0.2             

Total Cumulative Funding Commitments 679.4                      202.5         476.9        
Project/Program, MPIS and Admin Budget Cancellations d/ (46.7)                      (30.5)          (16.2)         
Net Cumulative Funding Commitments (B) 632.7                      172.0         460.7        

Fund Balance (A - B) 125.3                      75.4           49.9           

Currency Risk Reserves e/ (18.3)                      (14.4)          (3.9)           

Unrestricted Fund Balance 107.0                      61.0           46.0           
Future Programming Reserves:
Admin Expenses-Reserve (includes Country Programing budget/Learning and 
Knowledge exchange reserve) and  for FY 19-28 (net of estimated investment income 
and reflows).Breakup of various components are provided below. (Model Updated as 
of December 31,2017) f/ (31.6)                      (31.6)         
        Subtract

Administration Expense reserve for CIFAU, MDB & Trustee                            USD  37.9 Million

Country Programming Budget Reserve                                                             USD   2.2 Million   

Learning and Knowledge Exchange Reserve                                                    USD   1.1 Million

 Add

Estimated Investment Income Share for SREP                                                 USD   9.0 Million

Projected Reflows                                                                                                 USD   0.6 Million

Technical Assistance Facility Reserve i/ (1.7)                         (1.7)           
Unrestricted Fund Balance ( C) after reserves 73.7                        61.0           12.7           

Anticipated Commitments (FY19-FY21)
Program/Project Funding and MPIS Costs g/ 75.7                        60.0           15.7           

Total Anticipated Commitments (D) 75.7                        60.0           15.7           

Available Resources (C - D) (2.0)                         1.0              (3.0)           

Potential Future Resources (FY19-FY21)
Pledges -                          -             
Contributions Receivable h/ 3.6                          3.6             
Potential Techincal Assistance Facility Payable i/ (3.6)                         (3.6)           
Release of Currency Risk Reserves e/ 18.3                        14.4           3.9             

Total Potential Future Resources (D) 18.3                        14.4           3.9             

Potential Available Resources (C - D + E) 16.3                        15.4           0.9             

Reflows from MDBs j/ 0.0                          0.0             

 Total 

a/ Promissory Notes amounting to GBP 19.84 mill ion received as capital contributions are available to finance grants (including administrative costs) 
according to the terms of the contribution agreements/arrangements. The Promissory Notes are valued as of December 31, 2018 exchange rate.

b/ This amount includes USD equivalent of GBP 93 mill ion from the UK.
c/ From Feb 1, 2016, Investment income across all  SCF programs has been posted to a notional Admin “account”,  from which approved Administrative 
Budget expenses for the Trustee, Secretariat and MDBs are committed.   The Country Programming budgets are recorded under individual programs.

d/ This refers to cancellation of program and project commitments approved by the SCF TFC.
e/ Amounts withheld to mitigate over-commitment risk resulting from the effects of currency exchange rate fluctuations on the value of outstanding 
non-USD denominated promissory notes.

f/ The amount of this reserve is estimated by the CIFAU and Trustee using the 10-year forecast of the Admin Budget less the 10-year estimate of 
Investment Income and reflows. Pro-rata estimates across three SCF programs are based on the 37% fixed pro rata share of the SREP's cash balance as 
at December 31, 2017 approved by the SCF TFC on March 8, 2018.  The decision reads as "allocate USD 31.6 mill ion from the available grant resources 
in the SREP Program Sub-Account to finance estimated Administrative Costs from FY19 to FY28, such that the projected, indicative amount of 
approximately USD 59.6 mill ion in SREP grant resources remains available for allocation to SREP projects".

g/ Includes sealed pipeline only.
h/ Contribution Receivable from Denmark is DKK 24.05 mill ion (USDeq. 3.6 mill ion).                   

j/ The usage of reflow from MDBs are approved by the SCF TFC on March 8, 2018 to cover the shortfall  in administrative expenses net of the SCF 
investment income.

i/ The CTF and SCF Trust Fund Committees agreed on July 20, 2018 to establish the Technical Assistance Facil ity for Clean Energy Investment 
Mobilization under the terms of the SCF.
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