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I. STRATEGIC CONTEXT 

A. Country Context 

1. With a gross national income per capita of US$9,190,
1
 Saint Lucia (SLU) is an upper-

middle-income small island state, with an estimated population of 169,000 (2012). After growing 

4.5 percent annually on average during 2003–2006, Saint Lucia’s economic activity slowed 

sharply in recent years as the country was hit by multiple exogenous shocks: Hurricane Dean in 

August 2007, an earthquake in November 2007, the global food and energy price hikes in 2007–

2008, and severe droughts in 2009 and 2010.  Between 2008 and 2009, the growth rate fell by 

5.2 percentage points, a decrease of 98 percent, largely resulting from the 2008 global financial 

crisis. The construction, manufacturing and agriculture sectors were significantly affected as a 

result, along with the tourism sector which accounts for 65 percent of Saint Lucia’s GDP and 

represents the main source of foreign exchange earnings and the second largest employer after 

the public sector (CIA 2013).  Nevertheless, Saint Lucia’s economy is beginning to recover, with 

a growth rate of 1.3 percent in 2011 driven by minor growth in the tourism and construction 

sectors, and supported by developments in the distributive trade services and real estate sectors.   

 

2. Despite relatively strong social indicators — the 2013 United Nations Development 

Program Human Development Index ranked Saint Lucia as 88th of 187 countries — poverty and 

inequality remain high in Saint Lucia. According to the latest Country Poverty Assessment 

(2005/6), 28.8 percent of the population is estimated to live below the locally defined poverty 

line (2005/06), an increase from 25.1 percent in 1995, while 6 percent of the population is 

considered to be indigent
2
 and 40.3 percent is estimated to be consuming at a level under the 

vulnerability line.
3
 In addition, approximately 20.5 percent of the population is unemployed 

(2010), an increase of 11 percent since 2005.  In 2006, the Gini coefficient of Saint Lucia was 

0.42, with sharp regional differences evident in rates of poverty, ranging from a high of 44.9 

percent and 42.4 percent in the Anse-La-Raye and Soufriere Districts, respectively, compared to 

13.1 percent in the capital city, Castries.  Recent disaster trends also demonstrated that areas with 

the highest rates of poverty also tend to suffer the most from flooding and landslide.    

 

3. While Saint Lucia aims to improve its citizens’ social conditions through investments in 

infrastructure, economic diversification and employment generation, its population, economy 

and national assets remain highly exposed to natural catastrophic risk, which jeopardizes efforts 

at ending extreme poverty and boosting shared prosperity.  Over the years, disasters stemming 

from weather-related natural hazards, such as winds, floods, landslides (often related to hurricane 

events) as well as droughts, have increasingly impacted livelihoods, destroyed infrastructure, and 

disrupted provision of essential services – committing a growing share of the national budget for 

recovery and reconstruction efforts, thereby imposing large costs on the country’s fragile 

economy and setting back hard won development gains.
4
   

                                                 
1
 OECS Regional Partnership Strategy. World Bank 2010. 

2
 Indigence is defined as “persons whose daily average consumption is too low to guarantee adequate nutrition to 

maintain good bodily health” (Saint Lucia CPA 2005/6, p. xvi).  
3
 A vulnerability line is defined as 125% of the poverty line; it measures the number of persons who are susceptible 

to becoming poor due to an unanticipated event such as a natural catastrophe or other economic shock. 
4
 In recent years, a range of adverse natural events has impacted Saint Lucia. Since Hurricane Allen in1980, Saint 

Lucia has been affected by at least six hurricanes and tropical storms, three of which occurred between 2002 and 
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4. Tropical Storm Debbie in 1994 and the Tropical Wave in 1996, for example, resulted in 

cumulative damages of US$93.1 million to property and infrastructure across the island. 

Hurricane Tomas in 2010 affected major sectors of the economy and diminished growth, with 

the total impact estimated at US$336 million or roughly 34 percent of Saint Lucia’s GDP.
5
  Most 

recently, the passage of a tropical weather trough in December 2013 resulted in combined 

damage and losses of US$99.8 million, equivalent to 8.3 percent of the island’s GDP.  In 

addition to devastating large-scale disasters, small-scale flooding is endemic in low-lying areas 

and coastal villages already suffering from socio-economic vulnerabilities. As global climate 

change continues to increase the frequency and intensity of climactic events, many of Saint 

Lucia’s most vulnerable – particularly the rural poor and agriculturalists – are expected to be 

impacted disproportionately.
6
  

 

B. Situation of Urgent Need of Assistance or Capacity Constraints  

 

5. On December 24, 2013, a tropical weather trough passed over Saint Lucia producing 

extraordinarily intense rainfall at a time well outside of the traditional hurricane season. Over a 

3-hour period, Saint Lucia received 224 millimeters of rain.  The ensuing flash floods and 

landslides resulted in severe damages and six confirmed deaths.  The GoSL activated its National 

Disaster Plan on December 26, 2013, and mobilized a national team to carry out a damage and 

needs assessment. The GoSL formally requested financial and technical assistance from the 

World Bank on January 7, 2014.  A rapid Damage and Needs Assessment (DaNA) was 

subsequently prepared from January 21 – 31, 2014, which estimated that the combined physical 

damage and economic losses were approximately US$99.8 million. The impact was concentrated 

largely concentrated in areas with poverty rates higher than the national average (Anse-la-Raye, 

Canaries, Marc-Bexon, Vieux Fort and Soufriere).
7
  

 

C. Sectoral and Institutional Context 

6. Despite the evident risks posed by catastrophe events, Saint Lucia lacks a comprehensive 

disaster risk management (DRM) framework for planning and investment decision-making. 

Development decisions often do not take into account disaster risks and expected climate change 

impacts. Such deficiencies largely derive from a lack of sufficient information on hazards, risks, 

and climate change impacts as well as limited capacity and weak data sharing among agencies. 

                                                                                                                                                             
2007; roughly eight major landslides, which have resulted in the destruction of homes, dislocation of communities 

and significant loss of biodiversity; as well as a series of earthquakes in 1990 and in 2007, which includes a 

magnitude 7.3 earthquake.  
5
 ECLAC/UNDP, Saint Lucia: Macro Socio-Economic and Environmental Assessment Report: Towards Resilience 

Following the Passage of Hurricane Tomas, December 2010. 
6
 While the agriculture sector represents 3.9% of GDP (World Bank, 2012), it nevertheless employs roughly 11% of 

Saint Lucia’s workforce.  (Saint Lucia Statistical Digest, 2011).  As a result of the recent Christmas Trough in 2013, 

the agriculture sector incurred an estimated US$ 12.5 million in damages and losses – equivalent to approximately 

1% of GDP.  (Saint Lucia Damage and Loss Assessment, Working Draft, January 2014)   
7
 The impact of the December 2013 disaster event was concentrated in geographical areas with the highest levels of 

poverty, including Anse La Raye and Soufriere with 44.9 percent and 42.4 percent of the population living in 

poverty, compared to the national average of 28.8 percent (SLU CPA, 2005/6).  Significant damages were also 

experienced in Vieux Fort, which retains one of the highest levels of extreme poverty (4.8 percent), compared to the 

national average of 1.6 percent (SLU CPA, 2005/6).   
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Additionally, underdeveloped and dilapidated infrastructure challenge disaster vulnerability 

reduction efforts. Critical public infrastructure such as roads, bridges and water supply systems 

as well as health and education facilities remain vulnerable to climate change related impacts, 

including flooding and landslides. Oftentimes, designs and construction were carried out without 

due consideration to disaster hazard and risk, and maintenance has been deferred over multiple 

years. Nevertheless, significant sectoral and institutional developments in the fields of DRM and 

climate change adaptation have been achieved as summarized below.     

 

7. Disaster Risk Management.  Demonstrating its commitment to improve national DRM 

capacity, Saint Lucia has made considerable efforts to reduce its climate vulnerability by: (i) 

strengthening risk monitoring and early warning systems; (ii) improving emergency 

preparedness and planning; and (iii) increasing public awareness and capacity of public officials. 

Since 1998, Saint Lucia has implemented disaster response and emergency rehabilitation 

programs, in partnership with the World Bank. The Emergency Recovery and Disaster 

Management Program (ERDMP) supported physical and institutional efforts for disaster 

recovery and emergency preparedness and management.
8
 Following successful implementation 

of the ERDMP, Saint Lucia launched a follow-up project in 2004, the Second Disaster 

Management Project (DMP II - P086469), which instituted structural and nonstructural risk 

mitigation measures, including retrofits of public facilities doubling as emergency shelters; 

construction of coastal protection works, an emergency operation center and community-level 

mitigation projects; and institutional strengthening activities.   

 

8. From a policy perspective, Saint Lucia has advanced significantly by introducing the 

National Hazard Mitigation Policy (2003), establishing the National Emergency Management 

Organization (NEMO) (2006),
9
 and enacting the National Disaster Management Plan (2007)

10
 to 

better guide assessment, prevention and post-disaster response activities. Together, these policies 

represent a shift from reaction to a more proactive and comprehensive DRM framework. Part of 

this framework includes the use of financial instruments to safeguard against fiscal shocks 

associated with disaster. In 2007, Saint Lucia, along with 16 other Caribbean Community 

(CARICOM) countries, established the Caribbean Catastrophe Risk Insurance Facility (CCRIF) 

– the world’s first regional catastrophe risk pooling mechanism which allows countries to pool 

their hurricane and earthquake risk and collectively approach the international reinsurance 

market to purchase cheaper coverage.  Payouts are immediate and better ensure governments can 

continue public and social service delivery in the wake of a disaster.
11

  

 

                                                 
8
 The ERDMP, an IBRD/IDA blend project totaling US$6.04 million, was designed as part of an Adaptable Program 

Loan that included 5 stand-alone projects in five member countries of the Organization of Eastern Caribbean States 

(OECS). The Saint Lucia PAD Report No is 18655 - Loan 44190 SLU/Credit 31510 SLU. 
9
 Established following the enactment of the Disaster Management Act (2006), NEMO operates under the direction 

of the Prime Minister, who chairs the National Emergency Management Advisory Committee (NEMAC), composed 

of the permanent secretaries of key line ministries, as well as chairs of the national committees and heads of key 

agencies such as police, fire, Red Cross, port authorities, and others. 
10

 This Plan is currently being reviewed in an attempt to incorporate further lessons learned from the Hurricane 

Tomas, including response and ongoing recovery.   
11

 The CCRIF utilizes parametric insurance which is not meant to cover actual damages incurred, but meant to offer 

immediate liquidity in a disaster’s aftermath. For Saint Lucia, the Facility paid roughly US$1 million within two 

weeks of the November 2007 earthquake and US$3.2 million following Hurricane Tomas in 2010. 
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9. Climate Change Adaptation. Given its full awareness of imminent climate change 

related threats, Saint Lucia has undertaken a number of initiatives at the national and community 

levels over the last two decades. A full summary of actions taken by Saint Lucia towards greater 

nationwide climate resilience is included in Box 1 of Annex 2. In recent years, Saint Lucia 

(along with five other Caribbean countries) have participated in the regional Pilot Program for 

Climate Resilience (PPCR) for the Caribbean, one of the targeted programs of the Climate 

Investment Funds (CIF). As a participant, Saint Lucia developed its national Strategic Program 

for Climate Resilience (SPCR),
12

 a five year strategy to build the country’s resilience to climate 

change impacts, through the following priority areas: (i) human welfare and livelihood 

protection; (ii) integrated natural resource protection, conservation, and management to promote 

sustainable development; (iii) building of resilience through business development, innovation, 

and productivity enhancement; (iv) capacity building and institutional strengthening; and (v) 

reduction of risk to climate-related disasters.   

 

D. Higher-Level Objectives to Which the Project Contributes 

10. Consistency with the Regional Partnership Strategy.  The proposed Project is consistent 

with the World Bank Group’s Regional Partnership Strategy (RPS) for the Organization of 

Eastern Caribbean States (OECS) 2010–2014 (Report No. 53762-LAC), which identifies natural 

catastrophes as a key challenge facing the sub-region and includes as a core objective the 

building of resilience to adverse natural events and climate change.
13

  In line with this objective, 

the Project includes activities that reduce risk and increase resilience through a combination of 

civil works, capacity building and institutional development activities. The Project would also 

contribute to the RPS’s goal of strengthening the country’s fiscal sustainability by including a 

contingent component meant to better enable the GoSL to withstand the macroeconomic shocks 

and budget volatility commonly faced in the aftermaths of a disaster.   

 

11. The proposed Project is also fully aligned with the upcoming World Bank Group RPS for 

the OECS (2015-2019), currently under preparation and scheduled to be discussed by the 

Executive Directors on May 22, 2014. The RPS aims to address poverty and shared prosperity 

through a dual focus of (i) supporting inclusive sustainable growth and (ii) strengthening 

resilience.  The proposed Project would largely contribute to achieving the latter goal through 

risk reduction and adaptation measures, such as infrastructure retrofits, capacity building, 

training and in risk reduction and climate change adaptation. 

 

12. Links to Poverty Reduction and Shared Prosperity Goals. The proposed Project would 

contribute to the Bank’s dual objectives of ending extreme poverty and promoting shared 

prosperity. By investing in resilience-building activities, the Project would contribute to the 

overall reduction of both physical and socio-economic vulnerabilities of individuals, businesses 

and households to climate change related disasters. Investment in works such as road 

rehabilitation and safe bridge construction would ensure continued access to markets, schools 

                                                 
12

  The Saint Lucia SPCR was developed under the leadership of the GoSL through a highly consultative process 

and endorsed by the PPCR sub-committee on June 29, 2011.  See the CIF website for more details on the SPCR: 

https://www.climateinvestmentfunds.org/cifnet/?q=country/saint-lucia  
13

 Historical data indicates that the sub regional probability of a hurricane in any given year is approximately 18 

percent, and it is widely acknowledged that natural adverse events like hurricanes can cause major economic 

damage, resulting in significant public expenditures. 

https://www.climateinvestmentfunds.org/cifnet/?q=country/saint-lucia


 5 

and hospitals in the aftermaths of an adverse natural event, such as a hurricane or high rainfall 

event. Within the proposed Project, provision of concessional climate adaptation loans to 

businesses and households will not only (i) reduce physical vulnerability to disasters, but aim to 

(ii) promote climate resilient livelihoods; (iii) contribute to the socio-economic well-being of the 

most vulnerable; and (iv) advance greater agency across gender lines.   

 

13. Reducing Vulnerability to Climate Change.  The proposed Project would directly 

address goals established in the Saint Lucia SPCR, as a direct application of the SPCR program 

and its aim to achieve transformative impact by improving national resilience to adverse natural 

events and longer-term impacts resulting from climate change.  Furthermore, the Project also 

responds to the directives established in the 2002 National Climate Change Policy and Plan, 

which sought to guide a national process of addressing the short, medium and long term effects 

of climate change across various development sectors.  

 

II. PROJECT DEVELOPMENT OBJECTIVES 

A. PDO 

14. The proposed Project Development Objective (PDO) is to reduce vulnerability to natural 

hazards and climate change impacts in Saint Lucia.  

 

B. Project Beneficiaries 

15. Generally, the proposed Project would benefit the country’s 169,000 inhabitants by 

reducing the risk of failure of key infrastructure, improving overall national understanding of risk 

for informed decision-making, and increasing national capacity to quickly rehabilitate damaged 

public infrastructure following an adverse natural event.  

16. Direct Beneficiaries: Individuals, including women and vulnerable groups, living in the 

areas
14

 of project interventions or using public infrastructure that would have a reduced risk of 

failure from natural catastrophe will directly benefit from the proposed Project. Specifically, 

these would include users of rehabilitated roads and bridges as well as communities benefiting 

from riverbank protection, slope stabilization and structurally-sound health and education 

facilities doubling as emergency shelters. The bulk of investments are targeted in areas where 

some of the highest levels of disaster vulnerability and poverty overlap, including Anse-la-Raye 

(with Saint Lucia’s highest level of indigence at 5.3 percent), Soufriere (with a poverty rate of 

42.4 percent, as compared to the national average of 28.8 percent), and Vieux Fort (with one of 

the highest levels of extreme poverty of 4.8 percent, compared to the national average of 1.6%). 

(CPA, 2005/6)   

 

17. The proposed Project would also directly benefit households and businesses accessing 

concessional loans through the Climate Adaptation Financing Facility (CAFF), which aims to 

integrate climate resilience into assets and livelihoods. Particular attention would be paid to 

ensuring that CAFF finance is used to promote greater resilience and agency across socio-

economic and gendered lines.   

                                                 
14

 These areas include the districts of Dennery, Soufriere, Anse-la-Raye, Choiseul, Vieux Fort and greater Castries. 
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18. Indirect Beneficiaries: Other OECS countries would indirectly benefit from the proposed 

Project. By advancing national open data infrastructure and cross-regional knowledge and 

information sharing, the proposed Project would facilitate increased regional collaboration on 

understanding risk and developing risk reduction solutions. Saint Lucia would continue to 

participate in ongoing regional collaboration efforts under the Regional Disaster Vulnerability 

Reduction Project (RDVRP - P117871)  and the Regional Caribbean PPCR.   

 

C. PDO Level Results Indicators 

19.  The achievement of the Project Development Objective would be measured using the 

following key results/PDO level indicators:    

a) Number of direct Project beneficiaries (male/female)
15

; 

b) Number of days of interrupted traffic due to landslips, flooding and other climate-related 

events in project areas; 

c) Percentage of schools/emergency shelters with reduced vulnerability to landslips, 

flooding and other climate-related events; 

d) Climate risk analysis reflected in transport and drainage infrastructure design
16

. 

 

III. PROJECT DESCRIPTION 

20. The proposed Project aims to reduce immediate disaster vulnerability and increase long-

term climate resilience by addressing the multi-faceted risks associated with hydro-

meteorological events. In addition, the project would finance emergency recovery and 

reconstruction activities following the December 2013 flooding event. 

  

21. IDA credit (national, regional and Crisis Response Window (CRW) financing) would be 

used toward urgent disaster vulnerability reduction and post-disaster reconstruction needs, while 

CIF/PPCR finance will leverage funds to effect transformational change meant to establish long-

term climate resilience. New and innovative approaches would be piloted to realize such change 

and draw lessons learned for future replicability within Saint Lucia and internationally.   

A. Project Components 

22. The proposed Project comprises the following five components, which are described in 

greater detail in Annexes 2 and 3: 

 

23. Component 1– Risk Reduction and Adaptation Measures(US$50.4 million). .  This 

component would support structural and non-structural flood and landslide risk reduction 

interventions and climate adaptation measures to improve Saint Lucia’s resilience against current 

and future climatic shocks. Additionally, the component would finance the reconstruction of 

critical infrastructure damaged during the December 2013 flooding, using the ‘build back better’ 

approach. Activities under this component will also account for other potential risks (e.g. 

                                                 
15

 Aligned with PPCR Core Indicator 5: Numbers of people supported by the PPCR to cope with effects of climate change 
16

 Aligned with PPCR Core Indicator 2: Evidence of strengthened government capacity and coordination mechanism to 

mainstream climate resilience 
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seismic) to ensure financed works are generally disaster resilient. Sub-projects include the 

following: (i) reinforcement of flood control infrastructure, including at the international airport; 

(ii) climate resilient rehabilitation of road sections along the national highway through drainage 

improvements, slope stabilization works and retrofit of select bridges; (iii) retrofits and climate 

resilient rehabilitation of priority emergency shelters; (iv) climate-resilient rehabilitation of 

deteriorating water supply infrastructure; and (v) retrofit and rehabilitation of existing schools 

and health centers. Additionally, relevant national plans, policies and strategies to support risk 

reduction and climate resilience efforts would be developed, including, inter alia: a national 

watershed management framework, a rainwater harvesting pilot program, and a climate change 

public awareness and education strategy. 

 

24. Importantly, technical assistance and capacity building are embedded within sub-

activities and include: (i) development of operation and maintenance plans, including a bridge 

maintenance plan, (ii) risk assessments to support engineering design options and final detailed 

design solutions, and (iii) integrated hazard and climate analyses to inform project designs. 

 

25. Component 2– Technical Assistance for Improved Assessment and Application of 

Disaster and Climate Risk Information in Decision-Making(US$8.6 million). This 

component would support capacity building for open systems and platforms to create, share, 

analyze and use disaster risk and climate change data and information for improved decision 

making and engineering design for risk reduction and climate change adaptation. Specifically, 

the component would finance, inter alia: (i) the creation of a high resolution digital topographic 

and bathymetric model for Saint Lucia, (ii) sea level rise modelling and coastal flood and erosion 

risk mapping; (iii) design and deployment of meteorological, hydrological, and sea level rise 

monitoring networks to provide high resolution hydrologic data; and (vi) deployment of an 

environmental health surveillance system.  

 

26. Data collected under this component would be used to inform investments under 

Component 1 (when suitable) as well as to identify and prioritize future risk reduction and 

adaptation investments.  Data outputs would also inform the development of appropriate land use 

plans and provide a basis for more future flood and landslide risk management schemes. 

 

27. Component 3– Climate Adaptation Financing Facility (CAFF)(US$5.0 million). This 

component is designed to pilot a financing mechanism meant to incentivize pre-emptive climate 

adaptation amongst Saint Lucian households and businesses.  Loans would be offered to finance 

works and activities which build the resilience of assets and livelihoods to adverse hydro-

meteorological events. Saint Lucia Development Bank (SLDB)
 17

 would serve as retail bank and 

would on-lend to final beneficiaries – with a concerted aim of building an affordable and self-

sustaining loan portfolio in climate adaptation. Based upon the initial success of the component 

and local demand for climate adaptation loans, consideration will be given to include other 

commercial banks as participating retail banks.      

 

                                                 
17

 SLDB’s eligibility as participating financial institution was determined based on comprehensive institutional 

assessment and due diligence that was conducted during preparation. While the participation of private commercial 

banks was also considered, at the time of the assessment, there was either no commercial interest for providing loans 

to conduct risk mitigation measures or banks were not financially fit to carry out this business.  
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28. SLDB would receive technical assistance to address identified gaps in its current 

operation and risk management structure and practices. A standalone OM would be generated for 

the CAFF, while SLDB would receive systematic support in implementing an institutional 

development plan to overcome existing gaps, and would monitor progress to this end.  A detailed 

description of the component is included in Annex 6. 

 

29. Component 4–Contingent Emergency Response (US$1.0 million). This provisional 

component would allow rapid re-categorization and reallocation of project financing from other 

project components to partially cover emergency response and recovery costs associated with a 

natural catastrophe.  The component would only be triggered upon formal declaration of an 

emergency by GoSL, in accordance with the Saint Lucia Constitution Order 1978,
18

 following 

the occurrence of a disaster.  This component could also be used to channel additional disaster 

response funds, should they become available.  A specific OM would apply to this component, 

detailing financial management, procurement, safeguards and any other necessary 

implementation arrangements.  

 

30. Component 5–Project Management and Implementation Support (US$3.0 million). 
This component would finance activities required for efficient project management and 

implementation through the provision of technical advisory services, staffing, training, operating 

costs and acquisition of goods. The component would also cover incremental operating costs, 

including those related to operating the Project Coordination Unit (PCU) under the Ministry of 

Finance, Economic Affairs, Planning and Social Security (MoF) and the Sustainable 

Development and Environment Division (SDED) of the Ministry of Public Service, Sustainable 

Development, Energy, Science and Technology (MoSDEST). Incremental operating costs 

incurred by implementing agencies would also be covered as well as those required for outside 

consultancies to prepare and supervise specific activities, technical audits, and M&E.
19

 

B. Project Financing 

Lending Instrument 

31. The proposed lending instrument would be Investment Project Financing (IPF) and 

represents one project (of a series of projects) being prepared and implemented in parallel in 

Dominica, Grenada and Saint Vincent and the Grenadines.
20

  The implementation period for the 

proposed Project in Saint Lucia would be five years.   

 Project Cost and Financing 

42. The Project would be financed by a US$24 million in IDA Credit (including US$19 

                                                 
18

 Section 17 (1) of the Constitution provides that the Governor General may, by proclamation published in the 

Official Gazette, declare that a state of emergency exists. Further, Section 17 sets out the procedures for revocation, 

extension and lapse of such a declaration. 
19

 Given the large size of this Project, adequate allocation of resources would be required to increase PCU staffing 

and provide support for effective management of the Project. 
20

 The first phase of the program, the RDVRP is well underway in Saint Vincent and the Grenadines and Grenada, 

where credit, grant, and loan agreements have been effective since October 2011. Dominica makes the forth country 

to join the program. Project preparation is currently ongoing, with expected Board delivery in late April 2014. 
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million in National IDA and US$5 million in Regional IDA), US$17 million in IDA Credit from 

the CRW, with co-financing from the Climate Investment Funds (CIF) in the amount of a US$12 

million SCF Grant, and a US$15 million SCF Credit.  Table 1 summarizes the project cost and 

financing by component 

Table 1: Project Cost and Financing (in US$ million) 

Project Components Project 

cost  

IDA 

Financing 

CIF Financing 

Grant 

CIF Financing 

Credit  

CRW 

Financing 

Component 1: Risk Reduction and 

Adaptation Measures 

50.4 22.1 5.1 10.0 13.2 

Component 2: Technical Assistance 

for Improved Assessment and 

Application of Disaster and 

Climate Risk Information in 

Decision-Making  

8.6 0.9 5.5 0.0 2.2 

Component 3: Climate Adaptation 

Financing Facility 

5.0 0.0 0.0 5.0 0.0 

Component 4:  Contingent 

Emergency Response 

1.0 1.0 0.0 0.0 0.0 

Component 5:  Project Management 

and Implementation Support  

3.0 0.0 1.4 0.0 1.6 

Total 68.0 24.0 12.0 15.0 17.0 

 

C. Lessons Learned and Reflected in the Project Design  

32. The Project design takes into account lessons learned from the Saint Lucia and OECS 

DRM portfolios, the Bank’s global experience with DRM and other multi-sector operations as 

well as ongoing regional and global PPCR programs.     

 

33. Significant legwork during project preparation can equate to implementation benefits by 

the time of project effectiveness: Experience from implementing comprehensive, multi-sectoral 

projects has shown the benefit of dedicating substantial time during preparation towards: (i) 

drawing consensus amongst IAs regarding project activities and coordination; (ii) building local 

fiduciary and M&E capacities; and (iii) providing the PCU with as-needed training/technical 

assistance. The Saint Lucia Hurricane Tomas Emergency Recovery Project (HTERP-P125205) 

further demonstrated the importance of project readiness by the time of effectiveness – to avoid 

disbursement lags in the first years of implementation. A Project Preparation Advance (PPA) has 

therefore been secured to begin early preparation of designs and studies of works, while early 

cost-estimating can help reduce the risk of overruns and/or budget shortfalls. All civil works 

planned have further included contingencies for potential increases in project scope.   

 

34. Climate-resilient retrofitting is inherently multi-faceted, entails comprehensive 

interventions, and should be accounted for in the initial design of project works.  Experience 

from DMP II (P086469) has shown that climate-resilient retrofitting (e.g. hurricane retrofits of 

structures) entails a more comprehensive set of activities than simply installing a hurricane-proof 

roof and windows, for example; other items to consider could include drainage infrastructure, 

slope stabilization and water storage systems to ensure resilience to other associated disaster 

impacts. Such consideration is critical in the early design phase as broader interventions pose 

budget and time implications. The proposed Project therefore includes technical trainings to 
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develop this multi-faceted awareness as well as to introduce climate-resilient retrofitting 

standards in project design, costing and associated bill of quantities.  Doing so could reduce risks 

of inadequate designs, project implementation delays and potential budget shortfalls.    

 

35. Effective DRM entails systematic behavioral change.  The Implementation Completion 

Report for DMP II highlights the importance of establishing a culture of prevention, while noting 

disaster risk reduction is a process which requires behavior change spawning from education, 

awareness raising and empirical learning from implementing actual works.  Part of the required 

behavioral change entails accounting for disaster risk when designing projects.  However, Saint 

Lucia lacks sufficient capacity to fully interpret hazard and risk information as well as integrate 

such understanding into territorial and project planning and decision making.
21

  Components 2 

and 5 therefore include hazard and risk data collection activities as well as corresponding 

technical assistance to increase local capacity on the interpretation and use of such information.   

36. Investing in infrastructure maintenance is cost-effective DRM.  A damage assessment 

carried out in Saint Lucia post-Hurricane Tomas (November 2010) concluded that Bank-

financed risk reduction investments adequately served their purpose when faced with a 1-in-500 

year rainfall event.
22  

While the retrofitting, rehabilitation, and new construction of works in 

themselves proved effective, regular maintenance over the past decade is what ensured the 

resilience of such investments.  Component 1 therefore requires individualized maintenance 

plans be generated for each retrofitting, rehabilitation and mitigation work financed by the 

Project.  Both national and regional capacity building programs are also included, with an 

objective of training public servants on bridge and transport infrastructure maintenance.   

 

37.  Meeting a government’s immediate liquidity needs is critical in ensuring timely post-

disaster response. Recent history has revealed that most governments in the region experience 

difficulty raising emergency funds in the three to four months following a catastrophe.  

Consequently, governments have often been forced to source money from other line ministry 

budgets, thereby setting back development programs.  While parametric insurance payouts have 

been critical in a disaster’s immediate aftermaths (e.g. CCRIF), such payments may not suffice.  

The Project therefore includes an emergency contingency component to finance emergency 

response and recovery needs based upon a positive list of goods and activities.  

 

IV. IMPLEMENTATION 

A. Institutional and Implementation Arrangements 

38. The Ministry of Finance, Economic Affairs, Planning and Social Security (MoF) will be 

the primary GoSL counterpart and serve as the overarching institution responsible for project 

execution. The MoF is experienced in executing Bank-financed projects as well as coordinating 

various line ministries and technical implementing agencies (IAs) – a critical ability given the 

DVRP’s cross-sectoral nature and broad range of stakeholders involved in implementation.  The 

existing Project Coordination Unit (PCU) within the MoF Department of Planning and National 

                                                 
21

 Experience drawn from the Central American Probabilistic Risk Assessment (P101639) demonstrate that 

accessing relevant, accurate and sufficient amounts of data represents significant limiting factors when aiming to 

successfully integrate risk assessment into project design and decision-making.   
22

 See World Bank, Saint Lucia Hurricane Tomas Rapid Damage Assessment (2010). 
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Development would be responsible for overall project management, coordinate project 

implementation for all components and serve as the intermediary between the Bank and IAs.  

The PCU would be singularly responsible for fiduciary and safeguards compliance as well as 

reporting to the Bank on procurement, financial management, safeguards, audit and disbursement 

aspects, and on overall project progress with inputs from the IAs.   

 

39. Relevant line ministries would be the IAs responsible for the overall design and 

implementation of their respective activities. Refer to Annex 3, where specific activities and 

responsibilities of the IAs are detailed.  Generally, the MIPS&T would be the technical IA 

responsible for coordinating and managing all civil works activities. The MoSDEST, through its 

Sustainable Development and Environment Division (SDED), would be the technical IA 

responsible for ensuring project activities remain aligned with the SPCR goals. As the country’s 

focal point on climate change issues, SDED
23

 would also be responsible for reporting on PPCR 

activities within the Project and on the overall Program.  SLDB would be the intermediating 

financial institution that would manage financing activities under Component 3. A Subsidiary 

Agreement between MoF and SLDB (through which SLDB will access funds for the CAFF) will 

be considered a condition of effectiveness.   

 

40. To foster communication and coordination between concerned stakeholder agencies, the 

MoF will convene a Project Coordination Committee (PCC), chaired by its Permanent Secretary 

(or a designate) and with membership from the National Development Unit, Economic Affairs 

Unit, PCU, SDED as well as representatives from the relevant IAs. The Committee would be 

responsible for ensuring that the Project is in line with national development priorities. The 

Terms of Reference (TORs) for the Committee, including the membership and meeting 

frequency, would be included in the OM, to be adopted prior to Project Effectiveness. 

 

41. Based on implementation needs, the Project would also engage relevant regional 

agencies, such as the University of the West Indies (UWI) and the Caribbean Community 

Climate Change Center (CCCCC), for regional capacity-building and knowledge sharing.  

 

B. Results Monitoring and Evaluation 

42. The PCU will be responsible for overall M&E of the proposed Project, by consolidating 

all reports generated by the IAs and reporting to the World Bank on project performance 

indicators and progress achieved.   

 

43. The Project would finance the gathering of baseline data at the start of Project 

implementation to establish both qualitative and quantitative baselines for the indicators.  

Evaluation of project activities (including at mid-term) will assess social, environmental, and 

economic impacts of key activities, with special attention paid to gender-differentiated impacts. 

An M&E specialist would be hired at the PCU at project start to collect baseline data and 

establish an M&E framework. Importantly, the specialist would also be tasked with designing 

the most appropriate beneficiary feedback mechanism which better enables citizen accountability 

and integration of stakeholder concerns throughout the project lifespan. 

                                                 
23

 The Climate Change Coordinator would report to the Bank on PPCR activities, with inputs from the relevant 

executing agencies. 
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44. For PPCR-specific activities within the Project, the Climate Change Coordinator within 

MoSDEST/SDED would be tasked with monitoring and reporting according to the CIF M&E 

guidelines. Thematic areas to be supervised and monitored include the following:  (i) social and 

environmental monitoring; (ii) regular quality supervision and independent monitoring; (iii) 

periodic physical and financial progress monitoring; and (iv) PPCR-specific M&E.
24

  For 

Component 3, SLDB would submit semiannual reports to evaluate progress achieved against 

select indicators as well as semiannual financial management reports. SLDB’s financial 

performance would be monitored through independent auditors’ reports and separate 

management letters confirming adherence to prudential norms.  

 

45. The Project’s OM – as well as the OM specific to Component 3 – would provide specific 

details regarding monitoring and evaluation responsibilities, including data collection 

requirements, timing, and use of the information.  

 

C. Sustainability 

46. The sustainability of activities to be financed by the DVRP must be assessed within the 

overall context of Saint Lucia, noting the country’s extreme vulnerability to natural hazards and 

expected adverse impacts of climate change.   

47. Physical Sustainability: For structural investments (including reinforcement of flood 

control infrastructure, roads and bridges as well as slope stabilization), international best 

practices for preparation, design, construction, supervision and technical audits would be 

referenced and followed. In addition, designs would account for demographic, topographic, 

hydrologic, seismic, and land use/cover changes. Appropriate maintenance plans for the 

investments would be prepared through technical assistance under the Project to better ensure 

continued and effective use. A maintenance strategy would also be developed under the Project 

which details an appropriate maintenance management system (with corresponding funding 

streams detailed).   

48. Financial Sustainability: Global experience has shown that investments in prevention 

are more cost-effective than ex-poste reconstruction and/or retroactive interventions meant to 

achieve climate resilience.  Following these lessons, the proposed Project invests in proactive 

interventions meant to demonstrate long-term financial benefits – especially in the event of a 

catastrophe – as well as offers capacity building to the GoSL to account for disaster vulnerability 

reduction and climate resilience in their public investment decision-making processes.          

49. Regarding Component 3, to prevent market distortions and to ensure that the sub-

borrowers gain appropriate returns from investments made under the Project, SLDB would 

follow its pricing policy according to its cost of capital and associated risks within the particular 

type of projects to be financed.  A detailed demand assessment would further be conducted prior 

                                                 
24

 This includes the monitoring of two PPCR Core Indicators which are as follows: “Degree of Integration of 

Climate Change into National Planning” and “Evidence of Strengthened Government Capacity and Coordination 

Mechanism to mainstream Climate Resilience.” 
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to disbursement of CAFF-specific funds to determine eligibility criteria, interest rates as well as 

marketing strategy.   

50. Institutional Sustainability: A key project outcome would be improved capacity of line 

ministries to account for disaster and climate risk in public investments, infrastructure 

maintenance and general long-term planning.  Of particular emphasis is analytical and technical 

support to MIPS&T to enhance its approach to flood control and slope stabilization – from a 

retroactive process of ad hoc rehabilitations to a data-driven decision making approach that 

enables strategic long-term planning, operations and maintenance.   

V. KEY RISKS AND MITIGATION MEASURES 

51. Potential risks to achieving objectives, along with corresponding mitigation measures, are 

detailed in Annex 4: Operational Risk Assessment Framework (ORAF).  The ORAF will be used 

to monitor and reassess risks and review mitigation measures during project implementation. 

A. Risk Ratings 

52. Risk ratings are summarized in Table 2.   

Table 2: Summary of Risks and Risk Ratings 

Risk Category Rating 

Stakeholder Risk Low 

Implementing Agency Risk 

- Capacity Substantial 

- Governance Low 

Project Risk 

- Design Substantial 

- Social and Environmental Moderate 

- Program and Donor Low 

- Delivery Monitoring and Sustainability Moderate 

Overall Implementation Risk Substantial 

 

B. Overall Risk Rating Explanation 

53. The GoSL has demonstrated clear commitment to the Project, with significant 

preparatory work carried out under the ongoing HTERP and use of the PPA.  The current 

administration, elected in November 2011 for a five-year term, has endorsed the Project. 

 

54. Overall Implementation Risk remains Substantial as a result of the complex, mulit-

sectoral nature of the proposed Project, limited in-country human capital and relative 

inexperience of certain ministries and staff, weak technical capacity in specific sectors, the 

novelty and limited capacity of SLDB to administer the credit line component as well as limited 

data to inform decisions.   
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VI. APPRAISAL SUMMARY  

A. Economic Analysis 

55. An economic analysis was conducted with a focus on select works under Component 1 

and demonstrated the project to be economically viable, with net benefits of US$9.4 million and 

rate of economic returns of 21 percent.  Table 3 below summarizes analysis results by 

subproject. The full economic analysis can be found in Annex 7.    

Table 3: Cost-Benefit Analysis for Four Subprojects 

Subproject 

Present Value of Flows  (Thousand US$) 

Costs Benefit Net Benefit 
Internal Rate 

of Return 

 Choc Bridge   1,589   7,051   5,462  23.8% 

 Marchand Riverbank   1,639   2,788   1,149  19.1% 

 Community Centers   503   588   85  13.0% 

 National Highway   2,034   4,699   2,665  21.5% 

Total Sample  5,764   15,125   9,361  21% 

 

56. The other project activities, namely institutional strengthening and investments in hazard 

risk assessment capacity, would support the avoidance of further indirect losses by encouraging 

citizens to improve preparedness and enhancing government response capacity following major 

events. Overall, the Project would have an important impact on development as the value of the 

stream of benefits is three times its corresponding costs. 

 

57. Rationale for public sector financing. Public sector financing is the appropriate funding 

vehicle as proposed activities will protect critical public infrastructure from disaster risks, 

improve national DRM capacity, and support the improved integration of climate and disaster 

risk into national development planning. Importantly, project activities tie into a national priority 

of enhancing climate resilience in all sectors, an aim which can only be achieved by the GoSL.  

 

58.  World Bank Value Added. The World Bank offers extensive experience and expertise in 

supporting the design and implementation of disaster risk reduction and climate resilience 

programs in Saint Lucia, other OECS countries and globally. Lessons learned from 

implementing previous multi-sectoral DRM projects will inform the Project. In addition, the 

Bank’s convening power, ability to leverage donor partnerships, and mobilize additional funds to 

support scaled up vulnerability reduction and climate resilience activities in Saint Lucia further 

highlights the value of World Bank involvement. 

 

B. Technical 

59. Proposed works and institutional strengthening activities have been evaluated for each  

component to ensure consistency with the short and long-term objectives of the proposed Project.  

Specific activities have been included based on a no-regrets approach and on GOSL identified 

priorities. During project preparation, all proposed activities were reviewed, and a detailed 

assessment was conducted with each respective ministry or agency to refine the proposed 

activity. In all cases, clear relationships between proposed activities and the project objective 
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were identified, and supporting engineering and safeguard activities have been accounted for in 

the proposed budget. While activities have been evaluated based upon climate-related disaster 

risks, seismic risk will also be accounted for in the design and evaluation of all financed works.   

C. Financial Management 

60. The PCU has considerable experience in implementing Bank-financed projects and 

would therefore be responsible for the Project’s overall financial management (FM), including 

ensuring project funds are used for the purpose intended by the various IAs.  The Bank has 

conducted an FM capacity assessment, while actions to strengthen the PCU’s FM capacity have 

been agreed to.  The assessment further concluded that the proposed FM arrangements would 

satisfy the Bank’s minimum requirements under OP/BP 10.00.   

 

61. SLDB would serve as the CAFF retail bank of the financial intermediary loan. The SLDB 

Board of Directors includes an Audit Committee and oversees overall financial operationsA 

recent Bank assessment concluded SLDB had adequate checks and balances, staffing and 

accounting systems in place. The SLDB follows the International Financial Reporting Standards 

(IFRS), while SLDB accounts independently audited regularly.  

D. Procurement 

62. The PCU would be responsible for the procurement under the proposed Project.  As 

established under HTERP, the proposed Project would use the additional flexibility granted 

within Bank procurement guidelines for Small Island Development States and use of individual 

contractors, when necessary and cleared by the Bank.  The Bank conducted a capacity 

assessment of the PCU to ensure that the relevant systems satisfy the Bank’s minimum fiduciary 

requirements under OP/BP10.00.  The PCU’s capacity was found to be Satisfactory.  In the case 

of SLDB, local commercial practices, steps and responsibilities applied under the project will be 

defined in the operations manual.   

 

E. Social (including safeguards) 

93.  The Social Assessment conducted during project preparation confirmed that project 

beneficiaries welcome the project and anticipate positive social impacts. Perceived impacts 

include a greater sense of safety and security as a result of improved infrastructure and facilities 

as well as increased community participation as a result of renovated community centres. A 

beneficiary feedback mechanism would be devised at project start to tie into the Project’s M&E 

framework, which would be implemented throughout the project lifespan. A Grievance Redress 

Mechanism, as articulated in the Resettlement Policy Framework (RPF), will be implemented to 

address potential concerns of project beneficiaries.  

 

63. The Involuntary Resettlement Safeguard Policy (OP/BP 4.12) is triggered as planned 

works (e.g. road and bridge rehabilitation, drainage systems), could lead to public acquisition of 

land and subsequently impact beneficiary assets or access to assets.  As such, an RPF has been 

developed, disclosed in country and via the World Bank’s InfoShop, and will be publically 

consulted in Saint Lucia.   
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F. Environment (including safeguards) 

64. The Project has been classified as Category B in accordance with World Bank 

Environmental Assessments Policy (OP/BP 4.01), as proposed activities under Component 1 

primarily involve rehabilitation works with potential environmental impacts that are short-term, 

not significant, and that can be readily prevented or mitigated with standard measures. With 

regards Component 3, the relevant policies and procedures of SLDB were reviewed and it was 

agreed that any sub-projects of Category A nature and those potentially involving land 

acquisition would be excluded under the CAFF. 

 

65. The GoSL has prepared a project-level Environmental Assessment (EA) combined with 

an Environmental Management Framework (EMF) – both of which have been disclosed in-

country and through the Bank's Infoshop and would be publicly consulted prior to Appraisal. 

 

66. The Environmental safeguards policies for Natural Habitats (OP/BP 4.04) and Physical 

Cultural Resources (OP/BP 4.11) have been triggered as a precaution to ensure the development 

and inclusion of clear screening criteria related to natural habitats and physical cultural 

resources.  Such screening procedures are included in the EA-EMF and will be included in the 

project OM to better ensure (a) potential subprojects would not involve significant impacts to 

natural habitats or physical and cultural resources as well as (b) appropriate policies and 

mitigation measures are properly applied.  Any impacts to natural habitat would be ameliorated 

by development of a stand-alone EIAs as required by project screening. 
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Annex 1: Results Framework and Monitoring 

SAINT LUCIA:  Disaster Vulnerability Reduction Project 

 

Results Framework 

 
Project Development Objective: The proposed Project Development Objective (PDO) is to reduce vulnerability to natural hazards and climate change impacts in Saint Lucia.  

PDO Level Results Indicators* 

C
o

re
 

Unit of 

Measure 
Baseline 

Cumulative Target Values** 
Frequency 

Data Source/ 

Methodology 

Responsibility 

for Data 

Collection 

Description (indicator 

definition etc.) 
YR 1 YR 2 YR3 YR 4 YR 5 

Indicator One: Number of direct 

project beneficiaries   

(male/female) 

 

 

 

 

Number 

 

 

 

 

 

0 

 

 

 

 

 

TBD 

 

TBD 
 

TBD 
 

TBD 
 

TBD 
 

Semi-

Annual 

 

 

 

 

 

 

 

Semi-annual 

Project 

Progress 

Reports 

 

PCU, SDED 

 

 

 

 

 

This PDO level indicator aligns 

with PPCR Core Indicator 5: 

“Numbers of people supported 

by the PPCR to cope with 

effects of climate change.” 

 

Indicator Two: Number of days of 

interrupted traffic due to landslips, 

flooding and other climate-related 

events in project areas  

 

Number 

 

 

 

TBD 

 

TBD 
 

TBD 
 

TBD 
 

TBD 
 

Semi-

Annual 

 

Semi-annual 

Project 

Progress 

Reports; 

MIPS&T 

Supervision 

Reports 

 

PCU; MIPS&T  

 

Measure of decrease in road 

vulnerability due to climate 

hazards, landslips, flooding and 

other natural disaster events 

 

Indicator Three: Percentage of 

schools/emergency shelters with 

reduced vulnerability to landslips, 

flooding and other climate-related 

events; 

 

 

 

 

 

 

 

Percentage  

  

 

 

TBD 

 

 

 

TBD 

 

 

 

TBD 

 

 

 

TBD 

 

 

 

TBD 

 

 

 

Semi-

Annual 

 

Semi-annual 

Project 

Progress 

Reports; 

MIPS&T 

Supervision 

Reports 

PCU; 

MIPS&T, 

Ministries of 

Health,  

Education and 

Social 

Transformation 

Measure of decrease in 

vulnerability of school facilities 

and shelters due to climate 

hazards, landslips, flooding and 

other natural disaster events. 

Confirmation upon independent 

external technical audit by a 

licensed engineer 



 18 

Indicator Four: Climate risk 

analysis reflected in transport and 

drainage infrastructure design  

 

 

 

Yes/No  

 

 

No 

 

 

 

No  No  Yes Yes Yes Semi-

annually 

Semi-Annual 

Project 

Progress 

Reports 

 

 

PCU, 

MIPS&T, 

WASCO 

 

 

 

 

 

 

Measurements of increased 

Government/agency capacity to 

understand, capture, and 

manage climate data as well as 

utilize hazard information for 

improved decision making and 

engineering analysis. Agencies 

will include MIPS&T, NEMO, 

MoPP, WRMA 

 

This indicator aligns with 

PPCR Core Indicator 2: 

“Evidence of strengthened 

government capacity and 

coordination mechanism to 

mainstream climate resilience” 

 
INTERMEDIATE RESULTS  

Intermediate Result (Component One): Risk Reduction and Adaptation Measures 

Intermediate Result indicator 

One: Roads rehabilitated, Non-

rural 

  

 

 

Kilometers 

 

0 

 

 

 

0 

 

0 

 

TBD 

 

TBD 

 

TBD 

 

Semi-

annual 

 

Semi-annual 

Project 

Progress 

Reports; 

MIPS&T 

Supervision 

Reports 

PCU; MIPS&T 

 

Kilometers of all non-rural 

roads reopened to motorized 

traffic, rehabilitated, or 

upgraded under the project. 

Non-rural roads are roads 

functionally classified in 

various countries as Trunk or 

Primary, Secondary or Link 

roads, or sometimes Tertiary 

roads. Typically, non-rural 

roads connect urban 

centers/towns/settlements of 

more than 5,000 inhabitants to 

each other or to higher classes 

of road, market towns and 

urban centers. Urban roads are 

included in non-rural roads. 

 

 

Intermediate Result indicator 

Two: Storm drains constructed 

under the project 

 

 

 

 

Meters 

 

0 

 

0 

 

0 

 

TBD 

 

TBD 

 

TBD 

 

Semi-

annual 

 

Semi-annual 

Project 

Progress 

Reports; 

MIPS&T 

Supervision 

Reports 

 

MoPW 

progress 

reports  

 

PCU; MIPS&T Measurement of the length of 

drains constructed with 

improved design standards in 

the island’s most vulnerable 

areas 

 This is aligned with PPCR 

Core Indicator 3: Quality and 

extent to which climate 

responsive instruments/ 

investment models are 

developed and tested. 

  

Intermediate Result (Component Two) – Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making 
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Intermediate Result indicator 

One: Increased capacity of public 

sectors workers to identify and 

monitor climate and disaster risk 

and associated impacts. 
 

[4(a)] Total number of official 

policies produced by public sector 

workers which reference climate 

change-related DRM studies, 

technical assessments, standards 

and guidelines generated from the 

Project  

 

 

 

 

 

 

 

Number 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

 

1 

 

 

 

 

 

 

 

 

 

 

1 

 

 

 

 

 

 

 

 

 

 

3 

 

 

 

 

 

 

 

 

 

 

3 

 

 

 

 

 

 

 

 

 

Semi-

Annual 

 

 

 

 

Semi-annual 

Project 

Progress 

Reports; 

 

 

 

 

 

PCU; SDED, 

MoPP 

 

 

 

Measurement of increased 

national capacity to understand, 

capture, and manage climate 

data as well as utilize hazard 

information for improved 

decision making.  This 

indicator aligns with PPCR 

Core Indicator: “Evidence of 

strengthened government 

capacity and coordination 

mechanism to mainstream 

climate resilience.”  2(c) in 

particular, aligns with PPCR 

Core Indicator 1: “Degree of 

integration of climate change in 

national, including sector 

planning.” 

 

Intermediate Result indicator 

Two: Number of Government 

ministries/agencies connected to a 

spatial data sharing platform 

 

 

 

Number 

 

  

 

0 

 

3 

 

4 

 

6 

 

 

6 

 

8 

 

Semi-

annual 

 

Semi-annual 

Project 

Progress 

Reports 

 

PCU; Ministry 

of Physical 

Planning; ICT 

 

Measurement of increased 

national capacity to capture and 

manage hazard and climate risk 

data 

This indicator aligns with 

PPCR Core Indicator 2: 

“Evidence of strengthened 

government capacity and 

coordination mechanism to 

mainstream climate resilience” 

 

This indicator could also be 

counted under PPCR Core 

Indicator 4: “Extent to which 

vulnerable households, 

communities, businesses, and 

public sector services use 

improved PPCR supported 

tools, instruments, strategies, 

and activities to respond to 

climate variability or climate 

change.” 
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Intermediate Result indicator 

Three: Number of Government 

officials trained in spatial data 

management and data analysis 

under the Project 

 
 

 

Number  

 

 

 

0 

 

10 

 

 

20 

 

40 

 

 

50 

 

50 

 

Semi-

annual 

 

Semi-annual 

Project 

Progress 

Reports 

Inventory 

report of 

instrumentati

on/software 

installed  

 

PCU; Ministry 

of Physical 

Planning 

 

Measurement of increased 

national capacity to capture, 

manage and analyze hazard and 

climate risk data 

 

This indicator aligns with 

PPCR Core Indicators 2: 

“Evidence of strengthened 

government capacity and 

coordination mechanism to 

mainstream climate resilience”  

Intermediate Result indicator 

Four: Meteorological, 

hydrological, and sea level rise 

monitoring networks installed and 

active 

 

 

 

 

Yes/No 

 

 

 

 

 

No 

 

 

No 

 

 

No 

 

 

Yes 

 

 

Yes 

 

 

Yes 

 

 

Annually  

 

Semi-annual 

Project 

Progress 

Reports 

 

PCU; Met 

Services, 

SDED, and 

WRMA 

This indicator aligns with the 

PPCR core Indicator 3: 

“Quality and extent to which 

climate responsive instruments/ 

investment models are 

developed and tested.” 

 

Intermediate Result indicator 
Five:  LiDAR mapping of the 

entire country completed  

 

 

 

Yes/No 

 

 

 

 

No 

 

No 

 

No 

 

Yes 

 

Yes 

 

Yes 

 

Annually  

 

Semi-annual 

Project 

Progress 

Reports 

 

PCU; Ministry 

of Physical 

Planning 

Measure of the successful 

completion of a high resolution 

topographic and bathymetric 

LiDAR model to support data 

management and analysis 

systems under the project. 

This indicator aligns with the 

PPCR core Indicator 3: 

“Quality and extent to which 

climate responsive instruments/ 

investment models are 

developed and tested.” 

Intermediate Result (Component Three): Climate Adaptation Financing Facility   

Intermediate Result indicator 

One: CAFF portfolio is fully 

disbursed in the form of climate 

adaptation loans  
 

 

 

Percentage 

 

 

TBD 

 

 

 

 

 

TBD 

 

 

TBD 

 

 

TBD 

 

 

TBD 

 

 

TBD 

 

Semi-

annually 

Semi-annual 

Project 

Progress 

Reports; 

SLDB report 

 

 

PCU; SLDB, 

SDED 

This indicator aligns with core 

MSME indicators and is meant 

to measure the outreach 

efficiency of the CAFF.  
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Intermediate Result indicator 

Two: Number of active and fully 

repaid adaptation loan accounts 

 

[3.2.a] Total number of approved 

borrowers 

 

[3.2.b] Female borrowers 

 

 

 

 

 

 

Number 

 

 

Percentage 

 

 

 

 

TBD 

 

 

TBD 

 

 

 

 

TBD 

 

 

TBD 

 

 

 

 

TBD 

 

 

TBD 

 

 

 

 

TBD 

 

 

TBD 

 

 

 

 

TBD 

 

 

TBD  

 

 

 

 

TBD 

 

 

TBD 

 

Semi-

annually 

 

Semi-annual 

Project 

Progress 

Reports; 

SLDB report 

 

 

PCU; SLDB, 

SDED 

 

Intermediate Result indicator 

Three: Average volume of 

adaptation loans 

 
 

 

 

Dollar 

amount 

 

 

TBD 

 

 

 

 

 

TBD 

 

 

TBD 

 

 

TBD 

 

 

TBD 

 

 

TBD 

 

Semi-

annually 

Semi-annual 

Project 

Progress 

Reports; 

SLDB reports 

 

PCU; SLDB, 

SDED 

 

Intermediate Result (Component Four): Contingent Emergency Response  

Intermediate Result indicator 
One: Operations Manual for this 

component prepared to facilitate 

disbursement in the event of an 

emergency 

 

 

 

 

 

Yes/No 

 

 

No 

 

 

No 

 

 

Yes 

 

 

Yes 

 

 

Yes 

 

 

Yes 

 

Semi-

annually  

Semi-annual 

Project 

Progress 

Reports 

 

 

PCU; Ministry 

of Finance; 

NEMO 

Measure of the Government’s 

preparation plan in the event of 

an emergency including a list 

of vetted contractors, critical 

imports and priced supplies  

 Intermediate Result indicator 
Two: Time taken to disburse funds 

in the event of an eligible 

emergency.   
 Weeks 

 

4 

 

4 

 

4 

 

4 

 

4 

 

4 

 

In the event 

of an 

emergency 

  

PCU 

 

 
*Please indicate whether the indicator is a Core Sector Indicator (see further http://coreindicators) 

 

http://coreindicators/
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Annex 2: Detailed Project Description 

SAINT LUCIA:  Disaster Vulnerability Reduction Project 

1. The Project forms the second phase of a series of projects under the Regional Disaster 

Vulnerability Program that covers four OECS member countries: Grenada, Saint Vincent and the 

Grenadines, Saint Lucia and Dominica.  

 

2. Developed under a comprehensive, multi-sector framework, the Project would finance 

urgent structural disaster risk mitigation and adaptation interventions in different sectors, as 

identified and prioritized by the Government. In addition, the proposed Project falls in line with 

the country efforts to move forward towards a more climate resilient future.  (Refer to Box 1) In 

addition, significant institutional strengthening and capacity building efforts would complement 

investments in physical infrastructure. The Project would also integrate an emergency recovery 

and rehabilitation mechanism component, Contingent Emergency Response, that would 

complement existing post-disaster financing options, and would help manage this residual risk. 

This mechanism could be triggered in the event of an adverse natural event, following a 

declaration of national emergency.  
 

Box 1: Saint Lucia Advances towards greater Climate Resilience 

 

Saint Lucia is fully cognizant of its imminent climate change related threats, and has subsequently 

undertaken a number of initiatives at the national and community levels over the last two decades. In 

1993, Saint Lucia ratified the UN Framework Convention on Climate Change (UNFCCC). The Cabinet-

appointed National Climate Change Committee has been functioning since 1998, comprises key 

governmental and nongovernmental organizations, and aims to support the mainstreaming of climate 

change considerations into relevant national policies, strategies, and plans. Importantly, Saint Lucia was 

among three countries in the region to adopt a comprehensive adaptation framework, which led to the 

piloting of a three-phased adaptation program funded by the Global Environment Facility (GEF), from 

1998 to 2007.  An important outcome of this engagement was the development of the National Climate 

Change Policy and Plan, adopted by the Cabinet in 2002.     

 

In addition, Saint Lucia (along with five other Caribbean countries) was invited to participate in the 

regional Pilot Program for Climate Resilience (PPCR) for the Caribbean, one of the targeted programs of 

the Climate Investment Funds (CIF).  As a participant, Saint Lucia developed its national Strategic 

Program for Climate Resilience (SPCR),
25

 a five year strategy to build the country’s resilience to climate 

change impacts, through the following priority areas: (i) human welfare and livelihood protection; (ii) 

integrated natural resource protection, conservation, and management to promote sustainable 

development; (iii) building of resilience through business development, innovation, and productivity 

enhancement; (iv) capacity building and institutional strengthening; and (v) reduction of risk to climate-

related disasters.   

 

Notwithstanding Saint Lucia’s achievements in nationwide disaster vulnerability reduction and climate 

change adaptation, the island continues to face challenges in adequately managing natural hazard risk, 

particularly in the context of a changing climate which threatens to reverse hard won development gains 

and poverty reduction efforts.  

                                                 
25

  The Saint Lucia SPCR was developed under the leadership of the GoSL through a highly consultative process 

and endorsed by the PPCR sub-committee on June 29, 2011.  See the CIF website for more details on the SPCR: 

https://www.climateinvestmentfunds.org/cifnet/?q=country/saint-lucia  
 

https://www.climateinvestmentfunds.org/cifnet/?q=country/saint-lucia
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Despite the evident risks posed by hydro-meteorological events, Saint Lucia lacks a clear understanding 

on current and future levels of disaster risk as well as a comprehensive disaster risk assessment 

framework for planning and investment decision-making. Development decisions often do not take into 

account disaster risks and expected climate change impacts.  Such deficiencies largely derive from a lack 

of sufficient information on hazards, risks, and climate change impacts as well as limited capacity and 

weak data sharing among agencies.    

 

3. The proposed Project will follow a “no-regrets” approach where investments are chosen 

based on a high risk of structural failure during a 10-year event (Category 1 hurricane, or M7.0 

earthquake) in the case of buildings and bridges, or where annual flooding occurs in the case of 

flood management and urban drainage.   

 

Project Development Objective 

 

4. The proposed Project Development Objective (PDO) is to reduce vulnerability to natural 

hazards and climate change impacts in Saint Lucia.   

 

Project Components 

 

5. The PDO would be achieved through the following five mutually reinforcing 

components: (1) Risk Reduction and Adaptation Measures; (2) Technical Assistance for 

Improved Assessment and Application of Disaster and Climate Risk Information in Decision-

Making; (3) Climate Adaptation Financing Facility; (4) Contingent Emergency Response; and 

(5) Project Management and Implementation Support. 

 

COMPONENT 1: Risk Reduction and Adaptation Measures (US$50.4 million: US$22.1 

million IDA; US$5.1 million SCF Grant; US$10.0 million SCF Credit; US$13.2 million 

CRW).  

 

6. This component would be designed to implement urgent climate risk mitigation 

investments that have been identified and prioritized by the GoSL.  Subprojects would include 

the following: 

 

(i) Reinforcement of flood control infrastructure (rehabilitation or reconstruction of 

riverbank protection structures); 

(ii) Climate resilient rehabilitation of vulnerable road sections along the national highway 

through the improvement of drainage conditions, slope stabilization interventions at 

specific areas and retrofitting of one road bridge; 

(iii) Retrofitting of select priority emergency shelters; 

(iv) Climate resilient rehabilitation or retrofitting of water supply systems; 

(v) Reconstruction of education and health facilities; 

(vi) National plans, policies and strategies to support risk reduction and climate resilience 

efforts. 

 

Subcomponent 1.1 – Rehabilitation of Marchand Riverbank Protection (US$2.6 million): 

7. The Marchand River flows through a highly urbanized area in Castries.  Investments 
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would involve critical reinforcement to the existing structures, approximately 700 meters of 

riverbank stabilization, and 300 meters of new riverbank construction to withstand future floods.  

The current construction of some of the walls along the riverbanks is not continuous, with no 

protection or reinforcement.  The works along the riverbanks would be done in a continuous 

manner, to prevent the occurrence of scouring in the sections of the river where isolated walls 

have been built, and ensure the overall stability of the structures.  General lack of maintenance is 

noticeable on the current structure, with much vegetation growth on the walls, and sedimentation 

occurring along the riverbeds.  A maintenance plan would be subsequently developed to ensure 

the stability and sustainability of the rehabilitated structure.  

Sub-Component 1.2 - Road and Bridge Rehabilitation, Slope Stabilization and Drainage 

(US$23.85 million): 

 

8. Unstable, high-risk road stretches would be made safe, particularly through slope 

stabilization and drainage improvement works.  In particular, interventions would focus on 

highly vulnerable segments of road along the national highway, which would be stabilized 

against landslides where road embankments were cut off due to past landslides.  Given that the 

national highway is the primary road network, the proposed road rehabilitation works are a 

priority for the GoSL.  Specific interventions include the following: 

 

(i) Slope stabilization and road rehabilitation along the Western Road (Sections between La 

Croix Manigot and Anse Le Raye, and between Anse Le Raye and Canaries), and 

Bagatelle and Old Victoria Roads  (US$5.45 million):  Works proposed on these sections 

of the road focus on replacing existing retaining walls with new structures; an in-depth 

technical assessment would be carried out to assess of the stability of the inner slopes to 

ensure implementation of appropriate slope stabilization works on so as to reduce the risk 

of landslides and ensure the sustainability of the proposed retaining walls;  

(ii) Road Rehabilitation along the East-Coast Highway (Sections between Vieux-Fort and 

Micoud) (US$10 million); 

(iii) Improved Drainage Systems along select roads in Flood Prone Areas (US$2.2 million); 

and 

(iv) Rehabilitation of Choc Bridge (US$6.2 million): Choc bridge is the primary link between 

the capital Castries and Gros-Islet, Saint Lucia’s major commercial and tourist center in 

the North. The bridge was constructed of multiple large diameter corrugated pipes. 

Damages of the bridge caused by flooding are due to several factors: (a) the fill over the 

pipes is eroded due to the corrosive power of the floodwaters. The water has undermined 

the fill after breaching spaces between headwall and pipe or scoured the fill through the 

roof of the pipe, which had previously collapsed; (b) the bridge was constructed 35 years 

ago and has received poor maintenance along these years, making its structure even more 

vulnerable.  During the passage of Hurricane Tomas, Choc Bridge collapsed when the 

back-fill material above the culverts was washed away. Subsequently, a temporary 

structure consisting of a concrete slab was put in place on top of the culverts to resume 

traffic between Gros-Islet and Castries.  Some settlement of the slab is occurring, 

suggesting that the structure may not be completely stable.  Until rehabilitation works 

begins, the structure is being closely monitored to supervise the settlement of the bridge 

and prevent a sudden collapse, and periodic cleaning and dredging of the riverbed would 

be carried out (as large amounts of debris and siltation accumulate upstream from the 



 25 

bridge) to ensure the stability and sustainability of the existing structure. The GoSL is 

currently finalizing the preliminary design for the rehabilitation works of the bridge, 

which could be financed under the Project. 

 

Sub-component 1.3 – Integrated Slopes, Landslides and Riverbank Stabilization at various 

locations (Forestry) (US$1.7 million) 

 

Sub-component 1.4 – Retrofitting of Select Priority Emergency Shelters (US$1.5 million) 

 

9. This proposed sub-component would involve the retrofitting of select community centers 

which serve as priority emergency shelters in the event of an adverse natural event or emergency, 

reducing vulnerability of the people in the project locations.  These shelters may include 

community centers at Piaye, Bobonneau, Marchand or La Fargue.  Preliminary assessments of 

these shelters indicated that all would require seismic and hurricane which is likely to intensify 

in the future)
26

 resilient rehabilitation. The design process would involve community 

consultation to ensure that local needs are identified and captured at the design stage.   

 

Sub-Component 1.5 – Rehabilitation or retrofitting of Water Supply Systems (US$2.0 million).  

 

10. This proposed sub-component may include, inter alia:   

 

(i) Climate resilient rehabilitation of water supply infrastructure in Dennery, Castries, 

Louisy and Gros-Islet (US$1.2 million); 

(ii) Construction of a storage facility for securing stock from floods and deterioration caused 

by exposure to direct sunlight (US$400,000); 

(iii) Redesign and Supervision of construction of Vanard Intake (US$100,000); and 

(iv) Procurement and Installation of Meters for Non-Revenue Water (NRW) Programme 

(US$300,000) 

 

Sub-Component 1.6 – Re/construction or Rehabilitation of Schools and Health Centers (US$11.5 

million)   

 

11. This sub-component would  include, inter alia:  

 

(i) Reconstruction of Dennery Infant School (US$2.18 million); 

(ii) Rehabilitation of Dennery Primary School (US$600,000);  

(iii) Support to the MoE through procurement of furniture & equipment (US$1.5 million);  

(iv) Re/construction of Dennery Polyclinic (US$4.8 million); and  

(v) Rehabilitation of Soufriere Hospital (US$2.42 million)  

 

12. These reconstruction and rehabilitation activities will be informed by disaster and climate 

risk information.  

 

Sub-Component 1.7 – Flood Mitigation works at the Hewannora International Airport (US$4.3 

million) 

                                                 
26 Strategic Program for Climate Resilience for Saint Lucia 
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Sub-Component 1.8 – Support to MIPS&T (US$1.55 million) 

 

13. This sub-component would include, inter alia: 

 

(i) Capacity Building and Institutional Strengthening for MIPS&T (US$750,000); 

(ii) Development of Bridge Maintenance Management System (US$400,000); and 

(iii) Equipment for Institutional Strengthening of Materials Laboratory at MIPS&T 

(US$400,000) 

 

Sub-Component 1.9 – National plans, policies and strategies to support risk reduction and 

climate resilience efforts (US$1.4 million) 

 

14. This proposed sub-component may include, inter alia:  

(i) Development of a climate resilient Watershed Management framework and Plan for 

specific watersheds prone to flooding (US$200,000);  

(ii) Development of National Wastewater Management Strategic Plan (US$200,000); 

(iii) Rain Water Harvesting Pilot Program (US$100,000); and 

(iv) Climate Change Public and Education Awareness Strategy (US$890,000). 

COMPONENT 2: Technical Assistance for Improved Assessment and Application of 

Disaster and Climate Risk Information in Decision-Making (US$8.6 million: US$0.9 

million IDA; US$5.5 million SCF Grant; US$2.2 million CRW).  
 

15. This component would support the development of plans, maintenance policy and 

strategies, collation and collection of relevant spatial data and creating of data sharing systems to 

permit improved decision-making and, carrying out engineering design aimed at risk reduction 

and climate change adaptation for future investments.  It would also seek to develop national 

capacity by supporting an institutional strengthening program designed to provide training, 

strengthen maintenance management and build institutional capacity for risk analysis, data 

collection and data management for improved understanding of climate risk.   

 

16. Activities include, inter alia:  

(i) Sea Level Rise Modelling and Flood and Erosion Risk Mapping (US$1.5 million); 

(ii) Capacity Building for Meteorological Services, including design and deployment of a 

meteorological, hydrological, and monitoring network, training and procurement of 

equipment (US$1.9 million) 

(iii) Design and deployment of a sea level rise monitoring networks to provide high resolution 

hydrologic data (US$100,000);  

(iv) Evaluation of the health of coral reef systems and rapid monitoring methods for water 

quality and coral reef (US$500,000);  

(v) Collection of high resolution LiDAR data and creation of a high resolution digital 

topographic and bathymetric model for Saint Lucia (US$775,000); 

(vi) Management of the GeoNode (US$600,000);  

(vii) Strengthening of the country’s GIS analysis capacity to maintain risk and spatial data 
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management system, through technical assistance, training and procurement of 

equipment (US$500,000); 

(viii) Development of Landslide Hazard Maps (US$600,000); 

(ix) Environmental Health Surveillance System with a focus on Climate Change 

(US$125,000); 

(x) Support to NEMO, including review of operations and allied services (US$350,000); 

(xi) Enhancing the capacity of the Fire Department (US$600,000); 

(xii) Building stock of emergency Bailey-type bridges (US$1 million); 

(xiii)  Development of maintenance policy and strategy (US$200,000). 

 

17. The data collected under this component would be used for identifying and prioritizing 

future mitigation investments and informing development of appropriate land use plans, and 

could serve as a basis for planning and designing more comprehensive and sustainable flood and 

landslide risk management schemes in the future. 

 

17. To ensure the sustainability of investments, MIPS&T is in the process of developing a 

maintenance policy and strategy in consultation with the MoF for all infrastructure including, 

roads, bridges, slope stabilization, drainage structure and public buildings. Currently, the GoSL 

does not have a strategic maintenance policy and, as such, the funds allocated for the 

maintenance of infrastructure by the MoF meets less than 50 percent of required maintenance 

funding.  The lack of maintenance adversely affects the design life of infrastructure and risks 

infrastructure sustainability.  The proposed Project would support MIPS&T to finance a 

consultancy designed to carry out a preliminary needs assessment, preparing budget estimates, 

establishing priorities and strengthening the overall maintenance management system.  The 

consultancy would include: (a) options regarding resource generation to ensure a stable and 

adequate flow of the required maintenance funding through road user charges, licensing fees 

and/or other revenues; (b) establishment of a maintenance management system; (c) strengthening 

institutional capacity of the public sector and implementation capacity of the private sector to 

implement maintenance programs in quantity and quality; and (d) introduce new techniques of 

procuring maintenance contracts using performance based procedures. Based on the 

consultancy’s findings, a short term, medium term and long term action plan would be developed 

and implemented under the Project. 

 

COMPONENT 3: Climate Adaptation Financing Facility (US$5.0 million SCF Credit) 

  

18. This component would assist in the creation of an Climate Adaptation Financing Facility 

(CAFF) to provide affordable loans to individuals, households and private enterprises for 

investments and/or livelihood activities that support vulnerability reduction and adaptation to 

catastrophic hydro-meteorological events.  Consultations conducted during the preparatory phase 

of the PPCR with private sector and civil society highlighted the need/demand for financing 

options for private businesses and individuals to build resilience to climate change.  The Saint 

Lucia Development Bank (SLDB)
27

 will serve as a retail bank and on-lend to final beneficiaries.  

This will allow SLDB to offer concessional loans, which would incentivize pre-emptive climate 

                                                 
27

 SLDB’s eligibility as a participating financial institution was determined based on comprehensive institutional assessment that 

was conducted during preparation.  SLDB was selected given its willingness as well as government mandate to provide 

concessionary finance for climate adaptation. 
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adaptation by private entities.  Based upon the initial success of the component and local demand 

for climate adaptation loans, consideration will be given to include other commercial banks as 

participating retail banks.      

 

19. The GoSL conducted a feasibility study of the CAFF during the SPCR process, including 

community-level consultations. The assessment highlighted the need/demand for financing 

options for private businesses, community groups and individuals to build resilience to climate 

change. The Bank also conducted a preliminary assessment which informed the design of the 

component. A comprehensive nationwide survey of 1500 households and a business survey are 

further scheduled to be launched in FY14.  This survey is designed to generate much needed data 

related to the physical, socio-economic and gendered vulnerabilities to disaster at the household 

level.  A business assessment will be carried out in parallel, to understand potential demand of 

small, medium and large businesses to take on climate adaptation loans. Quantitative and 

qualitative data generated from the surveys and assessment will help ensure climate adaptation 

loans are designed to account for on-the-ground realities related to access to credit and the local 

financial landscape.  Gender is a critical theme which is tied into these analyses and gender-

related findings will serve as a cornerstone of loan design, while also contributing towards the 

physical resilience of individuals, households and businesses to disasters and climate change.  

Details on the operations of the facility would be set out in the OM that would be developed 

specifically for the credit line, and which will be a condition of disbursement for the component. 

 

20. A standalone Operations Manual (OM) would be generated for the CAFF, while SLDB 

would receive systematic support in implementing an institutional development plan to 

overcome existing gaps, and would monitor progress to this end.   

 

21. This component would consist of two sub-components:     

 

Sub-component 3.1 – Adaptation Loan Facility (US$4.5 million) 

 

22. This sub-component would consist of a loan facility within the SLDB for on-lending to 

individuals, households and private businesses for climate adaptation investments. Agriculture, 

Housing, Industry, Tourism and Services have been identified as the sectors with highest demand 

for adaptation loans – as demonstrated in the aftermaths of Hurricane Tomas and the recent 

December 2013 floods.  

 

23. Eligible investments under the CAFF would be determined upon completion of a 

comprehensive analysis of household and business need and demand for such investments.  A 

positive list of eligible investments (to be approved by the Bank) would be set out as a 

disbursement condition of CAFF finance to ensure concessional loans are used towards climate 

adaptation and to safeguard against market distortions.  Table 4 below provides a sample list of 

potential eligible investments that could be financed by the CAFF.   

Table 4: Examples of potential Investments under the CAFF 

Agriculture Housing Manufacturing/Tourism/Services  

Drought resistant crops Guttering and fittings Energy efficient equipment  

 

Rain water harvesting Retaining walls Rain water harvesting 
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Water holding facilities Drainage Water holding facilities 

Drainage Rain water harvesting Alternative technologies  

Soil stabilization  Water holding facilities Retrofitting of Facilities  

Retrofitting of Greenhouses Retrofitting of roofs  

Retrofitting of Storage 

Facilities 

Retrofitting of houses, 

Structural re-enforcement 

 

Selection Criteria of the IFI/SLBD: 

 

24. The SLDB was selected as the intermediating financial institution (PFI) based on a due 

diligence assessment which was conducted during Project preparation.  Participation of private 

commercial banks for the facility was also considered during project preparation. However, there 

was either no commercial interest or capacity of private banks to provide loans for implementing 

disaster risk mitigation measures and intermediate the World Bank credit line.  

 

25. Given that SLDB is a fairly new organization (started operations in 2009 and today has 

24 staff members) and does not yet have a proven track record, its participation as a financial 

intermediary would be conditioned to the strict compliance and execution of an institutional 

development plan.  This commitment is also important as were significant management changes 

after the elected government appointed a new Board on July 2012 and a new CEO on January 

2013, after the project was initially proposed.  SLDB board election is currently tied to the 

election cycle. 

 

26. Within three years since its launch, SLDB has put in place critical policies and sound 

operational processes, notably in credit and risk management elevating its eligibility as financial 

intermediary.  SLDB’s mandate and the distinctive roles and responsibilities of its Board and 

senior management are clearly stipulated in its Act.  SLDB has adopted a framework for 

managing interest rate and liquidly risk through which an Asset Liability Committee (ALCo) is 

responsible for management of such risks. 

 

27. One of SLDB biggest challenges is turning a profit with the current cumulative loss of 

XCD$11 million.  As a result of this loss, as of end FY 2012, 33 percent of the initial paid-up 

capital had been wiped out.  Therefore, SLDB’s sustainability would depend on the GoSL’s 

ability and willingness to continue to inject fresh capital and underwrite its external borrowing in 

the medium term.  Since it has not yet attained financial self-sustainability, a government 

guarantee for the repayment of the credit facility is a necessary component of the project 

structure.  

 

28. SLDB`s eligibility as a PFI has been confirmed subject to its agreement to implement an 

institutional development plan, including a set of time-bound monitorable performance 

indicators and regular review of progress, to address weaknesses in the following areas: (i) risk 

management and internal audit; (ii) loaning process; and (iii) governance structure. Specific 

measures include: 

 

(i) Adopting a loan pricing mechanism that properly reflects its level of risk and ensures full 

cost recovery in order to attain financial sustainability in the near term;  

(ii) Tightening provisioning rules to better reflect the level of risk in each class, including 



 30 

disregarding or at least discounting the value of the collateral in the determination of 

required provisions;  

(iii) Minimizing reliance on collateral given the lengthy foreclosure process and a legal 

framework which tends to be unfavorable to banks in case of default;   

(iv) Creating a mechanism for calling government guarantee when student loans become non-

performing;   

(v) Strengthening the monitoring and loan recovery system in order to minimize the risk of 

loans migrating to higher risk classes;  

(vi) Putting in place and adequately staffing Internal Audit Department, Legal and Loan 

Recovery Department and ensure that they effectively function;  

(vii) Delinking board election to the political election cycle. In addition, terms of board 

members should be staggered to better ensure continuity. 

 

On-lending Terms 

 

29. PPCR/SCF Loan to GoSL:  Through the CAFF, the GoSL would receive US$5.0 million 

of concessionary financing from the Bank.  The funds would be made available at an interest rate 

of 0.25 percent and would be intermediated by SLDB for on-lending to the private sector, 

including households and enterprise to carry out disaster risk mitigation investments.  Lending to 

the final beneficiaries would be denominated in East Caribbean Dollars.  The foreign exchange 

risk on the PPCR/SCF Loan would be borne by the GoSL. 

 

30. On-lending term from GoSL to SLDB:  The GoSL would receive an administrative fee for 

the cost associated with transferring the funds received from the Bank to SLDB which is the final 

administrative agent. 

 

31. On-lending term from SLDB to final beneficiaries: The interest rate charged to the final 

beneficiaries would vary during the implementation of the project according to SLDB pricing 

policy, and would depend on the sector in which the investment would take place in order to 

account for the different risks profiles of each sector. The cost of lending to the final borrowers 

would include, at a minimum, the cost of the funds to SLDB, plus an on-lending margin 

reflecting (a) SLDB administrative costs, and (b) a credit risk margin.  Safeguards would be put 

in place to ensure interest rates are not below the inflation rate.  The details will be finalised 

following the results of the feasibility study and will be included within the OM. 

 

32. The final interest rates will be defined in line with the above defined criteria and 

depending on an assessment of market conditions and general financial landscape prior to 

disbursement for this the component.  Throughout the life of the CAFF, interest rates will be 

periodically benchmarked against private market interest rates to ensure loans do not 

disproportionately distort the financial landscape.    

 

33. SLDB would bear the full risk of the loans to the final borrowers. Loan sizes would be 

determined on an individual basis, considering market conditions and the final beneficiary’s 

repayment capacity, and would range from XCD$1,000 to a maximum of XCD$300,000 

(USD$373.00 – USD$111,940.000) for any of the target sectors. Loans would be granted with a 

maturity of up to 10 years. 
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34. Lending would be guided by the SLDB’s Lending and Risk Policies.  Where there is need 

for amendment to these policies to achieve the overall goal of the program, the relevant Board 

approvals would be sought. 

 

Monitoring: 

 

35. In addition to indicators already included in the project’s result framework, a more 

detailed list of indicators to be monitored for this component would be included in the OM that 

would be developed for SLDB to implement the credit line.  Such monitoring would feed into 

future reporting which capture lessons learned throughout the life of the CAFF.  The list of 

indicators would include, among others: 

 

(i) Number of final borrowers in total and per sector (disaggregated by vulnerability and 

gender); 

(ii) Number of individuals and businesses introducing new and feasible climate change 

adaptation mechanisms; 

(iii) Number of individuals and businesses that have not received any type of commercial 

funding in the past; 

(iv) Average loan amount, total and per sector; 

(v) Average maturity, total and per sector; 

(vi) Collection rate through a report on portfolio aging; 

(vii) Non-performing portfolio; and 

(viii) Profitability of SLDB (return on assets, return on equity). 

 

36. SLDB would also ensure that:  

 

(i) Annual financial reports would be prepared according to the Generally Accepted 

Accounting Standards without major breaches, unless otherwise required by relevant local 

authorities; 

(ix) The reports would be audited within a year after the closure of the accounts and the 

original audited reports would be sent to the World Bank;  

(x) SLDB would comply with current regulations in general and loan classification and 

provisioning in particular; 

(xi) SLDB would be required to provide an on-going proof of compliance with the listed 

compliance criteria – every quarter by its management, and annually by auditor’s 

certification; 

(xii) The Climate Change Coordinator based at SDED would play an active role, in terms of 

assisting in determining the suitability of projects regarding building climate resilience 

and reducing risk to disasters; 

(xiii) SLDB's continued participation in the project would be subject to satisfactory 

implementation of agreed institutional development plan. 

 

Sub-Component 3.2 – Technical Assistance (US$ 0.5 million) 
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37. This sub-component would finance technical assistance to SLDB to address the identified 

gaps in its current operation and risk management practices, through an institutional 

development plan, and various technical and financial audits, and supervision of sub-lending 

activities.  The effective implementation of the institutional development plan is a disbursement 

pre-requisite for the credit line component.  Thus, it is envisaged that TA will be intensive during 

the first 6-12 months of the project to kick start lending.  The credit line disbursement will be 

subject to compliance with sequenced measures as outlined in the institutional development plan.    

 

38. The TA would be developed and implemented in coordination with SLDB and the 

Ministry of Finance.  Technical engineering assistance would also be included under this TA to 

provide quality assurance and review of proposed adaptation loans.   

 

39. The CAFF would be implemented in accordance with the World Bank’s Financial 

Intermediary Financing (OP/BP 10.00). 

 

COMPONENT 4:  Contingent Emergency Response (US$1 million IDA) 

 

40. Due to the high risk of a catastrophic event in Saint Lucia, a provisional component 

would be added under this Project to facilitate rapid response upon occurrence of an adverse 

natural event, allowing for rapid reallocation of the loan during an emergency, under streamlined 

procurement and disbursement procedures.  The emergency mechanism component would be 

triggered, following an adverse natural event and a subsequent declaration of a national 

emergency by the GoSL.  Following this declaration, the GoSL could officially request 

reconstruction/rehabilitation financing under this component through a letter to the World Bank 

Country Director.  In addition, the GoSL would be required to submit a recovery action plan 

indicating reconstruction/rehabilitation needs.  The recovery action plan would outline the 

requested re-categorized financing or additional financing to cover early recovery and 

rehabilitation costs.  

 

41. The emergency mechanism component would be implemented following the rapid 

response procedures governed by OP/BP 10.00.  Once triggered, OP/BP 10.00 facilitates rapid 

utilization of loan proceeds by minimizing the number of processing steps and modifying 

fiduciary and safeguard requirements so as to support rapid implementation.  Disbursements are 

expected to be in the form of two types of expenditures, namely critical imports and 

rehabilitation or reconstruction activities - including civil works and related goods and services.  

In addition to reallocation of funds from other components in this Project, the contingent 

component may also serve as a conduit for additional financing from IDA in the event of an 

emergency.  The final arrangements would be part of the written agreement between the 

recipient and the Bank that is a condition for disbursement of this component.  

 

42. Below is a list of critical imports eligible under the component: 

 

(i) Construction materials; 

(ii) Water, land, and air transport equipment, including spare parts; 

(iii) Agricultural equipment and inputs (excluding pesticides); 

(iv) School supplies and equipment; 
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(v) Medical supplies and equipment; 

(vi) Petroleum and fuel products; 

(vii) Construction equipment and industrial machinery; 

(viii) Communications equipment; 

(ix) Seeds and fertilizer; 

(x) Food and water containers and any other items which may be acceptable to the Bank and 

agreed to by the Borrower and the Bank 

 

43. A specific OM would apply to this component, detailing financial management, 

procurement, safeguards and any other arrangements to ensure that funds are disbursed in a rapid 

and efficient manner following an eligible emergency. 

 

44. If an adverse natural event does not occur during the lifetime of the Project and/or the 

component is not disbursed 12 months before its closing date, the Component would not be 

activated, and the amount of US$1 million would be reallocated to finance activities under the 

other proposed components.  

 

45. This mechanism would serve as a complement to Saint Lucia’s participation in the 

Caribbean Catastrophic Risk Insurance Facility (CCRIF), since the trigger would be a 

declaration of emergency following an adverse natural event, rather than CCRIF’s standard 

parametric trigger.  Additionally, this mechanism would complement the new Livelihoods 

Protection Project for Farmers, which provides a safety net for those whose incomes are affected 

by adverse weather events, particularly rain and wind events.    

 

COMPONENT 5: Project Management and Implementation Support (US$3.0 million: 

US$1.4 million SCF Grant; US$1.6 million CRW) 

 

46. This component would finance the provision of support to the Project Coordination Unit 

(PCU) under the Ministry of Finance, Economic Affairs, Planning and Social Security’s (MoF) 

Department of Planning and National Development to strengthen and develop their institutional 

capacity to conduct overall project management and coordination, implementation monitoring 

and evaluation, and supervision.  This support would include, inter alia: (i) the strengthening of 

the PCU’s capacity to comply with its responsibilities as would be set forth in the project’s OM, 

including the hiring of specialized staff, as needed such as such as a financial sector specialist, on 

an as needed basis, and an M&E specialist at project start to collect baseline data and establish a 

framework for M&E
28

; (ii) the hiring of a Civil Works Coordinator to be based at MIPS&T to 

provide project implementation support; and (iii) the carrying out of project audits (technical 

audits would be carried out by consultants for activities under Component 1 every two years to 

ensure technical compliance and quality control) and project studies, including performance 

reviews and impact evaluations. Environmental and Social Safeguard consultants would be hired 

as required to develop and implement the necessary plans, as needed.  This component would 

also finance costs associated with supporting the implementing agencies comply with the 

mitigation measures identified in the Operational Risk Assessment Framework (ORAF).   

 

                                                 
28

 A process is underway at the program level to align the project-level M&E with the PPCR results framework with 

the support from the CIF. 
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47. In addition, staffing within the Sustainable Development and Environmental Department 

(SDED), which would serve as the focal point for PPCR-specific activities within the Ministry of 

Public Service, Sustainable Development, Science, Energy and Technology (MoSDEST) would 

also be financed under this component, including the hiring of, inter alia, a Climate Change 

Coordinator, a Communications Office, a Civil Society Officer, and an Administrative Assistant.  

Finally, this component would support PPCR project and program-level activities (e.g. M&E, 

coordination, stakeholder consultation and knowledge management), including capturing/sharing 

lessons from operationalization of CAFF—an innovative approach to adaptation finance.   
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Annex 3: Implementation Arrangements 

SAINT LUCIA:  Disaster Vulnerability Reduction Project 

 

Project Institutional and Implementation Arrangements 

 

1. The Ministry of Finance, Economic Affairs, Planning and Social Security (MoF) would 

be the main GoSL counterpart.  The MoF would be the overarching institution in charge of 

executing the project.  The MoF has experience executing Bank-financed projects as well as 

coordinating with various government line ministries and agencies, which is a critical asset due 

to the cross-sectoral nature of the DVRP and wide range of stakeholders who would be involved 

in the implementation.  

 

2. The existing Project Coordination unit (PCU) within the MoF’s Department of Planning 

and National Development would be responsible for project management including for all 

fiduciary aspects and safeguards compliance.  The PCU would also coordinate project 

implementation for all components and would be primarily responsible for coordinating with the 

Bank and technical implementing agencies (IAs) in both the preparation and implementation 

phases. Specific tasks of the PCU would include, inter alia: (i) procurement control, including 

the approval of bidding documents, contracts, and recommendations; (ii) financial management, 

including payments to contractors and consultants; (iii) appointment and management of 

technical consultants to assist with project activities, as needed; (iv) administration of third party 

audits ensuring quality of project activities; (v) administration of financial audits and requisite 

reporting to the Bank; (vi) management of environment and social safeguards aspects of the 

Project; (vii) quarterly reporting on project progress; and (viii) ensuring that the Project is 

implemented in compliance with agreed implementation procedures and other Bank guidelines 

(Procurement, Financial, Environment, Social). The PCU would be singularly responsible for 

reporting to the Bank on procurement, financial management, safeguards, audit and disbursement 

aspects, and on overall project progress, with inputs from the IAs.   

 

3. The MIPS&T would be the technical agency responsible for implementing, coordinating 

and managing all civil works activities. A Civil Works Coordinator would be hired to be based at 

MIPS&T to support with the implementation of the works.   

 

4. MoSDEST, through its Sustainable Development and Environment Division (SDED), 

would be the agency responsible for ensuring that project activities remain aligned with the 

SPCR goals. As the country’s focal point on climate change issues, SDED
29

 would also be 

responsible for reporting on PPCR activities within the Project and on the overall Program.   

 

5. The relevant technical line ministries would be the implementing agencies responsible for 

the overall design and implementation of their respective. These include:  MIPS&T; MoE; 

Ministry of Health, Wellness, Human Services and Gender Relations (MoH); Caribbean Public 

Health Authority (CARPHA); Ministry of Physical Planning, Housing and Urban Renewal 

(MoPP); Saint Lucia Air and Sea Ports Authority (SLASPA); Ministry of Social Transformation 

                                                 
29 The Climate Change coordinator would report to the Bank on PPCR activities, with inputs from the relevant executing 

agencies. 
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(MoST); Department of Fisheries and Department of Forestry, both within Ministry of 

Agriculture, Food Production, Fisheries and Rural Development; Water Resources Management 

Agency (WRMA), Water and Sewerage Company (WASCO), NEMO and MoSDEST (SDED). 

The specific tasks of the IAs include, inter alia: (i) design and planning of project activities, 

including preparation of cost estimates and technical inputs to bidding documents; (ii) 

procurement duties in collaboration with the PCU, including review of bids, assistance with 

preparation of bid evaluation reports, and final decision; (iii) management and supervision of 

contracts; (iv) provision of third party quality assurance checks for each contract; and (v) 

provision of necessary payment-related documentation to the PCU for final contract payments. 

Each of the IAs would have staff members specifically tasked to implement the Project.  

 

6. SLDB would be the implementing entity for Component 3.  A subsidiary agreement 

between MoF and SLDB (through which SLDB will access funds for the CAFF) will be 

considered a condition of effectiveness.   

 

7. The MoF, would convene a Project Coordination Committee (PCC) to foster 

communication and coordination between concerned agencies, chaired by its permanent 

secretary or a designate, and with membership from the National Development Unit, Economic 

Affairs Unit, PCU, SDED as well as representative from the relevant IAs. The Committee would 

be responsible for ensuring that the Project is in line with national development priorities. The 

Terms of Reference (TORs) for the Committee, including the membership and meeting 

frequency, would be included in the OM, to be adopted prior to disbursement of project 

financing.  

 

8. Based on implementation needs, the Project would also engage relevant regional 

agencies, such as the University of the West Indies (UWI) and the Caribbean Community 

Climate Change Center (CCCCC), for the regional capacity-building and knowledge sharing 

activities.   

 

PCU Capacity Analysis and Staffing Recommendations 

9. The PCU’s staffing is described above.  Its current organizational structure includes three 

departments managed by the project coordinator: Procurement, Financial (two officers and an 

assistant), and Administration (with one officer and two supporting staff).  Procurement is 

headed by a procurement specialist assisted by two officers.  The procurement specialist, who is 

also an M&E officer, is in charge of coordinating and supervising the project’s procurement.  

The PCU is currently in charge of implementing Bank-financed projects, including the HTERP, 

and several trust fund grants.  The PCU’s procurement staff has significant experience, which it 

gained through on-the-job training in implementation of the above projects and other projects 

now closed, and through attendance at several regional trainings on Bank procurement policies.  

Its overall procurement capacity is rated Satisfactory.  Given the additional activities and 

expected additional procurement workload, delays in implementation are a risk, and additional 

procurement staff would need to be hired to assist the procurement specialist in project activities 

and sub-loans to be managed by the SLDB.  Specific staff needs would be discussed after 

determining activities to be financed under the sub-loans and proposed cost estimates.  
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Project costs and financing  

Table 5: Project Cost and Financing (US$ million) 

Project Components 

Project 

cost 

IDA 

Financing 

(Credit) 

CIF 

Financing 

(Grant) 

CIF 

Financing 

(Credit) 

CRW 

Financing 

(IDA 

Credit) 

% 

Financing 

1.  Risk Reduction and Adaption 

Measure 
50.4 22.1 5.1 10.0 13.2 100 

   1.1 Rehabilitation of Marchand 

River bank Protection 
2.6 2.0 0.0 0.6 0.0 100 

   1.2 Road and Bridge 

Rehabilitation, Slope Stabilization 

and Drainage  

23.85 13.85 0.0 0.0  10.0 100 

   1.3 Integrated Slopes, 

Landslides and Riverbank 

Stabilization at various locations 

1.7 0.0 0.0 0.0 1.7 100 

   1.4 Retrofitting of Select 

Priority Emergency Shelters 
1.5 0.0 1.5 0.0 0.0 100 

   1.5 Rehabilitation or retrofitting 

of Water Supply Systems 
2.0 0.0 2.0 0.0 0.0 100 

  1.6 Re/construction or 

Rehabilitation of Schools and 

Health Centers 

11.5 0.0 0.6 9.4 1.5 100 

  1.7 7 Flood Mitigation works at 

the Hewannora International 

Airport 

4.3 4.3 0.0 0.0 0.0 100 

  1.8 Technical Assistance to 

MIPS&T 
1.55 1.55 0.0 0.0 0.0 100 

1.9 National plans, policies and 

strategies to support risk reduction 

and climate resilience efforts  

1.4 0.4 1.0 0.0 0.0 100 

2.  Technical Assistance for 

Improved Assessment and 

Application of Disaster and 

Climate Risk Information in 

Decision-Making 

8.6 0.9 5.5 0.0 2.2 100 

3. Climate Adaptation Financing 

Facility 
5.0 0.0 0.0 5.0 0.0 100 

   3.1 Climate Adaptation 

Financing Facility 
4.5 0.0 0.0 4.5 0.0 100 

   3.2 Technical Assistance 0.5 0.0 0.0 0.5 0.0 100 

4. Contingent Emergency 

Response Component 
1.0 1.0 0.0 0.0 0.0 100 

5. Project Management and 

Implementation Support 
3.0 0.0 1.4 0.0 1.6 100 

Total Project Costs 68.0 24.0 12.0 15.0 17.0 100 

Total Financing Required 68.0 24.0 12.0 15.0 17.0 100 

 

Financial Management, Disbursements and Procurement 

 

10. Financial management, disbursement, and procurement of the Project would be 

undertaken by the PCU, which has considerable experience in implementing Bank-financed 
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projects.  Financial management and procurement capacity assessments of the PCU were carried 

out during project preparation to ensure that the relevant systems satisfy the Bank’s minimum 

fiduciary requirements under OP/BP10.00. 

 

Financial Management 

 

11. Currently, the PCU has two financial management staff, which would be adequate to 

handle this new project.  As multiple ministries and agencies would be involved with the project 

implementation, technical and fiduciary aspects of project management would be divided 

between the implementing ministries and the PCU.  However, overall project financial 

management would remain the responsibility of the PCU and to ensure that the project funds are 

used for the purpose intended by the various participating line ministries/agencies.  Since the 

physical activities of the project would be implemented by multiple ministries/agencies with 

differing control environments, and since the project is complex in nature, overall financial 

management risk is assessed as significant though it could be mitigated by strengthening the FM 

capacity of the PCU as well as those of the related implementing agencies.  To further strengthen 

project internal control environment, the internal auditors of the GoSL may be requested to 

conduct internal audits of selected project expenditures, and a summary of the findings would be 

made available to the Bank. Saint Lucia uses SmartStream as its Government Financial 

Management Information System (GFMIS).  As such, Saint Lucia has the potential to use its 

existing country system to also handle the projects accounting and reporting functions.  After one 

year of project implementation, an assessment would be made to integrate the project accounts 

into SmartStream.  The annual audit of the project accounts would be conducted by the Director 

of Audit.  

Use of the country systems 

12. The GoSL has been working to strengthen their public financial management system.  

Currently, the GoSL is using SmartStream to preparing government accounts.  However, the 

PCU uses a separate accounting system (QuickBooks), which should be integrated with the 

SmartStream.  The PCU has viewer access to SmartStream, which allows for the reconciliation 

of the accounts.  The PCU is working alongside the Accountant General to achieve full access to 

SmartStream, which would allow direct posting of project expenditures and generation of project 

expenditure statements from SmartStream.  The overall control environment in the GoSL is 

reasonably good as there are adequate financial rules, regulations and also checks and balances.  

All expenditures are audited by the internal auditors based in the Office of the Accountant 

General prior to the issuance of payments and disbursements.  Once project accounts are fully 

integrated with SmartStream, the system would be able to track the expenditures made by the 

Project and would be able to prepare quarterly Interim Financial Reports (IFRs) and annual 

financial statements.  The project accounts would be audited by the Director of Audit (DOA) to 

meet the requirements of Loan/Credit/Grant Agreements.  Although the DOA has adequate 

capacity, the audit of public accounts is overdue since 2006.  The Accountant General confirmed 

that public accounts would be updated by June, 2014.  As such, the Project accounts cannot be 

integrated with the public accounts unless timeliness both in the preparation and audit of public 

accounts is significantly improved.  The PCU would prepare the project financial statements, 

which would be audited by the DOA.   
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13. The project accounts would be integrated with SmartStream in a phased manner as 

capacity is built in the Project Financial Management systems.  Through a multidonor Trust 

Fund to Support Economic Management in the Caribbean – (SEMCAR, TF012374), the Bank is 

providing US$200,000 to the GoSL to help in the development of the Regional SmartStream 

Enterprise Agreement on behalf of the participating countries, including Saint Lucia.  This grant 

would introduce more SmartStream modules by the GoSL, which could facilitate the increased 

use of SmartStream by the PCU.  The PCU would continue to maintain the accounts in 

QuickBooks until the full Project accounts is integrated with the SmartStream. 

 

14. A designated account would be opened in the Central Bank of Saint Lucia and the funds 

would be transferred to the local currency account during the initial years of the proposed 

project, and finally to a Treasury Single Account (TSA). The project expenditures would be 

made from this TSA after the project transitions into SmartStream. However, all project 

expenditures would continue to be initiated by the centralized PCU, and would be adequately 

documented.  For incremental use of the country systems, the following steps have been agreed 

upon with the GoSL: 

 

i. PCU would be granted full access to SmartStream by the project effectiveness by the 

accountant general;  

ii. The Government chart of accounts and budget classification would be adjusted to include 

project information and integrated in the SmartStream; 

iii. Detailed project records would be kept in QuickBooks using a project-specific chart of 

accounts. Cumulative project expenditures would be transferred to the SmartStream by the 

PCU project accountant on a monthly basis during the initial years of the project 

implementation; 

iv. Provided that Treasury management of the separate designated bank account is successful (as 

is being piloted under the ongoing Caribbean Regional Communications Infrastructure 

Program project), project funds would be transferred to the consolidated fund from the 

designated account as and when needed.  However, actual expenditures would be tracked to 

facilitate the balance lying with the treasury. 
 

Financial Management Arrangements 

 

15. The following represents the detailed financial management arrangements: 

 

16. Budgeting.  The PCU prepares the project budget, which is integrated with the national 

budget of Saint Lucia. The implementation of the budget is monitored by the PCU and the MoF. 

The budget year for the GoSL is from April 1 to March 31.  The Project’s accounting year would 

accordingly follow the same fiscal year as that of the GoSL.  Project annual budgeting would be 

based on the cost tables, and would be updated according to the latest information during project 

implementation. The annual budgets would be prepared by the PCU in collaboration with the 

concerned implementing ministries/agencies, and submitted to the GoSL for the final approval. 

The approved annual budget would be included in the budget estimates, entered into the 

accounting system, and used for periodic comparison with actual results as part of the interim 

reporting. The approved budget would be shared with the World Bank and would be entered in 

the GFMIS as well as QuickBooks to monitor progress of implementation of the budget.   
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17. Staffing. The PCU currently has two FM staff working on existing projects. They are 

supervised by the PCU coordinator, who previously acted as the project financial management 

specialist.    

 

18. Accounting policies and procedures.  The PCU is using a computerized accounting 

system (QuickBooks) to maintain existing project accounts.  Project’s accounting information 

would be manually transferred into the SmartStream on a monthly basis, until QuickBooks can 

be integrated into SmartStream, as mentioned above.  It is expected that by June 30, 2014, the 

PCU staff would have more access, allowing it to directly enter project expenditures into the 

SmartStream.  Once this arrangement is put in place, the project’s designated account would be 

linked to or consolidated into the foreign currency funds of the GoSL, and the entire payment 

process would be transitioned into SmartStream.  Project transactions would be recorded as 

incurred, and all primary supporting documentation would be maintained to facilitate ex post 

reviews and external annual audits. Such documents should be maintained for a minimum period 

of five years.  The detailed accounting policies and procedures would be set forth in the project 

OM.  

 

19. Internal controls and safeguarding of assets.  The Project’s OM would reflect the 

structure of the PCU, administrative arrangements, internal control procedures, including 

procedures for authorization of expenditures, maintenance of records, safeguarding of assets 

(including cash), segregation of duties to avoid conflict of interest, regular reconciliation of bank 

account statements, bank accounts signing mandate (to include at least two signatories), regular 

reporting to ensure close monitoring of project activities, and the flow of funds to support project 

activities.  The project-specific information such as the chart of accounts, the formats of the 

reports, etc., would be added as part of the annexes to the manual.  The project OM would be a 

living document and would be updated from time to time.  Assets acquired by the project would 

be in the custody of the respective participating ministries/implementing agencies, which would 

also keep copies of the supporting documentation.  The PCU would maintain all supporting 

records of the project.  Annual physical inspection would be undertaken by the implementing 

agencies and PCU staff, with the participation of the internal auditors. 

 

20. Financial reporting.  The PCU would be responsible for producing the Interim Financial 

Reports (IFRs) on a quarterly basis to be submitted to the Bank.  These reports would provide 

required monitoring information and would be used for disbursement purposes.  The IFRs would 

include a short narrative outlining the major project achievements for the quarter, the Project’s 

sources and uses of funds, bank reconciliation statements, and necessary procurement tables.  

These reports would be submitted to the Bank no later than 45 days after the end of each 

reporting period.  The annual financial statements would include the project’s sources and uses 

of funds, a detailed analysis of project expenditures, a schedule of withdrawal applications 

presented during the year, a reconciliation of the designated account, the notes to the financial 

information, and management representation letter.  These reports would be prepared by the 

PCU and made available to both the internal and external auditors.  

 

21. Disbursement and flow of funds.  The project fund would be channeled through a 

designated account denominated in US dollars, which would be opened by the PCU in a 
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commercial bank.  Advances to the designated account would be made based on the forecast of 

the project’s eligible expenditures for a period of at least six months, based on interim financial 

reports.  Supporting documentation for expenditures made from the designated account would 

also be based on the IFRs.  As eligible expenditures ere incurred, the PCU would withdraw the 

amount to be financed by the Bank from the designated account (US$ or XCD$) in accordance 

with the financing agreement(s).  The PCU would operate a local currency account, to finance 

project expenditures in local currency, where funds from the US dollar designated account would 

be periodically transferred.  These accounts would be operated in accordance with the procedures 

and guidelines set forth in the Bank’s Disbursement Guidelines.  Reimbursement method of 

disbursement would also be available.  The supporting documentation for this method would also 

be interim financial reports, and the pre-finance expenditures would be clearly identified in the 

reports if combined with supporting advances made to the designated account in the same 

interim financial reports.  The minimum application size for reimbursement should be 

US$200,000.  The Project’s disbursement arrangements would be established in a Disbursement 

Letter, which would include reimbursements, direct payment, special commitment, and 

advances. 

 

22. Annual Audit of Project financial statement.  The project financial statements would 

be audited annually.  The director of audit is responsible for auditing the country’s public 

accounts, including projects funded by international organizations.  The Auditor General’s 

Office has performed adequately in the past in terms of the quality of the audit reports provided 

and the timely delivery of annual audited financial statements for Bank-financed projects.  

Therefore, annual project financial statements would be audited in accordance with auditing 

standards issued by the International Organization of Supreme Audit Institutions and/or 

International Standards on Auditing issued by the International Federation of Accountants.  The 

PCU would prepare the auditors’ terms of reference, which would be reviewed by the Bank 

before the engagement of the auditor.  The annual audit reports would include an opinion on the 

project financial statements, including designated account reconciliation, review of the internal 

controls, review of the project’s compliance with the terms of the financing agreement(s), and a 

management letter.  The project’s annual audit report would need to be submitted to the Bank for 

review no later than six months following the end of the fiscal year.  In accordance with the 

Bank’s disclosure of information, the audited financial statement would be made publicly 

available.  In addition to the above mentioned audit of the project accounts, the  accounts of 

SLDB would also be subject to audit and reflect the funds provided by the proposed project.  The 

audited financial statements of SLDB would be provided to the Bank as part of the requirement 

of the project agreement. 

 

23. Project implementation support by the Bank.  As part of project implementation, the 

Bank would conduct risk-based financial management reviews, at appropriate intervals.  These 

would pay particular attention to: (i) project accounting and internal control systems; (ii) 

budgeting and financial planning arrangements; (iii) review of the interim financial reports; (iv) 

review of audit reports, including financial statements and remedial actions recommended in the 

auditor’s management letters; (v) disbursement management and financial flows, including 

counterpart funds, as applicable; and (vi) any incidences of corrupt practices involving project 

resources. The Bank’s review would also cover the on-lending component (Component 3) to be 

implemented by SLDB. 
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24. Proposed Financial Management Action Plan.  Table 6 summarizes the proposed 

financial management action plan. 

Table 6: Financial Management Action Plan 

# Proposed Action Completion Date Responsibility 

1 Allow PCU staff full access to the SmartStream  December 31, 2014 Accountant general 

2 Adjust the government Chart of Accounts and budget 

classification to include project information and 

integrate them in the SmartStream 

December 31, 2014 PCU/Accountant general 

3 Prepare a project financial management manual as part 

of the Operations Manual.   

Negotiations PCU 

4 Design interim financial report formats and agree with 

the Bank 

Negotiations PCU 

 

Procurement 

29. Procurement would be carried out in accordance with the World Bank Guidelines: 

Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA 

Credits and Grants by World Bank Borrowers, January 2011; Guidelines: Selection and 

Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank 

Borrowers, January 2011; and the provisions stipulated in the financing agreement.  The various 

procurement actions under different expenditure categories are described in general below.  For 

each contract financed under the financing agreement, the various procurement or consultant 

selection methods, the estimated costs, prior/post review requirements, and time frame have been 

agreed upon between the Borrower and the Bank in the Procurement Plan.  The Procurement 

Plan would be updated at least annually or as required to reflect the actual project 

implementation needs and improvements in institutional capacity.  As the corresponding bidding 

documents and requests for proposal become ready and available, a general procurement notice 

in UNDB and specific procurement notices would be published for all ICB procurement and 

consulting contracts as required by guidelines. 

 

Procurement Arrangements: 

30. Works. Works procured under the Project would consist of civil works to improve 

infrastructure resilience to disaster events and climatic changes, and to promote climate change 

adaptation measures. Specific works include Slope and Riverbank Stabilization; Road 

Rehabilitation and Improved Drainage; Retrofitting of Selected Priority Emergency Shelters; 

Rehabilitation and Retrofitting of Water Supply Systems; and others. Procurement of works  

would be carried out using International Competitive Bidding (ICB),  National Competitive 

Bidding (NCB), Shopping, and other methods indicated in the financing agreement.  The 

procurement would be carried out using the World Bank’s Standard Bidding Documents and 

other sample documents and templates, all agreed upon with the Bank.  The procurement 

methods thresholds and prior review thresholds for Works are indicated in Table 6 below.  

Domestic preferences in accordance with clause 2.55 and appendix 2 of the guidelines would not 

apply.  

 

31. Procurement of goods and non-consulting Services.  Procurement of goods and 
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services other than consulting services would include water metering equipment for non-revenue 

water; water quality testing equipment; hydrological and metrological equipment; laboratory 

equipment for MIPS&T; vehicles;  IT and other office equipment, and other goods and services. 

Procurement of goods would be carried out using ICB, NCB, Shopping, and other methods 

indicated in the financing agreement.  The procurement would be carried out using World 

Bank’s Standard Bidding Documents and other sample documents and templates, all agreed 

upon with the Bank.  The procurement methods thresholds and prior review thresholds for Goods 

and non-consulting services are indicated in Table 6.  Domestic preferences in accordance with 

clause 2.55 and Appendix 2 of the guidelines would not apply.   

 

32. Selection of consultants.  Consultants’ service contracts procured under this Project 

would include the following, among others: detailed designs; supervision; technical assistance; 

feasibility and environmental studies; spatial data management and maps; public education and 

awareness campaign; and strengthening capacity of the PCU, SLDB, and other ministries.  The 

following selection methods would be used: Quality and Cost Based Selection (QCBS); Least 

Cost Selection (LCS); Selection Based on Consultants’ Qualifications (CQ); Individual 

Consultants;, and other selection methods indicated in the financing agreement. PCU’s staff 

selected competitively under some previous Bank’s projects may be hired on a Single Source 

Selection basis, subject to the Bank’s prior review and approval.  The selections would be done 

using the Bank’s standard request for proposal and other sample documents and templates, all 

agreed upon with the Bank.  Short lists of consultants for services estimated to cost less than 

US$100,000 equivalent per contract may be composed entirely of national consultants in 

accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.  

 

33. Procurement arrangements under Component 3.  The procurement of goods, works, 

and non-consulting services financed under Component 3 would be carried out in accordance with the 

well-established local private sector procurement methods or commercial practices, acceptable to the 

Bank (see Procurement Guidelines, Para 3.13).  The procurement procedures would be specified 

after finalizing the planning of the activities to be financed under Component 3, with estimated 

costs respectively indicated.  The procurement arrangements and procedures under Component 3 

would be elaborated in detail in the OM. 

 

34. Procurement arrangements under Component 4. In case of urgent need of assistance 

because of a natural disaster, the simplified procurement procedures outlined in the Bank 

guidance note Situations of Urgent Need of Assistance or Capacity Constraints, Simplified 

Procurement Procedures, may be used. The procurement arrangements and procedures under 

Component 4 would be elaborated in detail in the OM. 

 

35. Operating Costs. “Operating costs” refers to incremental operating costs incurred by the 

PCU on account of project implementation, management, and monitoring, including 

dissemination of project-related information and publications; office rent and utilities; office and 

equipment insurance, maintenance, and repair; vehicle insurance, maintenance, and repair; local 

travel, communication, translation, and interpretation; bank charges; and other miscellaneous 

costs directly associated with the project, all based on periodic budgets and procured using the 

implementing agency’s administrative procedures acceptable to the Bank.  Operating costs 

would  not include salaries of government officials and civil servants.   
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36. Training costs.  The Project would finance trainings (workshops, etc.), as needed.  The 

trainings would be carried out according to training plans, which the PCU would revise 

semiannually and as needed and submit to the Bank for approval prior to implementation.  The 

expenses would be covered under training category and disbursed based on the statement of 

expenditure.   

 

37. Procurement methods thresholds and prior review thresholds.  The procurement 

methods thresholds and prior review thresholds that would be used are shown in Table 7. 

Table 7: Procurement methods thresholds and prior review thresholds 

Expenditure Contract Value Procurement Contracts Subject to Prior 

Review Category (Thresholds) Method 

  US$ thousands   

1. Works 

 >1,500 ICB All 

 150 – 1,500 NCB 1
st
 contract and all > 

US$750,000 

 <150 Shopping None 

 Regardless of value Direct Contracting All 

2.  Goods 

  >150 ICB All 

  50-150 NCB 1
st
 two contracts  

  <50 Shopping None 

  Regardless of value Direct Contracting All 

3.  Consulting Services 

3.1  Firms >100 QCBS, QBS, FBS, LCS All 

  <100 QCBS, QBS, FBS, LCS, and 

CQS 

1
st
 two contracts and all 

TOR’s by TTL 

  Regardless of value Single Source All 

3.2  Individuals Regardless of value IC All TORs by TTL), and  all > 

US$50,000 

 

Procurement Plan 

38. The PCU prepared an initial detailed Procurement Plan, which provides information on 

procurement packages, methods, Bank review, and times for procurement and implementation.  

This plan would be agreed upon between the Borrower and the Bank before or at negotiations, 

and would be available at the implementing agency’s project database and on the Bank’s external 

website.  The Procurement Plan would be updated in agreement with the Bank annually or as 

required to reflect the actual project implementation needs.  The initial Procurement Plan was 

submitted to the Bank by the PCU in July 2013.  A Project Preparation Advance was prepared 

for the Project, and the Summary PPA Procurement Plan and Summary Procurement Plan for the 

first 18 months of Project implementation can be found in Error! Reference source not found. 

below.   

Frequency of Procurement Supervision 
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39. In addition to the prior review, procurement supervision and post reviews would be 

carried out by the Bank team.  It is expected that a supervision mission in the field would be 

conducted every six months.  As a minimum, one post review report, which would include 

physical inspection with the Bank technical expert of sample contracts including those subject to 

prior review, would be prepared each year.   

  

Environmental and Social (including safeguards) 

 

40. The Project has been classified as Category B in accordance with World Bank 

Environmental Assessments Policy (OP/BP 4.01), as proposed activities under Component 1 

involve primarily rehabilitation works with potential environmental or social impacts that are 

short-term, not significant, and that can be readily prevented or mitigated with standard 

measures.  

 

41. The GoSL has prepared and disclosed a program-level Environmental Assessment to 

examine Project activities prior to appraisal.  An EMF has also been prepared by the PCU to 

guide project execution for screening of possible subprojects and identification of complex 

projects that would require additional studies to comply with safeguards policies.  For relatively 

uncomplicated projects the EMF also includes generic mitigation measures through the 

development of an EMP to be included in the OM as environmental compliance contracting 

clauses.   

 

42. With relation to environmental safeguards, Natural Habitats (OP/BP 4.04) and Physical 

Cultural Resources (OP/BP 4.11) were triggered. While the project does not expect to impact 

critical natural habitats or physical cultural resources, as no works are currently planned in such 

areas, the policies are triggered as a precaution.  The former is triggered given that some 

subprojects (e.g. slope stabilization works and waterline replacement) may involve accessing the 

higher reaches of watersheds which are protected under Saint Lucian law.  In addition, select 

subprojects may affect sensitive riparian areas with unstable soils (e.g. roadwork at Venus – 

Anse-la-Raye) and / or zones with natural habitat.   

 

43. Supervision for environmental compliance would be managed by the PCU in close 

coordination with the relevant Ministries and agencies, particularly SDED, who would provide 

technical support to the PCU as needed, with support from the World Bank Environmental 

Specialist.  In addition to Bank requirements, the PCU would be responsible for ensuring the 

proper application of any national environmental laws.  The PCU would be responsible for 

ensuring environmental compliance in accordance with procedures detailed in the Project's OM 

and would be responsible for including these requirements in associated works contracts.   As the 

PCU serves primarily as a fiduciary institution, it would rely on technical assistance for 

environmental supervision from the SDED, from line ministries, and from qualified selected 

consultants for environmental assessments, monitoring and supervision.   

 

44. The OM would identify focal points within each of the relevant Ministries/Agencies who 

would liaise directly with the PCU on these issues.  Periodic supervision by Word Bank's 

Environmental Specialist would be conducted to provide additional support.  Component 5 of the 

Project would also serve to enhance the institutional capacity of the PCU to implement the 
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provisions of the OM. 

 

45. No issues relating to the Project were identified requiring specific attention that is not 

addressed under the Bank safeguard policy structure.  Finally, no exceptions from Bank 

safeguard policies are being sought under this Project. 

 

46. The Social Assessment conducted during project preparation confirmed that project 

beneficiaries welcome the project and anticipate positive social impacts. Perceived impacts 

include a greater sense of safety and security as a result of improved infrastructure and facilities 

as well as increased community participation as a result of renovated community centres. 

 

47. With relation to Social safeguards, the Involuntary Resettlement Safeguard Policy 

(OP/BP 4.12) is triggered as works planned, including roads and bridge rehabilitation and 

drainage system construction, could potentially lead to the public acquisition of land and 

subsequently impact beneficiary assets or access to assets.  As such, an RPF has been developed 

to cover acquisition that may emerge during project implementation.  The RPF has been 

disclosed in country and via the World Bank’s InfoShop, and would be publically consulted in 

Saint Lucia. Screening was undertaken to determine the presence of Indigenous Peoples in the 

project area and it was concluded that OP/4.10 is not triggered and Indigenous Peoples are not 

present.   

 

48. During project implementation supervision of Social Safeguards Compliance would be 

managed by the PCU in close coordination with the relevant Ministries and Agencies as needed, 

with support from the World Bank Social Specialist.  A Social Development Specialist would be 

hired, as needed, to oversee the screening and implementation of any land acquisition under the 

project to assist in the implementation of the Grievance Redress Mechanism. The social 

specialist would support the monitoring of the gender dimensions of the project including the 

implementation of Component 3.   

 

49. A beneficiary feedback mechanism would be devised at project start to tie into the 

Project’s M&E framework, which would be implemented throughout the project lifespan. A 

Grievance Redress Mechanism, as articulated in the Resettlement Policy Framework (RPF), will 

be implemented to address potential concerns of project beneficiaries. In addition, a system will 

be devised to facilitate long term beneficiary participation and engagement and enhance 

accountability. 

 

50. With relation to Component 3, the relevant policies and procedures of the SLDB were 

reviewed and it was agreed that any sub-projects of Category A nature and those potentially 

involving land acquisition would be excluded under the CAFF. 

51. Staffing. To ensure adequate capacity for compliance with Bank safeguards policies 

during Project implementation, specialized social and environmental consultants may be 

contracted by the PCU as required, to support the implementation of specific safeguards policies.  

 

Monitoring & Evaluation  
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52. The Results Framework has been developed in collaboration with the GoSL.  Project 

monitoring would occur as a periodic function, and would include process reviews, accounting 

audits, reporting of outputs, and maintenance of records.  

53. The Project would finance gathering of baseline data to assess social, environmental, and 

economic impacts of key activities, including gender-differentiated impacts.  A monitoring and 

evaluation specialist would be hired within the PCU at project start to collect the baseline data 

and establish a framework for M&E, and would subsequently undertake a mid-term and ex-post 

evaluations of project activities. This specialist would work alongside the Climate Change 

Coordinator based at SDED, who also have a monitoring, evaluation and reporting role, 

especially with regard to PPCR activities.    

54. Thematic areas that would be supervised and monitored include the following:  i) Social 

and Environmental monitoring; ii) regular technical quality supervision; iii) periodic physical 

and financial progress monitoring; and iv) PPCR-specific M&E reporting. 

 

55. Social and Environmental Monitoring: This would comprise the following sets of 

activities: i) monitoring compliance with environmental regulations, social safeguards, and 

Environment and Social Assessment provisions; and ii) continuous social impact monitoring at 

the community levels using the Beneficiary Feedback mechanism, and oversight at project level. 

 

56. Regular Quality Supervision and Independent Quality Monitoring:  This would be 

carried out by the respective IAs and the PCU, and would also include third party quality 

monitoring of selected project activities by independent consultants, as needed. Detailed progress 

reporting guidelines would be evolved by the PCU and adopted by all IAs.  

 

57. Periodic Physical and Financial Progress Monitoring:  Physical progress monitoring 

would be carried out by the IAs on a monthly basis and reported to the PCU, which would in turn 

share the reports on a quarterly basis with the World Bank. Financial progress would be reported 

by the PCU through the quarterly IFRs. 

 

58. PPCR-specific M&E:   As every country participating in the PPCR is particular and 

would face difficulty adhering to a standardized M&E framework across twenty country and 

regional programs, the results monitoring process has been self-defined and reflects country-

specific realities on the ground.  The PPCR Monitoring and Reporting Score Card maintains a 

degree of flexibility, which enables Saint Lucia to define its baselines against two core.30  

Importantly, the PPCR M&E framework is not meant to be a point of comparison between 

participating countries, but considered a tool to monitor Saint Lucia’s own progress in meeting 

its climate resilient goals.   

59. Overall responsibility for monitoring and evaluation of the Project would lie with the 

PCU that would consolidate all reports from the IAs and report to the Bank on performance 

indicators defined for the Project and on the project’s progress and execution.  For the PPCR-

specific activities, the climate change coordinator that would be hired within SDED would be in 

charge of monitoring and reporting according to the CIF M&E guidelines. 
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60. For Component 3, the borrower and SLDB would evaluate progress on the proposed 

indicators through regular reports.  SLDB would prepare semiannual reports including 

intermediate and additional indicators, and semiannual financial management reports (included 

in the OM).  The data would come from SLDB’s internal reports.  SLDB would work with the 

Bank team in the design of the appropriate reporting templates in the OM for this Component. (A 

separate OM would be prepared for SLDB to implement Component 3.)  Capacity would be built 

within the PCU to ensure adequate provision of the monitoring data.  The financial performance 

of SLDB would be monitored through independent auditors’ reports and separate management 

letters confirming adherence to prudential norms.  The Climate Change Coordinator based at 

SDED would also play an active role in the CAFF, in terms of assisting in determining the 

suitability of projects regarding building climate resilience and reducing risk to disasters.    

 

61. The Project’s OM would provide specific details regarding monitoring and evaluation 

responsibilities, including data collection requirements, timing, and use of the information.  
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safsdf 

Annex 4: Operational Risk Assessment Framework (ORAF) 

SAINT LUCIA:  Disaster Vulnerability Reduction Project 

Stage: Appraisal 

1. Project Stakeholder Risks  Rating Low 

Description :  

Changes in government after elections (which would occur 

during the life of the Project) may weaken support for the 

Project and affect implementation.   

 

  

Risk Management :  

The relationship between the Bank and the GoSL is strong, and the proposed project is directly in line 

with the GoSL’s priority to reduce its vulnerability to natural hazards, and increase its capacity to adapt to 

the adverse effects of climate change which remained through the last change in government.  

Additionally, extensive capacity building and yearly public education awareness efforts (both locally and 

nationally), beginning in advance of and throughout implementation, would build off this strong interest 

and aim to cultivate a deep understanding of DRM and climate change adaptation as well as ownership of 

investments.     

Resp: Client, PCU Stage: Implementation Due Date : Not yet due Status: Not yet due 

Given the high profile of the Project, and its ambitious aim of 

comprehensively including multiple sectors in the project’s 

design, certain groups (government agencies, local 

communities, citizens of Saint Lucia) may potentially be 

dissatisfied with Project activities and/or feel negatively 

affected by, or excluded from the project’s financing scope.      

 

The proposed project emphasizes the need for synergies among ministries and agencies, and at the local 

level to maximize the impact of proposed investments.  The preparation of PPCR Phase 1 included 

extensive consultations with all relevant stakeholders who expressed strong interest in reducing their 

vulnerability to natural disasters, and in the retrofitting and redevelopment of infrastructure to ensure 

adaptability to the risks associated with climate change.  Elements to be financed under the project have 

been selected in consultation with key stakeholders (ministries, agencies, local communities in some 

instances), so as to ensure local ownership and support of selected works.  Furthermore, prior technical 

reviews of proposed activities would be undertaken to ensure that project activities would not have an 

adverse impact on local residents.  During preparation and implementation, the project implementation 

agency would disseminate relevant information (in additional to social and environmental assessments) to 

citizens to further increase awareness of the proposed project and activities.   

 Resp: SDED, PCU                                   Stage: preparation and 

implementation 

Due Date : During 

project execution 

Status: Public 

awareness campaign 

about project activities 

is planned for project 

execution phase 

2. Implementing Agency Risks (including fiduciary) 

2.1  Capacity Rating:  Substantial 

Description:  

The proposed operation would be the largest Bank-financed 

operations for the GoSL to date, and is multi-sectoral and 

complex by nature, involving a wide variety of ministries and 

agencies.  The project would require the PCU to maintain and 

possibly increase project management capacity.  Current 

capacity could be inadequate (procurement, FM capacity, and 

number of staff) to handle the large number of contracts, there 

Risk Management: 

The proposed Project would finance additional project management capacity (Component 5).  Under the 

HTERP, an organizational behavior specialist was hired to conduct an assessment of the staffing capacity 

at the PCU, and the results of the findings of this report will be used to determine the need for the hiring 

of additional staff.  A Civil Works Coordinator will be hired to be based at MIPS&T to increase current 

technical capacity.  The proposed project would also provide for trainings to improve the PCUs fiduciary 

capacity, and to improve its capacity for supervision of Bank safeguards.  Finally, the proposed project 

would finance independent technical audits every two years to ensure technical compliance and quality 
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may be insufficient technical capacity to adequately review and 

approve designs, as well as inadequate coordination, quality 

control and information sharing mechanisms across various 

agencies and levels. 

control.  If necessary, additional training would be provided based on the findings of these technical 

audits.  

Resp: Client & Bank                                   Stage:  Implementation  
Due Date:  During 

project execution 
Status: In progress 

Weakness at the ministry level could result in poor quality 

control and works inspections. 

The proposed project would provide for independent inspections/technical audits through contracts and 

training for ministries in inspection and quality control practices.  It would also establish critical path 

inspection procedures and integrate these into construction contracts.  Additionally, the project would 

provide TA to the MIPS&T to increase their capacity to manage technical aspects of project activities, 

particularly vis a vis DRM and climate change adaptation.   

 
Resp: Client                                   Stage: Implementation 

Due Date:   During 

project execution 
Status: Planned 

Weak capacity of SLDB may delay the on-lending activities. 

The risk in terms of capacity of SLDB to implement the project 

is rated as “substantial.” SLDB is a relatively new institution 

(created in 2009) that is still on its path towards obtaining 

financial self-sufficiency. 

An Institutional Development Plan for SLDB would be developed under the PPA, based on 

comprehensive institutional assessment of the Bank, including strengthening the operational and risk 

management practices.  The Plan would be an integral component of the project (Component 3).   

 Resp: Client, PCU, 

SLDB, Bank                                     
Stage: Implementation  

Due Date:   During 

project execution 
Status: Planned 

2.2  Governance Rating: Low 

Description:  

The GoSL, specifically the PCU and co-executing agency, 

SDED, have demonstrated strong ownership and commitment 

to the Project’s objective and activities.  However, there may be 

risks associated with delayed decision-making due to 

bureaucratic processes in place, changes in government 

(elections expected in November 2016) or due to potential lack 

of agreement on proposed measures.  This could disrupt project 

implementation.   

 

 

Risk Management: 

Given the broad consensus around the importance of DRM and extensive consultation processes during 

project preparation, no major sectoral or project changes should be expected.  The OM would include 

objective annual performance evaluation procedures for all PCU staff.  The process of decision-making 

would be assisted through continuous discussion and engagement with the PCU and SDED, and the 

Project Coordination Committee on proposed activities and overall project reforms.  Furthermore, the 

Bank team would ensure adequate supervision and DRM policy and strategy dialogue during the electoral 

cycle.   

 

The team would also closely monitor the project to ensure that all fiduciary procedures are implemented 

according to Bank policies.   Project evaluation and supervision would include information technical 

audits, and a formal independent technical audits every two years, and especially for the Mid-Term 

review and final evaluation.  Finally, project investment decisions have been based on a participatory 

process during the preparation of the SPCR that involved the civil service, local authorities and 

communities, including prioritization of risk reduction and pilot adaptation measures.   

Resp:  PCU, SDED, 

Bank                                  
Stage:  Implementation  Due Date:  Not yet due Status: Not yet due 

3. Project Risks  

3.1. Design Rating:  Substantial 
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Description:  

The Project is large, multi-sectoral and complex, involving a 

wide variety of ministries and agencies.  These ministries and 

agencies may not be accustomed to working cohesively under 

one implementing agency.  This may create confusion and slow 

project implementation.     

Risk Management: 

 The proposed Project would be designed with components clearly defined by beneficiary 

ministry/agency, in order to clarify responsibilities and generally reduce complexity.  The project would 

work carefully with the PCU to develop appropriate implementation and oversight arrangements to 

minimize duplication and promote coherence and dialogue among relevant stakeholders.  Additionally, 

the Project was designed incorporating lessons learned from previous projects and has reduced the 

number of procurement packages by grouping sub-projects into fewer packages.   

Resp:  PCU, Bank                                    Stage: Implementation 
Due Date:  During 

project execution 
Status: In progress 

Component 3 – CAFF:  This Component is an innovative 

activity, to be implementing with a relatively new entity 

The proposed Project will include an Institutional Development Plan for the SLDB and technical 

assistance to strengthen SLDB’s capacity support implementation of Component 3.   

 
Resp: PCU                                   Stage: Implementation 

Due Date: During 

project execution 
Status: Not yet due 

Physical environmental data may be insufficient for design of 

climate-resistant infrastructure projects. 

The proposed Project would build national capacity for strengthening the understanding of climate change 

adaptation needs through multidisciplinary physical environmental data collection and management 

throughout the lifetime of the project.  The proposed civil works under the project would retrofit existing 

infrastructure vulnerable to current climate risks.   

 
Resp: PCU                                   Stage: Implementation 

Due Date: During 

project execution 
Status: Not yet due 

Scope of rehabilitation works could grow with discovery of 

hidden damages during construction.   

The Project team would provide for detailed inspections at the pre-engineering stage to minimize hidden 

damage impacts.  Risk management contingencies would also be included in works planning and 

execution contracts.   

 
Resp: PCU, Bank                                   Stage: Implementation  

Due Date: During 

project execution 
Status:  not yet due 

Continuation of data monopolies (unwillingness to share data) 

within Saint Lucia, and the OECS more generally, could inhibit 

the ability to understand national and regional risk. 

The proposed Project would seek to build capacity at both the national and regional levels, including 

institutional strengthening for multiple ministries across a shared data platform to ensure maximum 

distribution of analytical capacity.   

 
Resp: PCU, Bank                                   Stage: Implementation 

Due Date:   During 

project execution 
Status: Planned 

3.2. Social & Environmental Rating: Moderate 

Description:  

Purchase of private lands for project works would require the 

application of resettlement policy as it relates to land 

acquisition.   

Risk Management: 

A resettlement policy framework has been developed.. Additionally, the team would ensure adequate 

Bank supervision and training in safeguard applications. Works requiring the triggering of safeguards 

would be subject to prior review.   

Resp:        PCU                            Stage: Implementation  
Due Date:  During 

project execution 
Status: ToRs ready 

Specific civil works may require separate Environmental 

Impact Assessments (EIAs).   

The proposed Project would provide for adequate Bank supervision and training in Safeguard application.  

All works requiring the triggering of safeguards would be subject to prior review.  The proposed Project 

would also comply with national environmental policies in addition to Bank safeguards.  An EMF and an 

EA have been prepared and include a preliminary program-wide impacts assessment, screening measures 

for more complex works, and a generic mitigation measures for simple works.  Triggers for requiring 

additional assessments (EIAs) have been included in the scoping and screening mechanisms, and the 
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Bank specialist would provide a no-objection for EIAs and associated ToRs.   

 
Resp:   PCU & Bank                                 Stage:  Implementation 

Due Date:  During 

project execution 
Status: ToRs ready 

3.3. Program & Donor Rating: Low 

Description:  
The engagement and commitment of donors is not considered a 

risk, but there are some issues related to the different 

procedural requirements imposed by each donor on the country 

and in some cases to the diverging retrofitting/rehabilitation 

standards requested by the various donors for buildings and 

bridges during project implementation. 

 

Risk Management: 

There is considerable donor engagement in Saint Lucia, including the World Bank, the Caribbean 

Development Bank , USAID and CIDA.  The on-going and proposed donor projects are well-aligned and 

are complementary in terms of project objectives and overall goals.  During project preparation and 

implementation, the proposed project would continue to ensure synergies with existing projects and 

activities and the project team would continue working with donors to harmonize technical standards and 

requirements, where possible, and safeguards and fiduciary procedures.   

Resp: PCU, Bank                                   Stage: Implementation 
Due Date: During 

project execution 
Status: 

3.4. Delivery Monitoring & Sustainability Rating: Moderate 

Description:  

Quality of works completed may be insufficient to resist future 

hurricanes, and risks associated with climate change due to 

poor construction or building materials.   

Risk Management: 

An engineer would be engaged by the PCU and based at MIPS&T who would be responsible for 

approving technical aspects of bidding documents, ensuring appropriate construction best practices.  Once 

construction begins, the engineer would conduct site visits in tandem with engineers from beneficiary 

ministries to supervise quality of work.  This engineer would also be responsible for certifying delivery of 

final works.    

Resp: PCU & MIPS&T                                   Stage:  Implementation 
Due Date:  During 

project execution 
Status:  Not yet due 

In general, DRM projects have suffered from weak M&E due 

to lack of baseline risk information and to some extent, 

reflecting the difficulty in measuring impacts based on 

probabilistic assumptions   

Project design is paying special attention to the results framework and M&E, particularly to ensure 

alignment with the PPCR Monitoring and Results framework and core indicators.  A baseline to assess 

social and economic impacts would be prepared during the first year of the project.      

Resp: PCU, SDED & 

Bank                                   
Stage: Implementation 

Due Date:  During 

project execution 
Status:  Not yet due 

3.5. Other:  Force Majeure  Rating: Substantial 

Description:  

Due to its geographic location, Saint Lucia is struck annually 

by hurricanes and other natural disasters.   

Risk Management: 

Mitigation of this risk fall outside the scope of WBG action.  However, WBG would continue to monitor 

developments and would adjust the program if necessary.   

Resp: Bank, PCU                                   Stage: Implementation Due Date: Not yet due Status:  In progress 

Storm events during the project execution could damage works 

and modify construction requirements. 

The proposed Project would schedule/prioritize works so that critical stages are completed prior to 

recurrent storm season.  Risk management contingencies would also be included in works planning and 

execution contracts. 

Resp: PCU, Bank                                   Stage: Implementation 
Due Date:  During 

project execution 
Status:  Not yet due 

Storm events during project implementation could change 

GoSL priorities and redistribution of project funding from 

vulnerability reduction and climate change adaptation activities 

to emergency recovery.   

The Contingency component (Component 4) of the proposed Project, in line with Special Considerations 

under OP 10.00 and the Immediate Response Mechanism, allows the government to reallocate Bank 

funding for emergency recovery and reconstruction purposes.  Existing recovery and reconstruction 

projects ensure the integration of climate resilience into civil works designs.   
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Note : Include on average no more than 3 Risk Management Measures per Risk Category

Resp: PCU, Bank                                   Stage: Implementation 
Due Date:  During 

project execution 

Status: OM for the 

CERC would pre 

prepared during 

implementation 

5. Project Team Proposed Rating Before Review  

5.1. Preparation Risk Rating:   Low 5.2  Implementation Risk Rating:  Substantial 

Comments: The rating of Low for preparation is associated with the strong 

Government commitment to building national climate change resilience, with 

substantial preparatory work under the ongoing HTERP, and through the use of 

the PPA, as well as the fact that Saint Lucia has implemented large numbers of 

civil works in the past under Bank-funded disaster management projects.  

Comments: The rating of Moderate for implementation reflects:  (i) the limited in-

country human capital; (ii) the relatively large size of the project – the largest World 

Bank engagement in the country - with a complex multi-sectoral approach and related 

implementation capacity issues; and (iii) the financial intermediary component which is 

a first to the PCU and SLDB.  

6. Overall Risk Following Review 

6.1. Preparation Risk Rating: Low 6.2 Implementation Risk Rating: Substantial 

Comments:  
The rating of Low for preparation is associated with the strong Government 

commitment to building national climate change resilience, with substantial 

preparatory work under the ongoing HTERP, and through the use of the PPA, as 

well as the fact that Saint Lucia has implemented large numbers of civil works in 

the past under Bank-funded disaster management projects. 

Comments:  
The rating of Substantial for implementation reflects the large size of the proposed 

Project, limited in-country human capital and relative inexperience of certain ministries 

and staff including weak technical capacity in some sectors, the complex multi-sectoral 

approach and project design, complexity associated with, and limited capacity of, SLDB 

to administer the credit line component, and limited data to inform decisions. 
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Annex 5: Implementation Support Plan 

SAINT LUCIA:  Disaster Vulnerability Reduction Project 
 

Strategy and Approach for Implementation Support 

1. The strategy for the Implementation Support Plan (ISP) draws on the risk profile of the 

Project (ORAF, Annex 4) and aims to enhance the client’s delivery quality of the proposed 

interventions.  As such, the IS focuses on risk mitigation measures defined in the ORAF and 

standard Bank implementation support, including technical, institutional, safeguards 

(environment, social) and fiduciary aspects. 

 

2. The Task Team Leader (TTL) of the Project would be based at World Bank headquarters, 

along with technical specialists supporting the TTL.  Initially (at least until mid-term review), the 

task team would undertake 4 supervision missions per year.  The frequency of missions 

thereafter would be determined based on the implementation progress of the Project.  Regular 

supervision by the TTL and team members from headquarters, to follow up on Project 

component progress and provide tailored support to the Counterparts to effectively implement 

the Project, would focus on the following areas: 

 

(a) Strategic – Implementation support missions would meet with the PCU and the partner 

institutions to: (i) review Project activities, (ii) re-confirm strategic alignment of Project 

activities to the PDO; and (iii) ensure the necessary coordination amongst respective 

stakeholders. 

(b) Technical – The implementation support team for the Project would consist of World 

Bank technical specialists who would review and supervise the execution of the Project 

components with partner institutions, ensure the activities keep in-line with the PDO, and 

make adjustments to the design and procurement plan when necessary.  Ongoing support 

for M&E would continue to strengthen the PCU and the Bank’s ability to both monitor 

Project progress and assess the impact of interventions.  

(c) Safeguards –Bank environmental and social specialists would support the PCU and 

executing agencies, as needed, in the preparation and consultation process associated 

with the safeguard instruments needed for the Project, in accordance with the relevant 

Frameworks prepared for the Project: Environmental and Social Management Framework 

(ESMF) and Resettlement Policy Framework (RPF), Environmental and Social 

Management Plans (ESMP), and Resettlement Action Plans (RAP), when needed.  This 

support would continue throughout Project implementation, in particular to ensure the 

application and effectiveness of those instruments.  These specialists would: (i) develop 

the PCU’s knowledge and understanding of Bank safeguard instruments and further 

familiarize PCU staff with their application; (ii) ensure the PCU has the capacity to 

undertake environmental and social analyses and develop mitigation approaches; and (iii) 

ensure regular and close supervision of progress and implementation of the plans.  

(d) Procurement and Fiduciary – The Bank’s financial management and procurement 

specialists would provide timely, targeted training to the PCU and possibly other 

executing institutions prior to Project effectiveness and through periodic supervision 
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missions during project implementation.  These specialists would: (i) develop the PCU’s 

knowledge and understanding of Bank rules and procedures and further familiarize PCU 

staff with their application; (ii) provide training to the PCU staff on Bank Procurement 

Guidelines; (iii) ensure the PCU has the capacity to manage the flow of funds and 

accounting procedures, in line with Financial Management (FM) guidelines; and (iv) 

support the PCU in building its overall FM and procurement capacity to improve and 

facilitate project management (in the context of this Project, and in general).  The 

supervision strategy for this Project is based on its FM risk rating, which would be 

evaluated on regular basis by the FMS in line with the Financial Management Sector 

Board’s FM Manual and in consultation with relevant task team leader.  Procurement 

supervision would also be carried out semi-annually, preferably jointly with (two of) the 

regularly-scheduled Bank supervision missions.  The support would focus primarily on 

contract management and on improving proficiency and efficiency in implementation 

according to Bank guidelines. 

 

(e) Financial Sector Support for the CAFF: The FS specialist would provide support with: 

i) the implementation of the institutional development plan; ii) monitoring the proper 

implementation of the LoC component, and iii) coordinating technical assistance and 

training to SLDB to implement the LoC.  Supervision of the credit line component would 

be carried out semi-annually, preferably jointly with (two of) the regularly scheduled 

Bank supervision missions. 

 

(f) Client-relations – The TTL task team would: (i) coordinate Bank supervision to ensure 

consistent Project implementation, as specified in the legal documents (i.e. Financing 

Agreement, OM); and (ii) speak regularly with the client and the PCU to gauge Project 

progress in achieving the PDO and address implementation roadblocks as they may arise.  
 

Implementation Support Plan 

3. Project Oversight and Technical Back-stopping: Day-to-day follow-up and support for 

the proposed Project would be provided by the Bank’s TTL assisted by operational support staff 

based in Washington.  Technical specialists in transport and coastal engineering, risk assessment, 

GIS and water sector would also support the project in implementing specific activities. A 

financial sector specialist would provide support related to the implementation of the credit line 

component (Component 5). The project would be followed on a routine basis by procurement, 

financial management and safeguards specialists.  

  

4. Fiduciary inputs: Training would be provided by the Bank’s procurement and FM 

specialists before commencement of project activities, and as needed throughout project 

implementation. Additional training would also occur through regional (hub) level events. The 

supervision strategy for this project is based on its FM risk rating, which would be evaluated on 

regular basis by the FMS in line with the Financial Management Sector Board’s FM Manual and 

in consultation with the task team leader. 
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5. Safeguards: While the Project’s social and environmental impacts are projected to be 

relatively small, to the extent inputs from environmental and social specialists are required, these 

would be provided by the specialists based in Washington, DC.   
Table 8: Skills Mix Required 

Skills needed # Staff Weeks per FY # Trips per year Comments 

Task Team Leader 12 3 HQ-based  

 

Operations Analyst 4 3 HQ-based 

Civil/Transport Engineer 5 3 HQ-based 

Coastal Engineer 2 1 HQ-based 

Water Sector Specialist 2 1 HQ-based 

Procurement Specialist 5 2 HQ-based  

Financial Management Specialist 3 2 HQ-based  

Environmental Specialist 3 2 HQ-based 

Social Specialist 3 2 HQ-based 

Risk Assessment Specialist 4 2 HQ-based 

GIS/Data Management Specialist 4 3 HQ-based 

Financial Sector Specialist 5 2 HQ-based 

Gender & Micro-Finance Specialist  1 2 HQ-based 

TOTAL 55 28  

 
Table 9: Skills Focus and Timing 

Time Focus Skills Needed Resource Estimate Partner Role 

First 12 

months 
 Contracting of Tech. 

Assistance for all components 

 Procurement of LiDAR 

 Development of tender docs  

 Training in FM, Safeguards 

and Procurement 

 Team leadership 

implementation supervision 

coordination 

 Procurement  

 Financial Management 

 Technical 

Guidance/support 

 Technical support/ 

engineer 

 TTL 

 

4 sw 

4sw 

6 sw 

 

6 sw 

 

6 sw 

NA 

12-60 

months 
 Technical design & 

implementation  

 Procurement/ contracting 

 Financial management 

 M&E 

 Technical 

Guidance/support 

 Procurement 

 Financial management 

 M&E Specialist 

18 sw 

 

4 sw 

6 sw 

2 sw 

NA 

 

Table 10: Partners 

Name Institution/Country Role 

Client MoF Project counterpart, overall responsible for Project implementation, in 

compliance with agreements spelled out in Financing Agreement 

coordinating the GoSL support for the Project 

Project Coordination PCU Responsible for Project execution 

Key Government 

Project Partner 

institution 

SDED Strategic and technical role, responsible for coordinating line Ministries 

regarding climate change adaptation activities responsible for 

communicating and disseminating information on climate change in SLU.   

Project Partner 

institutions/agencies 

(Governmental) 

MIPS&T; MPCE; 

WRMA; WASCO; 

MoE; MoH; 

MoSDEST; NEMO; 

SLASPA; Dept of 

Forestry; Dept of 

Each Ministry and agency would provide technical support to the PCU, 

and would be responsible for the implementation of specific technical 

activities, elaboration of terms of reference, guidelines, and supporting 

documentation relative to their sectors. The PCU would retain fiduciary 

responsibilities for all project activities.    
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Fisheries, Saint Lucia 

Fire Department;  

Local Institutions  SLDB  The SLDB would be responsible the on-lending and management of the 

Climate Adaptation Loan Facility.    
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Annex 6: OP/BP 10 Financial Intermediary Financing 

SAINT LUCIA:  Disaster Vulnerability Reduction Project 

 

Macro-economic Environment  

 

1. Despite being a relatively small and undiversified economy, Saint Lucia is now the 

largest economy in the Eastern Caribbean Currency Union.  Private consumption accounts for 67 

percent of GDP and is the main driver of economic growth, while exports make up 44 percent of 

GDP.  The economy is based on services, which constitute 69 percent of total economic activity 

and are Saint Lucia's main source of jobs, as well as of foreign exchange earnings.  Within this 

sector, tourism plays a dominant role in terms of income generation, as it employs 10.9 percent 

of the total workforce.
31

  Industrial production makes up 14 percent of the total economy and 

manufacturing 5 percent.  The share of the agricultural sector is only 3 percent and has 

experienced a very volatile and overall decreasing trend due to strong competition and the 

adverse effects of natural disasters.  Nevertheless, it is of critical importance, as it employs 14.9 

percent of the workforce and is the second-biggest employing sector after retail; the agriculture 

sector is also critical for the country’s food security. 

 

2. Saint Lucia is vulnerable to a variety of external shocks, including volatile tourism 

receipts, natural disasters, and dependence on foreign oil.  In 2012, public debt reached 78 

percent of GDP because of a debt-financed growth approach during the previous years.  The high 

debt servicing obligations limit the administration's ability to respond to these adverse external 

shocks.  

 

3. The island experienced an average growth rate of 1.7 percent over the five years from 

2007 to 2011.  The sectors that saw output most affected by Hurricane Tomas were the 

agricultural sector and the industrial sector, which shrank by 18 percent and 5.2 percent, 

respectively.  Weak demand from tourism source countries as a result of the financial crisis and a 

major outbreak of a banana leaf disease also held back growth during this period, leading to a 

decline in activity.  The already high unemployment rate increased sharply during the cyclical 

downturn.  

 

4. Activity is expected to regain some momentum with a recovery in agriculture, a pick-up 

in tourism, and a recent fiscal stimulus that may provide some support for economic activity.  

Agriculture is expected to recover from the three-year downturn resulting from a series of 

adverse transitory events, including Hurricane Tomas and the outbreak of banana leaf disease. 

Tourism is expected to recover strength as the world continues to leave the global financial crisis 

behind and households have more disposable income for vacation and tourism.  Finally, the 

construction stimulus package created in August 2012 would have significant impact in the 

sector and the economy as a whole.  Inflation would remain elevated until the fourth quarter of 

2013 following the VAT-related steep increase in prices, but should return to around 3 percent 

subsequently.  A faster near-term recovery would be held back by tight monetary conditions, a 

weakened financial system, and continued external headwinds. 

 

                                                 
31 ILO database, 2004 figures (latest reported by the ILO). 
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Financial Sector 

 

5. Despite government efforts to revive the economy, low growth and high unemployment 

remain and are now weighing on financial institutions’ credit quality and balance sheets.  The 

financial system has weathered the downturn, but weak economic activity is taking a toll.  The 

precrisis credit boom, which was among the largest in the Eastern Caribbean Currency Union, 

left financial institutions with notable asset quality problems: nonperforming loans have almost 

doubled in the past two years, their resolution hampered in part by the inability of banks to 

foreclose on available collateral due to cumbersome procedures.  Reported capital adequacy 

remains high, but this trend, along with stepped up provisioning, has subdued profitability. 

 

6. There are currently six commercial banks in Saint Lucia, three locally incorporated and 

three registered as branches of multinational financial institutions.  The local banks are 1st 

National Bank Saint Lucia, Bank of Saint Lucia, and RBTT Bank Caribbean; the foreign-owned 

banks are Bank of Nova Scotia, CIBC FirstCaribbean International Bank, and Royal Bank of 

Canada.  In addition, there are 55 nonbanking financial institutions, the most of any Eastern 

Caribbean Currency Union country, which include insurance companies, development banks, 

credit unions, and offshore banks.  

 

7. Lending to private sector companies comprises 55 percent of commercial banks’ total 

loan portfolio, while lending to local individuals comprises 35 percent.  Property acquisition is 

the economic activity that receives the most funding from commercial banks, making up 20.2 

percent of the total loan portfolio.  This entails house and land purchase as well as construction 

and renovation.  Professional services and tourism follow this category, with a commercial credit 

allocation of 18.2 percent and 17.5 percent, respectively.  Agriculture is one of the activities that 

receives the least funding from commercial banks, accounting for only 0.8 percent of the total 

loan portfolio. 

 

Interest Rates 

 

8. The Eastern Caribbean Central Bank’s prime rate has remained very much the same for 

the past nine years (decreased from 9.5 percent to 9.0 percent in August 2011), and commercial 

lending rates have declined only marginally, driven in part by the 3 percent interest floor on 

saving deposits (the only remaining interest rate control imposed by the Eastern Caribbean 

Central Bank as a monetary instrument).  High real lending rates, as inflation is around 0.95 

percent, together with weak demand and tightening lending standards have kept private credit 

flat.  

 

Directed Credit 

 

9. The Project would target three broad sectors that suffer from credit constraints, namely 

agriculture, housing/infrastructure, and industry/tourism/services.  The objective is to provide 

financing for investments directed towards building resilience to climate change.  

 

Subsidies 
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10. The project entails implicit subsidies in that the interest rate on the funding provided to 

the final borrowers would not be strictly determined by the market, as there is no market for this 

type of lending.  There is currently no financing available in the market for this type of 

investment, so the favorable conditions of the PPCR/SCF loan would be passed from the GoSL 

to SLDB and partially onwards to final recipients at a reasonable margin to account for SLDB’s 

administrative cost and risk  management.  The flow of funds is illustrated in Figure 1. 

 
Figure 1: Flow of funds 

The three broad sectors that will be targeted are Agriculture, Housing/Infrastructure and Industry/Tourism/Services.

Government guarantees SLDB’s 

repayment to the World Bank

World Bank

Saint Lucia 

Development Bank

World Bank extends Climate 

Adaptation Loan Facility 

(CALF) to SLDB

Individual 1 Individual n

SLDB extends loans to 

individuals and businesses 

at its own credit risk

Business n

Government

The Government is SLDB’s 

sole shareholder

Business 1
… …

 

 

11. The loan facility is guaranteed by the GoSL and would be intermediated by SLDB, which 

would be the borrower and implementing agency for the Project.  

 

12. SLDB would on-lend the World Bank funds to individuals and businesses in the 

agriculture, housing/infrastructure, and industry/tourism/services sectors. 

 

13. The final beneficiaries would receive loans for climate change adaptation purposes in the 

selected sectors.  

 

14. Loan amounts would range from XCD$1,000 to XCD$300,000 (US$373 to US$111,940) 

and would be granted for a maximum term of 10 years.  The cost of lending to the final 

borrowers would include, at a minimum, the cost of the funds to SLDB, plus an on-lending 

margin reflecting: (a) SLDB administrative costs; and (b) a credit risk margin.  Safeguards would 

be put in place to ensure interest rates are not below the inflation rate.  The details will be 

finalised following the results of the feasibility study and will be included within the OM. 

 

15. The final interest rates will be defined in line with the above defined criteria and 

depending on an assessment of market conditions and general financial landscape prior to 

disbursement for this the component.  Throughout the life of the CAFF, interest rates will be 

periodically benchmarked against private market interest rates to ensure loans do not 

disproportionately distort the financial landscape.   

 

16. Prior to qualifying to being evaluated for a loan, the proposed sub-project will have to be 

evaluated for technical merits, to ensure the financed activity in fact falls within climate 

adaptation.  SLDB’s loan officers would subsequently review subproject documentation and as 
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appropriate release LoC resources to the final borrowers.  SLDB would also conduct periodic 

site visits to the projects financed from the LoC to ensure that these are duly implemented and 

are compliant.  SLDB would ensure that its staff is adequately trained to effectively supervise the 

use of LoC funds. TA envisaged under the project will be used to provide the training to relevant 

SLDB staff.  Additionally, the Climate Change Coordinator based at SDED would also play an 

active role in terms of assisting in determining the suitability of projects regarding building 

climate resilience and reducing risk to disasters.   

 

17. The first group of loans granted by SLDB under the LoC facility would be subject to 

prior review by the Bank in order to ensure sufficient capacity to conduct the appraisal and 

loaning process in SLDB.  The number would be specified in the LoC Operational Manual, but it 

is estimated that the number of loans would range between 5 to 20 loans. 

 

Assessment of SLDB 

 

18. Corporate Governance.  SLDB was established with a defined mandate and clear 

definition of roles and responsibilities for the board and management.  The Board is appointed by 

the government except for two members who represent the private sector and the National 

Insurance Corporation.  In accordance with the SLDB’s establishing act, the CEO is appointed 

by the minister of finance on the recommendation of the Board.  Appointment and determination 

of the terms of service, including remuneration, of the senior staff in the bank are the 

responsibility of the board.  SLDB gives the board reasonable autonomy, with terms and 

conditions of appointment and dismissal clearly stipulated by law.  

 

19. Board committees have been formed to provide oversight in the bank’s major operational 

areas, namely: (i) audit; (ii) credit; (iii) investment; budget, and finance; and (iv) human resource 

and compensation.  Since SLDB was launched, the Board has, pursuant to its mandate, adopted 

and operationalized critical policy documents, namely an operational manual; a new strategic 

plan for 2011–2016; accounting, finance, and procurement policies; a lending policy; a credit 

and risk management policy; and the code of conduct for directors, management, and staff of the 

bank.  

 

20. SLDB  has a total of 24 staff members, most them with long experience working in 

commercial  banks in the region or former staff of the previous SLDB.   SLDB is organized in 

four departments; Finance, Service Delivery (client relationship and project initiation), 

Technology Research and Information Management, and Risk Management.  SLDB has already 

set up an independent Audit and Compliance Unit.  Given the size of the bank, loan recovery is 

part of the Risk Management Department.  The role of this department needs to be better 

streamlined to avoid an inherent conflict of interest arising from its involvement in the credit 

approval mechanism.  In an attempt to attract and retain talent, the SLDB has adopted a 

remuneration structure that is a hybrid between private sector and public sector pay scale.  A 

consultant has been hired to support the process of implementing and fine-tuning an appropriate 

staff performance management system.  The SLDB’s organizational arrangement is shown in 

Figure 2. 
 

 

Figure 2: SLDB Organizational chart: 
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21. External Audit. The SLDB Act requires the bank to undergo annual audits and stipulates 

the terms of appointment and qualification of auditors as well as the timing, reporting 

requirements, and the publication of the audit reports.  For the four years it has been in operation, 

SLDB has been audited by KPMG Eastern Caribbean.  The audits were conducted in accordance 

with International Standards of Auditing, and audit reports are published on the bank’s website.  

According to the audit reports, the bank’s financial statements are prepared in compliance with 

International Financial Reporting Standards.   

 

22. Internal Audit.  The SLDB has not yet set up an internal Audit Department.  The Risk 

Management Department has assumed some of the standard functions of Audit and 

Compliance.”  This arrangement remains suboptimal, given that the Risk Management 

Department itself should be subject to internal audit and given the constraints the arrangement 

places on staff.  

  

23. Supervision.  SLDB is currently not a regulated entity.  However, in 2011, GoSL adopted 

the Financial Services Regulatory Act, which establishes the Financial Services Regulatory 

Authority as the statutory body that would be responsible for regulating SLDB, insurance 

companies, credit unions, international mutual funds, and money services business.   

 

24. Risk Management.  Since its inception, SLDB has adopted a framework for managing 

credit and operational risk, and is currently in the process of elaborating a new and more 

comprehensive one that would also encompass interest rate and liquidly risk.  While the SLDB 

Board is responsible for the overall risk of the bank, responsibility for the operational risk 

management function is shared between the Risk Department and Technology Research and 

Information Management Department.  The Risk Department is currently thinly staffed with 

three people, but has plans to increase in tandem with portfolio growth.     

 

25. SLDB has adopted a comprehensive business continuity plan as part of its overall risk 

management framework; the plan provides procedural guidance on how the bank can respond in 
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case of emergency or disaster.  Staff have been trained in disaster preparedness, disaster 

management teams have been formed, and their explicit responsibilities are well articulated in 

the manual.  The Business Continuity Plan is expected to be reviewed and updated annually.  On 

a day-to-day basis, business continuity with regard to information management is assured in  

multiple ways: saving all data on  local hard drives, archiving on two redundant servers in the 

bank that automatically mirror all the data on the active servers, and using back-up tapes that are 

physically transported  to a safe location outside the bank. 

 

26. Credit risk.  Credit risk is one of the major risks facing SLDB.  The sectors to which the 

SLDB should lend are clearly stipulated in the SLDB Act, and the Board is authorized to set 

industry and sector portfolio limits.  The Board has put in place credit approval limits per client, 

per industry for each of the decision making level; Service Delivery $ Risk Departmentt jointly, 

MD, Credit Committee and full Board.32  The single borrower limit has been set to 20 percent of 

authorized share capital and reserves or 10 percent of the loan portfolio, whichever is greater.   

 

27. Lending limits have been set up for each sector, and the SLDB is working on complying 

with them.  The credit policy makes reference to a possible waiver by the Board without being 

specific on the conditions of the waiver, which creates ambiguity and increases the risk of 

perpetual noncompliance, especially in the absence of enforcement by a regulatory authority.    

 

28. SLDB key financial figures over the last three year are shown in Table 11 and Table 12. 
 

Table 11: SLDB Balance Sheet - Key Figures 

 
2012 2011 2010 

Total Assets 38,110 23,466 15,903 

Loans and advances 23,764 14,499 6,225 

Share capital 23,500 20,000 19,000 

Shareholders' equity 15,326 15,113 15,351 

 
Table 12: SLDB Financial Soundness Indicators 

 

 

29. The liquidity analysis as of March 31, 2012, is presented in Table 13:  

 

 Table 13: SLDB Liquidity Analysis (as of March 31, 2009) 

                                                 
32 For example, the approval limit for the MD is XCD$400,000 for a housing loan and XCD$30,000 for an agriculture/fishing 

loan, while the joint RM $SD manager limit is up to XCD$250,000 for housing and XCD$20,000 for agriculture/fishing. 

 

2012 2011 2010 

Income to capital employed 0.096:1 0.07:1 0.033:1 

Loan interest income to total income 0.71:1 0.54:1 0.55:1 

Personnel expenses to income 0.8:1 1:1 3.67:1 

Personnel expenses to loans and advances 0.08:1 0.11:1 0.30:1 

ROE -14.5% -15.2% -23.8% 

RCE  -6.2% -10.3% -23.6% 

ROA -5.9% -9.8% -22.9% 

  

Due in < 

1 Year 

Due in 1–

5 Years 

Due in  

5+ Years 

 

Total 
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30. Figure 3 shows the loan portfolio concentration by sector as at May 31, 2012. 
 

Figure 3: SLDB Loan Portfolio Concentration by Sector (as of May 31, 2012) 

 
 

31. Table 14 shows SLDB’s institutional development plan. 

 
Table 14: SLDB Institutional Development Plan 

Proposed Action Deadline 

Modify loan pricing mechanism Jan. 2014 

Tighten provisioning rules Jan. 2014 

Minimize reliance on collateral Dec. 2014 

Establish mechanism for calling government guarantee Jan. 2014 

Establish board autonomy Jan. 2014 

Establish internal Audit Department, Legal and Loan Recovery Department Dec. 2014 

   

 

Assets 

Cash and cash equivalent 7,998 - - 7,998 

Loans 2,293 4,014 17,457 23,766 

Other liquid assets 187 - - 187 

Liabilities 

Payables and accruals  1,630 - - 1,630 

Long-term loans 317 5,739 14,533 20,589 

Special guarantee 500 - - 500 

Net Liquidity Gap 8,030 (1,725) 2,924 9,229 
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Annex 7.  Economic Analysis 

SAINT LUCIA:  Disaster Vulnerability Reduction Project 
 

SUMMARY 

 

1. Results of the economic analysis of a sample of subprojects show that the Project is 

economically feasible with positive results of US$9.4 million and rate of return of 21 percent.   

This analysis was carried out from a selected sample of subproject representative of the works to 

be implemented with the project.  The evaluation was complemented with sensitivity and risk 

analyses whose results show the soundness of the project with 95 percent probability of having 

benefits.   

 

2. The Project would have an important impact on development as the value of the stream 

of benefits is three times its corresponding costs, as it is shown in detail below. 

 

3. The public sector funding is relevant in this Project as its main objective is to build 

resilience to natural hazards and longer-term impacts resulting from climate change.  The 

strategy includes a range of activities from civil works to capacity and institutional strengthening 

at national and regional levels. 

 

4. The Bank has an ample expertise in this type of project and has worked not only in the 

Caribbean Region but all around the world.  This would help the GoSL to design the appropriate 

strategies to achieve resilience to climate change.  

 

ECONOMIC ANALYSIS OF THE PROJECT 

 

5. Objective.  The objective of the economic analysis is to assess the project’s viability and 

to identify the variables with the highest risk for the project.  This would help on the design of 

mitigation measures.    

 

6. Methodology. The cost benefit analysis was carried out for the works under Component 

1.  A sample of subprojects was chosen based on priority given by GoSL and availability of 

information.  The selected sample was chosen from five of eight proposed activities, which 

amount for about 51 percent of the estimated total cost of the project.  For each of the activities, 

one subproject was selected as shown in Table 15.  

 
Table 15: Selected Sample Project Activities for the Economic Analysis 

Activities  Million USD Sample of Subprojects 

 Risk Reduction in Bridges  5.4 Choc Bridge 

Improved River management for disaster vulnerability 

reduction (i.e. Riverbank Stabilization)  
2.2 Marchand River Bank 

 Rehabilitation of Community Centers  1.5 Community Center at Babonneau 

 Land Stabilization and Road Rehabilitation post Tomas  4.2 National Highway 

 Enhancing Coral Reed Recovery  0.5 Soufriere, Canaries, and Anse-la-Raye 

TOTAL 13.8 
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7. For each of these subprojects, a cost benefit analysis was carried out from an economic 

perspective, as it is not a revenue-generating project. Each subproject was evaluated by 

appraising costs and benefits at market prices, in line with the way service providers would be 

paying for them.  From an economic perspective, each component was evaluated converting 

financial costs into economic costs eliminating taxes and subsidies, and estimating benefits as the 

customer surplus and other economic benefits.  The results were tested against real world 

uncertainties through sensitivity and risk analyses. 

 

8. Scenarios. “With” and “without” project scenarios were built to identify the incremental 

costs and incremental benefits associated with each subproject.  The “with” project scenario 

considers the proposed investment is carried out and the hazard protection is on place.  The 

“without” project scenario considers that current situation remain and so current vulnerability of 

infrastructure. The net benefit of each subproject was estimated as the incremental benefit of the 

two scenarios. 

 

9. The subprojects were appraised measuring their flow of costs and benefits for the project 

lifetime, which is estimated at 25 years. Costs and benefits were expressed in constant prices of 

December 2012.
33

  The discount rate corresponding to the opportunity cost of capital for the 

Caribbean Islands was estimated as 12 percent. 

 

10. Current Situation at work sites.  The works selected for the project were based on a high 

risk of structural failure to the 10-year event in the case of buildings and bridges, or when annual 

flooding occurs in the case of flood management and urban drainage.  The infrastructure selected 

to be either repaired or rebuilt are in critical conditions and some have surpassed their lifetime, 

and so are more vulnerable to climate hazard conditions.  A brief description of the state of the 

infrastructure of the sample selected is as follows: 

 

11. According to the assessment made by FDL Consult Inc,
34

 many of the bridges/crossing 

that failed during the hurricane Tomas were constructed of corrugated pipes, and most of the 

pipes were constructed more than 35 years ago and had exhibited earlier signs of structural 

damage.  Moreover, major sections of the primary and secondary road network were rendered 

impassable due to a combination of factors, including land slippages, severed bridges and roads, 

mudslides, fallen trees and/or utility poles.  As a result some communities were completely 

isolated or partially accessible for several days.  

 

12. Choc Bridge.  This bridge is the primary link between Saint Lucia’s major commercial 

and tourist centers Castries and Gros-Islet.  There are alternative routes but are limited 

geometrically to use by good vehicles.  Moreover, the bypass routs are not designed to carry the 

vehicle volumes presently carried by the primary link.  When the bridge cannot be used the 

disruption of traffic is troublesome generating not only delays on arriving to destination, but also 

damages to the alternate routes that are not designed for this kind of traffic, and some vehicles 

such as trucks and buses are not recommended to use alternate routes.  

                                                 
33 Exchange rate ECD 2.68: 1 USD 
34 FDL Consult Inc.  Government of Saint Lucia.  Ministry of Communications, Works, Transport and Public Utilities. Hurricane 

Tomas Damage Assesment. December 2010 
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13. The bridge was constructed of multiple large diameter corrugated pipes. Damages of the 

bridge caused by flooding are due to several factors: (i) the fill over the pipes is eroded due to the 

corrosive power of the floodwaters. The water has undermined the fill after breaching spaces 

between headwall and pipe or scoured the fill through the roof of the pipe, which had previously 

collapsed; (ii) the bridge was constructed 35 years ago and has received poor maintenance along 

these years, making its structure even more vulnerable.  Engineers from the Ministry of Works 

and Transportation fear that it can collapse at any time; and (iii) the waterway becomes clogged 

with debris. 

 

14. In 2010, after Hurricane Tomas, the bridge was repaired, however according to FDL 

Consult Inc., a new structure of a different type of construction should be built in the short term.  

It is likely that the protective corrosion resisting layer has been damaged which would accelerate 

corrosion of the pipes resulting in reduced carrying capacity and possible damage of pipe lining 

by the erosive force of the flowing water.   

 

15. The Choc Bridge is the main link between two important urban centers: Castries and 

Gros-Islet, Castries the capital and Gros-Islet the most important touristic sites in the island. In 

case of traffic disruption, there are some alternate routes, mainly secondary roads that are not 

prepared for handling the heavy traffic. Traffic detour increases the distance from 10 km to about 

37 km at much smaller speed, which increases the time spent on the road from 15 minutes to 1.5 

hours . FDL Consult Inc. counted the traffic on the bridge during a 24-hour period for a week of 

September 2011, according to type of vehicle. As Table 16 shows about 22 thousand vehicles 

cross the bridge every day either way (from Castries to Gros-Islet or from Gros-Islet to Castries).  

 
Table 16: Number of Vehicles Crossing the Choc Bridge per day 

 

From Castries to 

Gros-Islet 

From Gros-Islet to 

Castries Total vehicles 

 Motorcycle   62   52   114  

 Car   6,224   6,945   13,169  

 Minibus   2,179   2,231   4,410  

 Pick up trucks   1,622   1,999   3,621  

 Large Bus   135   141   276  

 Trucks 2 Axis   511   474   985  

 Trucks 3 Axis   57   52   109  

 Total   10,790   11,894   22,684  

 

16. National Highway.  Some spots along the national highway have been selected for the 

project due to high vulnerability to landslides, heavy siltation, and deterioration of road material 

causing potholes and landslides, when storms occur.  Frequent traffic disruption comes along 

with rains with recurrence period as low as 2-year causing inconvenience on the main route that 

links the capital Castries to the main urban center in the south Vieux Fort where the Hewannorra 

International airport is located.  The outcome can be either delay of traffic when one single lane 

can be used, or impassability of the route. Alternate routes are secondary roads that not prepared 

for handling the heavy traffic that crosses the highway.  Traffic detour increases the distance 

from 67 km to about 90 km Table 17 shows the average number of vehicles using the highway, 

according to FDL Consultant Inc. count. 
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Table 17: Number of Vehicles Crossing the National Highway per day 

 

From Castries to 

Vieux Fort 

From Vieux Fort to 

Castries Total vehicles 

 Motorcycle   96   98   194  

 Car   8,497   8,663   17,160  

 Minibus   2,538   3,207   5,745  

 Pick up trucks   1,826   1,929   3,755  

 Large Bus   173   332   505  

 Trucks 2 Axis   574   696   1,270  

 Trucks 3 Axis   50   94   144  

 Total   13,754   15,019   28,773  

 

17. Community Center/Emergency shelters. The community center at Babonneau was 

selected as representative of other community centers that are getting deteriorated with rains with 

recurrence periods as low as two years.  The outcomes range from disruption on activities to roof 

damage that could even cause fatalities.  The community center is very important in the life of 

the community, as it is used as the gathering place for meetings, social activities, academic 

events, and as a shelter for natural disasters, among others.  As a consequence of flood 

occurrences, all these activities have to be suspended and damages of the facility have to be 

repaired to keep the center functioning. 

 

18. Riverbank Stabilization Works.  Flash flooding caused by rains has been causing 

landslides and instability on riverbank areas, bringing along property damage on buildings 

located nearby.  It is estimated that about 40 residential dwellings are located in the prone areas 

selected in the sample.  Owners have been suffering with house deterioration due to land 

instability and have done investment for repairing fissures and major structural problems around 

the houses.   

 

19. Enhancing Coral Reef Recovery.  The importance of coral reefs can be highlighted in 

several ways (a) they provide important habitat for fisheries; (b) limestone from dead coral 

builds white sands beaches; (c) reefs act as a barrier, reducing wave energy, and protecting the 

shoreline from erosion and storm damage; and (d) they are of cultural significance to many 

coastal societies, and have pharmaceutical potential, among other things.  

 

20. Despite their importance and the many benefits they provide, coral reefs are threatened. 

In the Caribbean, an estimated 70 percent of coral reefs are threatened by human activities 

including overfishing, coastal development, and runoff from land.
35

  Climate change is beginning 

to pose an overarching threat to coral reefs.  Gradually warming seas have contributed to 

widespread coral bleaching across the Caribbean, which accompanied by increasingly intense 

storms in recent years and other pressure have damage many reefs.
36

  

 

21. Costs.  The costs used in this evaluation consist of investment and operating costs.  The 

investment costs included project costs and replacement costs of equipment for the lifetime of 

the project.  Projected operating costs were based on the technical evaluation carried out during 

                                                 
35 Burke, L. and J. Maidens. 2004. “Reefs at Risk in the Caribbean”. Washington DC.  World Resources Institute 
36 Burke, l. and S. Grrenhalg, D. Prager, and E. Cooper. 2008. “Coastal Capital- Economic Valuation of Coral Reefs in Tobago 

and Saint Lucia”. Washington D.C.  World Resources Institute.  



 69 

the preparation phase, and they were estimated as a percentage of the investment costs.  Table 18 

shows the investment costs of the sample of subproject selected for this evaluation. 
 

Table 18: Costs of the Subprojects on Sample 

Subprojects on Sample Million USD Approach to Measure Benefits 

Choc Bridge 8.2 Avoided Costs 

Marchand River Bank 2.2 Avoided Costs 

Community Center at Babonneau 1.5 Avoided Costs 

National Highway 4.2 Avoided Costs 

Soufriere, Canaries, and Anse-la-Raye 0.5 Avoided Costs 

TOTAL 13.8  

 

Benefits 

 

22. Benefits.  Financial benefits were not estimated, as it is not a revenue-generating project.  

Economic benefits were estimated in relation to damage reduction of infrastructure due to risk 

reduction to natural hazards or climate change.  There would be primary benefits obtained by 

direct users of the infrastructure, and secondary benefits obtained by other stakeholders, such as 

the GoSL, other economic sectors etc.  The private sector and civil society are key beneficiaries.  

The benefit was estimated only for direct beneficiaries and so results are on the conservative 

side, as more benefits would be obtained for the whole island and all productive sectors. 

 

23. Economic benefits were estimated using revealed preference technique through avoided 

costs approach.  The benefits obtained with the avoided cost correspond to the savings the 

beneficiaries would have when coping costs are reduced once the project is implemented.  The 

avoided cost was measured as the net difference of the damage costs obtained for both scenarios: 

with and without project.  Two categories were included: (a) direct damage to infrastructure 

(capital assets and stock comprised); and (b) direct damages to users of the infrastructure.  A 

third category, which would occur, was not included due to lack of information, that is, the 

indirect impact to the productive and social sectors.  

 

24. For each scenario the expected damage cost was estimated as the damage cost multiply 

by its probability of occurrence.  The damage cost for each category was estimated based on 

damages occurred in previous events for different magnitude and storm recurrence period.  A 

curve with total damage costs was built for both scenarios: with and without project, versus the 

probability of occurrence.  The area
37

 under the curve corresponds to the expected damage cost 

for each scenario.  The difference between the expected damage cost with project scenario, and 

the expected damage cost without project scenario corresponds to the expected avoided damage 

costs, or expected benefits of the project. 

 

25. The expected damage costs of direct damage on infrastructure include costs of 

immediate, short and medium term emergency works.  According to recurrence period, the 

immediate works could include minor repair and cleaning, or major debris removal, critical river 

de-silting, diversions and temporary works.  They were aimed primarily at restoring immediate 

                                                 
37 The area under the curve is calculated as the sum of trapezoids whose areas are equal to the average of the bases times the 

height.  The average of the bases is the average of the damage cost, and the height is the difference between the probabilities.  
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access to the infrastructure.  The short and medium term costs represent completing some of the 

immediate works and preserving the components of the infrastructure under direct threat of 

further damage.  It is mainly rehabilitation works, and in general costs to reinstall it, further 

damage to components of the infrastructure, and replacement of damaged infrastructure for 

improved performance. 

 

26. For damage cost of the infrastructure it was used the information from FDL of the typical 

costs ratio for bridge structure according to recurrence period taking 1:100 years as the basic 

case scenario as this is the recurrence period for which the investment is designed.  .  The cost of 

cleaning debris and minor repairs is added. 

 
  Typical Cost Ratios for bridges structures 

 Flood return period   1:50 years =100%  

 1:100 years 

=100%  

 1:5 years  82% 75% 

 1:10 years  84% 76% 

 1:20 years  91% 83% 

 1:50 years  100% 91% 

 1:100 years  110% 100% 

 1:200 years  121% 110% 

 1:500 years  142% 129% 

 1:1000 years  160% 145% 

 

27. The expected damage cost of direct damages to users of infrastructure include the fuel 

cost as well as the cost of time spent crossing through the damage infrastructure or alternate 

infrastructure, compared with the costs crossing when infrastructure is operating well. 

 

28. For the fuel cost an average efficiency was used for each type of vehicle as well as the 

current price per gallon (EC 15.30).  For the cost of the time, an average hourly wage (XCD 15 

per hour) for the tourist sector which used, as the tourism is the prevalent activity on Gros-Islet, 

main point of destination.  Table 19 shows results for Choc Bridge. 

 
Table 19:  Damage costs for Choc Bridge Fuel and Time costs 

 

Fuel Costs 000 EC Time Costs 000 EC 

 

w/o project with project w/o project with project 

Motorcycle   0.9   0.2   2.6   0.4  

Car   790.1   210.7   296.3   49.4  

Minibus   264.6   70.6   99.2   16.5  

Pick-up trucks   217.3   57.9   81.5   13.6  

Large Bus   16.6   4.4   6.2   1.0  

Trucks 2 Axis   59.1   15.8   22.2   3.7  

Trucks 3 Axis   6.5   1.7   2.5   0.4  

 Total   1,355   361   510   85  

 

29. The same categories of costs were included in the riverbank stabilization subproject, for 

which the damage cost on houses was included.  For community center subproject damage costs 

consisted of damage on infrastructure and revenue loss for canceling social events when service 

is disrupted.  
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30. Enhancing Coral Reef Recovery.  The marine area of Anse-la-Raye, Soufriere and 

Canaries are the most extensive reef systems in Saint Lucia. Much of the reef has been declared 

marine reserves under the Fisheries Act Cap. 7.15 and are managed through the establishment of 

Marine Management Areas. Coral wellbeing may be influenced largely by events occurring on 

land rather than the sea.  Marine Management Areas have emerged as the most promising 

management tool to conserve coral reefs, as they provide the most effective protection for 

activities such as fishing, dredging and runoff that produce sedimentation.  The Project would 

support the Department of Forestry, MIPS&T, and WRMA, on interventions for reducing 

sediment loading of waterways, and for monitoring water quality in watershed in areas island-

wide including Anse-la-Raye, Soufriere and Canaries.   

 

31. These activities by themselves do not bring the health needed for the reefs, yet they are 

required to guarantee a successful implementation and sustainability of interventions related to 

the protection and recovery of coral reefs.  To understand the magnitude of the benefits 

associated with coral reefs, the economic valuation of Coral Reefs in Saint Lucia study prepared 

by the World Research Institute (WRI) was taken as reference.
38

  The mentioned study measured 

the annual benefits on the following sectors associated with coral reef:  tourism, fisheries, and 

shoreline protection services.  These sectors were chosen because of their importance in Saint 

Lucia’s economy and because data was available to support estimation of benefits. 

 

32. The estimated benefits by WRI study in each sector for Saint Lucia are:  (a) Tourism and 

Recreation. 25 percent of tourists visit Saint Lucia in part due to coral reefs and they bring direct 

benefits from amount spent on accommodation, reef recreation, and miscellaneous; and indirect 

benefits from other sectors that need to support these activities.  Estimated benefits ranged from 

US$160 to 194 million in 2006; (b) Fisheries. Coral reef-associated fisheries have impact on 

jobs, cultural value, and social safety net.  The economic impact was estimated from US$0.5 to 

0.8 million per year; and (c) Shoreline Protection.  Coral reefs in Saint Lucia protect about 44 

percent of shoreline with associated benefits between US$28 to 50 million in 2007.  The study 

also produced rough estimates of the value of local residents’ use of reefs and coastline beaches, 

estimated as US$52-109 million, and indirect impact from the need for boats, fuel, nets, etc 

estimated at US$0.5 – 0.8 million.  Total annual benefits from coral reef protection range from 

US$243 to US$356. 

 

33. The Coral Reef Recovery activities to be implemented under the project has a cost of 

US$0.5 million and therefore would need to achieve at least 0.2 percent of coral reef protection 

benefits to be economically viable. 

 

Results 

 

34. Results show that the Project is economically viable with benefits of US$9 million and 

returns of 21 percent.  Among the sample the returns are similar at around 20 percent, and the 

community center demonstrates benefits of 13 percent (Table 20). 

 

 

                                                 
38 Burke, l. and S. Grrenhalg, D. Prager, and E. Cooper. 2008 World Research Institute.   
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Table 20:  Economic Results 

Economic Results 
Present value of flows  (Thousand USD) 

COSTS BENEFIT NET BENEFIT IRR 

Choc Bridge   1,589   7,051   5,462  23.8% 

Marchand River Bank   1,639   2,788   1,149  19.1% 

Community Center   503   588   85  13.0% 

National Highway   2,034   4,699   2,665  21.5% 

 Total Sample   5,764   15,125   9,361  21% 

 

35. The Enhancing Coral Reef Recovery subproject is economically viable if it contributes at 

least 0.2 percent of the benefits derived from coral reef recovery and protection.  

 

Sensitivity Analysis 

 

36. The sensitivity analysis allows comparing the base case scenario with more additional 

scenarios to identify the extreme and most likely project outcomes.  The variables identified as 

the ones with the greatest effect on project’s outcome are: (i) investment cost overrun; (ii) 

operating cost overrun; (iii) project delays; and (iv) reduction on economic benefits. 

 

37. The sensitivity analysis allows identifying the value of the chosen variables that causes 

the project to exactly break even.  The analysis was carried out for the economic outcome and 

the results show that investment costs and project delay are the most important variables for the 

community center, as with only one year delay on investment the project would become non 

viable, with same results for 29 percent increase on investment costs.  For the other subprojects 

the room is wider for changes in selected variables, as changes on investment costs and benefits 

can be as high as 50 percent and the project would still show benefits.  The Project can be 

delayed as much as five years and still show positive results.  Details are shown in Table 21. 

 
Table 21: Results of the Sensitivity Analysis 

Sample Subprojects 

BREAK-EVEN OF THE PROJECT’S ECONOMIC OUTCOME 

Costs overrun 
Delay (years) 

Reduction on 

benefits Investment Operating 

 
% % # % 

Choc Bridge  56% 500%  6  50% 

Marchand River Bank  51% 600%  5  41% 

Community Center  29% 380%  1  14% 

National Highway  52% 675%  7  52% 

Total Sample  51% 663%  6  47% 

 

38. Regarding the coral reef enhancement activity, sensitivity analysis shows that 100 percent 

increase on investment cost, would require benefits of at least 0.3% of those derived from coral 

reef protection. 

 

Risk Analysis 

 

39. To enhance the accuracy of the economic analysis, a risk analysis was carried out using 

the Crystal Ball.  This software works with Monte Carlo simulation sampling probability 
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distribution for each of the variables selected and produced hundred or thousand of possible 

outcomes.  The results allow getting the probability of obtaining positive results with the project. 

The assumed probability distributions and their respective specifications for each variable are 

presented in Table 22.  

 
Table 22: Probability Distribution selected for each variable 

Investment Cost 

Overrun 

 

Triangular distribution with parameters: 

 

Minimum 

 

-15% 

 

Likeliest 

 

0% 

 

Maximum 

 

30% 

    
 

Operating Cost 

Overrun 

 

Triangular distribution with parameters: 

 

Minimum 

 

-15% 

 

Likeliest 

 

0% 

 

Maximum 

 

30% 
 

Project Delay 

 

Custom distribution with parameters: 

 
Value Probability 

 

 
 0  0.50 

 

 
 1  0.30 

 

 
 2  0.10 

 

 
 3  0.05 

 

 
 4  0.05 

 
 

Reduction on 

benefits 

 

Beta distribution with parameters: 

 

Minimum 

 

-50% 

 

Maximum 

 

10% 

 

Alpha 

 

2 

 

Beta 

 

3 
 

 

40. The results for the economic analysis show a very sound project with 95 percent 

probability of having positive results and expected benefit of about US$8 million. Details are 

shown in Table 23. 

 
Table 23:  Financial and Economic Risk Assessment 

Sample Subprojects 
Economic Analysis 

Probability of Positive NPV 

Expected Mean NPV 

(000US$) 

Choc Bridge  97% 4,038 

Marchand River Bank  95% 1,449 

Community Center  70% 97 

National Highway  95% 2,650 

Total Sample  95% 8,234 

 

 


