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1. Country/Region:  Tanzania 2. CIF Project ID#: (Trustee will assign ID) 

3. Source of Funding:   FIP   PPCR   SREP 

4. Project/Program Title: Geothermal Energy Development Project 

5. Type of CIF Investment:   Public   Private   Mixed          

6. Funding Request in million 

USD equivalent: 

Grant:  
USD 16.73 million 

Non-Grant:  
USD 5 million 

7. Implementing MDB(s): African Development Bank  

8. National Implementing 

Agency: 

Tanzania Geothermal Development Company 

9. MDB Focal Point and 

Project/Program Task 

Team Leader (TTL):  

Headquarters- Focal Point: 

Leandro Azevedo 

l.azevedo@afdb.org  

TTL: 

Stella Mandago   

s.mandago@afdb.org  

10. Project/Program Description: 

See pages 4, 5, 6 and 7. 

11. Consistency with Investment Criteria: 

See pages 14 and 15. 

12. Stakeholder engagement: 

With support from the Climate Investment Funds (CIF), one workshop was organized on March 13-14, 2013 by 
the Government of Tanzania (GoT) in collaboration with AfDB and the British High Commission. The ultimate 

goal of the workshop was for stakeholders to engage and discuss the enabling framework for geothermal 

development in Tanzania. Participants included government officials, private developers, geothermal specialists, 

development partners, lawyers, and civil society representatives among others. The output of the workshop was 
a roadmap and a recommendations paper outlining the need of a “Geothermal Legal and Regulatory 

Framework”, strategy, policy and roadmap as well as the need to establish a specialized Institutional 

Arrangement Framework and to implement human capacity building.   
 

On December 2 to 3, 2015 in collaboration with the TGDC, the Energy Sector Management Assistance Program 

(ESMAP) hosted a second workshop on geothermal development in Dar Es Salaam. The objective of the 
workshop was to share knowledge on the geothermal development among key stakeholders in the geothermal 

energy and, most importantly, specific actions needed to prepare for the immediate next stages for exploration 

drilling.  

 
In Tanzania, the Energy Sector Development Partners is a very active group and played a key role in the creation 

of a geothermal sub-group led and co-led by GIZ and the African Development Bank (AfDB) respectively. This 

sub-group meets once every month and it comprises members (World Bank (WB), BGR, DfID, JICA, EU, GIZ 
and AfDB) active in the geothermal space in the country. Other development partners who don’t have 

representatives in the country but are still very active include ICEIDA and UNEP. These are currently involved 

on a number of activities with TGDC and planning to get further involved in the development of geothermal 
energy. BGR, UNEP and ICEIDA have jointly or individually conducted and the initial surface studies for 

different geothermal sites around the country whereas DfID and the WB have been conducting some technical 

assistance. Others are willing to co-finance such as the EU through its AFIF fund. 

As per AfDB’s Environmental & Social safeguards requirements, public consultations will be undertaken in the 
context of finalizing the Environmental and Social Impact Assessment studies, the Environmental and Social 

Management Plan and the Stakeholder Engagement plan. This will result in the implementation of a grievance 

redress mechanism that will be designed taking into considerations these consultations. 
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13. Gender considerations: 

It is expected that this project will enhance gender and social aspects through the geothermal specific policy 

development which shall include a gender assessment and specific actions to enhance gender equality and 

empowerment. The project will support TGDC in developing a Gender Policy and Action Plan and will require 
the appointment of a gender focal point who will be responsible for ensuring that the gender policy and action 

plan is adequately implemented and updated as required. Furthermore, the environmental and social assessment 

studies will include a detailed gender assessment to ensure that all gender dimensions are adequately captured 
and included in the design of the project. 

 

The GoT recognizes that the optimum socio-economic development of the country is equally dependent on both 

women and men. The Constitution of the United Republic of Tanzania endorses gender equality and equity, and 
guarantees full participation of women and men in social, economic and political life. The GoT is also 

implementing all international commitments with regards to gender and has established a mechanism for 

empowering women and children by establishing a Ministry responsible for gender that is, among others, setting 
up gender desks in other Ministries and national institutions, including TGDC. 

 

In addition, the GoT’s National Energy Policy (NEP) has set up requirements to encourage women to participate 
in all the phases of energy development and procurement. These are: (i) to ensure employment and training 

opportunities in the energy sector are based on gender equality and equity, and (ii) facilitate formation of women 

groups to participate in provision of goods and services required in the sector. It is therefore expected that more 

women will be involved in the project throughout its different phases. 

14. Indicators and Targets (consistent with results framework): 

Core Indicators Target  

(Without Power Plant) 

Target  

(With Power Plant) 

Annual electricity output in GWh 0 823 

Increased public and private investments (in USD) 68.22 300.00 

Number of people with improved access to electricity 

(men/women) 

0 549,888 / 595,712 

GHG emissions avoided in tons GHG equivalent 
(annual/lifetime) 

0 980,480 / 24,512,000  

15. Co-Financing: 

 Amount (in USD 

million): 

Type of 

contribution: 

AfDB 45.00 Loan 

Government of Tanzania 4.55 Capital 

GRMF 3.30 Grant 

Global Environment Facility 0.85 Grant 

AFIF 13.57 Grant 

ICEAID 1.00 Grant 

Co-Financing Total: 68.22
1
  

16. Expected Board/MDB Management approval date: 

AfDB is expecting Board Approval in November 2017.  

 

                                                             
1 Without accounting for amounts required to fund the envisaged geothermal power plant. For more details, please 

see Project Document. 


