

July, 2010

**NOTE ON WORK PLAN FOR HARMONIZATION OF CIF RESULTS FRAMEWORKS
STATUS REPORT
- JULY 2010 -**

Progress on the harmonization of the CIF Results Frameworks was reported to the SCF Sub-Committees on June 23, 2010. The PPCR Sub-Committee suggested that monthly progress reports are prepared and shared with all the Trust Fund Committees and Sub-Committees.

Pursuant to the above request, the CIF Administrative Unit has prepared this note describing the work plan, timeline for completing the work on the results framework and the current status.

Phase 1: Development of a FIP logic model

Date	Activity	Milestone	Responsibility	Status
19 May	Consultations with forestry experts from the MDBs	DRAFT logic model	CIF Administrative Unit	Done
June	Discussion of FIP logic model (DRAFT Sub-Committee report) with MDB Results Working Group and the MDB FIP Committee	DRAFT report for FIP Sub-Committee	CIF Administrative Unit	Done
June	Submission of report on FIP logic model and results framework to the FIP Sub-Committee		CIF Administrative Unit	Done

Results frameworks for CTF, PPCR and SREP have been approved by the joint CTF-SCF Trust Fund Committee in March 2010. The CIF Administrative Unit will submit the FIP logic model to the FIP Sub-Committee for review and comment and to the SCF Trust Fund Committee for approval to ensure that all results frameworks are on the same level before the final results frameworks are submitted for approval to the CTF and SCF Trust Fund Committees.

Phase 2: Development of DRAFT CIF results frameworks

Date	Activity	Milestone	Responsibility	Status
June	Desk review of literature related to climate resilience, renewable energy and clean technology to identify or refine indicators/targets		CIF Administrative Unit	Done
July	Review of DRAFT CIF results frameworks		CIF Administrative Unit	Done
	Refinement of DRAFT results frameworks – PPCR, SREP, CTF	DRAFT results frameworks	CIF Administrative Unit	Done
	MDB Committees (PPCR, SREP, CTF) teleconferences on the results frameworks		CIF Administrative Unit	Done
July	Submission of DRAFT results frameworks to Working Group on Harmonization of CIF Results Frameworks		CIF Administrative Unit	August 2, 2010

The DRAFT results framework will be shared with the respective MDB Committee and the Working Group on Harmonization of CIF Results Frameworks for a first round of comments. The objective of this first round of consultations is to seek agreement on some key indicators and particularly request feedback on the development dimension of the CIF programs.

Phase 3: Stakeholder consultations

Date	Activity	Milestone	Responsibility	Status
June 21	MDB Committee Meeting on work program for the CIF Results Frameworks and Strategic Environment Assessment (SEA).	Discussion of approach to develop performance strategies	CIF Administrative Unit	Done

Date	Activity	Milestone	Responsibility	Status
June 24	Presentation of FIP logic model to the FIP Sub-Committee		CIF Administrative Unit	Done
July - August	Stakeholder consultations: MDB experts in results measurement, Trust Fund Committees, UN agencies (UNDP, UNEP, etc.); International Energy Agency; bilateral donors; private sector and NGOs through Trust Fund committee observers, selected recipient countries of each program/fund.		MDBs CIF Administrative Unit	August 20 – September 10, 2010
September	Report on stakeholder consultations	Documentation of stakeholder consultations	MDBs CIF Administrative Unit	September 20, 2010

Phase 3 is crucial to ensure a broad ownership among the stakeholders. This phase is also important to take stock of what already exists at the country level to ensure that the CIF results frameworks build on existing indicators and capacities to the extent possible. MDBs will be asked to work with the pilot countries to provide information on baselines and for setting potential targets.

Phase 4: Finalization of the CIF results frameworks

Date	Activity	Milestone	Responsibility	Status
August - September	Finalize DRAFT report on CIF results frameworks: Integrating results of the Strategic Environment Assessment (SEA)	DRAFT Report on the CIF results frameworks (logic models, results frameworks,	CIF Administrative Unit	Ongoing

Date	Activity	Milestone	Responsibility	Status
	recommendations, development of performance measurement strategies	performance measurement strategies)		
	Submission of final DRAFT report to MDB Committee and Working Group on Harmonization of CIF Results Frameworks		CIF Administrative Unit	On-track
	Finalization of report on CIF results frameworks		CIF Administrative Unit	On-track
	Submission of FINAL report to the MDB Committee	FINAL REPORT on CIF results frameworks	CIF Administrative Unit	On-track
September 27	Submission of FINAL report to CTF-SCF Trust Fund Committees for approval by mail		CIF Administrative Unit	On-track