

**NOTE ON WORK PLAN FOR HARMONIZATION OF CIF RESULTS FRAMEWORKS
STATUS REPORT
- SEPTEMBER 2010 -**

1. Progress on the harmonization of the CIF Results Frameworks was reported to the CIF Trust Fund Committees and Sub-Committees in July 2010. The CIF Administrative Unit has prepared this note to report on further progress and to describe the current thinking on the work plan, timeline for completing the work on the results framework.

Phase 1: Development of a FIP logic model

Date	Activity	Milestone	Responsibility	Status
19 May	Consultations with forestry experts from the MDBs	DRAFT logic model	CIF Administrative Unit	Done
June	Discussion of FIP logic model (DRAFT Sub-Committee report) with MDB Results Working Group and the MDB FIP Committee	DRAFT report for FIP Sub-Committee	CIF Administrative Unit	Done
June	Submission of report on FIP logic model and results framework to the FIP Sub-Committee		CIF Administrative Unit	Done

2. Results frameworks for CTF, PPCR and SREP were approved by the joint CTF-SCF Trust Fund Committee in March 2010. The FIP Sub-Committee discussed a first DRAFT of the FIP logic model in June 2010. Subsequently, the CIF Administrative Unit prepared a first draft of the results framework. Feedback received during an MDB internal review indicated that there is still a need to further refine the logic model and the results framework. On September 8-9 the CIF Administrative Unit organized an MDB workshop to finalize the FIP logic model and the results framework. The results framework is currently under finalization and will be submitted to CTF-SCF Trust Fund Committee in October 2010 for approval by mail after the stakeholder consultation process in September.

Phase 2: Development of DRAFT CIF results frameworks

Date	Activity	Milestone	Responsibility	Status
June	Desk review of literature related to climate resilience, renewable energy and clean technology to identify or refine indicators/targets		CIF Administrative Unit	Done
July	Review of DRAFT CIF results frameworks		CIF Administrative Unit	Done
	Refinement of DRAFT results frameworks – PPCR, SREP, CTF	DRAFT results frameworks	CIF Administrative Unit	Done
	MDB Committees (PPCR, SREP, CTF) teleconferences on the results frameworks		CIF Administrative Unit	Done
July	Submission of DRAFT results frameworks to Working Group on Harmonization of CIF Results Frameworks		CIF Administrative Unit	August 2, 2010

3. The DRAFT results framework were submitted to the MDB Committees and the Working Group on Harmonization of CIF Results Frameworks for a first round of comments. The objective of this first round of consultations was to seek agreement on some key indicators and particularly request feedback on the development dimension of the CIF programs. Based on the received feedback, the respective MDB Committees decided that more work is needed to finalize the PPCR and FIP results frameworks before these results frameworks can be shared with external stakeholders. CTF and SREP results frameworks are ready for the stakeholder consultation process.

Phase 3: Stakeholder consultations

Date	Activity	Milestone	Responsibility	Status
June 21	MDB Committee Meeting on work program for the CIF Results Frameworks and Strategic Environment Assessment (SEA).	Discussion of approach to develop performance strategies	CIF Administrative Unit	Done
June 24	Presentation of FIP logic model to the FIP Sub-Committee		CIF Administrative Unit	Done
July - August	Stakeholder consultations: MDB experts in results measurement, Trust Fund Committees, UN agencies (UNDP, UNEP, etc.); International Energy Agency; bilateral donors; private sector and NGOs through Trust Fund committee observers, selected recipient countries of each program/fund.		MDBs CIF Administrative Unit	August 20 – September 10, 2010 Delayed: CTF/SREP: September 23 FIP/PPCR: September 27
September	Report on stakeholder consultations	Documentation of stakeholder consultations	MDBs CIF Administrative Unit	September 20, 2010 Delayed: October 15

4. Phase 3 is crucial to ensure a broad ownership among the stakeholders. This phase is also important to take stock of what already exists at the country level to ensure that the CIF results frameworks build on existing indicators and capacities to the extent possible. The stakeholder

consultation process, which was supposed to begin in August, is delayed because some more work with the MDBs was needed to get agreement on the key performance indicators. This delay requires us to revisit the expected date for the submission of the results frameworks to the Trust Fund Committees for approval. It is still envisaged to send the results frameworks for approval within October. The expected date for submission of the results frameworks for approval is October 15, 2010, if comments during the stakeholder consultation process require only minor changes. If major changes are expected, it is likely that the documents will not be submitted for approval before October 20, 2010.

Phase 4: Finalization of the CIF results frameworks

Date	Activity	Milestone	Responsibility	Status
August - September	Finalize DRAFT report on CIF results frameworks: Integrating results of the Strategic Environment Assessment (SEA) recommendations, development of performance measurement strategies	DRAFT Report on the CIF results frameworks (logic models, results frameworks, performance measurement strategies)	CIF Administrative Unit	Ongoing
	Submission of final DRAFT reports to MDB Committee and Working Group on Harmonization of CIF Results Frameworks		CIF Administrative Unit	Delayed Expected: Oct. 20
	Finalization of report on CIF results frameworks		CIF Administrative Unit	Delayed Expected: Oct. 21
	Submission of FINAL report to the MDB Committee	FINAL REPORT on CIF results frameworks	CIF Administrative Unit	Delayed Expected: Oct. 22
September 27	Submission of FINAL report to CTF-SCF Trust Fund Committees for approval by mail		CIF Administrative Unit	Delayed

5. **Action Learning – October 13-15, Amsterdam – The Netherlands** - The CIF Administrative Unit is planning to organize in partnership with DFID, GTZ and the OECD Joint DAC-EPOC Task Team on Climate Change and Development Co-operation an action learning event on October 13-15, 2010 in Amsterdam, The Netherlands. The purpose of the action learning event based on the CIF results frameworks is to establish a community of practice in the field of measuring impact of initiatives in low carbon, climate resilient development. Trust Fund Committee and Sub-Committee Members interested in participating in the event should contact Mr. Guido Geissler (ggeissler@worldbank.org; tel.: + 1 202 458 4994).