

# CLIMATE INVESTMENT FUNDS

June 22, 2010

---

**NOTE ON WORK PLAN FOR HARMONIZATION OF CIF RESULTS FRAMEWORKS**

1. At the joint meeting of the CTF and SCF Trust Fund Committees in March 2010, Trust Fund Committee Members reviewed document, CTF-SCF/TFC.4/3, *Harmonization of CIF Results Frameworks*, and approved the proposed CIF Results Frameworks, subject to the comments made at the meeting. The meeting requested the CIF Administrative Unit and the MDB Committee to refine further the indicators with a view to ensuring that results measurement is simplified and anchored within the programs and projects at the country level and with a specific emphasis on data availability and quality. The Committees underscored that a primary objective of the results frameworks is to provide a management tool for countries receiving funding from the CIF. In particular, the Committees recommended that the elaboration of indicators be limited to those that will allow the countries and the Trust Fund Committees to focus on the most relevant elements of the CIF.

2. The meeting requested the CIF Administrative Unit to prepare a work plan and timeline for completing work on the Results Frameworks and to circulate the work plan and timeline to the Trust Fund Committees for information. The Trust Fund Committees requested that the performance management strategies, indicators and the results framework for the Forest Investment Program be prepared as expeditiously as possible and circulated to the Committees as soon as they are available.

3. Pursuant to the above request, the CIF Administrative Unit has prepared this note describing the work plan and timeline for completing the work on the Results Framework.

4. Efforts to finalize the results frameworks will be conducted in four phases.

### **Phase 1: Development of a FIP logic model**

<b>Date</b>	<b>Activity</b>	<b>Milestone</b>
19 May	Consultations with forestry experts from the MDBs	DRAFT logic model
June	Discussion of FIP logic model (DRAFT Sub-Committee report) with MDB Results Working Group and the MDB FIP Committee	DRAFT report for FIP Sub-Committee
June	Submission of report on FIP logic model and results framework to the FIP Sub-Committee	

### **Phase 2: Development of DRAFT CIF results frameworks**

<b>Date</b>	<b>Activity</b>	<b>Milestone</b>
June	Desk review of literature related to climate resilience, renewable energy and clean technology to identify or refine indicators/targets	
July	Review of DRAFT CIF results frameworks	
	Refinement of DRAFT results frameworks –	

	PPCR, SREP, CTF	DRAFT results frameworks
	MDB Committees (PPCR, SREP, CTF) teleconferences on the results frameworks	
July	Submission of DRAFT results frameworks to Working Group on Harmonization of CIF Results Frameworks	

5. Technical working groups comprised of Task Team/Mission Leaders of the MDBs will be established in phase 2 to refine the results frameworks and identify reliable and measurable indicators/targets/baselines anchored within the activities at the country level. The main objective of the technical working groups will be to provide field-based advice on developing feasible performance management strategies. The technical working groups for CTF, FIP, PPCR, and SREP will be complemented by a working group of experts on Managing for Development from the MDBs to ensure that the proposed results frameworks are aligned with the MDBs' own results measurement systems.

### Phase 3: Stakeholder consultations

Date	Activity	Milestone
June 21	MDB Committee Meeting on work program for the CIF Results Frameworks and Strategic Environment Assessment (SEA).	Discussion of approach to develop performance strategies
June 24	Presentation of FIP logic model to the FIP Sub-Committee	
July - August	Stakeholder consultations: MDB experts in results measurement, Trust Fund Committees, UN agencies (UNDP, UNEP, etc.); International Energy Agency; bilateral donors; private sector and NGOs through Trust Fund committee observers, selected recipient countries of each program/fund.	
September	Report on stakeholder consultations	Documentation of stakeholder consultations

6. Phase 3 is crucial to ensure a broad ownership among the stakeholders. This phase is also important to take stock of what already exists at the country level to ensure that the CIF results frameworks build on existing indicators and capacities to the extent possible. The CIF Administrative Unit will participate in selected joint missions to seek feedback from all stakeholders on the proposed performance measurement strategies.

### Phase 4: Finalization of the CIF results frameworks

Date	Activity	Milestone
August - September	Finalize DRAFT report on CIF results frameworks: Integrating results of the Strategic Environment Assessment (SEA)	DRAFT Report on the CIF results frameworks (logic models, results frameworks,

	recommendations, development of performance measurement strategies	performance measurement strategies)
	Submission of final DRAFT report to MDB Committee and Working Group on Harmonization of CIF Results Frameworks	
	Finalization of report on CIF results frameworks	
	Submission of FINAL report to the MDB Committee	<b>FINAL REPORT on CIF results frameworks</b>
<b>September 27</b>	<b>Submission of FINAL report to CTF-SCF Trust Fund Committees for approval by mail</b>	

7. Field testing of the results frameworks for the CIF programs by the MDBs will start in the fourth quarter of 2010 to further refine the indicators, targets and baselines. Progress reports in implementing the results frameworks will be provided to the Trust Fund Committees and Sub-Committees on a regular basis. Comprehensive reporting against the indicators/targets in the results frameworks to the Trust Fund Committees and Sub-Committees is expected to start in the fourth quarter of 2011.