

FIP Pipeline Management Policy




DATE December 7, 2016
PLACE Washington, DC
VENUE Meeting of the FIP Sub-Committee





MDB Supported CIF Programming Cycle




Critical Milestones:

- IP endorsement (#4)
- FIP Sub-Committee funding approval (#5)
- MDB board approval (#6)



FIP Approval Timeline Analysis





Elements of pipeline management



Prior to endorsement of IP

- 24 month timeframe
- Replacement using EG ranking

After IP endorsement


- 24 month timeframe
- Existing projects; grace period to Sept 30, 2017

After SC approval

- 9 month public/24 private month timeframe
- Existing projects; grace period to Sept 30, 2017



Elements of FIP Pipeline Management





Impact of the Pipeline Management Policy



IP/ DGM/ PSSA	Country	Project Title	MDB	Public/ Private	FIP Funds (USD million)	Projected SC Approval
IP	Ghana	Engaging the Private Sector in REDD+	IFC	Private	9.75	
IP	Indonesia	Strengthening Forest Enterprises to Mitigate Carbon Emissions	IFC	Private	34.70	Oct-16
IP	Peru	Integrated Forest Landscape Management Along the Main Route Between Tarapoto and Yurimaguas in the Regions of San Martin and Loreto	IDB	Public	12.20	Mar-17
IP	Peru	Integrated Landscape Management Along the Main Route Between Puerto Maldonado and Inapari and in the Amarakaeri Communal Reserve	IDB	Public	12.00	Mar-17
IP	Peru	Strengthening National Forest Governance and Innovation	IDB	Public	12.10	Mar-17
IP	Peru	Integrated Land management in Atalaya, Ucayali Region	IBRD	Public	12.20	



Impact of the Pipeline Management Policy



IP/ DGM / PSSA	Country	Project Title	MDB	Public/ Private	FIP Funds (USD million)	Projected SC Approval
DGM	Indonesia	DGM for Indigenous Peoples and Local Communities	IBRD	Public	6.33	Dec-16
DGM	Lao PDR	DGM for Indigenous Peoples and Local Communities	IBRD	Public	4.50	Jun-16
DGM	Mexico	DGM for Indigenous Peoples and Local Communities	IBRD	Public	6.00	Jun-16



Impact of the Pipeline Management Policy



IP/ DGM / PSSA	Country	Project Title	MDB	Public/ Private	FIP Funds (USD millio n)	Projected SC Approval
PSSA	Brazil	Macauba Palm Oil in Silvicultural System	IDB	Private	3.00	Sep-16
PSSA	Mexico	Guarantee Fund for financing low carbon forestry investments	IDB	Private	3.00	Dec-16



CLIMATE INVESTMENT FUNDS

Ian Gray.
FIP Senior Program Coordinator
igray@worldbank.org
(202) 473-8718

www.climateinvestmentfunds.org



@CIF_Action



<https://www.youtube.com/user/CIFaction>



<https://www.flickr.com/photos/cifaction/sets>

